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FOREWORD 

I am very pleased to present this Delivery 

Plan for the Belfast Cycling Network which I 

published last year under the title ‘Making 

Belfast an Active City’.  In light of the 

climate emergency, the health needs of our 

citizens and the demand for Belfast to 

become a more liveable and vibrant city – 

as set out in ‘A Bolder Vision for Belfast’ – 

this is exactly what we need to do.  Make 

Belfast an Active City! 

In this Delivery Plan, my officials have 

broken the Belfast Cycling Network down 

into individual schemes – currently over 

fifty schemes are listed.  These schemes 

have been ordered into three groups for 

delivery: short term (2022 – 25); medium 

term (2025 – 28); and, long term (2028 – 

31).  The focus of the earlier schemes is to 

connect together parts of the existing 

infrastructure and to start the process of 

reaching into those areas of the city, 

especially the north and the west, where 

there is little quality cycling infrastructure 

at present.  As we move towards the 

medium term, there will be a greater 

emphasis on constructing quality 

infrastructure throughout those latter areas.  By developing all these routes my expectation is that 

the number of everyday journeys being cycled will increase, people will see the benefits of cycling as 

a means of getting around the city and the argument for completing the network with the inclusion 

of the long term routes will be strengthened.  Belfast will have a quality cycling network fit for the 

twenty-first century. 

This is not, of course, a static plan.  It needs to be dynamic, responding to changes in the needs of 

the people of this city.  It should not be the limits of our ambition, but the framework within which 

our ambitions can grow. 

 

Nichola Mallon MLA 

Minister for Infrastructure  
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INTRODUCTION 

‘Making Belfast an Active City: Belfast Cycling Network 2021’ was published by the Minister for 

Infrastructure on 4th June 2021.  The publication of the network fulfilled a commitment set out in 

‘Northern Ireland Changing Gear – a Bicycle Strategy for Northern Ireland’ which was published in 

August 2015.  The ‘Belfast Cycling Network’ document set out a blueprint for the development and 

operation of the cycling infrastructure in the city for the next ten years. ‘Planning for the Future of 

Transport – Time for Change’, which was published by the Department around the same time, places 

active travel and sustainable travel modes at the very heart of the Department’s transport 

programme, in support of the Programme for Government draft Outcomes Framework.  Accordingly, 

the ‘Belfast Cycling Network’ committed the Department to reimagining and reshaping our spaces to 

make proper provision for cycling, to help build a better future that delivers more for our citizens, 

socially and economically, delivering cleaner, greener and healthier communities. 

The Department is planning to establish a dedicated team to lead in the delivery of the Belfast 

Cycling Network.  This team will have a central role in ensuring that this network is built within the 

ten year timeframe indicated.  In order to guide the work of that delivery team this delivery plan for 

the entire network has been developed. 

The purpose of this Delivery Plan is to identify the key schemes throughout the city, with a particular 

focus on those areas where there is currently little separated or traffic-free infrastructure. It also 

identifies those schemes that link pieces of isolated infrastructure into a more coherent network of 

routes.  The Plan highlights those schemes that could be deliverable in the short term – the medium 

term – and the long term.  It also sets out strategic approaches to delivery.  The timescale for 

delivery of each project will be refined as each project is designed, consulted upon and constructed.  

Progress will also be dependent on the level of annual funding available for active travel. 

The two key criteria used for ordering the schemes (in particular, those that are deliverable in the 

short term) are indicated in paragraph 7.7 of ‘Making Belfast an Active City’ as follows: 

i. Areas of the city where there is currently little separated or traffic-free infrastructure; and 

ii. Linking pieces of isolated infrastructure into a more coherent network of routes. 

In relation to the short term schemes, we have also included schemes where work is already 

underway.  A number of the longer schemes have been divided into sections which are likely to span 

more than one term in their delivery.   

The routes in the network include paths through land that is owned by other organisations, such as 

Belfast City Council and the Department for Communities.  The planned delivery team will be 

required to work with those other bodies to assist them in improving their walking and cycling paths 

as part of the network.  The design teams will use the most up-to-date cycling design guidance that 

is available – this is currently Local Transport Note (LTN 1/20).   

This network aims to provide safe and attractive space which will give people the freedom and 

confidence to cycle whether by providing segregated infrastructure on the public road, traffic-free 

paths through parks or quiet streets where motor traffic volumes are very low and the speed of 

traffic is appropriate to the quiet nature of the area.  It should not be seen as the limit of our 
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ambitions for active travel but as a means of shaping it and delivering better travel options and a key 

part of a more liveable city for the communities and citizens of Belfast. 
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STEPS TO DELIVERY 

The Delivery Plan is not simply about what needs to be delivered.  It also gives consideration to how 

it will be delivered.  Experience over the past seven years has demonstrated that delivering schemes 

is seldom a straightforward process.  Key to delivering this Belfast Cycling Network is the need to 

ensure that there are sufficient resources (both financial and human) both to support the delivery 

team and in the team itself. 

We have identified eight areas of work that are required in order to deliver the Belfast Cycling 

Network.  These are set out in the following paragraphs. 

1. GUIDANCE – ensuring that the overall policies and processes within the Department work in 

support of delivering active travel infrastructure; 

2. CONSULTATION – adopting a design approach that ensures consultation with stakeholders is 

undertaken early in the development of schemes and throughout the process; 

3. DESIGN – working up a solution that conforms with the most up-to-date standards and 

guidance; 

4. LEGISLATION – a key element of work to ensure that the necessary statutory processes are 

completed; 

5. LIAISON – project management throughout the duration of the project to ensure a joined-up 

approach and dealing with general administration connected with schemes; 

6. PROCUREMENT – ensuring that a sound business case has been developed and approved 

and that the necessary delivery mechanism is in place in keeping with Departmental 

processes;  

7. CONSTRUCTION – the building of the scheme; and 

8. POST PROJECT EVALUATION – ensuring that planned benefits materialise and that any 

lessons are learnt  

GUIDANCE 

The latest guidance for cycling infrastructure that is relevant to Northern Ireland is LTN 1/20.  This 

was published in July 2020 and adopted by the Department later that year.  However, it is important 

that this guidance is not seen as ‘standalone’ guidance. 

The Department published ‘Planning for the Future of Transport – Time for Change’ (PFT) in June 

2021.  This document describes how the design and operation of our urban roads and streets often 

works against their essential ‘place’ function (i.e. a place to spend time and socialise) and makes 

them unattractive for walking and cycling (paragraph 2.7).  This has had the effect of further locking 

in habitual car use for even short journeys, and despite more recent efforts to improve facilities for 

walking and cycling there has been very limited switching from private car which impacts on 

personal health.  In addition, in order to move the focus of the Department’s transport work away 

from private motor vehicle use, it is important to ensure that the department’s internal standards 

are fully compatible with best practice active travel projects.  The Department will dedicate resource 

to ensure that suitable standards are adopted and that any conflict with existing policies are 

carefully considered and amended as appropriate. 



Belfast Cycling Network Delivery Plan 2022 – 31 

 
7 

CONSULTATION 

One of the lessons from the development of active travel schemes over recent years is the need to 

engage with stakeholders as early in the process as possible.  Developing concepts in consultation 

with communities and other stakeholders will assist in understanding what is required, identifying 

opportunities to include other objectives in the project, acquiring an early understanding of 

challenges and issues and also for growing local support for the scheme. 

DESIGN 

Design work is the core of the scheme.  While it is generally understood that design will require 

around 10 – 15% of the budget for each scheme, it will require a greater proportion of the human 

resource as options are developed, redesigned and refined alongside consultation with stakeholders.   

LEGISLATION 

In the majority of schemes there will be a requirement for legislation – particularly in relation to 

those located on the public road.  This is likely to require the use of Traffic Regulation Orders. 

LIAISON 

Project management is a key element of each scheme to ensure a properly joined-up approach.  

Each scheme will need to be project managed as will the entire programme.  Alongside this, work on 

schemes like this attract a high level of correspondence from stakeholders and elected 

representatives.  Experience over the past number of years indicates that a quarter of staff time can 

be occupied with correspondence and it is expected that the implementation of the BCN will be no 

different. 

PROCUREMENT 

A procurement strategy will be developed to adopt the best approach for delivering the projects 

construction phase.  Consideration will be given to packaging projects into one procurement 

competition.  The Business Cases will be prepared to align with the preferred procurement strategy 

and will be developed in parallel with the preparation of the statutory processes.  Smaller schemes 

(valued under £350K) may be able to make use of the Department’s Term contracts, however, the 

majority of schemes are expected to be valued in excess of that.   

CONSTRUCTION 

The construction of the schemes will be carried out by contractors.  In terms of delivery ‘on the 

ground’ the Department is dependent upon the capacity of contractors to deliver these projects.  

Alongside this, there is a need to ensure that the Department works collaboratively to deliver active 

travel infrastructure and to ensure that every road scheme is delivered with active travel in view – in 

keeping with the transport hierarchy set out in ‘Planning for the Future of Transport: Time for 

Change’. 

POST PROJECT EVALUATION 
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It is important that projects are assessed post implementation to ensure that the forecast benefits 

are realised.  A lessons learnt log will be prepared to ensure that lessons from all phases of project 

delivery are captured and are then applied to projects coming later in the programme. 

EXPENDITURE PROFILING  

As with every programme, progress will be dependent on the outcome of the Department’s budget 

and the prioritisation of this across all departmental priorities.  Subject to this, the early years will 

see a greater focus on consultation, the design of schemes and legislation.  This will provide a pool of 

schemes for delivery later in the programme.  Accordingly, investment in the early years will be 

lower but we propose that this will increase year by year.  This will enable the Department to ramp 

up delivery and to enable contractors to increase their capacity to deliver schemes throughout the 

programme.  From a spend of around £1 million in 2021/22 we propose an annual increase of the 

order of £2 million each year until the final year of the programme when capital spend could be 

around £19 million.  This plan is based on funding being allocated at this level, however this will be 

subject to funding being made available in future budget settlements.    

CURRENT DELIVERY PROCESS 

The Department’s Eastern Division is currently delivering all walking and cycling schemes for Belfast 

that are on the public road.  A traditional approach to scheme feasibility, design, procurement and 

delivery has been taken, with scheme prioritisation, feasibility and preliminary design being carried 

out ‘in-house’, and detailed design carried out by consultants.  Schemes are generally delivered 

using the Department’s Minor Works Term Contract.  However, to increase the pace and quantum of 

delivery, future procurement will require further tender competitions. 

Currently around five staff deliver the Department’s cycling and walking programmes for Belfast.  

The Department’s Active Travel Branch assists with the identification and prioritisation of schemes 

and leads on communications / consultations with stakeholders, including statutory consultations.  

The Department’s Land and Legislation Branch processes and advertises the draft Orders and 

manages the consideration of objections that have not been withdrawn. 

Additional resource will be required across all these areas as the Department ramps up delivery of 

the Belfast Cycling Network.  This will be subject to the availability of funding through future budget 

settlements.   

NEW APPROACH TO DELIVERY 

The Department intends to adopt a new strategic approach to the delivery of the schemes in the 

Belfast Cycling Network.  Rather than continuing with the current in-house approach to programme 

delivery with increased staff resources, we will focus Departmental staff on planning and co-

ordinating the delivery of the Belfast Cycling Network and consultants will be appointed to lead on 

delivery, including scheme programming, design, costing, procurement and construction. 

This will provide greater flexibility in terms of resource mobilisation and will enable the design teams 

to provide greater focus on scheme delivery.  
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DELIVERY RESOURCES 

This approach will require a significant increase in Departmental staff resources: in Roads Eastern, 

Active Travel Branch and in both the Lands and Legislation areas.   We have identified a requirement 

for both in-house posts and a significantly greater number of consultancy staff.  Steps are being 

taken to identify and secure the necessary staff resource.  Subject to future budget settlements, this 

will be supplemented by the appointment of consultants to spearhead delivery. 

GOVERNANCE ARRANGEMENTS 

A key element of creating and maintaining momentum in the delivery of the Belfast Cycling Network 

is to ensure that there are sufficient governance arrangements in place.  This will involve the 

appointment of a Senior Responsible Officer at Deputy Secretary level within the Department who 

will chair a Programme Board which will include within its membership one or two key stakeholders.  
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ROUTES 

The Belfast Bicycle Network does not start from a ‘blank canvas’.  There are four key routes which 

already exist: Comber Greenway; Connswater Community Greenway; Lagan towpath; and, North 

Foreshore Path (numbered 54 – 57 in the lists that follow).  While these routes have a need for 

significant improvement in places, they will continue to be an important element (almost a quarter) 

of the network.  Other small parts of the network already exist – particularly in some of Belfast City 

Council’s parks (e.g. Botanic Gardens, Falls Park, Ormeau Park, Waterworks Park) – and these may 

also require upgrading.  The following diagram illustrates the main existing routes: 

BELFAST CYCLING NETWORK – EXISTING SCHEMES 
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SHORT TERM (2022 – 25) 

The short term schemes are focussed on joining up the existing elements of the network and 

beginning the process of reaching into areas of the city that are currently without a significant 

element of infrastructure.  These include the following schemes: 

1. Beechill Greenway (Lagan Gateway – Belvoir Road) 1,800m 

2. Cavehill Road / Limestone Road (Phases 1 and 2) 2,400m 

3. Colin Paths (1 and 2) 2,750m 

4. Comber Greenway lighting 

5. Dublin Road – Botanic – Stranmillis Embankment 1,550m 

6. Forth Meadow Greenway (Part 1) 5,100m 

7. High Street – Castle Street 1,050m 

8. High Street – Victoria Park 550m 

9. Inner Ring (Gasworks – Belfast Transport Hub) 1,300m 

10. Island Street 500m 

11. Montgomery Road 1,000m 

12. Ormeau Park Bridge – Ladas Way 2,200m 

13. Ravenhill Greenway (Phase 1) 2,700m 

14. Sydenham – Holywood Path 4,850m or Sydenham Greenway 4,150m (consultation on 

priorities currently underway) – the outcome of the consultation will determine which of 

these two projects will proceed first.  If it is the Sydenham Greenway it is more likely that it 

will be delivered in the medium term rather than the short term 

15. Ulster University – Riverside Path 700m 

16. West Belfast Greenway (Phases 1 and 2) 5,700m 

SUBTOTAL = 34,150m (or 33,450m) 
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BELFAST CYCLING NETWORK – SHORT TERM SCHEMES 

The following diagram indicates (in green) where the proposed short term schemes are located.  

Further details are provided in Appendix A. 
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MEDIUM TERM (2025 – 28) 

The medium term schemes start in earnest the process of delivering cycling infrastructure in the 

areas of the city where there is currently a marked lack of infrastructure.  Work on consultation 

and the design of some of these schemes is planned to have begun from 2023/24 onwards to 

ensure that there is a smooth transition from short term to medium term schemes.  This tranche 

of schemes includes the following:  

17. Beechill Greenway (Cairnshill P&R – Belvoir Road) 1,200m 

18. Belfast Transport Hub – Boucher Road – Finaghy Road North 6,100m 

19. Botanic Gardens – Royal Victoria Hospital 2,550m 

20. Cavehill Road (Phase 3) 900m 

21. Chichester Street – Wellington Place 950m 

22. Colin Paths (3 and 4) 3,300m 

23. Crumlin Road – Oldpark Road – Ballysillan 4,100m 

24. Donegall Place – Ulster University 1,150m 

25. East Bridge Street – Belfast Transport Hub 1,550m 

26. Forth Meadow Greenway (Part 2) 2,500m 

27. Grosvenor Road – Springfield Road 2,400m 

28. Holywood Link 1,000m 

29. Inner Ring (Belfast Transport Hub – Ulster University) 1,600m 

30. Lanark Way – Waterworks Park 3,000m 

31. Lockview Road 550m 

32. Montgomery Road – Braniel 1,050m 

33. North Foreshore (South) 3,750m 

34. North Queen Street – Grove Park 2,350m 

35. Queen’s Island paths 3,000m 

36. Shankill Road – Woodvale Park 2,400m 

37. West Belfast Greenway (Phases 3 and 4) 6,900m 

38. York Street 800m 

SUBTOTAL = 53,100m 
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BELFAST CYCLING NETWORK – MEDIUM TERM SCHEMES 

The following diagram indicates (in yellow) where the proposed medium term schemes are located.  

Further details are provided in Appendix B. 
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LONG TERM (2028 – 31) 

The long term schemes are some of the more difficult schemes but they will play an important 

role in completing the cycling network.  It is expected that as the earlier schemes are completed, 

the numbers of people cycling as part of their everyday routine for everyday journeys will grow 

significantly and feed into a marked modal shift.  This process will add to the impetus and 

argument for completing these more challenging schemes, which include the following:  

39. Ballysillan – Belfast Castle 4,500m 

40. Beersbridge Road 2,500m 

41. Castlereagh Road 3,400m 

42. Falls Park – Colin 4,900m 

43. Great Victoria Street 700m 

44. Grove Park – Somerton Road 2,900m 

45. Lisburn Road 2,175m 

46. North Circular Road – Giant’s Park 3,750m 

47. Outer Ring (Balmoral Avenue – Monagh bypass) 5,150m 

48. Outer Ring (Shaw’s Bridge – Holywood) 11,850m 

49. Ravenhill Greenway (Phase 2) 1,150m 

50. Stormont Path 6,450m 

51. Stranmillis Road – Shaw’s Bridge 3,400m 

52. Sydenham – Holywood Path 2,850m or Sydenham Greenway 2,150m (consultation on 

priorities currently underway) 

53. Victoria Park – Holywood (via harbour and coastal path) 8,250m 

SUBTOTAL = 63,225m (or 63,925m) 
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BELFAST CYCLING NETWORK – LONG TERM SCHEMES 

The following diagram indicates (in red) where the proposed long term schemes are located.  

Further details are provided in Appendix C. 
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EXISTING ROUTES (for ongoing upgrading) 

54. Comber Greenway 13,025m 

55. Connswater Community Greenway 7,950m 

56. Lagan towpath 18,150m 

57. North Foreshore Path (North) 3,750m 

SUBTOTAL = 42,875m 

TOTAL – 193,350m 

Details of all these schemes are provided in the following tables.  These provide a short description 

of the scheme, the kind of infrastructure that is proposed for the various portions of the scheme, the 

other schemes that link to it and an estimated timeframe for its delivery.    It is important to 

emphasise that as consultation is undertaken and work is progressed, these schemes might be 

amended and further divided in order to facilitate delivery.  This delivery plan will not be a static 

document but will be amended as the programme is taken forward in order to enhance the end 

result.  The plan should not be seen as the limit of our ambitions for cycling in Belfast but as a tool to 

focus our resources in a way that makes Belfast an active city.
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APPENDIX A – DETAILS OF SHORT TERM SCHEMES (2022 – 25) 

001 SCHEME: Beechill Greenway (Phase 1) 

DESCRIPTION: A walking and cycling linking Belvoir Estate to Belfast city centre.  The route passes through Belvoir Park Forest and joins the Lagan 
towpath at the Lagan Gateway Bridge.  It traverses land in the ownership of a number of bodies outside the Department. 

 Section Length Current provision Improvement proposed 

1 Lagan Gateway Bridge, 
Belfast 

100m 3m wide shared walking and cycling bridge None 

2 Lagan Gateway Bridge to 
Belvoir Park Forest 

500m No existing path 4m wide shared greenway path 

3 Belvoir Park Forest 1300m Limited access rough trail 4m wide shared greenway path 

RELATED PROJECTS: 17 (medium term), 48 (long term) and 56 (existing path) 
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002 SCHEME: Cavehill Road / Limestone Road (Phases 1 and 2) 

DESCRIPTION: A cycling route linking communities in north Belfast to the North Foreshore Path, following the course of the Cavehill Road.  The route is 
(almost) entirely on the public road. 

 Section Length Current provision Improvement proposed 

1 Whitla Street, Belfast 200m Toucan crossings over Whitla Street and Nelson 
Street – M2 underpass 

3m wide separated two-way cycle lane, enhanced 
lighting in underpass and improved crossings 

2 Shore Road, Belfast from 
Whitla Street to 
Limestone Road 

300m Bus lanes 3m wide separated two-way cycle lane 

3 Limestone Road, Belfast 1000m 50m of advisory cycle lane 3m wide separated two-way cycle lane 

4 Cavehill Road from Antrim 
Road to Westland Road   

900m None 3m wide separated two-way cycle lane 

RELATED PROJECTS: 20 (medium term), 34 (medium term) and 38 (medium term) 
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003 SCHEME: Colin paths (1 and 2) 

DESCRIPTION: Two of the four walking and cycling paths linking communities in the Colin area with Colin town centre and the proposed West Belfast 
Greenway.  The route traverses land in the ownership of Belfast City Council, NI Housing Executive, DfC and the Department. 

 Section Length Current provision Improvement proposed 

1 Mount Eagles – Lagmore 
Avenue 

650m Carriageway Dedicated two-way separated cycle lanes 

2 Lagmore Avenue 550m Carriageway Dedicated two-way separated cycle lanes 

3 Lagmore Avenue – Colin 
town centre 

1000m No provision between Lagmore Avenue and Bell 
Steel Road – footpath thereafter 

Shared walking and cycling greenway path 

4 Colin town centre – Brook 
Leisure Centre 

550m Carriageway Dedicated two-way separated cycle lanes 

RELATED PROJECTS: 22 (medium) and 37 (medium term) 
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004 SCHEME: Comber Greenway lighting 

DESCRIPTION: A scheme to light the Comber Greenway between Beersbridge Road and Comber.  The route traverses land almost entirely in the 
ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Beersbridge Road – Billy 
Neill Halt 

7400m No lighting Red spectrum lighting 

2 Billy Neill Halt – Belfast 
Road, Comber 

2750m No lighting Depending on report on the pilot scheme: Beersbridge 
Road – Billy Neill Halt 

RELATED PROJECTS: 54 (existing path) 
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005 SCHEME: Dublin Road – Botanic – Stranmillis Embankment 

DESCRIPTION: A walking and cycling route linking Stranmillis Embankment to the city centre via QUB and Shaftesbury Square.  The route traverses land 
on the public road in the ownership of the Department and Botanic Gardens (which is owned by Belfast City Council). 

 Section Length Current provision Improvement proposed 

1 Dublin Road 350m Pop-up separated two-way cycle lane Permanent two-way cycle lane 

2 Botanic Avenue 700m Carriageway Permanent two-way cycle lane 

3 Botanic Gardens 500m Off-road shared paths Way-finding 

RELATED PROJECTS: 9 (short term), 19 (medium) and 56 (existing path) 
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006 SCHEME: Forth Meadow Greenway (Phase 1) 

DESCRIPTION: The southern and middle portions of a walking and cycling route linking communities in north and west Belfast from Forthriver, 
Springfield, Whiterock and Bog Meadows.  The route traverses land mainly in the ownership of Belfast City Council with some small sections on the public 
road. 

 Section Length Current provision Improvement proposed 

1 Bog Meadows and 
Milltown Row 

1150m Off-road narrow shared paths and quiet road Shared walking and cycling greenway path 

2 Falls Park 1750m Off-road shared paths Shared walking and cycling greenway path 

3 Whiterock Road 
(Whiterock Leisure Centre 
– Springfield Road) 

250m Access road Separated two-way cycle lanes  

4 Springfield Road 
(Whiterock Road – West 
Circular Road) 

1150m Carriageway Separated two-way cycle lanes 

5 Springfield Dam paths 800m Off-road shared paths  

RELATED PROJECTS: 16 (short term), 26 (medium term), 27 (medium term), 30 (medium term), 37 (medium term) and 42 (long term) 
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007 SCHEME: High Street – Castle Street 

DESCRIPTION: A walking and cycling route linking the east and west of the city centre.  The route traverses land on the public road in the ownership of 
the Department. 

 Section Length Current provision Improvement proposed 

1 High Street (Bridge Street) 
– Castle Junction 

200m Carriageway Quiet street and contraflow separated cycle lane 

2 Castle Street 350m Carriageway Quiet street 

3 Queen Street and College 
Street 

250m Contraflow cycle lane on Queen Street Quiet street and contraflow separated cycle lane on 
Queen Street and bicycle street on College Street 

4 College Square North 250m Separated two-way cycle lane Improved separation and junction treatments 

RELATED PROJECTS: 8 (short term), 24 (medium term), 29 (medium term) and 43 (long term) 
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008 SCHEME: High Street to Victoria Park 

DESCRIPTION: A cycling route linking Victoria Park to Belfast city centre.  The route passes through the Belfast Harbour Estate.  It traverses land mainly in 
the ownership of public bodies outside the Department for Infrastructure with short sections on the public road in Belfast city centre. 

 Section Length Current provision Improvement proposed 

1 High Street, Belfast 200m 75m advisory cycle lane eastbound Separated cycleway from Victoria Street to Bridge 
Street 

2 Queen’s Square, Belfast 150m Toucan crossing at Donegall Quay and advisory 
cycle lane 

New crossing at Victoria Street, 5m ‘clear route’ 
through Queen’s Square and parallel crossing at 
Donegall Quay 

3 Lagan Weir 250m Shared footpath / cyclepath varying in width 
from 5m (at either end) to 8m 

None 

4 Riverside path from Lagan 
Weir to Sydenham Road  

300m Shared footpath / cyclepath along the river (4.5m 
width) but 30m missing link to Sydenham Road 

30m walking / cycling link from Sydenham Road to 
Riverside Path 

5 Sydenham Road, Belfast 1200m 200m bus and cycle lane, 130m of advisory cycle 
lanes eastbound, 550m separated two-way cycle 
lane all on north side of Sydenham Road 

1.2km two-way separated cycle path from Dee Street 
roundabout to Riverside Path link 

6 Airport Road, Belfast (as 
far as Victoria Park) 

550m 550m shared footway / cycleway 550m two-way separated cycle path on north side 

RELATED PROJECTS: 7 (short term), 14 (short term), 52 (long term), 53 (long term) and 55 (existing path) 
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009 SCHEME: Inner Ring (Gasworks – BTH) 

DESCRIPTION: A walking and cycling route linking the Belfast Transport Hub and the southern city centre with the Riverside Path and the New Ormeau 
Park walking and cycling bridge and south east Belfast.  The route traverses land mainly in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Gasworks (Riverside Path 
– Ormeau Road) 

400m Shared wide walking and cycling path Improved way-finding 

2 Bankmore Link 400m Not constructed Dedicated two-way separated cycle lanes 

3 Bruce Street 300m Carriageway in one direction (east) Dedicated two-way separated cycle lanes 

4 Durham Street (Hope 
Street – Glengall Street) 

200m Carriageway Dedicated two-way separated cycle lanes 

RELATED PROJECTS: 5 (short term), 18 (medium term), 25 (medium term), 29 (medium term) and 56 (existing path) 
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010 SCHEME: Island Street 

DESCRIPTION: A missing link between Belfast city centre and the Comber Greenway.  The route traverses land almost entirely in the ownership of the 
Department. 

 Section Length Current provision Improvement proposed 

1 Island Street 500m Quiet street with traffic calming Dedicated two-way separated cycle lanes 

RELATED PROJECTS: 54 (existing path) 
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011 SCHEME: Montgomery Road  

DESCRIPTION: A walking and cycling route linking the Clonduff community in south east Belfast and Lisnasharragh Leisure Centre with the Connswater 
Community Greenway.  The route traverses land in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Montgomery Road 1000m Carriageway Dedicated two-way separated cycle lanes 

RELATED PROJECTS: 32 (medium), 41 (long term) and 55 (existing path) 
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012 SCHEME: Ormeau Park Bridge – Ladas Way  

DESCRIPTION: A walking and cycling route linking the Connswater Community Greenway and communities in south east Belfast with the proposed 
Ormeau Park walking and cycling bridge.  The route traverses land mainly in the ownership of the Department with some sections in the ownership of 
Belfast City Council and perhaps some in private ownership. 

 Section Length Current provision Improvement proposed 

1 Ormeau Park path 800m Shared paths Shared walking and cycling greenway path 

2 Ardenlee Avenue and 
Cregagh Road 

1000m Carriageway Dedicated two-way separated cycle lanes 

3 Gibson Park Avenue and 
Ladas Way 

400m Quiet streets with filtered permeability Dedicated two-way separated cycle lanes 

RELATED PROJECTS: 9 (short term), 13 (short term), 55 (existing path) and 56 (existing path) 
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013 SCHEME: Ravenhill Greenway (Phase 1) 

DESCRIPTION: A walking and cycling route linking communities in south Belfast between Rosetta and Ravenhill with the proposed Ormeau Park walking 
and cycling bridge.  The route traverses land on the public road entirely in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Albert Bridge – Ormeau 
Embankment 

600m Advisory cycle lanes in both directions Dedicated two-way separated cycle lanes 

2 Ormeau Embankment – 
Park Road 

1200m Advisory cycle lanes in both directions Dedicated two-way separated cycle lanes 

3 Park Road – Rosetta 
roundabout 

900m Part advisory cycle lanes and part separated 
shared walking and cycling path 

Dedicated two-way separated cycle lanes 

RELATED PROJECTS: 12 (short term) and 41 (long term) and 49 (long term) 

 

  



Belfast Cycling Network Delivery Plan 2022 – 31 

 
31 

014 SCHEME: Sydenham to Holywood Path (this scheme might be substituted by No. 52) 

DESCRIPTION: A cycling route linking Sydenham to Jackson’s Road, Holywood via Millennium Park, Holywood Road, Tillysburn and Palace Barracks.  The 
route is largely on the public road network but includes a section (Millennium Park) in the ownership of Belfast City Council. 

 Section Length Current provision Improvement proposed 

1 Park Avenue, Belfast to 
Larkfield Road 

300m 2m wide shared path Path widening to 4m 

2 Larkfield Drive / Inverary 
Drive / Inverary Avenue, 
Belfast 

700m Carriageway 3m wide two-way cycle track 

3 Inverary Community 
Centre car park and 
Millennium Park 

550m 250m of 3m wide shared path 4m wide shared greenway path and aligned toucan 
crossing on Holywood Road 

4 Holywood Road, Belfast   1150m 300m of narrow advisory cycle lane, 1150m of 
3m wide shared footway / cycleway 

3m wide two-way cycle track throughout 

5 Tillysburn Roundabout to 
Holywood Exchange grade 
separated junction 

 

850m Narrow shared footway / cycleway 4m wide shared path with separation from the 
carriageway 

6 Holywood Exchange grade 
separated junction to 
Kinnegar access Road, 
Airport Road West 

1300m None 4m wide shared path with separation from the 
carriageway 

RELATED PROJECTS: 28 (long term), 48 (long term), 52 (long term), 53 (long term) and 55 (existing path) 

 

  



Belfast Cycling Network Delivery Plan 2022 – 31 

 
32 

015 SCHEME: Ulster University – Riverside Path 

DESCRIPTION: A walking and cycling route linking Ulster University with the Riverside Path, Lagan River crossings and communities in east Belfast.  The 
route traverses land mainly in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Great Patrick Street and 
Dunbar Link 

400m Carriageway Two-way separated cycle lane on southwest side 

2 Victoria Street (High 
Street – Dunbar Link) 

150m Carriageway in one direction (north) Two-way separated cycle lane on west side 

3 Queen’s Square 150m Shared walking and cycling area (restricted 
access for motor traffic) 

Quiet street 

RELATED PROJECTS: 8 (short term), 24 (medium), 29 (medium) and 38 (medium term) 
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016 SCHEME: West Belfast Greenway (Phases 1 and 2) 

DESCRIPTION: The city-ward half of a walking and cycling route linking communities in west Belfast with both the Lagan towpath and Belfast city centre, 
broadly following the route of the M1 motorway.  The route traverses land in the ownership of the Department for Infrastructure and Belfast City Council 
with some sections in other ownership. 

 Section Length Current provision Improvement proposed 

1 Albert Street, Belfast 350m None 3m wide separated two-way cycle path and ramp from 
Albert Street to Grosvenor Road Westlink overbridge 

2 Westlink from Grosvenor 
Road to Broadway 

1350m 4 – 5 m wide shared path Cycle priority at Roden Street 

3 Broadway Roundabout 300m Toucan crossings and shared paths Grade separated bridge from Bog Meadows to 
Westlink 

4 Bog Meadows   1500m Narrow shared paths Path widening to 4m and a new path along the west 
side 

5 Bog Meadows to Kennedy 
Way 

 

900m None New 4m wide greenway path 

6 Stockman’s Lane 
Roundabout to Finaghy 
Road North 

1300m None New 4m wide greenway path and toucan crossing at 
Finaghy Road North 

RELATED PROJECTS: 6 (short term), 18 (medium term), 37 (medium term) and 47 (long term) 
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APPENDIX B – DETAILS OF MEDIUM TERM SCHEMES (2025 – 28) 

017 SCHEME: Beechill Greenway (Phase 2) 

DESCRIPTION: A walking and cycling linking Cairnshill Park and Ride (and the proposed Carryduff Greenway) to Belvoir Park Forest and on to Belfast city 
centre.  The route traverses land in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Belvoir Park Forest to 
Cairnshill Park and Ride 
(via Beechill Road)  

1200m Footways and carriageway 4m wide shared greenway path with new bridge over 
A55 and toucan crossings at Beechill Road and 
Purdysburn Road 

RELATED PROJECTS: 1 (short term) and 48 (long term) 
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018 SCHEME: BTH – Boucher Road – Finaghy Road North 

DESCRIPTION: A cycling route linking communities in south west Belfast and the West Belfast Greenway with the proposed Belfast Transport Hub.  The 
route traverses land on the public road in the ownership of the Department and various sections owned by Belfast City Council and other third party 
landowners. 

 Section Length Current provision Improvement proposed 

1 Bruce Street – Roden 
Street via Bentham Drive 

1250m Quiet streets and paths Separated two-way cycle lane on Linfield Road, 
combination of quiet streets and shared paths to 
Bentham Drive and 4m wide shared greenway path to 
Roden Street 

2 Donegall Avenue 700m Carriageway Quiet Street or separated two way cycle track 

3 Olympia Drive 250m Quiet street Quiet Street 

4 Olympia Leisure Centre 300m Shared paths 4m wide shared greenway path 

5 Boucher Road 1650m Carriageway Separated two way cycle track 

6 Musgrave Park 750m Off-road shared paths 4m wide shared greenway path 

7 Musgrave Park Hospital – 
Finaghy Road North 

1200m Private road and no through road 4m wide shared greenway path 

RELATED PROJECTS: 9 (short term), 16 (short term), 19 (medium term) and 47 (long term) 
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019 SCHEME: Botanic Gardens – Royal Victoria Hospital 

DESCRIPTION: A cycling route linking (part of the middle ring route) linking the Royal Vitoria Hospital, City Hospital and Queen’s University to the 
Riverside Path.  The route traverses land on the public Road and land in the ownership of Belfast City Council and the hospitals. 

 Section Length Current provision Improvement proposed 

1 Botanic Gardens 250m Shared walking and cycling path 4m wide shared greenway path 

2 University Road and 
Elmwood Avenue 

450m Carriageway Separated two way cycle track 

3 Jubilee Road (City 
Hospital) to Donegall 
Road 

700m Carriageway Separated two way cycle track 

4 Roden Street 350m Carriageway Quiet Street 

5 Westlink Bridge 200m Walking and Cycling Bridge None 

6 Roden Street – Grosvenor 
Road entrance to RVH 

600m Carriageway Separated two way cycle track 

RELATED PROJECTS: 5 (short term), 18 (medium term), 27 (medium term) and 45 (long term) 

 

  



Belfast Cycling Network Delivery Plan 2022 – 31 

 
37 

020 SCHEME: Cavehill Road (Phase 3) 

DESCRIPTION: A cycling route linking communities at the northern end of Cavehill Road to Limestone Road and on to Belfast city centre.  The route is 
entirely on the public road. 

 Section Length Current provision Improvement proposed 

1 Cavehill Road from 
Westland Road to North 
Circular Road 

900m None 3m wide separated two-way cycle lane 

RELATED PROJECTS: 2 (short term) and 39 (long term) 
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021 SCHEME: Chichester Street – Wellington Place 

DESCRIPTION: A walking and cycling route linking the east and west of the city centre with City Hall.  The route traverses land mainly on the public road 
in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Riverside Path – 
Chichester Street (closed 
section) 

250m Shared walking and cycling area Demarcated cycle path 

2 Chichester Street (Victoria 
Street – Donegall Square 
East) 

300m Carriageway in one direction (east) – includes 
bus lane part of the way 

Two-way separated cycle lane 

3 Donegall Square North 200m Carriageway in one direction (east) – includes 
bus lane 

Two-way separated cycle lane 

4 Wellington Place 200m Carriageway in one direction (east) – includes 
bus lane 

Two-way separated cycle lane 

RELATED PROJECTS: 24 (medium term) and 43 (long term) 
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022 SCHEME: Colin paths (3 and 4) 

DESCRIPTION: Two of the four walking and cycling paths linking communities in the Colin area with Colin town centre and the proposed West Belfast 
Greenway.  The route traverses land in the ownership of Belfast City Council, NI Housing Executive, DfC and this Department. 

 Section Length Current provision Improvement proposed 

1 Colin Community 
allotments – Brians Well 
Road roundabout 

1000m Carriageway 4m wide shared greenway path 

2 Brians Well Road 
roundabout – Colin town 
centre 

900m Narrow paths 4m wide shared greenway path 

3 Pembroke Loop Road – 
Michael Ferguson 
roundabout 

800m Narrow path and carriageway 4m wide shared greenway path 

4 Michael Ferguson 
roundabout – Colin town 
centre 

600m Narrow paths 4m wide shared greenway path 

RELATED PROJECTS:3 (short term) and 42 (long term) 
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023 SCHEME: Crumlin Road – Oldpark Road – Ballysillan 

DESCRIPTION: A walking and cycling route linking communities in north west Belfast with the city centre from Ballysillan and Oldpark.  The route mainly 
traverses land on the public road in the ownership of the Department with sections in the ownership of Belfast City Council. 

 Section Length Current provision Improvement proposed 

1 Clifton Street 350m Carriageway 3m wide separated two way cycle track 

2 Peter’s Hill – Carlisle 
Circus 

500m Off-road paths and quiet streets / carriageway 4m wide shared greenway path alongside Westlink and 
3m wide separated two way cycle track  

3 Crumlin Road (Carlisle 
Circus – Oldpark Road) 

650m Advisory cycle lanes 3m wide separated two way cycle track 

4 Oldpark Road (Crumlin 
Road – Deerpark Road) 

1150m Advisory cycle lanes 3m wide separated two way cycle track 

5 Deerpark Road – Alliance 
Gardens 

600m Carriageway Quiet road 

6 Ballysillan Leisure Centre 
grounds 

850m Off-road shared paths 4m wide shared greenway path 

RELATED PROJECTS: 29 (medium term), 30 (medium term) and 39 (long term) 
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024 SCHEME: Donegall Place – Ulster University 

DESCRIPTION: A walking and cycling route linking City Hall with Ulster University via the centre of the city.  The route traverses land on the public road in 
the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Donegall Place 200m Carriageway in one direction (south) 3m wide separated two way cycle track 

2 Royal Avenue 500m Carriageway 3m wide separated two way cycle track 

3 York Street (Donegall 
Street – Frederick Street) 

200m Carriageway 3m wide separated two way cycle track 

4 North Street (Royal 
Avenue – Millfield) 

250m Carriageway 3m wide separated two way cycle track 

RELATED PROJECTS: 15 (short term), 21 (medium term), 29 (medium term), 36 (medium term) and 38 (medium term) 
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025 SCHEME: East Bridge Street – BTH 

DESCRIPTION: A walking and cycling route linking the east of the city centre with the BTH.  The route traverses land on the public road in the ownership 
of the Department. 

 Section Length Current provision Improvement proposed 

1 East Bridge Street 650m Carriageway (and bus lanes) 3m wide separated two way cycle track 

2 Hamilton Street and 
Franklin Street 

600m Carriageway 3m wide separated two way cycle track 

3 Amelia Street 100m Carriageway and contraflow cycle lane 3m wide separated two way cycle track 

4 Glengall Street 200m Carriageway and contraflow cycle lane 3m wide separated two way cycle track 

RELATED PROJECTS: 41 (long term) and 43 (long term) 
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026 SCHEME: Forth Meadow Greenway (Phase 2) 

DESCRIPTION: The northern portion of a walking and cycling route linking communities in north and west Belfast from Forthriver, Springfield, Whiterock 
and Bog Meadows.  The route traverses land mainly in the ownership of Belfast City Council with some small sections on the public road. 

 Section Length Current provision Improvement proposed 

1 Springfield Road – 
Cairnmartin Road 

1000m No provision 4m wide shared greenway path 

2 Cairnmartin Road and 
Clarendon Park – 
Harmony Bridge 

1500m Off-road shared narrow paths 4m wide shared greenway path 

RELATED PROJECTS: 6 (short term), 27 (medium), 36 (medium term) and 39 (long term) 
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027 SCHEME: Grosvenor Road – Springfield Road 

DESCRIPTION: A cycling route linking Forth Meadow Greenway to the Royal Victoria Hospital and the Belfast Transport Hub.  The route traverses land on 
the public road in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Grosvenor Road (Durham 
Street – Westlink) 

350m Shared two-way footway / cycleway 3m wide separated two way cycle track 

2 Grosvenor Road (Westlink 
– RVH Entrance) 

550m Two-way pop-up cycle lane on north side 3m wide separated two way cycle track 

3 RVH Entrance – Lanark 
Way 

950m Advisory cycle lanes 3m wide separated two way cycle track 

4 Springfield Road (Lanark 
Way – Springfield Dam 

550m Advisory cycle lanes 3m wide separated two way cycle track 

RELATED PROJECTS: 6 (short term), 16 (short term), 19 (medium term), 26 (medium term) and 30 (medium term) 
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028 SCHEME: Holywood Link 

DESCRIPTION: A walking and cycling route link between the Sydenham to Holywood Path and Jackson’s Road Holywood.  The route traverses land on the 
public road in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Holywood Exchange grade 
separated junction to 
Jackson’s Road, Holywood 

1000m Narrow shared footway / cycleway 4m wide shared path with separation from the 
carriageway 

RELATED PROJECTS: 14 (short term) 
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029 SCHEME: Inner Ring (BTH – Ulster University) 

DESCRIPTION: A walking and cycling route linking the Belfast Transport Hub and the western city centre with Ulster University.  The route traverses land 
mainly in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Durham Street (Glengall 
Street – Galway Street) 

350m Two way separated cycle lane on west side  Two-way separated cycle lane on east side 

2 Galway Street and Hamill 
Street 

250m Carriageway Quiet Street 

3 Millfield 400m Carriageway Two-way separated cycle lane on east side 

4 Carrick Hill 300m Carriageway Two-way separated cycle lane on east side 

5 Frederick Street 300m Carriageway Two-way separated cycle lane on south side 

RELATED PROJECTS: 7 (short term), 9 (short term), 15 (short term), 16 (short term), 23 (medium term), 24 (medium term), 27 (medium term), 36 
(medium term) and 38 (medium term) 
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030 SCHEME: Lanark Way – Waterworks Park 

DESCRIPTION: Part of the middle ring route linking communities in north Belfast.  The route traverses land on the public road in the ownership of the 
Department and land in the ownership of Belfast City Council (Waterworks Park). 

 Section Length Current provision Improvement proposed 

1 Lanark Way 500m Carriageway 3m wide separated two way cycle track 

2 Shankill Road (Lanark Way 
– Tennent Street) 

150m Carriageway 3m wide separated two way cycle track 

3 Tennant Street 750m Carriageway 3m wide separated two way cycle track 

4 Hillview Road 450m Carriageway 3m wide separated two way cycle track 

5 Oldpark Avenue 350m Carriageway Quiet Street 

6 Waterworks Park 800m Shared walking and cycling path 4m wide shared greenway path 

RELATED PROJECTS: 2 (short term), 23 (medium), 27 (medium term) and 36 (medium term) 
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031 SCHEME: Lockview Road 

DESCRIPTION: A missing link between the Lagan towpath and the Riverside Path on Lockview Road – between the Lagan Gateway Bridge and Governor’s 
Bridge.  The route traverses land in the ownership of the Department for Infrastructure with some sections in other ownership. 

 Section  Section Improvement proposed 

1 Lockview Road to Lagan 
Gateway Bridge 

1 Lockview Road to Lagan Gateway Bridge 3m wide two way cycle track on Lockview Road and 4m 
wide shared greenway path to Lagan Gateway Bridge 

RELATED PROJECTS: 1 (short term), 51 (long term) and 56 (existing path) 
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032 SCHEME: Montgomery Road to Braniel  

DESCRIPTION: A walking and cycling route linking the Braniel Estate in south east Belfast with Lisnasharragh Leisure centre and the Connswater 
Community Greenway (southern leg).  The route traverses land mainly in the ownership of the Department with some sections in the ownership of 
Belfast City Council or private ownership. 

 Section Length Current provision Improvement proposed 

1 Castlereagh Road 200m Carriageway 3m wide separated two way cycle track 

2 Prince Regent Road 550m Carriageway 3m wide separated two way cycle track 

3 Brownfield site Prince 
Regent Road – A55 (Outer 
Ring) 

200m No provision 4m wide shared greenway path 

4 A55 – Whincroft Road 100m No provision 3m wide separated two way cycle track 

RELATED PROJECTS: 11 (short term), 41 (long term), 48 (long term) and 55 (existing path) 
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033 SCHEME: North Foreshore Path (South) 

DESCRIPTION: A walking and cycling route linking the northern (off-road) part of the North Foreshore Path with ‘the Big Fish’ in Belfast city centre, 
through Belfast Harbour and along the River Lagan.  The route traverses land in the ownership of Belfast Harbour Commission with some sections on the 
public road. 

 Section Length Current provision Improvement proposed 

1 Riverside Path from the 
‘Big Fish’ to Clarendon 
Dock, Belfast 

500m 5m wide shared path None 

2 Clarendon Dock to Princes 
Dock Street, Belfast 

250m Cobbled roadway Wide bridge across Clarendon Dock mouth, marked 3m 
two-way cycle path and 3m wide entrance at Princes 
Dock Street 

3 Princes Dock Street, 
Belfast 

150m None 3m two-way cycle path with priority across Dock Street 

4 Dock Street, Garmoyle 
Street and Whitla Street, 
Belfast  

400m 4m wide divided footway / cycleway Physically separated 3m footway / 3m cycleway and 
relocation of poles and road signs – cycle priority at 
harbour egress  

5 Duncrue Street, Belfast 

 

1600m 4 – 5m wide divided footway / cycleway Physically separated 3m footway / 3m cycleway and 
relocation of poles and road signs – cycle priority at all 
entrances and across Herdman Channel Road 

6 Duncrue Road, Belfast 850m 5m wide divided footway / cycleway Physically separated 3m footway / 3m cycleway and 
relocation of poles and road signs – cycle priority at all 
entrances and side roads 

RELATED PROJECTS: 2 (short term), 38 (medium term), 46 (long term) and 57 (existing path) 
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034 SCHEME: North Queen Street – Grove Park 

DESCRIPTION: A walking and cycling route linking communities in north Belfast from Shore Road to Ulster University and the city centre.  The route 
traverses land on the public road mainly in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 North Queen Street 
(Frederick Street – 
Limestone Road) 

1050m Carriageway 3m wide two way separated cycle track 

2 North Queen Street 
(Limestone Road – Grove 
Leisure Centre) 

500m Carriageway 3m wide two way separated cycle track 

3 Grove Leisure Centre 
grounds / Grove Park 

800m Off-road shared narrow paths 4m wide shared greenway path 

RELATED PROJECTS: 2 (short term), 29 (medium term) and 44 (long term) 
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035 SCHEME: Queen’s Island paths 

DESCRIPTION: Walking and cycling routes in the Belfast Harbour Estate which link workplaces and destinations in Queen’s Island with the city centre.  
These routes are on land mainly in the ownership of Belfast Harbour Commission. 

 Section Length Current provision Improvement proposed 

1 Riverside Path – Arc 
apartments 

550m Off-road wide shared path None 

2 Arc apartments – 
Sydenham Road 

200m Mixture of off-road and quiet rroad 3m wide separated two way cycle track 

3 Arc apartments – Titanic 
Quarter 

350m Off-road wide shared path Separated cycling path 

4 Titanic Quarter – 
Sydenham Road 

450m No provision 3m wide separated two way cycle track 

5 Titanic Quarter – East 
Twin Road 

1450m Advisory cycle lanes 3m wide separated two way cycle track / quayside 
shared path 

RELATED PROJECTS: 8 (short term) 
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036 SCHEME: Shankill Road – Woodvale Park 

DESCRIPTION: A cycling route linking communities in north and west Belfast with the city centre from Forth Meadow Community Greenway through 
Woodvale Park.  The route traverses land on the public road mainly in the Department with some land in the ownership of Belfast City Council. 

 Section Length Current provision Improvement proposed 

1 Peter’s Hill 250m Advisory cycle lane out of city, bus lane into city 3m wide separated two way cycle track 

2 Shankill Road (Peter’s Hill 
– Lanark Way) 

1250m Advisory cycle lane out of city, bus lane into city Combination of separated cycle track and quiet streets 

3 Shankill Road / Woodvale 
Road (Lanark Way – 
Woodvale Park) 

400m Advisory cycle lanes 3m wide separated two way cycle track 

4 Woodvale Park – Forth 
Meadow Community 
Greenway 

500m Off-road shared paths in Woodvale Park, no 
provision beyond 

4m wide shared greenway path 

RELATED PROJECTS: 23 (medium term), 26 (medium term), 29 (medium term) and 30 (medium term) 
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037 SCHEME: West Belfast Greenway (Phases 3 and 4) 

DESCRIPTION: The country-ward half of a walking and cycling route linking communities in west Belfast with both the Lagan towpath and Belfast city 
centre, broadly following the route of the M1 motorway.  The route traverses land in the ownership of the Department for Infrastructure and Belfast City 
Council with some sections in other ownership. 

 Section Length Current provision Improvement proposed 

1 Finaghy Road North to 
Black’s Road 

1000m None New 4m wide greenway path through Visteon 
development 

2 Finaghy Road North 
(Andersonstown Road) 

600m Carriageway 3m separated two-way cycle lane 

3 Black’s Road 400m Carriageway 3m separated two-way cycle lane 

4 Black’s Road – Upper 
Dunmurry Lane 

1000m Carriageway and green space Combination of 3m separated two-way cycle lane and 
4m shared greenway path 

5 Upper Dunmurry Lane – 
Brooke Leisure Centre (via 
Cherry Road) 

900m Carriageway 3m separated two-way cycle lane 

4 Black’s Road to Dunmurry 
Railway Station 

850m 2 – 3m shared path Widen path to 4m and install priority crossing at 
Black’s Road / Golf Course Road junction 

5 Dunmurry Railway Station 
to Jubilee Park 

350m Carriageway Protected cycle lanes 

6 Jubilee Park 600m Narrow shared paths Widen paths to 4m 

7 Glenburn Road South to 
Lagan towpath 

1200m Carriageway New 4m wide greenway path through Wastewater 
Treatment Works and a bridge over the River Lagan 

RELATED PROJECTS: 3 (short term), 16 (short term), 42 (long term) and 56 (existing path) 
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038 SCHEME: York Street 

DESCRIPTION: A walking and cycling route linking the Ulster University and the city centre with Yorkgate Station and the underpass to the North 
Foreshore Path.  The route traverses land on the public road in the ownership of the Department and land owned by some other stakeholders (e.g. NIR). 

 Section Length Current provision Improvement proposed 

1 Frederick Street – Dock 
Street 

650m Carriageway 3m wide separated two way cycle path 

2 Dock Street – M2 
Underpass 

150m Carriageway 3m wide separated two way cycle path 

RELATED PROJECTS: 2 (short term), 15 (short term), 24 (medium term), 29 (medium term) and 33 (medium term) 
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APPENDIX C – DETAILS OF LONG TERM SCHEMES (2028 – 31) 

039 SCHEME: Ballysillan – Belfast Castle 

DESCRIPTION: A walking and cycling route linking the Forth Meadow Greenway at Harmony Bridge with Belfast Castle grounds and serving communities 
in north Belfast along Ballysillan Road.  The route traverses land on the public road in the ownership of the Department and land owned by Belfast City 
Council with some sections in other ownership. 

 Section Length Current provision Improvement proposed 

1 Harmony Bridge – Crumlin 
Road 

250m Carriageway Quiet Street 

2 Crumlin Road (Glenside 
Park – Ballysillan Road) 

100m Carriageway 3m wide separated two way cycle path 

3 Ballysillan Road – Castle 
Park 

2500m Carriageway 3m wide separated two way cycle path 

4 Castle Park and Upper 
Castle Park 

250m Carriageway Quiet Street 

5 Belfast Castle grounds 
(Upper Castle Park – 
Antrim Road) 

1400m Currently no access and no paths 4m wide shared greenway path 

RELATED PROJECTS: 20 (medium term), 23 (medium term), 26 (medium term), 44 (long term) and 46 (long term) 
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040 SCHEME: Beersbridge Road 

DESCRIPTION: A walking and cycling route linking Comber Greenway to the proposed Ormeau Park walking and cycling bridge.  The route traverses land 
mainly on the public road in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Comber Greenway – 
Connswater Community 
Greenway 

700m Some advisory cycle lanes 3m wide separated two way cycle track 

2 Connswater Community 
Greenway – Castlereagh 
Road / Castlereagh Street 

550m Some advisory cycle lanes 3m wide separated two way cycle track 

3 Castlereagh Road / 
Castlereagh Street – 
Woodstock Road 

250m Advisory cycle lanes 3m wide separated two way cycle track 

4 Cherryville Street and My 
Lady’s Road 

500m Carriageway 3m wide separated two way cycle track 

5 Ormeau Park path 500m Off-road shared paths 4m wide shared greenway path 

RELATED PROJECTS: 13 (short term), 41 (long term), 54 (existing path) and 55 (existing path) 
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041 SCHEME: Castlereagh Road 

DESCRIPTION: A cycling route linking communities in south east Belfast from A55 (Outer Ring) to Albert Bridge via Castlereagh Road and Castleeagh 
Street.  The route traverses land on the public road in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Albert Bridge 150m Bus lane out of city, carriageway into city 3m wide separated two way cycle track 

2 Albertbridge Road 450m Bus lanes 3m wide separated two way cycle track 

3 Castlereagh Street 450m Carriageway 3m wide separated two way cycle track 

4 Beersbridge Road – Grand 
Parade / Ladas Drive 

1100m Advisory cycle lanes out of city, bus lane into city 3m wide separated two way cycle track 

5 Grand Parade / Ladas 
Drive – A55 (Outer Ring) 

1250m Bus lane into city 3m wide separated two way cycle track 

RELATED PROJECTS: 11 (short term), 13 (short term), 25 (medium term), 32 (medium term), 40 (long term), 48 (long term) and 55 (existing path) 
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042 SCHEME: Falls Park – Colin 

DESCRIPTION: A cycling route linking communities in west Belfast directly along the Falls / Andersonstown / Shaws / Stewartstown Roads with the Falls 
Park / Bog Meadows section of the Forthmeadow Community Greenway.  The route traverses land on the public road mainly in the ownership of the 
Department. 

 Section Length Current provision Improvement proposed 

1 Falls Road (Falls Park – 
Glen Road) 

300m Bus lanes 3m wide separated two way cycle track 

2 Andersonstown Road 
(Glen Road – Kennedy 
Way) 

750m Bus lanes 3m wide separated two way cycle track 

 Andersonstown Road 
(Kennedy Way – Shaw’s 
Road) 

1350m Bus lanes 3m wide separated two way cycle track 

3 Shaw’s Road 750m Carriageway 3m wide separated two way cycle track 

4 Stewartstown Road 
(Shaw’s Road – Michael 
Ferguson roundabout) 

1750m Bus lanes 3m wide separated two way cycle track 

RELATED PROJECTS: 6 (short term), 22 (medium term) and 47 (long term) 

 

  



Belfast Cycling Network Delivery Plan 2022 – 31 

 
60 

043 SCHEME: Great Victoria Street 

DESCRIPTION: A walking and cycling route linking the south west of the city centre.  The route traverses land on the public road in the ownership of the 
Department. 

 Section Length Current provision Improvement proposed 

1 College Avenue (Castle 
Street – Wellington Place) 

250m Carriageway 3m wide separated two way cycle track 

2 Fisherwick Place 
(Wellington Place) – Great 
Victoria Street (Bruce 
Street) 

450m Carriageway and bus lanes northwards 3m wide separated two way cycle track 

RELATED PROJECTS: 7 (short term), 9 (short term), 21 (medium term), 25 (medium term) and 29 (medium term) 
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044 SCHEME: Grove Park – Somerton Road 

DESCRIPTION: A walking and cycling route linking communities in north Belfast from Antrim Road to Grove Park and onwards to Ulster University and the 
city centre.  The route traverses land on the public road mainly in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Jellicoe Avenue – 
Somerton Road 

350m Carriageway 3m wide separated two way cycle track 

2 Somerton Road 
(Skegoneill Avenue – 
Lansdowne Road) 

1150m Carriageway Quiet street 

3 Somerton Road / 
Lansdowne Road – 
Downview Avenue 

1000m Carriageway Quiet street 

4 Antrim Road (Downview 
Avenue – Ben Madigan 
School) 

400m Carriageway 3m wide separated two way cycle track 

RELATED PROJECTS: 34 (medium term), 39 (long term) and 46 (long term) 
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045 SCHEME: Lisburn Road 

DESCRIPTION: A cycling route linking Lisburn Road area from the King’s Hall to Shaftesbury Square.  The route traverses land on the public road in the 
ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Bradbury Place 175m Carriageway 3m wide separated two way cycle track 

2 Lisburn Road, Bradbury 
Place – Elmwood Avenue 

500m Advisory cycle lanes 3m wide separated two way cycle track 

3 Lisburn Road, Elmwood 
Avenue – Balmoral 
Avenue 

2500m Bus lanes into city 3m wide separated two way cycle track 

RELATED PROJECTS: 5 (short term), 18 (medium term), 19 (medium term) and 47 (long term) 
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046 SCHEME: North Circular Road – Giant’s Park 

DESCRIPTION: A cycling route linking communities in north Belfast with the north Foreshore Path and Giant’s Park via a bridge over the M2 motorway 
and railway near Loughside Park.  The route traverses land on the public road in the ownership of the Department and some sections within the 
ownership of Belfast City Council. 

 Section Length Current provision Improvement proposed 

1 Castle Park – Antrim Road 700m Carriageway 3m wide separated two way cycle track 

2 Lansdowne Road 900m Carriageway 3m wide separated two way cycle track 

3 Fortwilliam Park 
(Lansdowne Road – Shore 
Road) 

300m Carriageway 3m wide separated two way cycle track 

4 Shore Road (Fortwilliam 
Park – Dargan Road 

300m Carriageway 3m wide separated two way cycle track 

5 Dargan Road – North 
Foreshore Path (opposite 
Duncrue Road) 

750m Carriageway 3m wide separated two way cycle track 

6 Dargan Road – 
Loughshore Park 

550m Carriageway 4m wide shared greenway path 

7 M2 / railway bridge 150m None New shared walking and cycling bridge 

8 Link to Giant’s Park and 
North Foreshore Path 

100m None 4m wide shared greenway path 

RELATED PROJECTS: 20 (medium term), 33 (medium term), 39 (long term), 44 (long term) and 57 (existing path) 
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047 SCHEME: Outer Ring (Balmoral Avenue – Monagh Bypass) 

DESCRIPTION: A cycling route linking communities in south and east Belfast with the West Belfast Greenway between Balmoral Avenue and Monagh 
bypass (Whiterock Road).  The route traverses land on the public road in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Balmoral Avenue 1150m Carriageway 3m wide separated two way cycle track 

2 Stockman’s Lane 850m Carriageway 3m wide separated two way cycle track 

3 Kennedy Way (Stockman’s 
Lane – Andersonstown 
Road) 

450m Carriageway 3m wide separated two way cycle track 

4 Kennedy Way 
(Andersonstown Road – 
Glen Road) 

750m Carriageway 3m wide separated two way cycle track 

5 Monagh bypass (Glen 
Road – Springfield Road) 

1200m Carriageway 3m wide separated two way cycle track 

6 Springfield Road (Monagh 
bypass – Whiterock Road) 

750m Carriageway 3m wide separated two way cycle track 

RELATED PROJECTS: 6 (short term), 16 (short term), 18 (medium term), 42 (long term), 45 (long term) and 48 (long term) 
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048 SCHEME: Outer Ring (Shaw’s  Bridge to Holywood) 

DESCRIPTION: A walking and cycling route linking communities in east and south Belfast between the Lagan towpath at Shaw’s Bridge to Tillsburn 
roundabout underpass (and onwards to Holywood and the North Down Coastal Path) via Forestside, Connswater Community Greenway and Comber 
Greenway.  The route traverses land on the public road in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Shaw’s Bridge – Beechill 
Greenway 

2750m Shared footway / cycleway  3m wide separated two way cycle track 

2 Beechill Greenway – 
Forestside 

1100m Shared footway / cycleway 3m wide separated two way cycle track 

3 Forestside – Cregagh Road 
and Cregagh Glen 

1350m Shared footway / cycleway and separate 
cycleway 

3m wide separated two way cycle track 

4 Cregagh Road – 
Castlereagh Road 

1600m Shared footway / cycleway and separate 
cycleway 

3m wide separated two way cycle track 

5 Castlereagh Road – 
Connswater Community 
Greenway (Marshwiggle 
Way) 

600m Shared footway / cycleway 3m wide separated two way cycle track 

6 Marshwiggle Way – 
Comber Greenway 

1300m Carriageway 3m wide separated two way cycle track 

7 Comber Greenway – 
Belmont Road 

1350m Shared footway / cycleway and advisory cycle 
lanes 

3m wide separated two way cycle track 

8 Belmont Road – 
Holywood Road 

1800m Shared footway / cycleway 3m wide separated two way cycle track 

RELATED PROJECTS: 1 (short term), 14 (short term), 17 (medium term), 32 (medium term), 41 (long term), 49 (long term), 50 (long term), 51 (long term), 
54 (existing path), 55 (existing path) and 56 (existing path) 
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049 SCHEME: Ravenhill Greenway (Phase 2) 

DESCRIPTION: A walking and cycling route linking communities in south Belfast between Forestside and Rosetta with the proposed Ormeau Park walking 
and cycling bridge.  The route traverses land on the public road entirely in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Rosetta roundabout – 
Galwally Park 

550m Carriageway 3m wide separated two way cycle track 

2 Galwally Park – A55 
(Outer Ring) 

600m Carriageway 3m wide separated two way cycle track 

RELATED PROJECTS: 13 (short term) and 48 (long term) 

 

  



Belfast Cycling Network Delivery Plan 2022 – 31 

 
67 

050 SCHEME: Stormont Path 

DESCRIPTION: A walking and cycling route linking communities in east Belfast from Comber Greenway to C S Lewis Square via Belmont, Cairnburn Park 
and Stormont.  The route traverses land on the public road in the ownership of the Department and land owned by Belfast City Council and the Stormont 
Estate. 

 Section Length Current provision Improvement proposed 

1 C S Lewis Square – 
Gelston’s Corner 

700m Carriageway out of city and bus lane into city 3m wide separated two way cycle track 

2 Gelston’s Corner – 
Belmont Primary School 

850m Carriageway 3m wide separated two way cycle track 

3 Belmont Primary School – 
CIYMS car park 

850m Carriageway Quiet road 

4 Cairnburn Park and 
Belmont Park 

650m Off-road shared paths 4m wide shared greenway path 

5 Belmont Park - Massey 
Avenue 

1000m Advisory cycle lanes on Belmont Road, 
carriageway on Massey Avenue 

3m wide separated two way cycle track  

6 Stormont Estate (to 
Stoney Road / Ardcarn 
junction) 

1900m Carriageway 4m wide shared greenway path 

7 Ardcarn – Comber 
Greenway 

500m Carriageway and short length of narrow footway Quiet road and shared greenway path 

RELATED PROJECTS: 48 (long term), 54 (existing path) and 55 (existing path) 
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051 SCHEME: Stranmillis Road to Shaw’s Bridge 

DESCRIPTION: A cycling route linking Shaw’s Bridge to Governor’s Bridge via Stranmillis and Malone Road.  The route traverses land on the public road in 
the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Stranmillis Road 1250m Advisory cycle lanes 3m wide separated two way cycle track 

2 Stranmillis Road – 
Balmoral Avenue 

850m Carriageway 3m wide separated two way cycle track 

3 Balmoral Avenue – Shaw’s 
Bridge 

1300m Part carriageway and part shared footway / 
cycleway 

3m wide separated two way cycle track 

RELATED PROJECTS: 31 (medium term), 47 (long term), 48 (long term) and 56 (existing path) 
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052 SCHEME: Sydenham Greenway (this scheme might be substituted by No. 14) 

DESCRIPTION: A walking and cycling route linking Sydenham to Holywood Exchange in Belfast Harbour Estate and onwards to Holywood and the North 
Down Coastal Path.  The route traverses land mainly in the ownership of Belfast City Council and Belfast Harbour Commission. 

 Section Length Current provision Improvement proposed 

1 Millennium Park to 
Sydenham bypass 
underpass 

800m No provision 4m wide shared greenway path 

2 Sydenham bypass 
underpass and depot road 
to Ikea carpark 

350m No through road 4m wide shared greenway path 

3 Ikea carpark to access 
roundabout 

1000m Carriageway 4m wide shared greenway path 

RELATED PROJECTS: 14 (short term), 53 (long term) and 55 (existing path) 
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053 SCHEME: Victoria Park to Holywood (via harbour and coastal path) 

DESCRIPTION: A cycling route linking Holywood, Co. Down to Victoria Park (Sam Thompson bridge).  The route follows the Belfast Lough coast and passes 
through the Belfast Harbour Estate.  It traverses land mainly in the ownership of public bodies outside the Department for Infrastructure with short 
sections on the public road at the Holywood end. 

 Section Length Current provision Improvement proposed 

1 Victoria Park – Airport 
Road West (coastal path) 

4350m Carriageway 4.5km two-way separated cycle path on north side 

2 Coastal Path from Airport 
Road West, Belfast to 
Kinnegar Avenue, 
Holywood 

1100m Shared road with informal filtered permeability Resurfacing and formalised filtered permeability 

3 Kinnegar Avenue to 
Redburn Square, 
Holywood 

700m Sloped subway at Redburn Square Quiet street treatment and improved access between 
Esplanade and Redburn Square subway 

RELATED PROJECTS: 8 (short term), 14 (short term), 35 (medium term), 52 (long term) and 55 (existing path) 
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APPENDIX D – DETAILS OF KEY EXISTING SCHEMES 

054 SCHEME: Comber Greenway 

DESCRIPTION: A walking and cycling route linking Comber, Dundonald and communities in east Belfast with the city centre, following the route of the 
former Belfast and County Down Railway mainline.  The route traverses land almost entirely in the ownership of the Department. 

 Section Length Current provision Improvement proposed 

1 Donegall Quay – 
Middlepath Street 

875m Separated two-way cycle path None 

2 Middlepath Street path – 
Ballymacarrett Road 

350m Narrow separated path Path widened to 4m where possible 

3 Island Street 500m Quiet street with traffic calming See Scheme 10 

4 Ballymacarrett Walkway 
and C S Lewis Square 

700m Shared 4m walking and cycling path None 

5 Bloomfield Walkway 450m Part shared footway and part 4m greenway path Possible bridge over Holywood Arches Junction 

6 Beersbridge Road – Billy 
Neill Halt 

7400m 4m wide greenway path See Scheme 4 

7 Billy Neill Halt – Belfast 
Road, Comber 

2750m 3m wide greenway path Widening to 4m 

RELATED PROJECTS: 4 (short term), 10 (short term), 40 (long term), 48 (long term) and 50 (long term) 
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055 SCHEME: Connswater Community Greenway 

DESCRIPTION: An existing walking and cycling route linking communities in east and south Belfast with Belfast Harbour Estate, following the course of 
the Connswater / Knock / Loop river system.  The route traverses land mainly in the ownership of Belfast City Council with some sections to the south on 
the public road. 

 Section Length Current provision Improvement proposed 

1 Victoria Park, Belfast 500m 4m wide shared greenway path Walking and cycling priority at underpass at Sydenham 
bypass 

2 Park Avenue, Belfast to C 
S Lewis Square 

900m 3m wide shared greenway path Path widening to 4m 

3 C S Lewis Square to Dixon 
Park Playing Fields 

1300m 3m wide shared greenway path with 200m 
narrowed section at Connswater Retail Park 

Path widening to 4m and better alignment of toucan 
crossing on Newtownards Road and on Connswater 
bridge, Connswater Retail Park 

4 Greenville Park   600m 3m wide shared greenway path Path widening to 4m and better alignment of toucan 
crossing at Grand Parade 

5 Orangefield Park 

 

800m 3m wide shared greenway path Path widening to 4m 

6 Marshwiggle Way 1000m 3m wide shared greenway path Path widening to 4m 

7 Orby Road / Orby Link / 
Castlereagh Road 

600m 50m of 3.5 wide footway and 50m advisory cycle 
lane on Castlereagh Road – 2m footway 
elsewhere 

3m two-way cycle lane 

8 Castlereagh Road to Ladas 
Way 

500m 2.5 – 3.0m shared greenway path and 100m of 
quiet street 

3m two-way cycle lane 

9 Ladas Way to Alexander 
Road 

100m 2 – 3m footway and 60m quiet street 3m two-way cycle lane or 4m shared greenway path to 
west of HSENI building 

10 Ladas Drive to 
Montgomery Road 

500m 3m shared greenway path None 
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11 Montgomery Road / 
Cregagh Road 

1100m 750m of advisory cycle lanes and 2 – 2.5m 
footway 

Quiet streets and 3m wide separated two way cycle 
track 

12 Upper Knockbreda Road 
crossing 

30m Carriageway Toucan crossings 

RELATED PROJECTS: 11 (short term), 12 (short term), 14 (short term), 32 (medium term), 40 (long term), 48 (long term) and 53 (long term) 
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056 SCHEME: Lagan towpath 

DESCRIPTION: A walking and cycling route linking communities in Lisburn with Belfast city centre, broadly following the River Lagan.  The route traverses 
land in the ownership of the Department for Infrastructure with some sections in other ownership. 

 Section Length Current provision Improvement proposed 

1 Riverside path, Belfast 
from Gasworks to Ormeau 
Road 

875m 4m wide traffic-free shared walking and cycling 
path 

Ormeau Bridge bypass 

2 Stranmillis Embankment 
to Lockview Road 

1275m 2.5 m wide two-way cycle lane and 200m of 3m 
shared walking and cycling path 

Widen to 3m and Kings Bridge bypass 

3 Lockview Road to Lagan 
Gateway Bridge 

550m 250 m of carriageway and 300m of 2.5m wide 
traffic-free shared walking and cycling path  

250m of 3m wide two-way cycle path and widen the 
walking and cycling path to 4m  

4 Lagan towpath: Lagan 
Gateway Bridge to 
Lockkeeper’s Inn 

2750m Narrow shared paths Path widening to 4m and replacement 4m wide bridge 
at the ‘Red Bridge’ 

5 Lagan towpath: 
Lockkeeper’s Inn to 
Shaw’s Bridge 

1200m 3m wide separated walking and cycling path and 
75m of quiet road 

Path widening to 4m greenway path throughout 

6 Lagan towpath: Shaw’s 
bridge to Upper Malone 
Road 

4550m Shared path of varying width (mainly 3m but 
significant section of 1.5m) 

Path widening to 4m greenway path throughout and 
replacement ‘Gilchrist Bridge’ 

7 Lagan towpath: Upper 
Malone Road to M1 
motorway 

1400m Shared path of varying width (mainly 2.5m but 
significant section of 1.5m) 

Path widening to 4m greenway path throughout, 
replacement ‘Green / Blue Bridge’ and lighting in M1 
underpass 

8 Lagan towpath: M1 
motorway to Ballyskeagh 
Road 

1250m 2.5m shared path Path widening to 4m greenway path throughout and 
enhanced link to Ballyskeagh Road 
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9 Lagan towpath: 
Ballyskeagh Road to 
Tullynacross Road 

1200m 2.5m shared path Path widening path to 4m greenway path throughout 
and improved crossing at Tullynacross Road 

10 Lagan towpath: 
Tullynacross Road to 
Bridge Street 

800m 2.5m shared path Path widening path to 4m greenway path throughout 
and improved crossing at Bridge Street 

11 Lagan towpath: Bridge 
Street to Island Civic 
Centre 

1750m 2.5m shared path Path widening path to 4m greenway path throughout 

12 Lagan towpath: Island 
Civic Centre to Union 
Bridge 

550m Carriageway and narrow footways Path widening path to 4m greenway path throughout 

RELATED PROJECTS: 1 (short term), 5 (short term), 31 (medium term), 37 (medium term), 48 (long term) and 51 (long term) 
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057 SCHEME: North Foreshore Path (North) 

DESCRIPTION: A walking and cycling route linking communities in Newtownabbey and beyond with, following the shoreline of Belfast Lough alongside 
the M5/M2 motorways and joining the on-road section through Belfast Harbour and along the River Lagan.  The route traverses land in the ownership of 
Councils. 

 Section Length Current provision Improvement proposed 

1 North Foreshore Path 3750m 3m shared greenway path Path widening to 4m, priority junction at Dargan Road 
and consideration of lighting where required 

RELATED PROJECTS: 33 (medium term) and 46 (long term) 
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APPENDIX E – SCHEME REFERENCE MAP 
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	FOREWORD 
	I am very pleased to present this Delivery Plan for the Belfast Cycling Network which I published last year under the title ‘Making Belfast an Active City’.  In light of the climate emergency, the health needs of our citizens and the demand for Belfast to become a more liveable and vibrant city – as set out in ‘A Bolder Vision for Belfast’ – this is exactly what we need to do.  Make Belfast an Active City! 
	Figure
	In this Delivery Plan, my officials have broken the Belfast Cycling Network down into individual schemes – currently over fifty schemes are listed.  These schemes have been ordered into three groups for delivery: short term (2022 – 25); medium term (2025 – 28); and, long term (2028 – 31).  The focus of the earlier schemes is to connect together parts of the existing infrastructure and to start the process of reaching into those areas of the city, especially the north and the west, where there is little qual
	This is not, of course, a static plan.  It needs to be dynamic, responding to changes in the needs of the people of this city.  It should not be the limits of our ambition, but the framework within which our ambitions can grow. 
	 
	Nichola Mallon MLA 
	Minister for Infrastructure  
	INTRODUCTION 
	‘Making Belfast an Active City: Belfast Cycling Network 2021’ was published by the Minister for Infrastructure on 4th June 2021.  The publication of the network fulfilled a commitment set out in ‘Northern Ireland Changing Gear – a Bicycle Strategy for Northern Ireland’ which was published in August 2015.  The ‘Belfast Cycling Network’ document set out a blueprint for the development and operation of the cycling infrastructure in the city for the next ten years. ‘Planning for the Future of Transport – Time f
	The Department is planning to establish a dedicated team to lead in the delivery of the Belfast Cycling Network.  This team will have a central role in ensuring that this network is built within the ten year timeframe indicated.  In order to guide the work of that delivery team this delivery plan for the entire network has been developed. 
	The purpose of this Delivery Plan is to identify the key schemes throughout the city, with a particular focus on those areas where there is currently little separated or traffic-free infrastructure. It also identifies those schemes that link pieces of isolated infrastructure into a more coherent network of routes.  The Plan highlights those schemes that could be deliverable in the short term – the medium term – and the long term.  It also sets out strategic approaches to delivery.  The timescale for deliver
	The two key criteria used for ordering the schemes (in particular, those that are deliverable in the short term) are indicated in paragraph 7.7 of ‘Making Belfast an Active City’ as follows: 
	i. Areas of the city where there is currently little separated or traffic-free infrastructure; and 
	i. Areas of the city where there is currently little separated or traffic-free infrastructure; and 
	i. Areas of the city where there is currently little separated or traffic-free infrastructure; and 

	ii. Linking pieces of isolated infrastructure into a more coherent network of routes. 
	ii. Linking pieces of isolated infrastructure into a more coherent network of routes. 


	In relation to the short term schemes, we have also included schemes where work is already underway.  A number of the longer schemes have been divided into sections which are likely to span more than one term in their delivery.   
	The routes in the network include paths through land that is owned by other organisations, such as Belfast City Council and the Department for Communities.  The planned delivery team will be required to work with those other bodies to assist them in improving their walking and cycling paths as part of the network.  The design teams will use the most up-to-date cycling design guidance that is available – this is currently Local Transport Note (LTN 1/20).   
	This network aims to provide safe and attractive space which will give people the freedom and confidence to cycle whether by providing segregated infrastructure on the public road, traffic-free paths through parks or quiet streets where motor traffic volumes are very low and the speed of traffic is appropriate to the quiet nature of the area.  It should not be seen as the limit of our 
	ambitions for active travel but as a means of shaping it and delivering better travel options and a key part of a more liveable city for the communities and citizens of Belfast. 
	STEPS TO DELIVERY 
	The Delivery Plan is not simply about what needs to be delivered.  It also gives consideration to how it will be delivered.  Experience over the past seven years has demonstrated that delivering schemes is seldom a straightforward process.  Key to delivering this Belfast Cycling Network is the need to ensure that there are sufficient resources (both financial and human) both to support the delivery team and in the team itself. 
	We have identified eight areas of work that are required in order to deliver the Belfast Cycling Network.  These are set out in the following paragraphs. 
	1. GUIDANCE – ensuring that the overall policies and processes within the Department work in support of delivering active travel infrastructure; 
	1. GUIDANCE – ensuring that the overall policies and processes within the Department work in support of delivering active travel infrastructure; 
	1. GUIDANCE – ensuring that the overall policies and processes within the Department work in support of delivering active travel infrastructure; 

	2. CONSULTATION – adopting a design approach that ensures consultation with stakeholders is undertaken early in the development of schemes and throughout the process; 
	2. CONSULTATION – adopting a design approach that ensures consultation with stakeholders is undertaken early in the development of schemes and throughout the process; 

	3. DESIGN – working up a solution that conforms with the most up-to-date standards and guidance; 
	3. DESIGN – working up a solution that conforms with the most up-to-date standards and guidance; 

	4. LEGISLATION – a key element of work to ensure that the necessary statutory processes are completed; 
	4. LEGISLATION – a key element of work to ensure that the necessary statutory processes are completed; 

	5. LIAISON – project management throughout the duration of the project to ensure a joined-up approach and dealing with general administration connected with schemes; 
	5. LIAISON – project management throughout the duration of the project to ensure a joined-up approach and dealing with general administration connected with schemes; 

	6. PROCUREMENT – ensuring that a sound business case has been developed and approved and that the necessary delivery mechanism is in place in keeping with Departmental processes;  
	6. PROCUREMENT – ensuring that a sound business case has been developed and approved and that the necessary delivery mechanism is in place in keeping with Departmental processes;  

	7. CONSTRUCTION – the building of the scheme; and 
	7. CONSTRUCTION – the building of the scheme; and 

	8. POST PROJECT EVALUATION – ensuring that planned benefits materialise and that any lessons are learnt  
	8. POST PROJECT EVALUATION – ensuring that planned benefits materialise and that any lessons are learnt  


	GUIDANCE 
	The latest guidance for cycling infrastructure that is relevant to Northern Ireland is LTN 1/20.  This was published in July 2020 and adopted by the Department later that year.  However, it is important that this guidance is not seen as ‘standalone’ guidance. 
	The Department published ‘Planning for the Future of Transport – Time for Change’ (PFT) in June 2021.  This document describes how the design and operation of our urban roads and streets often works against their essential ‘place’ function (i.e. a place to spend time and socialise) and makes them unattractive for walking and cycling (paragraph 2.7).  This has had the effect of further locking in habitual car use for even short journeys, and despite more recent efforts to improve facilities for walking and c
	CONSULTATION 
	One of the lessons from the development of active travel schemes over recent years is the need to engage with stakeholders as early in the process as possible.  Developing concepts in consultation with communities and other stakeholders will assist in understanding what is required, identifying opportunities to include other objectives in the project, acquiring an early understanding of challenges and issues and also for growing local support for the scheme. 
	DESIGN 
	Design work is the core of the scheme.  While it is generally understood that design will require around 10 – 15% of the budget for each scheme, it will require a greater proportion of the human resource as options are developed, redesigned and refined alongside consultation with stakeholders.   
	LEGISLATION 
	In the majority of schemes there will be a requirement for legislation – particularly in relation to those located on the public road.  This is likely to require the use of Traffic Regulation Orders. 
	LIAISON 
	Project management is a key element of each scheme to ensure a properly joined-up approach.  Each scheme will need to be project managed as will the entire programme.  Alongside this, work on schemes like this attract a high level of correspondence from stakeholders and elected representatives.  Experience over the past number of years indicates that a quarter of staff time can be occupied with correspondence and it is expected that the implementation of the BCN will be no different. 
	PROCUREMENT 
	A procurement strategy will be developed to adopt the best approach for delivering the projects construction phase.  Consideration will be given to packaging projects into one procurement competition.  The Business Cases will be prepared to align with the preferred procurement strategy and will be developed in parallel with the preparation of the statutory processes.  Smaller schemes (valued under £350K) may be able to make use of the Department’s Term contracts, however, the majority of schemes are expecte
	CONSTRUCTION 
	The construction of the schemes will be carried out by contractors.  In terms of delivery ‘on the ground’ the Department is dependent upon the capacity of contractors to deliver these projects.  Alongside this, there is a need to ensure that the Department works collaboratively to deliver active travel infrastructure and to ensure that every road scheme is delivered with active travel in view – in keeping with the transport hierarchy set out in ‘Planning for the Future of Transport: Time for Change’. 
	POST PROJECT EVALUATION 
	It is important that projects are assessed post implementation to ensure that the forecast benefits are realised.  A lessons learnt log will be prepared to ensure that lessons from all phases of project delivery are captured and are then applied to projects coming later in the programme. 
	EXPENDITURE PROFILING  
	As with every programme, progress will be dependent on the outcome of the Department’s budget and the prioritisation of this across all departmental priorities.  Subject to this, the early years will see a greater focus on consultation, the design of schemes and legislation.  This will provide a pool of schemes for delivery later in the programme.  Accordingly, investment in the early years will be lower but we propose that this will increase year by year.  This will enable the Department to ramp up deliver
	CURRENT DELIVERY PROCESS 
	The Department’s Eastern Division is currently delivering all walking and cycling schemes for Belfast that are on the public road.  A traditional approach to scheme feasibility, design, procurement and delivery has been taken, with scheme prioritisation, feasibility and preliminary design being carried out ‘in-house’, and detailed design carried out by consultants.  Schemes are generally delivered using the Department’s Minor Works Term Contract.  However, to increase the pace and quantum of delivery, futur
	Currently around five staff deliver the Department’s cycling and walking programmes for Belfast.  The Department’s Active Travel Branch assists with the identification and prioritisation of schemes and leads on communications / consultations with stakeholders, including statutory consultations.  The Department’s Land and Legislation Branch processes and advertises the draft Orders and manages the consideration of objections that have not been withdrawn. 
	Additional resource will be required across all these areas as the Department ramps up delivery of the Belfast Cycling Network.  This will be subject to the availability of funding through future budget settlements.   
	NEW APPROACH TO DELIVERY 
	The Department intends to adopt a new strategic approach to the delivery of the schemes in the Belfast Cycling Network.  Rather than continuing with the current in-house approach to programme delivery with increased staff resources, we will focus Departmental staff on planning and co-ordinating the delivery of the Belfast Cycling Network and consultants will be appointed to lead on delivery, including scheme programming, design, costing, procurement and construction. 
	This will provide greater flexibility in terms of resource mobilisation and will enable the design teams to provide greater focus on scheme delivery.  
	DELIVERY RESOURCES 
	This approach will require a significant increase in Departmental staff resources: in Roads Eastern, Active Travel Branch and in both the Lands and Legislation areas.   We have identified a requirement for both in-house posts and a significantly greater number of consultancy staff.  Steps are being taken to identify and secure the necessary staff resource.  Subject to future budget settlements, this will be supplemented by the appointment of consultants to spearhead delivery. 
	GOVERNANCE ARRANGEMENTS 
	A key element of creating and maintaining momentum in the delivery of the Belfast Cycling Network is to ensure that there are sufficient governance arrangements in place.  This will involve the appointment of a Senior Responsible Officer at Deputy Secretary level within the Department who will chair a Programme Board which will include within its membership one or two key stakeholders.  
	 
	  
	ROUTES 
	The Belfast Bicycle Network does not start from a ‘blank canvas’.  There are four key routes which already exist: Comber Greenway; Connswater Community Greenway; Lagan towpath; and, North Foreshore Path (numbered 54 – 57 in the lists that follow).  While these routes have a need for significant improvement in places, they will continue to be an important element (almost a quarter) of the network.  Other small parts of the network already exist – particularly in some of Belfast City Council’s parks (e.g. Bot
	BELFAST CYCLING NETWORK – EXISTING SCHEMES 
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	SHORT TERM (2022 – 25) 
	The short term schemes are focussed on joining up the existing elements of the network and beginning the process of reaching into areas of the city that are currently without a significant element of infrastructure.  These include the following schemes: 
	1. Beechill Greenway (Lagan Gateway – Belvoir Road) 1,800m 
	1. Beechill Greenway (Lagan Gateway – Belvoir Road) 1,800m 
	1. Beechill Greenway (Lagan Gateway – Belvoir Road) 1,800m 

	2. Cavehill Road / Limestone Road (Phases 1 and 2) 2,400m 
	2. Cavehill Road / Limestone Road (Phases 1 and 2) 2,400m 

	3. Colin Paths (1 and 2) 2,750m 
	3. Colin Paths (1 and 2) 2,750m 

	4. Comber Greenway lighting 
	4. Comber Greenway lighting 

	5. Dublin Road – Botanic – Stranmillis Embankment 1,550m 
	5. Dublin Road – Botanic – Stranmillis Embankment 1,550m 

	6. Forth Meadow Greenway (Part 1) 5,100m 
	6. Forth Meadow Greenway (Part 1) 5,100m 

	7. High Street – Castle Street 1,050m 
	7. High Street – Castle Street 1,050m 

	8. High Street – Victoria Park 550m 
	8. High Street – Victoria Park 550m 

	9. Inner Ring (Gasworks – Belfast Transport Hub) 1,300m 
	9. Inner Ring (Gasworks – Belfast Transport Hub) 1,300m 

	10. Island Street 500m 
	10. Island Street 500m 

	11. Montgomery Road 1,000m 
	11. Montgomery Road 1,000m 

	12. Ormeau Park Bridge – Ladas Way 2,200m 
	12. Ormeau Park Bridge – Ladas Way 2,200m 

	13. Ravenhill Greenway (Phase 1) 2,700m 
	13. Ravenhill Greenway (Phase 1) 2,700m 

	14. Sydenham – Holywood Path 4,850m or Sydenham Greenway 4,150m (consultation on priorities currently underway) – the outcome of the consultation will determine which of these two projects will proceed first.  If it is the Sydenham Greenway it is more likely that it will be delivered in the medium term rather than the short term 
	14. Sydenham – Holywood Path 4,850m or Sydenham Greenway 4,150m (consultation on priorities currently underway) – the outcome of the consultation will determine which of these two projects will proceed first.  If it is the Sydenham Greenway it is more likely that it will be delivered in the medium term rather than the short term 

	15. Ulster University – Riverside Path 700m 
	15. Ulster University – Riverside Path 700m 

	16. West Belfast Greenway (Phases 1 and 2) 5,700m 
	16. West Belfast Greenway (Phases 1 and 2) 5,700m 


	SUBTOTAL = 34,150m (or 33,450m) 
	  
	BELFAST CYCLING NETWORK – SHORT TERM SCHEMES 
	The following diagram indicates (in green) where the proposed short term schemes are located.  Further details are provided in Appendix A. 
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	MEDIUM TERM (2025 – 28) 
	The medium term schemes start in earnest the process of delivering cycling infrastructure in the areas of the city where there is currently a marked lack of infrastructure.  Work on consultation and the design of some of these schemes is planned to have begun from 2023/24 onwards to ensure that there is a smooth transition from short term to medium term schemes.  This tranche of schemes includes the following:  
	17. Beechill Greenway (Cairnshill P&R – Belvoir Road) 1,200m 
	17. Beechill Greenway (Cairnshill P&R – Belvoir Road) 1,200m 
	17. Beechill Greenway (Cairnshill P&R – Belvoir Road) 1,200m 

	18. Belfast Transport Hub – Boucher Road – Finaghy Road North 6,100m 
	18. Belfast Transport Hub – Boucher Road – Finaghy Road North 6,100m 

	19. Botanic Gardens – Royal Victoria Hospital 2,550m 
	19. Botanic Gardens – Royal Victoria Hospital 2,550m 

	20. Cavehill Road (Phase 3) 900m 
	20. Cavehill Road (Phase 3) 900m 

	21. Chichester Street – Wellington Place 950m 
	21. Chichester Street – Wellington Place 950m 

	22. Colin Paths (3 and 4) 3,300m 
	22. Colin Paths (3 and 4) 3,300m 

	23. Crumlin Road – Oldpark Road – Ballysillan 4,100m 
	23. Crumlin Road – Oldpark Road – Ballysillan 4,100m 

	24. Donegall Place – Ulster University 1,150m 
	24. Donegall Place – Ulster University 1,150m 

	25. East Bridge Street – Belfast Transport Hub 1,550m 
	25. East Bridge Street – Belfast Transport Hub 1,550m 

	26. Forth Meadow Greenway (Part 2) 2,500m 
	26. Forth Meadow Greenway (Part 2) 2,500m 

	27. Grosvenor Road – Springfield Road 2,400m 
	27. Grosvenor Road – Springfield Road 2,400m 

	28. Holywood Link 1,000m 
	28. Holywood Link 1,000m 

	29. Inner Ring (Belfast Transport Hub – Ulster University) 1,600m 
	29. Inner Ring (Belfast Transport Hub – Ulster University) 1,600m 

	30. Lanark Way – Waterworks Park 3,000m 
	30. Lanark Way – Waterworks Park 3,000m 

	31. Lockview Road 550m 
	31. Lockview Road 550m 

	32. Montgomery Road – Braniel 1,050m 
	32. Montgomery Road – Braniel 1,050m 

	33. North Foreshore (South) 3,750m 
	33. North Foreshore (South) 3,750m 

	34. North Queen Street – Grove Park 2,350m 
	34. North Queen Street – Grove Park 2,350m 

	35. Queen’s Island paths 3,000m 
	35. Queen’s Island paths 3,000m 

	36. Shankill Road – Woodvale Park 2,400m 
	36. Shankill Road – Woodvale Park 2,400m 

	37. West Belfast Greenway (Phases 3 and 4) 6,900m 
	37. West Belfast Greenway (Phases 3 and 4) 6,900m 

	38. York Street 800m 
	38. York Street 800m 


	SUBTOTAL = 53,100m 
	  
	BELFAST CYCLING NETWORK – MEDIUM TERM SCHEMES 
	The following diagram indicates (in yellow) where the proposed medium term schemes are located.  Further details are provided in Appendix B. 
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	LONG TERM (2028 – 31) 
	The long term schemes are some of the more difficult schemes but they will play an important role in completing the cycling network.  It is expected that as the earlier schemes are completed, the numbers of people cycling as part of their everyday routine for everyday journeys will grow significantly and feed into a marked modal shift.  This process will add to the impetus and argument for completing these more challenging schemes, which include the following:  
	39. Ballysillan – Belfast Castle 4,500m 
	39. Ballysillan – Belfast Castle 4,500m 
	39. Ballysillan – Belfast Castle 4,500m 

	40. Beersbridge Road 2,500m 
	40. Beersbridge Road 2,500m 

	41. Castlereagh Road 3,400m 
	41. Castlereagh Road 3,400m 

	42. Falls Park – Colin 4,900m 
	42. Falls Park – Colin 4,900m 

	43. Great Victoria Street 700m 
	43. Great Victoria Street 700m 

	44. Grove Park – Somerton Road 2,900m 
	44. Grove Park – Somerton Road 2,900m 

	45. Lisburn Road 2,175m 
	45. Lisburn Road 2,175m 

	46. North Circular Road – Giant’s Park 3,750m 
	46. North Circular Road – Giant’s Park 3,750m 

	47. Outer Ring (Balmoral Avenue – Monagh bypass) 5,150m 
	47. Outer Ring (Balmoral Avenue – Monagh bypass) 5,150m 

	48. Outer Ring (Shaw’s Bridge – Holywood) 11,850m 
	48. Outer Ring (Shaw’s Bridge – Holywood) 11,850m 

	49. Ravenhill Greenway (Phase 2) 1,150m 
	49. Ravenhill Greenway (Phase 2) 1,150m 

	50. Stormont Path 6,450m 
	50. Stormont Path 6,450m 

	51. Stranmillis Road – Shaw’s Bridge 3,400m 
	51. Stranmillis Road – Shaw’s Bridge 3,400m 

	52. Sydenham – Holywood Path 2,850m or Sydenham Greenway 2,150m (consultation on priorities currently underway) 
	52. Sydenham – Holywood Path 2,850m or Sydenham Greenway 2,150m (consultation on priorities currently underway) 

	53. Victoria Park – Holywood (via harbour and coastal path) 8,250m 
	53. Victoria Park – Holywood (via harbour and coastal path) 8,250m 


	SUBTOTAL = 63,225m (or 63,925m) 
	  
	BELFAST CYCLING NETWORK – LONG TERM SCHEMES 
	The following diagram indicates (in red) where the proposed long term schemes are located.  Further details are provided in Appendix C. 
	 
	Figure
	 
	  
	EXISTING ROUTES (for ongoing upgrading) 
	54. Comber Greenway 13,025m 
	54. Comber Greenway 13,025m 
	54. Comber Greenway 13,025m 

	55. Connswater Community Greenway 7,950m 
	55. Connswater Community Greenway 7,950m 

	56. Lagan towpath 18,150m 
	56. Lagan towpath 18,150m 

	57. North Foreshore Path (North) 3,750m 
	57. North Foreshore Path (North) 3,750m 


	SUBTOTAL = 42,875m 
	TOTAL – 193,350m 
	Details of all these schemes are provided in the following tables.  These provide a short description of the scheme, the kind of infrastructure that is proposed for the various portions of the scheme, the other schemes that link to it and an estimated timeframe for its delivery.    It is important to emphasise that as consultation is undertaken and work is progressed, these schemes might be amended and further divided in order to facilitate delivery.  This delivery plan will not be a static document but wil
	APPENDIX A – DETAILS OF SHORT TERM SCHEMES (2022 – 25) 
	001 
	001 
	001 
	001 
	001 

	SCHEME: Beechill Greenway (Phase 1) 
	SCHEME: Beechill Greenway (Phase 1) 


	DESCRIPTION: A walking and cycling linking Belvoir Estate to Belfast city centre.  The route passes through Belvoir Park Forest and joins the Lagan towpath at the Lagan Gateway Bridge.  It traverses land in the ownership of a number of bodies outside the Department. 
	DESCRIPTION: A walking and cycling linking Belvoir Estate to Belfast city centre.  The route passes through Belvoir Park Forest and joins the Lagan towpath at the Lagan Gateway Bridge.  It traverses land in the ownership of a number of bodies outside the Department. 
	DESCRIPTION: A walking and cycling linking Belvoir Estate to Belfast city centre.  The route passes through Belvoir Park Forest and joins the Lagan towpath at the Lagan Gateway Bridge.  It traverses land in the ownership of a number of bodies outside the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Lagan Gateway Bridge, Belfast 
	Lagan Gateway Bridge, Belfast 

	100m 
	100m 

	3m wide shared walking and cycling bridge 
	3m wide shared walking and cycling bridge 

	None 
	None 


	2 
	2 
	2 

	Lagan Gateway Bridge to Belvoir Park Forest 
	Lagan Gateway Bridge to Belvoir Park Forest 

	500m 
	500m 

	No existing path 
	No existing path 

	4m wide shared greenway path 
	4m wide shared greenway path 


	3 
	3 
	3 

	Belvoir Park Forest 
	Belvoir Park Forest 

	1300m 
	1300m 

	Limited access rough trail 
	Limited access rough trail 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS: 17 (medium term), 48 (long term) and 56 (existing path) 
	RELATED PROJECTS: 17 (medium term), 48 (long term) and 56 (existing path) 
	RELATED PROJECTS: 17 (medium term), 48 (long term) and 56 (existing path) 




	   
	002 
	002 
	002 
	002 
	002 

	SCHEME: Cavehill Road / Limestone Road (Phases 1 and 2) 
	SCHEME: Cavehill Road / Limestone Road (Phases 1 and 2) 


	DESCRIPTION: A cycling route linking communities in north Belfast to the North Foreshore Path, following the course of the Cavehill Road.  The route is (almost) entirely on the public road. 
	DESCRIPTION: A cycling route linking communities in north Belfast to the North Foreshore Path, following the course of the Cavehill Road.  The route is (almost) entirely on the public road. 
	DESCRIPTION: A cycling route linking communities in north Belfast to the North Foreshore Path, following the course of the Cavehill Road.  The route is (almost) entirely on the public road. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Whitla Street, Belfast 
	Whitla Street, Belfast 

	200m 
	200m 

	Toucan crossings over Whitla Street and Nelson Street – M2 underpass 
	Toucan crossings over Whitla Street and Nelson Street – M2 underpass 

	3m wide separated two-way cycle lane, enhanced lighting in underpass and improved crossings 
	3m wide separated two-way cycle lane, enhanced lighting in underpass and improved crossings 


	2 
	2 
	2 

	Shore Road, Belfast from Whitla Street to Limestone Road 
	Shore Road, Belfast from Whitla Street to Limestone Road 

	300m 
	300m 

	Bus lanes 
	Bus lanes 

	3m wide separated two-way cycle lane 
	3m wide separated two-way cycle lane 


	3 
	3 
	3 

	Limestone Road, Belfast 
	Limestone Road, Belfast 

	1000m 
	1000m 

	50m of advisory cycle lane 
	50m of advisory cycle lane 

	3m wide separated two-way cycle lane 
	3m wide separated two-way cycle lane 


	4 
	4 
	4 

	Cavehill Road from Antrim Road to Westland Road   
	Cavehill Road from Antrim Road to Westland Road   

	900m 
	900m 

	None 
	None 

	3m wide separated two-way cycle lane 
	3m wide separated two-way cycle lane 


	RELATED PROJECTS: 20 (medium term), 34 (medium term) and 38 (medium term) 
	RELATED PROJECTS: 20 (medium term), 34 (medium term) and 38 (medium term) 
	RELATED PROJECTS: 20 (medium term), 34 (medium term) and 38 (medium term) 




	 
	  
	003 
	003 
	003 
	003 
	003 

	SCHEME: Colin paths (1 and 2) 
	SCHEME: Colin paths (1 and 2) 


	DESCRIPTION: Two of the four walking and cycling paths linking communities in the Colin area with Colin town centre and the proposed West Belfast Greenway.  The route traverses land in the ownership of Belfast City Council, NI Housing Executive, DfC and the Department. 
	DESCRIPTION: Two of the four walking and cycling paths linking communities in the Colin area with Colin town centre and the proposed West Belfast Greenway.  The route traverses land in the ownership of Belfast City Council, NI Housing Executive, DfC and the Department. 
	DESCRIPTION: Two of the four walking and cycling paths linking communities in the Colin area with Colin town centre and the proposed West Belfast Greenway.  The route traverses land in the ownership of Belfast City Council, NI Housing Executive, DfC and the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Mount Eagles – Lagmore Avenue 
	Mount Eagles – Lagmore Avenue 

	650m 
	650m 

	Carriageway 
	Carriageway 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	2 
	2 
	2 

	Lagmore Avenue 
	Lagmore Avenue 

	550m 
	550m 

	Carriageway 
	Carriageway 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	3 
	3 
	3 

	Lagmore Avenue – Colin town centre 
	Lagmore Avenue – Colin town centre 

	1000m 
	1000m 

	No provision between Lagmore Avenue and Bell Steel Road – footpath thereafter 
	No provision between Lagmore Avenue and Bell Steel Road – footpath thereafter 

	Shared walking and cycling greenway path 
	Shared walking and cycling greenway path 


	4 
	4 
	4 

	Colin town centre – Brook Leisure Centre 
	Colin town centre – Brook Leisure Centre 

	550m 
	550m 

	Carriageway 
	Carriageway 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	RELATED PROJECTS: 22 (medium) and 37 (medium term) 
	RELATED PROJECTS: 22 (medium) and 37 (medium term) 
	RELATED PROJECTS: 22 (medium) and 37 (medium term) 




	 
	  
	004 
	004 
	004 
	004 
	004 

	SCHEME: Comber Greenway lighting 
	SCHEME: Comber Greenway lighting 


	DESCRIPTION: A scheme to light the Comber Greenway between Beersbridge Road and Comber.  The route traverses land almost entirely in the ownership of the Department. 
	DESCRIPTION: A scheme to light the Comber Greenway between Beersbridge Road and Comber.  The route traverses land almost entirely in the ownership of the Department. 
	DESCRIPTION: A scheme to light the Comber Greenway between Beersbridge Road and Comber.  The route traverses land almost entirely in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Beersbridge Road – Billy Neill Halt 
	Beersbridge Road – Billy Neill Halt 

	7400m 
	7400m 

	No lighting 
	No lighting 

	Red spectrum lighting 
	Red spectrum lighting 


	2 
	2 
	2 

	Billy Neill Halt – Belfast Road, Comber 
	Billy Neill Halt – Belfast Road, Comber 

	2750m 
	2750m 

	No lighting 
	No lighting 

	Depending on report on the pilot scheme: Beersbridge Road – Billy Neill Halt 
	Depending on report on the pilot scheme: Beersbridge Road – Billy Neill Halt 


	RELATED PROJECTS: 54 (existing path) 
	RELATED PROJECTS: 54 (existing path) 
	RELATED PROJECTS: 54 (existing path) 




	 
	  
	005 
	005 
	005 
	005 
	005 

	SCHEME: Dublin Road – Botanic – Stranmillis Embankment 
	SCHEME: Dublin Road – Botanic – Stranmillis Embankment 


	DESCRIPTION: A walking and cycling route linking Stranmillis Embankment to the city centre via QUB and Shaftesbury Square.  The route traverses land on the public road in the ownership of the Department and Botanic Gardens (which is owned by Belfast City Council). 
	DESCRIPTION: A walking and cycling route linking Stranmillis Embankment to the city centre via QUB and Shaftesbury Square.  The route traverses land on the public road in the ownership of the Department and Botanic Gardens (which is owned by Belfast City Council). 
	DESCRIPTION: A walking and cycling route linking Stranmillis Embankment to the city centre via QUB and Shaftesbury Square.  The route traverses land on the public road in the ownership of the Department and Botanic Gardens (which is owned by Belfast City Council). 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Dublin Road 
	Dublin Road 

	350m 
	350m 

	Pop-up separated two-way cycle lane 
	Pop-up separated two-way cycle lane 

	Permanent two-way cycle lane 
	Permanent two-way cycle lane 


	2 
	2 
	2 

	Botanic Avenue 
	Botanic Avenue 

	700m 
	700m 

	Carriageway 
	Carriageway 

	Permanent two-way cycle lane 
	Permanent two-way cycle lane 


	3 
	3 
	3 

	Botanic Gardens 
	Botanic Gardens 

	500m 
	500m 

	Off-road shared paths 
	Off-road shared paths 

	Way-finding 
	Way-finding 


	RELATED PROJECTS: 9 (short term), 19 (medium) and 56 (existing path) 
	RELATED PROJECTS: 9 (short term), 19 (medium) and 56 (existing path) 
	RELATED PROJECTS: 9 (short term), 19 (medium) and 56 (existing path) 




	 
	  
	006 
	006 
	006 
	006 
	006 

	SCHEME: Forth Meadow Greenway (Phase 1) 
	SCHEME: Forth Meadow Greenway (Phase 1) 


	DESCRIPTION: The southern and middle portions of a walking and cycling route linking communities in north and west Belfast from Forthriver, Springfield, Whiterock and Bog Meadows.  The route traverses land mainly in the ownership of Belfast City Council with some small sections on the public road. 
	DESCRIPTION: The southern and middle portions of a walking and cycling route linking communities in north and west Belfast from Forthriver, Springfield, Whiterock and Bog Meadows.  The route traverses land mainly in the ownership of Belfast City Council with some small sections on the public road. 
	DESCRIPTION: The southern and middle portions of a walking and cycling route linking communities in north and west Belfast from Forthriver, Springfield, Whiterock and Bog Meadows.  The route traverses land mainly in the ownership of Belfast City Council with some small sections on the public road. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Bog Meadows and Milltown Row 
	Bog Meadows and Milltown Row 

	1150m 
	1150m 

	Off-road narrow shared paths and quiet road 
	Off-road narrow shared paths and quiet road 

	Shared walking and cycling greenway path 
	Shared walking and cycling greenway path 


	2 
	2 
	2 

	Falls Park 
	Falls Park 

	1750m 
	1750m 

	Off-road shared paths 
	Off-road shared paths 

	Shared walking and cycling greenway path 
	Shared walking and cycling greenway path 


	3 
	3 
	3 

	Whiterock Road (Whiterock Leisure Centre – Springfield Road) 
	Whiterock Road (Whiterock Leisure Centre – Springfield Road) 

	250m 
	250m 

	Access road 
	Access road 

	Separated two-way cycle lanes  
	Separated two-way cycle lanes  


	4 
	4 
	4 

	Springfield Road (Whiterock Road – West Circular Road) 
	Springfield Road (Whiterock Road – West Circular Road) 

	1150m 
	1150m 

	Carriageway 
	Carriageway 

	Separated two-way cycle lanes 
	Separated two-way cycle lanes 


	5 
	5 
	5 

	Springfield Dam paths 
	Springfield Dam paths 

	800m 
	800m 

	Off-road shared paths 
	Off-road shared paths 

	 
	 


	RELATED PROJECTS: 16 (short term), 26 (medium term), 27 (medium term), 30 (medium term), 37 (medium term) and 42 (long term) 
	RELATED PROJECTS: 16 (short term), 26 (medium term), 27 (medium term), 30 (medium term), 37 (medium term) and 42 (long term) 
	RELATED PROJECTS: 16 (short term), 26 (medium term), 27 (medium term), 30 (medium term), 37 (medium term) and 42 (long term) 




	 
	  
	007 
	007 
	007 
	007 
	007 

	SCHEME: High Street – Castle Street 
	SCHEME: High Street – Castle Street 


	DESCRIPTION: A walking and cycling route linking the east and west of the city centre.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the east and west of the city centre.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the east and west of the city centre.  The route traverses land on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	High Street (Bridge Street) – Castle Junction 
	High Street (Bridge Street) – Castle Junction 

	200m 
	200m 

	Carriageway 
	Carriageway 

	Quiet street and contraflow separated cycle lane 
	Quiet street and contraflow separated cycle lane 


	2 
	2 
	2 

	Castle Street 
	Castle Street 

	350m 
	350m 

	Carriageway 
	Carriageway 

	Quiet street 
	Quiet street 


	3 
	3 
	3 

	Queen Street and College Street 
	Queen Street and College Street 

	250m 
	250m 

	Contraflow cycle lane on Queen Street 
	Contraflow cycle lane on Queen Street 

	Quiet street and contraflow separated cycle lane on Queen Street and bicycle street on College Street 
	Quiet street and contraflow separated cycle lane on Queen Street and bicycle street on College Street 


	4 
	4 
	4 

	College Square North 
	College Square North 

	250m 
	250m 

	Separated two-way cycle lane 
	Separated two-way cycle lane 

	Improved separation and junction treatments 
	Improved separation and junction treatments 


	RELATED PROJECTS: 8 (short term), 24 (medium term), 29 (medium term) and 43 (long term) 
	RELATED PROJECTS: 8 (short term), 24 (medium term), 29 (medium term) and 43 (long term) 
	RELATED PROJECTS: 8 (short term), 24 (medium term), 29 (medium term) and 43 (long term) 




	  
	008 
	008 
	008 
	008 
	008 

	SCHEME: High Street to Victoria Park 
	SCHEME: High Street to Victoria Park 


	DESCRIPTION: A cycling route linking Victoria Park to Belfast city centre.  The route passes through the Belfast Harbour Estate.  It traverses land mainly in the ownership of public bodies outside the Department for Infrastructure with short sections on the public road in Belfast city centre. 
	DESCRIPTION: A cycling route linking Victoria Park to Belfast city centre.  The route passes through the Belfast Harbour Estate.  It traverses land mainly in the ownership of public bodies outside the Department for Infrastructure with short sections on the public road in Belfast city centre. 
	DESCRIPTION: A cycling route linking Victoria Park to Belfast city centre.  The route passes through the Belfast Harbour Estate.  It traverses land mainly in the ownership of public bodies outside the Department for Infrastructure with short sections on the public road in Belfast city centre. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	High Street, Belfast 
	High Street, Belfast 

	200m 
	200m 

	75m advisory cycle lane eastbound 
	75m advisory cycle lane eastbound 

	Separated cycleway from Victoria Street to Bridge Street 
	Separated cycleway from Victoria Street to Bridge Street 


	2 
	2 
	2 

	Queen’s Square, Belfast 
	Queen’s Square, Belfast 

	150m 
	150m 

	Toucan crossing at Donegall Quay and advisory cycle lane 
	Toucan crossing at Donegall Quay and advisory cycle lane 

	New crossing at Victoria Street, 5m ‘clear route’ through Queen’s Square and parallel crossing at Donegall Quay 
	New crossing at Victoria Street, 5m ‘clear route’ through Queen’s Square and parallel crossing at Donegall Quay 


	3 
	3 
	3 

	Lagan Weir 
	Lagan Weir 

	250m 
	250m 

	Shared footpath / cyclepath varying in width from 5m (at either end) to 8m 
	Shared footpath / cyclepath varying in width from 5m (at either end) to 8m 

	None 
	None 


	4 
	4 
	4 

	Riverside path from Lagan Weir to Sydenham Road  
	Riverside path from Lagan Weir to Sydenham Road  

	300m 
	300m 

	Shared footpath / cyclepath along the river (4.5m width) but 30m missing link to Sydenham Road 
	Shared footpath / cyclepath along the river (4.5m width) but 30m missing link to Sydenham Road 

	30m walking / cycling link from Sydenham Road to Riverside Path 
	30m walking / cycling link from Sydenham Road to Riverside Path 


	5 
	5 
	5 

	Sydenham Road, Belfast 
	Sydenham Road, Belfast 

	1200m 
	1200m 

	200m bus and cycle lane, 130m of advisory cycle lanes eastbound, 550m separated two-way cycle lane all on north side of Sydenham Road 
	200m bus and cycle lane, 130m of advisory cycle lanes eastbound, 550m separated two-way cycle lane all on north side of Sydenham Road 

	1.2km two-way separated cycle path from Dee Street roundabout to Riverside Path link 
	1.2km two-way separated cycle path from Dee Street roundabout to Riverside Path link 


	6 
	6 
	6 

	Airport Road, Belfast (as far as Victoria Park) 
	Airport Road, Belfast (as far as Victoria Park) 

	550m 
	550m 

	550m shared footway / cycleway 
	550m shared footway / cycleway 

	550m two-way separated cycle path on north side 
	550m two-way separated cycle path on north side 


	RELATED PROJECTS: 7 (short term), 14 (short term), 52 (long term), 53 (long term) and 55 (existing path) 
	RELATED PROJECTS: 7 (short term), 14 (short term), 52 (long term), 53 (long term) and 55 (existing path) 
	RELATED PROJECTS: 7 (short term), 14 (short term), 52 (long term), 53 (long term) and 55 (existing path) 




	 
	  
	009 
	009 
	009 
	009 
	009 

	SCHEME: Inner Ring (Gasworks – BTH) 
	SCHEME: Inner Ring (Gasworks – BTH) 


	DESCRIPTION: A walking and cycling route linking the Belfast Transport Hub and the southern city centre with the Riverside Path and the New Ormeau Park walking and cycling bridge and south east Belfast.  The route traverses land mainly in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the Belfast Transport Hub and the southern city centre with the Riverside Path and the New Ormeau Park walking and cycling bridge and south east Belfast.  The route traverses land mainly in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the Belfast Transport Hub and the southern city centre with the Riverside Path and the New Ormeau Park walking and cycling bridge and south east Belfast.  The route traverses land mainly in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Gasworks (Riverside Path – Ormeau Road) 
	Gasworks (Riverside Path – Ormeau Road) 

	400m 
	400m 

	Shared wide walking and cycling path 
	Shared wide walking and cycling path 

	Improved way-finding 
	Improved way-finding 


	2 
	2 
	2 

	Bankmore Link 
	Bankmore Link 

	400m 
	400m 

	Not constructed 
	Not constructed 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	3 
	3 
	3 

	Bruce Street 
	Bruce Street 

	300m 
	300m 

	Carriageway in one direction (east) 
	Carriageway in one direction (east) 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	4 
	4 
	4 

	Durham Street (Hope Street – Glengall Street) 
	Durham Street (Hope Street – Glengall Street) 

	200m 
	200m 

	Carriageway 
	Carriageway 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	RELATED PROJECTS: 5 (short term), 18 (medium term), 25 (medium term), 29 (medium term) and 56 (existing path) 
	RELATED PROJECTS: 5 (short term), 18 (medium term), 25 (medium term), 29 (medium term) and 56 (existing path) 
	RELATED PROJECTS: 5 (short term), 18 (medium term), 25 (medium term), 29 (medium term) and 56 (existing path) 




	 
	  
	010 
	010 
	010 
	010 
	010 

	SCHEME: Island Street 
	SCHEME: Island Street 


	DESCRIPTION: A missing link between Belfast city centre and the Comber Greenway.  The route traverses land almost entirely in the ownership of the Department. 
	DESCRIPTION: A missing link between Belfast city centre and the Comber Greenway.  The route traverses land almost entirely in the ownership of the Department. 
	DESCRIPTION: A missing link between Belfast city centre and the Comber Greenway.  The route traverses land almost entirely in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Island Street 
	Island Street 

	500m 
	500m 

	Quiet street with traffic calming 
	Quiet street with traffic calming 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	RELATED PROJECTS: 54 (existing path) 
	RELATED PROJECTS: 54 (existing path) 
	RELATED PROJECTS: 54 (existing path) 




	 
	  
	011 
	011 
	011 
	011 
	011 

	SCHEME: Montgomery Road  
	SCHEME: Montgomery Road  


	DESCRIPTION: A walking and cycling route linking the Clonduff community in south east Belfast and Lisnasharragh Leisure Centre with the Connswater Community Greenway.  The route traverses land in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the Clonduff community in south east Belfast and Lisnasharragh Leisure Centre with the Connswater Community Greenway.  The route traverses land in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the Clonduff community in south east Belfast and Lisnasharragh Leisure Centre with the Connswater Community Greenway.  The route traverses land in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Montgomery Road 
	Montgomery Road 

	1000m 
	1000m 

	Carriageway 
	Carriageway 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	RELATED PROJECTS: 32 (medium), 41 (long term) and 55 (existing path) 
	RELATED PROJECTS: 32 (medium), 41 (long term) and 55 (existing path) 
	RELATED PROJECTS: 32 (medium), 41 (long term) and 55 (existing path) 




	 
	  
	012 
	012 
	012 
	012 
	012 

	SCHEME: Ormeau Park Bridge – Ladas Way  
	SCHEME: Ormeau Park Bridge – Ladas Way  


	DESCRIPTION: A walking and cycling route linking the Connswater Community Greenway and communities in south east Belfast with the proposed Ormeau Park walking and cycling bridge.  The route traverses land mainly in the ownership of the Department with some sections in the ownership of Belfast City Council and perhaps some in private ownership. 
	DESCRIPTION: A walking and cycling route linking the Connswater Community Greenway and communities in south east Belfast with the proposed Ormeau Park walking and cycling bridge.  The route traverses land mainly in the ownership of the Department with some sections in the ownership of Belfast City Council and perhaps some in private ownership. 
	DESCRIPTION: A walking and cycling route linking the Connswater Community Greenway and communities in south east Belfast with the proposed Ormeau Park walking and cycling bridge.  The route traverses land mainly in the ownership of the Department with some sections in the ownership of Belfast City Council and perhaps some in private ownership. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Ormeau Park path 
	Ormeau Park path 

	800m 
	800m 

	Shared paths 
	Shared paths 

	Shared walking and cycling greenway path 
	Shared walking and cycling greenway path 


	2 
	2 
	2 

	Ardenlee Avenue and Cregagh Road 
	Ardenlee Avenue and Cregagh Road 

	1000m 
	1000m 

	Carriageway 
	Carriageway 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	3 
	3 
	3 

	Gibson Park Avenue and Ladas Way 
	Gibson Park Avenue and Ladas Way 

	400m 
	400m 

	Quiet streets with filtered permeability 
	Quiet streets with filtered permeability 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	RELATED PROJECTS: 9 (short term), 13 (short term), 55 (existing path) and 56 (existing path) 
	RELATED PROJECTS: 9 (short term), 13 (short term), 55 (existing path) and 56 (existing path) 
	RELATED PROJECTS: 9 (short term), 13 (short term), 55 (existing path) and 56 (existing path) 




	 
	  
	013 
	013 
	013 
	013 
	013 

	SCHEME: Ravenhill Greenway (Phase 1) 
	SCHEME: Ravenhill Greenway (Phase 1) 


	DESCRIPTION: A walking and cycling route linking communities in south Belfast between Rosetta and Ravenhill with the proposed Ormeau Park walking and cycling bridge.  The route traverses land on the public road entirely in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking communities in south Belfast between Rosetta and Ravenhill with the proposed Ormeau Park walking and cycling bridge.  The route traverses land on the public road entirely in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking communities in south Belfast between Rosetta and Ravenhill with the proposed Ormeau Park walking and cycling bridge.  The route traverses land on the public road entirely in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Albert Bridge – Ormeau Embankment 
	Albert Bridge – Ormeau Embankment 

	600m 
	600m 

	Advisory cycle lanes in both directions 
	Advisory cycle lanes in both directions 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	2 
	2 
	2 

	Ormeau Embankment – Park Road 
	Ormeau Embankment – Park Road 

	1200m 
	1200m 

	Advisory cycle lanes in both directions 
	Advisory cycle lanes in both directions 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	3 
	3 
	3 

	Park Road – Rosetta roundabout 
	Park Road – Rosetta roundabout 

	900m 
	900m 

	Part advisory cycle lanes and part separated shared walking and cycling path 
	Part advisory cycle lanes and part separated shared walking and cycling path 

	Dedicated two-way separated cycle lanes 
	Dedicated two-way separated cycle lanes 


	RELATED PROJECTS: 12 (short term) and 41 (long term) and 49 (long term) 
	RELATED PROJECTS: 12 (short term) and 41 (long term) and 49 (long term) 
	RELATED PROJECTS: 12 (short term) and 41 (long term) and 49 (long term) 




	 
	  
	014 
	014 
	014 
	014 
	014 

	SCHEME: Sydenham to Holywood Path (this scheme might be substituted by No. 52) 
	SCHEME: Sydenham to Holywood Path (this scheme might be substituted by No. 52) 


	DESCRIPTION: A cycling route linking Sydenham to Jackson’s Road, Holywood via Millennium Park, Holywood Road, Tillysburn and Palace Barracks.  The route is largely on the public road network but includes a section (Millennium Park) in the ownership of Belfast City Council. 
	DESCRIPTION: A cycling route linking Sydenham to Jackson’s Road, Holywood via Millennium Park, Holywood Road, Tillysburn and Palace Barracks.  The route is largely on the public road network but includes a section (Millennium Park) in the ownership of Belfast City Council. 
	DESCRIPTION: A cycling route linking Sydenham to Jackson’s Road, Holywood via Millennium Park, Holywood Road, Tillysburn and Palace Barracks.  The route is largely on the public road network but includes a section (Millennium Park) in the ownership of Belfast City Council. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Park Avenue, Belfast to Larkfield Road 
	Park Avenue, Belfast to Larkfield Road 

	300m 
	300m 

	2m wide shared path 
	2m wide shared path 

	Path widening to 4m 
	Path widening to 4m 


	2 
	2 
	2 

	Larkfield Drive / Inverary Drive / Inverary Avenue, Belfast 
	Larkfield Drive / Inverary Drive / Inverary Avenue, Belfast 

	700m 
	700m 

	Carriageway 
	Carriageway 

	3m wide two-way cycle track 
	3m wide two-way cycle track 


	3 
	3 
	3 

	Inverary Community Centre car park and Millennium Park 
	Inverary Community Centre car park and Millennium Park 

	550m 
	550m 

	250m of 3m wide shared path 
	250m of 3m wide shared path 

	4m wide shared greenway path and aligned toucan crossing on Holywood Road 
	4m wide shared greenway path and aligned toucan crossing on Holywood Road 


	4 
	4 
	4 

	Holywood Road, Belfast   
	Holywood Road, Belfast   

	1150m 
	1150m 

	300m of narrow advisory cycle lane, 1150m of 3m wide shared footway / cycleway 
	300m of narrow advisory cycle lane, 1150m of 3m wide shared footway / cycleway 

	3m wide two-way cycle track throughout 
	3m wide two-way cycle track throughout 


	5 
	5 
	5 

	Tillysburn Roundabout to Holywood Exchange grade separated junction 
	Tillysburn Roundabout to Holywood Exchange grade separated junction 
	 

	850m 
	850m 

	Narrow shared footway / cycleway 
	Narrow shared footway / cycleway 

	4m wide shared path with separation from the carriageway 
	4m wide shared path with separation from the carriageway 


	6 
	6 
	6 

	Holywood Exchange grade separated junction to Kinnegar access Road, Airport Road West 
	Holywood Exchange grade separated junction to Kinnegar access Road, Airport Road West 

	1300m 
	1300m 

	None 
	None 

	4m wide shared path with separation from the carriageway 
	4m wide shared path with separation from the carriageway 


	RELATED PROJECTS: 28 (long term), 48 (long term), 52 (long term), 53 (long term) and 55 (existing path) 
	RELATED PROJECTS: 28 (long term), 48 (long term), 52 (long term), 53 (long term) and 55 (existing path) 
	RELATED PROJECTS: 28 (long term), 48 (long term), 52 (long term), 53 (long term) and 55 (existing path) 




	 
	  
	015 
	015 
	015 
	015 
	015 

	SCHEME: Ulster University – Riverside Path 
	SCHEME: Ulster University – Riverside Path 


	DESCRIPTION: A walking and cycling route linking Ulster University with the Riverside Path, Lagan River crossings and communities in east Belfast.  The route traverses land mainly in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking Ulster University with the Riverside Path, Lagan River crossings and communities in east Belfast.  The route traverses land mainly in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking Ulster University with the Riverside Path, Lagan River crossings and communities in east Belfast.  The route traverses land mainly in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Great Patrick Street and Dunbar Link 
	Great Patrick Street and Dunbar Link 

	400m 
	400m 

	Carriageway 
	Carriageway 

	Two-way separated cycle lane on southwest side 
	Two-way separated cycle lane on southwest side 


	2 
	2 
	2 

	Victoria Street (High Street – Dunbar Link) 
	Victoria Street (High Street – Dunbar Link) 

	150m 
	150m 

	Carriageway in one direction (north) 
	Carriageway in one direction (north) 

	Two-way separated cycle lane on west side 
	Two-way separated cycle lane on west side 


	3 
	3 
	3 

	Queen’s Square 
	Queen’s Square 

	150m 
	150m 

	Shared walking and cycling area (restricted access for motor traffic) 
	Shared walking and cycling area (restricted access for motor traffic) 

	Quiet street 
	Quiet street 


	RELATED PROJECTS: 8 (short term), 24 (medium), 29 (medium) and 38 (medium term) 
	RELATED PROJECTS: 8 (short term), 24 (medium), 29 (medium) and 38 (medium term) 
	RELATED PROJECTS: 8 (short term), 24 (medium), 29 (medium) and 38 (medium term) 




	 
	  
	016 
	016 
	016 
	016 
	016 

	SCHEME: West Belfast Greenway (Phases 1 and 2) 
	SCHEME: West Belfast Greenway (Phases 1 and 2) 


	DESCRIPTION: The city-ward half of a walking and cycling route linking communities in west Belfast with both the Lagan towpath and Belfast city centre, broadly following the route of the M1 motorway.  The route traverses land in the ownership of the Department for Infrastructure and Belfast City Council with some sections in other ownership. 
	DESCRIPTION: The city-ward half of a walking and cycling route linking communities in west Belfast with both the Lagan towpath and Belfast city centre, broadly following the route of the M1 motorway.  The route traverses land in the ownership of the Department for Infrastructure and Belfast City Council with some sections in other ownership. 
	DESCRIPTION: The city-ward half of a walking and cycling route linking communities in west Belfast with both the Lagan towpath and Belfast city centre, broadly following the route of the M1 motorway.  The route traverses land in the ownership of the Department for Infrastructure and Belfast City Council with some sections in other ownership. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Albert Street, Belfast 
	Albert Street, Belfast 

	350m 
	350m 

	None 
	None 

	3m wide separated two-way cycle path and ramp from Albert Street to Grosvenor Road Westlink overbridge 
	3m wide separated two-way cycle path and ramp from Albert Street to Grosvenor Road Westlink overbridge 


	2 
	2 
	2 

	Westlink from Grosvenor Road to Broadway 
	Westlink from Grosvenor Road to Broadway 

	1350m 
	1350m 

	4 – 5 m wide shared path 
	4 – 5 m wide shared path 

	Cycle priority at Roden Street 
	Cycle priority at Roden Street 


	3 
	3 
	3 

	Broadway Roundabout 
	Broadway Roundabout 

	300m 
	300m 

	Toucan crossings and shared paths 
	Toucan crossings and shared paths 

	Grade separated bridge from Bog Meadows to Westlink 
	Grade separated bridge from Bog Meadows to Westlink 


	4 
	4 
	4 

	Bog Meadows   
	Bog Meadows   

	1500m 
	1500m 

	Narrow shared paths 
	Narrow shared paths 

	Path widening to 4m and a new path along the west side 
	Path widening to 4m and a new path along the west side 


	5 
	5 
	5 

	Bog Meadows to Kennedy Way 
	Bog Meadows to Kennedy Way 
	 

	900m 
	900m 

	None 
	None 

	New 4m wide greenway path 
	New 4m wide greenway path 


	6 
	6 
	6 

	Stockman’s Lane Roundabout to Finaghy Road North 
	Stockman’s Lane Roundabout to Finaghy Road North 

	1300m 
	1300m 

	None 
	None 

	New 4m wide greenway path and toucan crossing at Finaghy Road North 
	New 4m wide greenway path and toucan crossing at Finaghy Road North 


	RELATED PROJECTS: 6 (short term), 18 (medium term), 37 (medium term) and 47 (long term) 
	RELATED PROJECTS: 6 (short term), 18 (medium term), 37 (medium term) and 47 (long term) 
	RELATED PROJECTS: 6 (short term), 18 (medium term), 37 (medium term) and 47 (long term) 




	 
	  
	APPENDIX B – DETAILS OF MEDIUM TERM SCHEMES (2025 – 28) 
	017 
	017 
	017 
	017 
	017 

	SCHEME: Beechill Greenway (Phase 2) 
	SCHEME: Beechill Greenway (Phase 2) 


	DESCRIPTION: A walking and cycling linking Cairnshill Park and Ride (and the proposed Carryduff Greenway) to Belvoir Park Forest and on to Belfast city centre.  The route traverses land in the ownership of the Department. 
	DESCRIPTION: A walking and cycling linking Cairnshill Park and Ride (and the proposed Carryduff Greenway) to Belvoir Park Forest and on to Belfast city centre.  The route traverses land in the ownership of the Department. 
	DESCRIPTION: A walking and cycling linking Cairnshill Park and Ride (and the proposed Carryduff Greenway) to Belvoir Park Forest and on to Belfast city centre.  The route traverses land in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Belvoir Park Forest to Cairnshill Park and Ride (via Beechill Road)  
	Belvoir Park Forest to Cairnshill Park and Ride (via Beechill Road)  

	1200m 
	1200m 

	Footways and carriageway 
	Footways and carriageway 

	4m wide shared greenway path with new bridge over A55 and toucan crossings at Beechill Road and Purdysburn Road 
	4m wide shared greenway path with new bridge over A55 and toucan crossings at Beechill Road and Purdysburn Road 


	RELATED PROJECTS: 1 (short term) and 48 (long term) 
	RELATED PROJECTS: 1 (short term) and 48 (long term) 
	RELATED PROJECTS: 1 (short term) and 48 (long term) 




	   
	018 
	018 
	018 
	018 
	018 

	SCHEME: BTH – Boucher Road – Finaghy Road North 
	SCHEME: BTH – Boucher Road – Finaghy Road North 


	DESCRIPTION: A cycling route linking communities in south west Belfast and the West Belfast Greenway with the proposed Belfast Transport Hub.  The route traverses land on the public road in the ownership of the Department and various sections owned by Belfast City Council and other third party landowners. 
	DESCRIPTION: A cycling route linking communities in south west Belfast and the West Belfast Greenway with the proposed Belfast Transport Hub.  The route traverses land on the public road in the ownership of the Department and various sections owned by Belfast City Council and other third party landowners. 
	DESCRIPTION: A cycling route linking communities in south west Belfast and the West Belfast Greenway with the proposed Belfast Transport Hub.  The route traverses land on the public road in the ownership of the Department and various sections owned by Belfast City Council and other third party landowners. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Bruce Street – Roden Street via Bentham Drive 
	Bruce Street – Roden Street via Bentham Drive 

	1250m 
	1250m 

	Quiet streets and paths 
	Quiet streets and paths 

	Separated two-way cycle lane on Linfield Road, combination of quiet streets and shared paths to Bentham Drive and 4m wide shared greenway path to Roden Street 
	Separated two-way cycle lane on Linfield Road, combination of quiet streets and shared paths to Bentham Drive and 4m wide shared greenway path to Roden Street 


	2 
	2 
	2 

	Donegall Avenue 
	Donegall Avenue 

	700m 
	700m 

	Carriageway 
	Carriageway 

	Quiet Street or separated two way cycle track 
	Quiet Street or separated two way cycle track 


	3 
	3 
	3 

	Olympia Drive 
	Olympia Drive 

	250m 
	250m 

	Quiet street 
	Quiet street 

	Quiet Street 
	Quiet Street 


	4 
	4 
	4 

	Olympia Leisure Centre 
	Olympia Leisure Centre 

	300m 
	300m 

	Shared paths 
	Shared paths 

	4m wide shared greenway path 
	4m wide shared greenway path 


	5 
	5 
	5 

	Boucher Road 
	Boucher Road 

	1650m 
	1650m 

	Carriageway 
	Carriageway 

	Separated two way cycle track 
	Separated two way cycle track 


	6 
	6 
	6 

	Musgrave Park 
	Musgrave Park 

	750m 
	750m 

	Off-road shared paths 
	Off-road shared paths 

	4m wide shared greenway path 
	4m wide shared greenway path 


	7 
	7 
	7 

	Musgrave Park Hospital – Finaghy Road North 
	Musgrave Park Hospital – Finaghy Road North 

	1200m 
	1200m 

	Private road and no through road 
	Private road and no through road 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS: 9 (short term), 16 (short term), 19 (medium term) and 47 (long term) 
	RELATED PROJECTS: 9 (short term), 16 (short term), 19 (medium term) and 47 (long term) 
	RELATED PROJECTS: 9 (short term), 16 (short term), 19 (medium term) and 47 (long term) 




	 
	  
	019 
	019 
	019 
	019 
	019 

	SCHEME: Botanic Gardens – Royal Victoria Hospital 
	SCHEME: Botanic Gardens – Royal Victoria Hospital 


	DESCRIPTION: A cycling route linking (part of the middle ring route) linking the Royal Vitoria Hospital, City Hospital and Queen’s University to the Riverside Path.  The route traverses land on the public Road and land in the ownership of Belfast City Council and the hospitals. 
	DESCRIPTION: A cycling route linking (part of the middle ring route) linking the Royal Vitoria Hospital, City Hospital and Queen’s University to the Riverside Path.  The route traverses land on the public Road and land in the ownership of Belfast City Council and the hospitals. 
	DESCRIPTION: A cycling route linking (part of the middle ring route) linking the Royal Vitoria Hospital, City Hospital and Queen’s University to the Riverside Path.  The route traverses land on the public Road and land in the ownership of Belfast City Council and the hospitals. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Botanic Gardens 
	Botanic Gardens 

	250m 
	250m 

	Shared walking and cycling path 
	Shared walking and cycling path 

	4m wide shared greenway path 
	4m wide shared greenway path 


	2 
	2 
	2 

	University Road and Elmwood Avenue 
	University Road and Elmwood Avenue 

	450m 
	450m 

	Carriageway 
	Carriageway 

	Separated two way cycle track 
	Separated two way cycle track 


	3 
	3 
	3 

	Jubilee Road (City Hospital) to Donegall Road 
	Jubilee Road (City Hospital) to Donegall Road 

	700m 
	700m 

	Carriageway 
	Carriageway 

	Separated two way cycle track 
	Separated two way cycle track 


	4 
	4 
	4 

	Roden Street 
	Roden Street 

	350m 
	350m 

	Carriageway 
	Carriageway 

	Quiet Street 
	Quiet Street 


	5 
	5 
	5 

	Westlink Bridge 
	Westlink Bridge 

	200m 
	200m 

	Walking and Cycling Bridge 
	Walking and Cycling Bridge 

	None 
	None 


	6 
	6 
	6 

	Roden Street – Grosvenor Road entrance to RVH 
	Roden Street – Grosvenor Road entrance to RVH 

	600m 
	600m 

	Carriageway 
	Carriageway 

	Separated two way cycle track 
	Separated two way cycle track 


	RELATED PROJECTS: 5 (short term), 18 (medium term), 27 (medium term) and 45 (long term) 
	RELATED PROJECTS: 5 (short term), 18 (medium term), 27 (medium term) and 45 (long term) 
	RELATED PROJECTS: 5 (short term), 18 (medium term), 27 (medium term) and 45 (long term) 




	 
	  
	020 
	020 
	020 
	020 
	020 

	SCHEME: Cavehill Road (Phase 3) 
	SCHEME: Cavehill Road (Phase 3) 


	DESCRIPTION: A cycling route linking communities at the northern end of Cavehill Road to Limestone Road and on to Belfast city centre.  The route is entirely on the public road. 
	DESCRIPTION: A cycling route linking communities at the northern end of Cavehill Road to Limestone Road and on to Belfast city centre.  The route is entirely on the public road. 
	DESCRIPTION: A cycling route linking communities at the northern end of Cavehill Road to Limestone Road and on to Belfast city centre.  The route is entirely on the public road. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Cavehill Road from Westland Road to North Circular Road 
	Cavehill Road from Westland Road to North Circular Road 

	900m 
	900m 

	None 
	None 

	3m wide separated two-way cycle lane 
	3m wide separated two-way cycle lane 


	RELATED PROJECTS: 2 (short term) and 39 (long term) 
	RELATED PROJECTS: 2 (short term) and 39 (long term) 
	RELATED PROJECTS: 2 (short term) and 39 (long term) 




	 
	  
	021 
	021 
	021 
	021 
	021 

	SCHEME: Chichester Street – Wellington Place 
	SCHEME: Chichester Street – Wellington Place 


	DESCRIPTION: A walking and cycling route linking the east and west of the city centre with City Hall.  The route traverses land mainly on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the east and west of the city centre with City Hall.  The route traverses land mainly on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the east and west of the city centre with City Hall.  The route traverses land mainly on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Riverside Path – Chichester Street (closed section) 
	Riverside Path – Chichester Street (closed section) 

	250m 
	250m 

	Shared walking and cycling area 
	Shared walking and cycling area 

	Demarcated cycle path 
	Demarcated cycle path 


	2 
	2 
	2 

	Chichester Street (Victoria Street – Donegall Square East) 
	Chichester Street (Victoria Street – Donegall Square East) 

	300m 
	300m 

	Carriageway in one direction (east) – includes bus lane part of the way 
	Carriageway in one direction (east) – includes bus lane part of the way 

	Two-way separated cycle lane 
	Two-way separated cycle lane 


	3 
	3 
	3 

	Donegall Square North 
	Donegall Square North 

	200m 
	200m 

	Carriageway in one direction (east) – includes bus lane 
	Carriageway in one direction (east) – includes bus lane 

	Two-way separated cycle lane 
	Two-way separated cycle lane 


	4 
	4 
	4 

	Wellington Place 
	Wellington Place 

	200m 
	200m 

	Carriageway in one direction (east) – includes bus lane 
	Carriageway in one direction (east) – includes bus lane 

	Two-way separated cycle lane 
	Two-way separated cycle lane 


	RELATED PROJECTS: 24 (medium term) and 43 (long term) 
	RELATED PROJECTS: 24 (medium term) and 43 (long term) 
	RELATED PROJECTS: 24 (medium term) and 43 (long term) 




	 
	  
	022 
	022 
	022 
	022 
	022 

	SCHEME: Colin paths (3 and 4) 
	SCHEME: Colin paths (3 and 4) 


	DESCRIPTION: Two of the four walking and cycling paths linking communities in the Colin area with Colin town centre and the proposed West Belfast Greenway.  The route traverses land in the ownership of Belfast City Council, NI Housing Executive, DfC and this Department. 
	DESCRIPTION: Two of the four walking and cycling paths linking communities in the Colin area with Colin town centre and the proposed West Belfast Greenway.  The route traverses land in the ownership of Belfast City Council, NI Housing Executive, DfC and this Department. 
	DESCRIPTION: Two of the four walking and cycling paths linking communities in the Colin area with Colin town centre and the proposed West Belfast Greenway.  The route traverses land in the ownership of Belfast City Council, NI Housing Executive, DfC and this Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Colin Community allotments – Brians Well Road roundabout 
	Colin Community allotments – Brians Well Road roundabout 

	1000m 
	1000m 

	Carriageway 
	Carriageway 

	4m wide shared greenway path 
	4m wide shared greenway path 


	2 
	2 
	2 

	Brians Well Road roundabout – Colin town centre 
	Brians Well Road roundabout – Colin town centre 

	900m 
	900m 

	Narrow paths 
	Narrow paths 

	4m wide shared greenway path 
	4m wide shared greenway path 


	3 
	3 
	3 

	Pembroke Loop Road – Michael Ferguson roundabout 
	Pembroke Loop Road – Michael Ferguson roundabout 

	800m 
	800m 

	Narrow path and carriageway 
	Narrow path and carriageway 

	4m wide shared greenway path 
	4m wide shared greenway path 


	4 
	4 
	4 

	Michael Ferguson roundabout – Colin town centre 
	Michael Ferguson roundabout – Colin town centre 

	600m 
	600m 

	Narrow paths 
	Narrow paths 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS:3 (short term) and 42 (long term) 
	RELATED PROJECTS:3 (short term) and 42 (long term) 
	RELATED PROJECTS:3 (short term) and 42 (long term) 




	 
	  
	023 
	023 
	023 
	023 
	023 

	SCHEME: Crumlin Road – Oldpark Road – Ballysillan 
	SCHEME: Crumlin Road – Oldpark Road – Ballysillan 


	DESCRIPTION: A walking and cycling route linking communities in north west Belfast with the city centre from Ballysillan and Oldpark.  The route mainly traverses land on the public road in the ownership of the Department with sections in the ownership of Belfast City Council. 
	DESCRIPTION: A walking and cycling route linking communities in north west Belfast with the city centre from Ballysillan and Oldpark.  The route mainly traverses land on the public road in the ownership of the Department with sections in the ownership of Belfast City Council. 
	DESCRIPTION: A walking and cycling route linking communities in north west Belfast with the city centre from Ballysillan and Oldpark.  The route mainly traverses land on the public road in the ownership of the Department with sections in the ownership of Belfast City Council. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Clifton Street 
	Clifton Street 

	350m 
	350m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Peter’s Hill – Carlisle Circus 
	Peter’s Hill – Carlisle Circus 

	500m 
	500m 

	Off-road paths and quiet streets / carriageway 
	Off-road paths and quiet streets / carriageway 

	4m wide shared greenway path alongside Westlink and 3m wide separated two way cycle track  
	4m wide shared greenway path alongside Westlink and 3m wide separated two way cycle track  


	3 
	3 
	3 

	Crumlin Road (Carlisle Circus – Oldpark Road) 
	Crumlin Road (Carlisle Circus – Oldpark Road) 

	650m 
	650m 

	Advisory cycle lanes 
	Advisory cycle lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	Oldpark Road (Crumlin Road – Deerpark Road) 
	Oldpark Road (Crumlin Road – Deerpark Road) 

	1150m 
	1150m 

	Advisory cycle lanes 
	Advisory cycle lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	5 
	5 
	5 

	Deerpark Road – Alliance Gardens 
	Deerpark Road – Alliance Gardens 

	600m 
	600m 

	Carriageway 
	Carriageway 

	Quiet road 
	Quiet road 


	6 
	6 
	6 

	Ballysillan Leisure Centre grounds 
	Ballysillan Leisure Centre grounds 

	850m 
	850m 

	Off-road shared paths 
	Off-road shared paths 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS: 29 (medium term), 30 (medium term) and 39 (long term) 
	RELATED PROJECTS: 29 (medium term), 30 (medium term) and 39 (long term) 
	RELATED PROJECTS: 29 (medium term), 30 (medium term) and 39 (long term) 




	 
	  
	024 
	024 
	024 
	024 
	024 

	SCHEME: Donegall Place – Ulster University 
	SCHEME: Donegall Place – Ulster University 


	DESCRIPTION: A walking and cycling route linking City Hall with Ulster University via the centre of the city.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking City Hall with Ulster University via the centre of the city.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking City Hall with Ulster University via the centre of the city.  The route traverses land on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Donegall Place 
	Donegall Place 

	200m 
	200m 

	Carriageway in one direction (south) 
	Carriageway in one direction (south) 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Royal Avenue 
	Royal Avenue 

	500m 
	500m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	York Street (Donegall Street – Frederick Street) 
	York Street (Donegall Street – Frederick Street) 

	200m 
	200m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	North Street (Royal Avenue – Millfield) 
	North Street (Royal Avenue – Millfield) 

	250m 
	250m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 15 (short term), 21 (medium term), 29 (medium term), 36 (medium term) and 38 (medium term) 
	RELATED PROJECTS: 15 (short term), 21 (medium term), 29 (medium term), 36 (medium term) and 38 (medium term) 
	RELATED PROJECTS: 15 (short term), 21 (medium term), 29 (medium term), 36 (medium term) and 38 (medium term) 




	 
	  
	025 
	025 
	025 
	025 
	025 

	SCHEME: East Bridge Street – BTH 
	SCHEME: East Bridge Street – BTH 


	DESCRIPTION: A walking and cycling route linking the east of the city centre with the BTH.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the east of the city centre with the BTH.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the east of the city centre with the BTH.  The route traverses land on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	East Bridge Street 
	East Bridge Street 

	650m 
	650m 

	Carriageway (and bus lanes) 
	Carriageway (and bus lanes) 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Hamilton Street and Franklin Street 
	Hamilton Street and Franklin Street 

	600m 
	600m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Amelia Street 
	Amelia Street 

	100m 
	100m 

	Carriageway and contraflow cycle lane 
	Carriageway and contraflow cycle lane 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	Glengall Street 
	Glengall Street 

	200m 
	200m 

	Carriageway and contraflow cycle lane 
	Carriageway and contraflow cycle lane 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 41 (long term) and 43 (long term) 
	RELATED PROJECTS: 41 (long term) and 43 (long term) 
	RELATED PROJECTS: 41 (long term) and 43 (long term) 




	 
	  
	026 
	026 
	026 
	026 
	026 

	SCHEME: Forth Meadow Greenway (Phase 2) 
	SCHEME: Forth Meadow Greenway (Phase 2) 


	DESCRIPTION: The northern portion of a walking and cycling route linking communities in north and west Belfast from Forthriver, Springfield, Whiterock and Bog Meadows.  The route traverses land mainly in the ownership of Belfast City Council with some small sections on the public road. 
	DESCRIPTION: The northern portion of a walking and cycling route linking communities in north and west Belfast from Forthriver, Springfield, Whiterock and Bog Meadows.  The route traverses land mainly in the ownership of Belfast City Council with some small sections on the public road. 
	DESCRIPTION: The northern portion of a walking and cycling route linking communities in north and west Belfast from Forthriver, Springfield, Whiterock and Bog Meadows.  The route traverses land mainly in the ownership of Belfast City Council with some small sections on the public road. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Springfield Road – Cairnmartin Road 
	Springfield Road – Cairnmartin Road 

	1000m 
	1000m 

	No provision 
	No provision 

	4m wide shared greenway path 
	4m wide shared greenway path 


	2 
	2 
	2 

	Cairnmartin Road and Clarendon Park – Harmony Bridge 
	Cairnmartin Road and Clarendon Park – Harmony Bridge 

	1500m 
	1500m 

	Off-road shared narrow paths 
	Off-road shared narrow paths 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS: 6 (short term), 27 (medium), 36 (medium term) and 39 (long term) 
	RELATED PROJECTS: 6 (short term), 27 (medium), 36 (medium term) and 39 (long term) 
	RELATED PROJECTS: 6 (short term), 27 (medium), 36 (medium term) and 39 (long term) 




	 
	  
	027 
	027 
	027 
	027 
	027 

	SCHEME: Grosvenor Road – Springfield Road 
	SCHEME: Grosvenor Road – Springfield Road 


	DESCRIPTION: A cycling route linking Forth Meadow Greenway to the Royal Victoria Hospital and the Belfast Transport Hub.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A cycling route linking Forth Meadow Greenway to the Royal Victoria Hospital and the Belfast Transport Hub.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A cycling route linking Forth Meadow Greenway to the Royal Victoria Hospital and the Belfast Transport Hub.  The route traverses land on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Grosvenor Road (Durham Street – Westlink) 
	Grosvenor Road (Durham Street – Westlink) 

	350m 
	350m 

	Shared two-way footway / cycleway 
	Shared two-way footway / cycleway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Grosvenor Road (Westlink – RVH Entrance) 
	Grosvenor Road (Westlink – RVH Entrance) 

	550m 
	550m 

	Two-way pop-up cycle lane on north side 
	Two-way pop-up cycle lane on north side 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	RVH Entrance – Lanark Way 
	RVH Entrance – Lanark Way 

	950m 
	950m 

	Advisory cycle lanes 
	Advisory cycle lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	Springfield Road (Lanark Way – Springfield Dam 
	Springfield Road (Lanark Way – Springfield Dam 

	550m 
	550m 

	Advisory cycle lanes 
	Advisory cycle lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 6 (short term), 16 (short term), 19 (medium term), 26 (medium term) and 30 (medium term) 
	RELATED PROJECTS: 6 (short term), 16 (short term), 19 (medium term), 26 (medium term) and 30 (medium term) 
	RELATED PROJECTS: 6 (short term), 16 (short term), 19 (medium term), 26 (medium term) and 30 (medium term) 




	 
	  
	028 
	028 
	028 
	028 
	028 

	SCHEME: Holywood Link 
	SCHEME: Holywood Link 


	DESCRIPTION: A walking and cycling route link between the Sydenham to Holywood Path and Jackson’s Road Holywood.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route link between the Sydenham to Holywood Path and Jackson’s Road Holywood.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route link between the Sydenham to Holywood Path and Jackson’s Road Holywood.  The route traverses land on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Holywood Exchange grade separated junction to Jackson’s Road, Holywood 
	Holywood Exchange grade separated junction to Jackson’s Road, Holywood 

	1000m 
	1000m 

	Narrow shared footway / cycleway 
	Narrow shared footway / cycleway 

	4m wide shared path with separation from the carriageway 
	4m wide shared path with separation from the carriageway 


	RELATED PROJECTS: 14 (short term) 
	RELATED PROJECTS: 14 (short term) 
	RELATED PROJECTS: 14 (short term) 




	 
	  
	029 
	029 
	029 
	029 
	029 

	SCHEME: Inner Ring (BTH – Ulster University) 
	SCHEME: Inner Ring (BTH – Ulster University) 


	DESCRIPTION: A walking and cycling route linking the Belfast Transport Hub and the western city centre with Ulster University.  The route traverses land mainly in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the Belfast Transport Hub and the western city centre with Ulster University.  The route traverses land mainly in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the Belfast Transport Hub and the western city centre with Ulster University.  The route traverses land mainly in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Durham Street (Glengall Street – Galway Street) 
	Durham Street (Glengall Street – Galway Street) 

	350m 
	350m 

	Two way separated cycle lane on west side  
	Two way separated cycle lane on west side  

	Two-way separated cycle lane on east side 
	Two-way separated cycle lane on east side 


	2 
	2 
	2 

	Galway Street and Hamill Street 
	Galway Street and Hamill Street 

	250m 
	250m 

	Carriageway 
	Carriageway 

	Quiet Street 
	Quiet Street 


	3 
	3 
	3 

	Millfield 
	Millfield 

	400m 
	400m 

	Carriageway 
	Carriageway 

	Two-way separated cycle lane on east side 
	Two-way separated cycle lane on east side 


	4 
	4 
	4 

	Carrick Hill 
	Carrick Hill 

	300m 
	300m 

	Carriageway 
	Carriageway 

	Two-way separated cycle lane on east side 
	Two-way separated cycle lane on east side 


	5 
	5 
	5 

	Frederick Street 
	Frederick Street 

	300m 
	300m 

	Carriageway 
	Carriageway 

	Two-way separated cycle lane on south side 
	Two-way separated cycle lane on south side 


	RELATED PROJECTS: 7 (short term), 9 (short term), 15 (short term), 16 (short term), 23 (medium term), 24 (medium term), 27 (medium term), 36 (medium term) and 38 (medium term) 
	RELATED PROJECTS: 7 (short term), 9 (short term), 15 (short term), 16 (short term), 23 (medium term), 24 (medium term), 27 (medium term), 36 (medium term) and 38 (medium term) 
	RELATED PROJECTS: 7 (short term), 9 (short term), 15 (short term), 16 (short term), 23 (medium term), 24 (medium term), 27 (medium term), 36 (medium term) and 38 (medium term) 




	 
	  
	030 
	030 
	030 
	030 
	030 

	SCHEME: Lanark Way – Waterworks Park 
	SCHEME: Lanark Way – Waterworks Park 


	DESCRIPTION: Part of the middle ring route linking communities in north Belfast.  The route traverses land on the public road in the ownership of the Department and land in the ownership of Belfast City Council (Waterworks Park). 
	DESCRIPTION: Part of the middle ring route linking communities in north Belfast.  The route traverses land on the public road in the ownership of the Department and land in the ownership of Belfast City Council (Waterworks Park). 
	DESCRIPTION: Part of the middle ring route linking communities in north Belfast.  The route traverses land on the public road in the ownership of the Department and land in the ownership of Belfast City Council (Waterworks Park). 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Lanark Way 
	Lanark Way 

	500m 
	500m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Shankill Road (Lanark Way – Tennent Street) 
	Shankill Road (Lanark Way – Tennent Street) 

	150m 
	150m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Tennant Street 
	Tennant Street 

	750m 
	750m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	Hillview Road 
	Hillview Road 

	450m 
	450m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	5 
	5 
	5 

	Oldpark Avenue 
	Oldpark Avenue 

	350m 
	350m 

	Carriageway 
	Carriageway 

	Quiet Street 
	Quiet Street 


	6 
	6 
	6 

	Waterworks Park 
	Waterworks Park 

	800m 
	800m 

	Shared walking and cycling path 
	Shared walking and cycling path 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS: 2 (short term), 23 (medium), 27 (medium term) and 36 (medium term) 
	RELATED PROJECTS: 2 (short term), 23 (medium), 27 (medium term) and 36 (medium term) 
	RELATED PROJECTS: 2 (short term), 23 (medium), 27 (medium term) and 36 (medium term) 




	 
	  
	031 
	031 
	031 
	031 
	031 

	SCHEME: Lockview Road 
	SCHEME: Lockview Road 


	DESCRIPTION: A missing link between the Lagan towpath and the Riverside Path on Lockview Road – between the Lagan Gateway Bridge and Governor’s Bridge.  The route traverses land in the ownership of the Department for Infrastructure with some sections in other ownership. 
	DESCRIPTION: A missing link between the Lagan towpath and the Riverside Path on Lockview Road – between the Lagan Gateway Bridge and Governor’s Bridge.  The route traverses land in the ownership of the Department for Infrastructure with some sections in other ownership. 
	DESCRIPTION: A missing link between the Lagan towpath and the Riverside Path on Lockview Road – between the Lagan Gateway Bridge and Governor’s Bridge.  The route traverses land in the ownership of the Department for Infrastructure with some sections in other ownership. 



	 
	 
	 
	 

	Section 
	Section 

	 
	 

	Section 
	Section 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Lockview Road to Lagan Gateway Bridge 
	Lockview Road to Lagan Gateway Bridge 

	1 
	1 

	Lockview Road to Lagan Gateway Bridge 
	Lockview Road to Lagan Gateway Bridge 

	3m wide two way cycle track on Lockview Road and 4m wide shared greenway path to Lagan Gateway Bridge 
	3m wide two way cycle track on Lockview Road and 4m wide shared greenway path to Lagan Gateway Bridge 


	RELATED PROJECTS: 1 (short term), 51 (long term) and 56 (existing path) 
	RELATED PROJECTS: 1 (short term), 51 (long term) and 56 (existing path) 
	RELATED PROJECTS: 1 (short term), 51 (long term) and 56 (existing path) 




	 
	  
	032 
	032 
	032 
	032 
	032 

	SCHEME: Montgomery Road to Braniel  
	SCHEME: Montgomery Road to Braniel  


	DESCRIPTION: A walking and cycling route linking the Braniel Estate in south east Belfast with Lisnasharragh Leisure centre and the Connswater Community Greenway (southern leg).  The route traverses land mainly in the ownership of the Department with some sections in the ownership of Belfast City Council or private ownership. 
	DESCRIPTION: A walking and cycling route linking the Braniel Estate in south east Belfast with Lisnasharragh Leisure centre and the Connswater Community Greenway (southern leg).  The route traverses land mainly in the ownership of the Department with some sections in the ownership of Belfast City Council or private ownership. 
	DESCRIPTION: A walking and cycling route linking the Braniel Estate in south east Belfast with Lisnasharragh Leisure centre and the Connswater Community Greenway (southern leg).  The route traverses land mainly in the ownership of the Department with some sections in the ownership of Belfast City Council or private ownership. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Castlereagh Road 
	Castlereagh Road 

	200m 
	200m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Prince Regent Road 
	Prince Regent Road 

	550m 
	550m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Brownfield site Prince Regent Road – A55 (Outer Ring) 
	Brownfield site Prince Regent Road – A55 (Outer Ring) 

	200m 
	200m 

	No provision 
	No provision 

	4m wide shared greenway path 
	4m wide shared greenway path 


	4 
	4 
	4 

	A55 – Whincroft Road 
	A55 – Whincroft Road 

	100m 
	100m 

	No provision 
	No provision 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 11 (short term), 41 (long term), 48 (long term) and 55 (existing path) 
	RELATED PROJECTS: 11 (short term), 41 (long term), 48 (long term) and 55 (existing path) 
	RELATED PROJECTS: 11 (short term), 41 (long term), 48 (long term) and 55 (existing path) 




	 
	  
	033 
	033 
	033 
	033 
	033 

	SCHEME: North Foreshore Path (South) 
	SCHEME: North Foreshore Path (South) 


	DESCRIPTION: A walking and cycling route linking the northern (off-road) part of the North Foreshore Path with ‘the Big Fish’ in Belfast city centre, through Belfast Harbour and along the River Lagan.  The route traverses land in the ownership of Belfast Harbour Commission with some sections on the public road. 
	DESCRIPTION: A walking and cycling route linking the northern (off-road) part of the North Foreshore Path with ‘the Big Fish’ in Belfast city centre, through Belfast Harbour and along the River Lagan.  The route traverses land in the ownership of Belfast Harbour Commission with some sections on the public road. 
	DESCRIPTION: A walking and cycling route linking the northern (off-road) part of the North Foreshore Path with ‘the Big Fish’ in Belfast city centre, through Belfast Harbour and along the River Lagan.  The route traverses land in the ownership of Belfast Harbour Commission with some sections on the public road. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Riverside Path from the ‘Big Fish’ to Clarendon Dock, Belfast 
	Riverside Path from the ‘Big Fish’ to Clarendon Dock, Belfast 

	500m 
	500m 

	5m wide shared path 
	5m wide shared path 

	None 
	None 


	2 
	2 
	2 

	Clarendon Dock to Princes Dock Street, Belfast 
	Clarendon Dock to Princes Dock Street, Belfast 

	250m 
	250m 

	Cobbled roadway 
	Cobbled roadway 

	Wide bridge across Clarendon Dock mouth, marked 3m two-way cycle path and 3m wide entrance at Princes Dock Street 
	Wide bridge across Clarendon Dock mouth, marked 3m two-way cycle path and 3m wide entrance at Princes Dock Street 


	3 
	3 
	3 

	Princes Dock Street, Belfast 
	Princes Dock Street, Belfast 

	150m 
	150m 

	None 
	None 

	3m two-way cycle path with priority across Dock Street 
	3m two-way cycle path with priority across Dock Street 


	4 
	4 
	4 

	Dock Street, Garmoyle Street and Whitla Street, Belfast  
	Dock Street, Garmoyle Street and Whitla Street, Belfast  

	400m 
	400m 

	4m wide divided footway / cycleway 
	4m wide divided footway / cycleway 

	Physically separated 3m footway / 3m cycleway and relocation of poles and road signs – cycle priority at harbour egress  
	Physically separated 3m footway / 3m cycleway and relocation of poles and road signs – cycle priority at harbour egress  


	5 
	5 
	5 

	Duncrue Street, Belfast 
	Duncrue Street, Belfast 
	 

	1600m 
	1600m 

	4 – 5m wide divided footway / cycleway 
	4 – 5m wide divided footway / cycleway 

	Physically separated 3m footway / 3m cycleway and relocation of poles and road signs – cycle priority at all entrances and across Herdman Channel Road 
	Physically separated 3m footway / 3m cycleway and relocation of poles and road signs – cycle priority at all entrances and across Herdman Channel Road 


	6 
	6 
	6 

	Duncrue Road, Belfast 
	Duncrue Road, Belfast 

	850m 
	850m 

	5m wide divided footway / cycleway 
	5m wide divided footway / cycleway 

	Physically separated 3m footway / 3m cycleway and relocation of poles and road signs – cycle priority at all entrances and side roads 
	Physically separated 3m footway / 3m cycleway and relocation of poles and road signs – cycle priority at all entrances and side roads 


	RELATED PROJECTS: 2 (short term), 38 (medium term), 46 (long term) and 57 (existing path) 
	RELATED PROJECTS: 2 (short term), 38 (medium term), 46 (long term) and 57 (existing path) 
	RELATED PROJECTS: 2 (short term), 38 (medium term), 46 (long term) and 57 (existing path) 




	 
	  
	034 
	034 
	034 
	034 
	034 

	SCHEME: North Queen Street – Grove Park 
	SCHEME: North Queen Street – Grove Park 


	DESCRIPTION: A walking and cycling route linking communities in north Belfast from Shore Road to Ulster University and the city centre.  The route traverses land on the public road mainly in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking communities in north Belfast from Shore Road to Ulster University and the city centre.  The route traverses land on the public road mainly in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking communities in north Belfast from Shore Road to Ulster University and the city centre.  The route traverses land on the public road mainly in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	North Queen Street (Frederick Street – Limestone Road) 
	North Queen Street (Frederick Street – Limestone Road) 

	1050m 
	1050m 

	Carriageway 
	Carriageway 

	3m wide two way separated cycle track 
	3m wide two way separated cycle track 


	2 
	2 
	2 

	North Queen Street (Limestone Road – Grove Leisure Centre) 
	North Queen Street (Limestone Road – Grove Leisure Centre) 

	500m 
	500m 

	Carriageway 
	Carriageway 

	3m wide two way separated cycle track 
	3m wide two way separated cycle track 


	3 
	3 
	3 

	Grove Leisure Centre grounds / Grove Park 
	Grove Leisure Centre grounds / Grove Park 

	800m 
	800m 

	Off-road shared narrow paths 
	Off-road shared narrow paths 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS: 2 (short term), 29 (medium term) and 44 (long term) 
	RELATED PROJECTS: 2 (short term), 29 (medium term) and 44 (long term) 
	RELATED PROJECTS: 2 (short term), 29 (medium term) and 44 (long term) 




	 
	  
	035 
	035 
	035 
	035 
	035 

	SCHEME: Queen’s Island paths 
	SCHEME: Queen’s Island paths 


	DESCRIPTION: Walking and cycling routes in the Belfast Harbour Estate which link workplaces and destinations in Queen’s Island with the city centre.  These routes are on land mainly in the ownership of Belfast Harbour Commission. 
	DESCRIPTION: Walking and cycling routes in the Belfast Harbour Estate which link workplaces and destinations in Queen’s Island with the city centre.  These routes are on land mainly in the ownership of Belfast Harbour Commission. 
	DESCRIPTION: Walking and cycling routes in the Belfast Harbour Estate which link workplaces and destinations in Queen’s Island with the city centre.  These routes are on land mainly in the ownership of Belfast Harbour Commission. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Riverside Path – Arc apartments 
	Riverside Path – Arc apartments 

	550m 
	550m 

	Off-road wide shared path 
	Off-road wide shared path 

	None 
	None 


	2 
	2 
	2 

	Arc apartments – Sydenham Road 
	Arc apartments – Sydenham Road 

	200m 
	200m 

	Mixture of off-road and quiet rroad 
	Mixture of off-road and quiet rroad 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Arc apartments – Titanic Quarter 
	Arc apartments – Titanic Quarter 

	350m 
	350m 

	Off-road wide shared path 
	Off-road wide shared path 

	Separated cycling path 
	Separated cycling path 


	4 
	4 
	4 

	Titanic Quarter – Sydenham Road 
	Titanic Quarter – Sydenham Road 

	450m 
	450m 

	No provision 
	No provision 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	5 
	5 
	5 

	Titanic Quarter – East Twin Road 
	Titanic Quarter – East Twin Road 

	1450m 
	1450m 

	Advisory cycle lanes 
	Advisory cycle lanes 

	3m wide separated two way cycle track / quayside shared path 
	3m wide separated two way cycle track / quayside shared path 


	RELATED PROJECTS: 8 (short term) 
	RELATED PROJECTS: 8 (short term) 
	RELATED PROJECTS: 8 (short term) 




	 
	  
	036 
	036 
	036 
	036 
	036 

	SCHEME: Shankill Road – Woodvale Park 
	SCHEME: Shankill Road – Woodvale Park 


	DESCRIPTION: A cycling route linking communities in north and west Belfast with the city centre from Forth Meadow Community Greenway through Woodvale Park.  The route traverses land on the public road mainly in the Department with some land in the ownership of Belfast City Council. 
	DESCRIPTION: A cycling route linking communities in north and west Belfast with the city centre from Forth Meadow Community Greenway through Woodvale Park.  The route traverses land on the public road mainly in the Department with some land in the ownership of Belfast City Council. 
	DESCRIPTION: A cycling route linking communities in north and west Belfast with the city centre from Forth Meadow Community Greenway through Woodvale Park.  The route traverses land on the public road mainly in the Department with some land in the ownership of Belfast City Council. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Peter’s Hill 
	Peter’s Hill 

	250m 
	250m 

	Advisory cycle lane out of city, bus lane into city 
	Advisory cycle lane out of city, bus lane into city 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Shankill Road (Peter’s Hill – Lanark Way) 
	Shankill Road (Peter’s Hill – Lanark Way) 

	1250m 
	1250m 

	Advisory cycle lane out of city, bus lane into city 
	Advisory cycle lane out of city, bus lane into city 

	Combination of separated cycle track and quiet streets 
	Combination of separated cycle track and quiet streets 


	3 
	3 
	3 

	Shankill Road / Woodvale Road (Lanark Way – Woodvale Park) 
	Shankill Road / Woodvale Road (Lanark Way – Woodvale Park) 

	400m 
	400m 

	Advisory cycle lanes 
	Advisory cycle lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	Woodvale Park – Forth Meadow Community Greenway 
	Woodvale Park – Forth Meadow Community Greenway 

	500m 
	500m 

	Off-road shared paths in Woodvale Park, no provision beyond 
	Off-road shared paths in Woodvale Park, no provision beyond 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS: 23 (medium term), 26 (medium term), 29 (medium term) and 30 (medium term) 
	RELATED PROJECTS: 23 (medium term), 26 (medium term), 29 (medium term) and 30 (medium term) 
	RELATED PROJECTS: 23 (medium term), 26 (medium term), 29 (medium term) and 30 (medium term) 




	 
	  
	037 
	037 
	037 
	037 
	037 

	SCHEME: West Belfast Greenway (Phases 3 and 4) 
	SCHEME: West Belfast Greenway (Phases 3 and 4) 


	DESCRIPTION: The country-ward half of a walking and cycling route linking communities in west Belfast with both the Lagan towpath and Belfast city centre, broadly following the route of the M1 motorway.  The route traverses land in the ownership of the Department for Infrastructure and Belfast City Council with some sections in other ownership. 
	DESCRIPTION: The country-ward half of a walking and cycling route linking communities in west Belfast with both the Lagan towpath and Belfast city centre, broadly following the route of the M1 motorway.  The route traverses land in the ownership of the Department for Infrastructure and Belfast City Council with some sections in other ownership. 
	DESCRIPTION: The country-ward half of a walking and cycling route linking communities in west Belfast with both the Lagan towpath and Belfast city centre, broadly following the route of the M1 motorway.  The route traverses land in the ownership of the Department for Infrastructure and Belfast City Council with some sections in other ownership. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Finaghy Road North to Black’s Road 
	Finaghy Road North to Black’s Road 

	1000m 
	1000m 

	None 
	None 

	New 4m wide greenway path through Visteon development 
	New 4m wide greenway path through Visteon development 


	2 
	2 
	2 

	Finaghy Road North (Andersonstown Road) 
	Finaghy Road North (Andersonstown Road) 

	600m 
	600m 

	Carriageway 
	Carriageway 

	3m separated two-way cycle lane 
	3m separated two-way cycle lane 


	3 
	3 
	3 

	Black’s Road 
	Black’s Road 

	400m 
	400m 

	Carriageway 
	Carriageway 

	3m separated two-way cycle lane 
	3m separated two-way cycle lane 


	4 
	4 
	4 

	Black’s Road – Upper Dunmurry Lane 
	Black’s Road – Upper Dunmurry Lane 

	1000m 
	1000m 

	Carriageway and green space 
	Carriageway and green space 

	Combination of 3m separated two-way cycle lane and 4m shared greenway path 
	Combination of 3m separated two-way cycle lane and 4m shared greenway path 


	5 
	5 
	5 

	Upper Dunmurry Lane – Brooke Leisure Centre (via Cherry Road) 
	Upper Dunmurry Lane – Brooke Leisure Centre (via Cherry Road) 

	900m 
	900m 

	Carriageway 
	Carriageway 

	3m separated two-way cycle lane 
	3m separated two-way cycle lane 


	4 
	4 
	4 

	Black’s Road to Dunmurry Railway Station 
	Black’s Road to Dunmurry Railway Station 

	850m 
	850m 

	2 – 3m shared path 
	2 – 3m shared path 

	Widen path to 4m and install priority crossing at Black’s Road / Golf Course Road junction 
	Widen path to 4m and install priority crossing at Black’s Road / Golf Course Road junction 


	5 
	5 
	5 

	Dunmurry Railway Station to Jubilee Park 
	Dunmurry Railway Station to Jubilee Park 

	350m 
	350m 

	Carriageway 
	Carriageway 

	Protected cycle lanes 
	Protected cycle lanes 


	6 
	6 
	6 

	Jubilee Park 
	Jubilee Park 

	600m 
	600m 

	Narrow shared paths 
	Narrow shared paths 

	Widen paths to 4m 
	Widen paths to 4m 


	7 
	7 
	7 

	Glenburn Road South to Lagan towpath 
	Glenburn Road South to Lagan towpath 

	1200m 
	1200m 

	Carriageway 
	Carriageway 

	New 4m wide greenway path through Wastewater Treatment Works and a bridge over the River Lagan 
	New 4m wide greenway path through Wastewater Treatment Works and a bridge over the River Lagan 


	RELATED PROJECTS: 3 (short term), 16 (short term), 42 (long term) and 56 (existing path) 
	RELATED PROJECTS: 3 (short term), 16 (short term), 42 (long term) and 56 (existing path) 
	RELATED PROJECTS: 3 (short term), 16 (short term), 42 (long term) and 56 (existing path) 




	 
	  
	038 
	038 
	038 
	038 
	038 

	SCHEME: York Street 
	SCHEME: York Street 


	DESCRIPTION: A walking and cycling route linking the Ulster University and the city centre with Yorkgate Station and the underpass to the North Foreshore Path.  The route traverses land on the public road in the ownership of the Department and land owned by some other stakeholders (e.g. NIR). 
	DESCRIPTION: A walking and cycling route linking the Ulster University and the city centre with Yorkgate Station and the underpass to the North Foreshore Path.  The route traverses land on the public road in the ownership of the Department and land owned by some other stakeholders (e.g. NIR). 
	DESCRIPTION: A walking and cycling route linking the Ulster University and the city centre with Yorkgate Station and the underpass to the North Foreshore Path.  The route traverses land on the public road in the ownership of the Department and land owned by some other stakeholders (e.g. NIR). 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Frederick Street – Dock Street 
	Frederick Street – Dock Street 

	650m 
	650m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle path 
	3m wide separated two way cycle path 


	2 
	2 
	2 

	Dock Street – M2 Underpass 
	Dock Street – M2 Underpass 

	150m 
	150m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle path 
	3m wide separated two way cycle path 


	RELATED PROJECTS: 2 (short term), 15 (short term), 24 (medium term), 29 (medium term) and 33 (medium term) 
	RELATED PROJECTS: 2 (short term), 15 (short term), 24 (medium term), 29 (medium term) and 33 (medium term) 
	RELATED PROJECTS: 2 (short term), 15 (short term), 24 (medium term), 29 (medium term) and 33 (medium term) 




	 
	  
	APPENDIX C – DETAILS OF LONG TERM SCHEMES (2028 – 31) 
	039 
	039 
	039 
	039 
	039 

	SCHEME: Ballysillan – Belfast Castle 
	SCHEME: Ballysillan – Belfast Castle 


	DESCRIPTION: A walking and cycling route linking the Forth Meadow Greenway at Harmony Bridge with Belfast Castle grounds and serving communities in north Belfast along Ballysillan Road.  The route traverses land on the public road in the ownership of the Department and land owned by Belfast City Council with some sections in other ownership. 
	DESCRIPTION: A walking and cycling route linking the Forth Meadow Greenway at Harmony Bridge with Belfast Castle grounds and serving communities in north Belfast along Ballysillan Road.  The route traverses land on the public road in the ownership of the Department and land owned by Belfast City Council with some sections in other ownership. 
	DESCRIPTION: A walking and cycling route linking the Forth Meadow Greenway at Harmony Bridge with Belfast Castle grounds and serving communities in north Belfast along Ballysillan Road.  The route traverses land on the public road in the ownership of the Department and land owned by Belfast City Council with some sections in other ownership. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Harmony Bridge – Crumlin Road 
	Harmony Bridge – Crumlin Road 

	250m 
	250m 

	Carriageway 
	Carriageway 

	Quiet Street 
	Quiet Street 


	2 
	2 
	2 

	Crumlin Road (Glenside Park – Ballysillan Road) 
	Crumlin Road (Glenside Park – Ballysillan Road) 

	100m 
	100m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle path 
	3m wide separated two way cycle path 


	3 
	3 
	3 

	Ballysillan Road – Castle Park 
	Ballysillan Road – Castle Park 

	2500m 
	2500m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle path 
	3m wide separated two way cycle path 


	4 
	4 
	4 

	Castle Park and Upper Castle Park 
	Castle Park and Upper Castle Park 

	250m 
	250m 

	Carriageway 
	Carriageway 

	Quiet Street 
	Quiet Street 


	5 
	5 
	5 

	Belfast Castle grounds (Upper Castle Park – Antrim Road) 
	Belfast Castle grounds (Upper Castle Park – Antrim Road) 

	1400m 
	1400m 

	Currently no access and no paths 
	Currently no access and no paths 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS: 20 (medium term), 23 (medium term), 26 (medium term), 44 (long term) and 46 (long term) 
	RELATED PROJECTS: 20 (medium term), 23 (medium term), 26 (medium term), 44 (long term) and 46 (long term) 
	RELATED PROJECTS: 20 (medium term), 23 (medium term), 26 (medium term), 44 (long term) and 46 (long term) 




	  
	 
	  
	040 
	040 
	040 
	040 
	040 

	SCHEME: Beersbridge Road 
	SCHEME: Beersbridge Road 


	DESCRIPTION: A walking and cycling route linking Comber Greenway to the proposed Ormeau Park walking and cycling bridge.  The route traverses land mainly on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking Comber Greenway to the proposed Ormeau Park walking and cycling bridge.  The route traverses land mainly on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking Comber Greenway to the proposed Ormeau Park walking and cycling bridge.  The route traverses land mainly on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Comber Greenway – Connswater Community Greenway 
	Comber Greenway – Connswater Community Greenway 

	700m 
	700m 

	Some advisory cycle lanes 
	Some advisory cycle lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Connswater Community Greenway – Castlereagh Road / Castlereagh Street 
	Connswater Community Greenway – Castlereagh Road / Castlereagh Street 

	550m 
	550m 

	Some advisory cycle lanes 
	Some advisory cycle lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Castlereagh Road / Castlereagh Street – Woodstock Road 
	Castlereagh Road / Castlereagh Street – Woodstock Road 

	250m 
	250m 

	Advisory cycle lanes 
	Advisory cycle lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	Cherryville Street and My Lady’s Road 
	Cherryville Street and My Lady’s Road 

	500m 
	500m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	5 
	5 
	5 

	Ormeau Park path 
	Ormeau Park path 

	500m 
	500m 

	Off-road shared paths 
	Off-road shared paths 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS: 13 (short term), 41 (long term), 54 (existing path) and 55 (existing path) 
	RELATED PROJECTS: 13 (short term), 41 (long term), 54 (existing path) and 55 (existing path) 
	RELATED PROJECTS: 13 (short term), 41 (long term), 54 (existing path) and 55 (existing path) 




	 
	  
	041 
	041 
	041 
	041 
	041 

	SCHEME: Castlereagh Road 
	SCHEME: Castlereagh Road 


	DESCRIPTION: A cycling route linking communities in south east Belfast from A55 (Outer Ring) to Albert Bridge via Castlereagh Road and Castleeagh Street.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A cycling route linking communities in south east Belfast from A55 (Outer Ring) to Albert Bridge via Castlereagh Road and Castleeagh Street.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A cycling route linking communities in south east Belfast from A55 (Outer Ring) to Albert Bridge via Castlereagh Road and Castleeagh Street.  The route traverses land on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Albert Bridge 
	Albert Bridge 

	150m 
	150m 

	Bus lane out of city, carriageway into city 
	Bus lane out of city, carriageway into city 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Albertbridge Road 
	Albertbridge Road 

	450m 
	450m 

	Bus lanes 
	Bus lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Castlereagh Street 
	Castlereagh Street 

	450m 
	450m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	Beersbridge Road – Grand Parade / Ladas Drive 
	Beersbridge Road – Grand Parade / Ladas Drive 

	1100m 
	1100m 

	Advisory cycle lanes out of city, bus lane into city 
	Advisory cycle lanes out of city, bus lane into city 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	5 
	5 
	5 

	Grand Parade / Ladas Drive – A55 (Outer Ring) 
	Grand Parade / Ladas Drive – A55 (Outer Ring) 

	1250m 
	1250m 

	Bus lane into city 
	Bus lane into city 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 11 (short term), 13 (short term), 25 (medium term), 32 (medium term), 40 (long term), 48 (long term) and 55 (existing path) 
	RELATED PROJECTS: 11 (short term), 13 (short term), 25 (medium term), 32 (medium term), 40 (long term), 48 (long term) and 55 (existing path) 
	RELATED PROJECTS: 11 (short term), 13 (short term), 25 (medium term), 32 (medium term), 40 (long term), 48 (long term) and 55 (existing path) 




	 
	  
	042 
	042 
	042 
	042 
	042 

	SCHEME: Falls Park – Colin 
	SCHEME: Falls Park – Colin 


	DESCRIPTION: A cycling route linking communities in west Belfast directly along the Falls / Andersonstown / Shaws / Stewartstown Roads with the Falls Park / Bog Meadows section of the Forthmeadow Community Greenway.  The route traverses land on the public road mainly in the ownership of the Department. 
	DESCRIPTION: A cycling route linking communities in west Belfast directly along the Falls / Andersonstown / Shaws / Stewartstown Roads with the Falls Park / Bog Meadows section of the Forthmeadow Community Greenway.  The route traverses land on the public road mainly in the ownership of the Department. 
	DESCRIPTION: A cycling route linking communities in west Belfast directly along the Falls / Andersonstown / Shaws / Stewartstown Roads with the Falls Park / Bog Meadows section of the Forthmeadow Community Greenway.  The route traverses land on the public road mainly in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Falls Road (Falls Park – Glen Road) 
	Falls Road (Falls Park – Glen Road) 

	300m 
	300m 

	Bus lanes 
	Bus lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Andersonstown Road (Glen Road – Kennedy Way) 
	Andersonstown Road (Glen Road – Kennedy Way) 

	750m 
	750m 

	Bus lanes 
	Bus lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	 
	 
	 

	Andersonstown Road (Kennedy Way – Shaw’s Road) 
	Andersonstown Road (Kennedy Way – Shaw’s Road) 

	1350m 
	1350m 

	Bus lanes 
	Bus lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Shaw’s Road 
	Shaw’s Road 

	750m 
	750m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	Stewartstown Road (Shaw’s Road – Michael Ferguson roundabout) 
	Stewartstown Road (Shaw’s Road – Michael Ferguson roundabout) 

	1750m 
	1750m 

	Bus lanes 
	Bus lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 6 (short term), 22 (medium term) and 47 (long term) 
	RELATED PROJECTS: 6 (short term), 22 (medium term) and 47 (long term) 
	RELATED PROJECTS: 6 (short term), 22 (medium term) and 47 (long term) 




	 
	  
	043 
	043 
	043 
	043 
	043 

	SCHEME: Great Victoria Street 
	SCHEME: Great Victoria Street 


	DESCRIPTION: A walking and cycling route linking the south west of the city centre.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the south west of the city centre.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking the south west of the city centre.  The route traverses land on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	College Avenue (Castle Street – Wellington Place) 
	College Avenue (Castle Street – Wellington Place) 

	250m 
	250m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Fisherwick Place (Wellington Place) – Great Victoria Street (Bruce Street) 
	Fisherwick Place (Wellington Place) – Great Victoria Street (Bruce Street) 

	450m 
	450m 

	Carriageway and bus lanes northwards 
	Carriageway and bus lanes northwards 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 7 (short term), 9 (short term), 21 (medium term), 25 (medium term) and 29 (medium term) 
	RELATED PROJECTS: 7 (short term), 9 (short term), 21 (medium term), 25 (medium term) and 29 (medium term) 
	RELATED PROJECTS: 7 (short term), 9 (short term), 21 (medium term), 25 (medium term) and 29 (medium term) 




	 
	  
	044 
	044 
	044 
	044 
	044 

	SCHEME: Grove Park – Somerton Road 
	SCHEME: Grove Park – Somerton Road 


	DESCRIPTION: A walking and cycling route linking communities in north Belfast from Antrim Road to Grove Park and onwards to Ulster University and the city centre.  The route traverses land on the public road mainly in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking communities in north Belfast from Antrim Road to Grove Park and onwards to Ulster University and the city centre.  The route traverses land on the public road mainly in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking communities in north Belfast from Antrim Road to Grove Park and onwards to Ulster University and the city centre.  The route traverses land on the public road mainly in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Jellicoe Avenue – Somerton Road 
	Jellicoe Avenue – Somerton Road 

	350m 
	350m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Somerton Road (Skegoneill Avenue – Lansdowne Road) 
	Somerton Road (Skegoneill Avenue – Lansdowne Road) 

	1150m 
	1150m 

	Carriageway 
	Carriageway 

	Quiet street 
	Quiet street 


	3 
	3 
	3 

	Somerton Road / Lansdowne Road – Downview Avenue 
	Somerton Road / Lansdowne Road – Downview Avenue 

	1000m 
	1000m 

	Carriageway 
	Carriageway 

	Quiet street 
	Quiet street 


	4 
	4 
	4 

	Antrim Road (Downview Avenue – Ben Madigan School) 
	Antrim Road (Downview Avenue – Ben Madigan School) 

	400m 
	400m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 34 (medium term), 39 (long term) and 46 (long term) 
	RELATED PROJECTS: 34 (medium term), 39 (long term) and 46 (long term) 
	RELATED PROJECTS: 34 (medium term), 39 (long term) and 46 (long term) 




	 
	  
	045 
	045 
	045 
	045 
	045 

	SCHEME: Lisburn Road 
	SCHEME: Lisburn Road 


	DESCRIPTION: A cycling route linking Lisburn Road area from the King’s Hall to Shaftesbury Square.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A cycling route linking Lisburn Road area from the King’s Hall to Shaftesbury Square.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A cycling route linking Lisburn Road area from the King’s Hall to Shaftesbury Square.  The route traverses land on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Bradbury Place 
	Bradbury Place 

	175m 
	175m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Lisburn Road, Bradbury Place – Elmwood Avenue 
	Lisburn Road, Bradbury Place – Elmwood Avenue 

	500m 
	500m 

	Advisory cycle lanes 
	Advisory cycle lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Lisburn Road, Elmwood Avenue – Balmoral Avenue 
	Lisburn Road, Elmwood Avenue – Balmoral Avenue 

	2500m 
	2500m 

	Bus lanes into city 
	Bus lanes into city 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 5 (short term), 18 (medium term), 19 (medium term) and 47 (long term) 
	RELATED PROJECTS: 5 (short term), 18 (medium term), 19 (medium term) and 47 (long term) 
	RELATED PROJECTS: 5 (short term), 18 (medium term), 19 (medium term) and 47 (long term) 




	 
	  
	046 
	046 
	046 
	046 
	046 

	SCHEME: North Circular Road – Giant’s Park 
	SCHEME: North Circular Road – Giant’s Park 


	DESCRIPTION: A cycling route linking communities in north Belfast with the north Foreshore Path and Giant’s Park via a bridge over the M2 motorway and railway near Loughside Park.  The route traverses land on the public road in the ownership of the Department and some sections within the ownership of Belfast City Council. 
	DESCRIPTION: A cycling route linking communities in north Belfast with the north Foreshore Path and Giant’s Park via a bridge over the M2 motorway and railway near Loughside Park.  The route traverses land on the public road in the ownership of the Department and some sections within the ownership of Belfast City Council. 
	DESCRIPTION: A cycling route linking communities in north Belfast with the north Foreshore Path and Giant’s Park via a bridge over the M2 motorway and railway near Loughside Park.  The route traverses land on the public road in the ownership of the Department and some sections within the ownership of Belfast City Council. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Castle Park – Antrim Road 
	Castle Park – Antrim Road 

	700m 
	700m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Lansdowne Road 
	Lansdowne Road 

	900m 
	900m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Fortwilliam Park (Lansdowne Road – Shore Road) 
	Fortwilliam Park (Lansdowne Road – Shore Road) 

	300m 
	300m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	Shore Road (Fortwilliam Park – Dargan Road 
	Shore Road (Fortwilliam Park – Dargan Road 

	300m 
	300m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	5 
	5 
	5 

	Dargan Road – North Foreshore Path (opposite Duncrue Road) 
	Dargan Road – North Foreshore Path (opposite Duncrue Road) 

	750m 
	750m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	6 
	6 
	6 

	Dargan Road – Loughshore Park 
	Dargan Road – Loughshore Park 

	550m 
	550m 

	Carriageway 
	Carriageway 

	4m wide shared greenway path 
	4m wide shared greenway path 


	7 
	7 
	7 

	M2 / railway bridge 
	M2 / railway bridge 

	150m 
	150m 

	None 
	None 

	New shared walking and cycling bridge 
	New shared walking and cycling bridge 


	8 
	8 
	8 

	Link to Giant’s Park and North Foreshore Path 
	Link to Giant’s Park and North Foreshore Path 

	100m 
	100m 

	None 
	None 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS: 20 (medium term), 33 (medium term), 39 (long term), 44 (long term) and 57 (existing path) 
	RELATED PROJECTS: 20 (medium term), 33 (medium term), 39 (long term), 44 (long term) and 57 (existing path) 
	RELATED PROJECTS: 20 (medium term), 33 (medium term), 39 (long term), 44 (long term) and 57 (existing path) 




	 
	  
	047 
	047 
	047 
	047 
	047 

	SCHEME: Outer Ring (Balmoral Avenue – Monagh Bypass) 
	SCHEME: Outer Ring (Balmoral Avenue – Monagh Bypass) 


	DESCRIPTION: A cycling route linking communities in south and east Belfast with the West Belfast Greenway between Balmoral Avenue and Monagh bypass (Whiterock Road).  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A cycling route linking communities in south and east Belfast with the West Belfast Greenway between Balmoral Avenue and Monagh bypass (Whiterock Road).  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A cycling route linking communities in south and east Belfast with the West Belfast Greenway between Balmoral Avenue and Monagh bypass (Whiterock Road).  The route traverses land on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Balmoral Avenue 
	Balmoral Avenue 

	1150m 
	1150m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Stockman’s Lane 
	Stockman’s Lane 

	850m 
	850m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Kennedy Way (Stockman’s Lane – Andersonstown Road) 
	Kennedy Way (Stockman’s Lane – Andersonstown Road) 

	450m 
	450m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	Kennedy Way (Andersonstown Road – Glen Road) 
	Kennedy Way (Andersonstown Road – Glen Road) 

	750m 
	750m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	5 
	5 
	5 

	Monagh bypass (Glen Road – Springfield Road) 
	Monagh bypass (Glen Road – Springfield Road) 

	1200m 
	1200m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	6 
	6 
	6 

	Springfield Road (Monagh bypass – Whiterock Road) 
	Springfield Road (Monagh bypass – Whiterock Road) 

	750m 
	750m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 6 (short term), 16 (short term), 18 (medium term), 42 (long term), 45 (long term) and 48 (long term) 
	RELATED PROJECTS: 6 (short term), 16 (short term), 18 (medium term), 42 (long term), 45 (long term) and 48 (long term) 
	RELATED PROJECTS: 6 (short term), 16 (short term), 18 (medium term), 42 (long term), 45 (long term) and 48 (long term) 




	 
	  
	048 
	048 
	048 
	048 
	048 

	SCHEME: Outer Ring (Shaw’s  Bridge to Holywood) 
	SCHEME: Outer Ring (Shaw’s  Bridge to Holywood) 


	DESCRIPTION: A walking and cycling route linking communities in east and south Belfast between the Lagan towpath at Shaw’s Bridge to Tillsburn roundabout underpass (and onwards to Holywood and the North Down Coastal Path) via Forestside, Connswater Community Greenway and Comber Greenway.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking communities in east and south Belfast between the Lagan towpath at Shaw’s Bridge to Tillsburn roundabout underpass (and onwards to Holywood and the North Down Coastal Path) via Forestside, Connswater Community Greenway and Comber Greenway.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking communities in east and south Belfast between the Lagan towpath at Shaw’s Bridge to Tillsburn roundabout underpass (and onwards to Holywood and the North Down Coastal Path) via Forestside, Connswater Community Greenway and Comber Greenway.  The route traverses land on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Shaw’s Bridge – Beechill Greenway 
	Shaw’s Bridge – Beechill Greenway 

	2750m 
	2750m 

	Shared footway / cycleway  
	Shared footway / cycleway  

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Beechill Greenway – Forestside 
	Beechill Greenway – Forestside 

	1100m 
	1100m 

	Shared footway / cycleway 
	Shared footway / cycleway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Forestside – Cregagh Road and Cregagh Glen 
	Forestside – Cregagh Road and Cregagh Glen 

	1350m 
	1350m 

	Shared footway / cycleway and separate cycleway 
	Shared footway / cycleway and separate cycleway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	4 
	4 
	4 

	Cregagh Road – Castlereagh Road 
	Cregagh Road – Castlereagh Road 

	1600m 
	1600m 

	Shared footway / cycleway and separate cycleway 
	Shared footway / cycleway and separate cycleway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	5 
	5 
	5 

	Castlereagh Road – Connswater Community Greenway (Marshwiggle Way) 
	Castlereagh Road – Connswater Community Greenway (Marshwiggle Way) 

	600m 
	600m 

	Shared footway / cycleway 
	Shared footway / cycleway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	6 
	6 
	6 

	Marshwiggle Way – Comber Greenway 
	Marshwiggle Way – Comber Greenway 

	1300m 
	1300m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	7 
	7 
	7 

	Comber Greenway – Belmont Road 
	Comber Greenway – Belmont Road 

	1350m 
	1350m 

	Shared footway / cycleway and advisory cycle lanes 
	Shared footway / cycleway and advisory cycle lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	8 
	8 
	8 

	Belmont Road – Holywood Road 
	Belmont Road – Holywood Road 

	1800m 
	1800m 

	Shared footway / cycleway 
	Shared footway / cycleway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 1 (short term), 14 (short term), 17 (medium term), 32 (medium term), 41 (long term), 49 (long term), 50 (long term), 51 (long term), 54 (existing path), 55 (existing path) and 56 (existing path) 
	RELATED PROJECTS: 1 (short term), 14 (short term), 17 (medium term), 32 (medium term), 41 (long term), 49 (long term), 50 (long term), 51 (long term), 54 (existing path), 55 (existing path) and 56 (existing path) 
	RELATED PROJECTS: 1 (short term), 14 (short term), 17 (medium term), 32 (medium term), 41 (long term), 49 (long term), 50 (long term), 51 (long term), 54 (existing path), 55 (existing path) and 56 (existing path) 




	 
	  
	049 
	049 
	049 
	049 
	049 

	SCHEME: Ravenhill Greenway (Phase 2) 
	SCHEME: Ravenhill Greenway (Phase 2) 


	DESCRIPTION: A walking and cycling route linking communities in south Belfast between Forestside and Rosetta with the proposed Ormeau Park walking and cycling bridge.  The route traverses land on the public road entirely in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking communities in south Belfast between Forestside and Rosetta with the proposed Ormeau Park walking and cycling bridge.  The route traverses land on the public road entirely in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking communities in south Belfast between Forestside and Rosetta with the proposed Ormeau Park walking and cycling bridge.  The route traverses land on the public road entirely in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Rosetta roundabout – Galwally Park 
	Rosetta roundabout – Galwally Park 

	550m 
	550m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Galwally Park – A55 (Outer Ring) 
	Galwally Park – A55 (Outer Ring) 

	600m 
	600m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 13 (short term) and 48 (long term) 
	RELATED PROJECTS: 13 (short term) and 48 (long term) 
	RELATED PROJECTS: 13 (short term) and 48 (long term) 




	 
	  
	050 
	050 
	050 
	050 
	050 

	SCHEME: Stormont Path 
	SCHEME: Stormont Path 


	DESCRIPTION: A walking and cycling route linking communities in east Belfast from Comber Greenway to C S Lewis Square via Belmont, Cairnburn Park and Stormont.  The route traverses land on the public road in the ownership of the Department and land owned by Belfast City Council and the Stormont Estate. 
	DESCRIPTION: A walking and cycling route linking communities in east Belfast from Comber Greenway to C S Lewis Square via Belmont, Cairnburn Park and Stormont.  The route traverses land on the public road in the ownership of the Department and land owned by Belfast City Council and the Stormont Estate. 
	DESCRIPTION: A walking and cycling route linking communities in east Belfast from Comber Greenway to C S Lewis Square via Belmont, Cairnburn Park and Stormont.  The route traverses land on the public road in the ownership of the Department and land owned by Belfast City Council and the Stormont Estate. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	C S Lewis Square – Gelston’s Corner 
	C S Lewis Square – Gelston’s Corner 

	700m 
	700m 

	Carriageway out of city and bus lane into city 
	Carriageway out of city and bus lane into city 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Gelston’s Corner – Belmont Primary School 
	Gelston’s Corner – Belmont Primary School 

	850m 
	850m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Belmont Primary School – CIYMS car park 
	Belmont Primary School – CIYMS car park 

	850m 
	850m 

	Carriageway 
	Carriageway 

	Quiet road 
	Quiet road 


	4 
	4 
	4 

	Cairnburn Park and Belmont Park 
	Cairnburn Park and Belmont Park 

	650m 
	650m 

	Off-road shared paths 
	Off-road shared paths 

	4m wide shared greenway path 
	4m wide shared greenway path 


	5 
	5 
	5 

	Belmont Park - Massey Avenue 
	Belmont Park - Massey Avenue 

	1000m 
	1000m 

	Advisory cycle lanes on Belmont Road, carriageway on Massey Avenue 
	Advisory cycle lanes on Belmont Road, carriageway on Massey Avenue 

	3m wide separated two way cycle track  
	3m wide separated two way cycle track  


	6 
	6 
	6 

	Stormont Estate (to Stoney Road / Ardcarn junction) 
	Stormont Estate (to Stoney Road / Ardcarn junction) 

	1900m 
	1900m 

	Carriageway 
	Carriageway 

	4m wide shared greenway path 
	4m wide shared greenway path 


	7 
	7 
	7 

	Ardcarn – Comber Greenway 
	Ardcarn – Comber Greenway 

	500m 
	500m 

	Carriageway and short length of narrow footway 
	Carriageway and short length of narrow footway 

	Quiet road and shared greenway path 
	Quiet road and shared greenway path 


	RELATED PROJECTS: 48 (long term), 54 (existing path) and 55 (existing path) 
	RELATED PROJECTS: 48 (long term), 54 (existing path) and 55 (existing path) 
	RELATED PROJECTS: 48 (long term), 54 (existing path) and 55 (existing path) 




	 
	  
	051 
	051 
	051 
	051 
	051 

	SCHEME: Stranmillis Road to Shaw’s Bridge 
	SCHEME: Stranmillis Road to Shaw’s Bridge 


	DESCRIPTION: A cycling route linking Shaw’s Bridge to Governor’s Bridge via Stranmillis and Malone Road.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A cycling route linking Shaw’s Bridge to Governor’s Bridge via Stranmillis and Malone Road.  The route traverses land on the public road in the ownership of the Department. 
	DESCRIPTION: A cycling route linking Shaw’s Bridge to Governor’s Bridge via Stranmillis and Malone Road.  The route traverses land on the public road in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Stranmillis Road 
	Stranmillis Road 

	1250m 
	1250m 

	Advisory cycle lanes 
	Advisory cycle lanes 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	2 
	2 
	2 

	Stranmillis Road – Balmoral Avenue 
	Stranmillis Road – Balmoral Avenue 

	850m 
	850m 

	Carriageway 
	Carriageway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	3 
	3 
	3 

	Balmoral Avenue – Shaw’s Bridge 
	Balmoral Avenue – Shaw’s Bridge 

	1300m 
	1300m 

	Part carriageway and part shared footway / cycleway 
	Part carriageway and part shared footway / cycleway 

	3m wide separated two way cycle track 
	3m wide separated two way cycle track 


	RELATED PROJECTS: 31 (medium term), 47 (long term), 48 (long term) and 56 (existing path) 
	RELATED PROJECTS: 31 (medium term), 47 (long term), 48 (long term) and 56 (existing path) 
	RELATED PROJECTS: 31 (medium term), 47 (long term), 48 (long term) and 56 (existing path) 




	 
	  
	052 
	052 
	052 
	052 
	052 

	SCHEME: Sydenham Greenway (this scheme might be substituted by No. 14) 
	SCHEME: Sydenham Greenway (this scheme might be substituted by No. 14) 


	DESCRIPTION: A walking and cycling route linking Sydenham to Holywood Exchange in Belfast Harbour Estate and onwards to Holywood and the North Down Coastal Path.  The route traverses land mainly in the ownership of Belfast City Council and Belfast Harbour Commission. 
	DESCRIPTION: A walking and cycling route linking Sydenham to Holywood Exchange in Belfast Harbour Estate and onwards to Holywood and the North Down Coastal Path.  The route traverses land mainly in the ownership of Belfast City Council and Belfast Harbour Commission. 
	DESCRIPTION: A walking and cycling route linking Sydenham to Holywood Exchange in Belfast Harbour Estate and onwards to Holywood and the North Down Coastal Path.  The route traverses land mainly in the ownership of Belfast City Council and Belfast Harbour Commission. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Millennium Park to Sydenham bypass underpass 
	Millennium Park to Sydenham bypass underpass 

	800m 
	800m 

	No provision 
	No provision 

	4m wide shared greenway path 
	4m wide shared greenway path 


	2 
	2 
	2 

	Sydenham bypass underpass and depot road to Ikea carpark 
	Sydenham bypass underpass and depot road to Ikea carpark 

	350m 
	350m 

	No through road 
	No through road 

	4m wide shared greenway path 
	4m wide shared greenway path 


	3 
	3 
	3 

	Ikea carpark to access roundabout 
	Ikea carpark to access roundabout 

	1000m 
	1000m 

	Carriageway 
	Carriageway 

	4m wide shared greenway path 
	4m wide shared greenway path 


	RELATED PROJECTS: 14 (short term), 53 (long term) and 55 (existing path) 
	RELATED PROJECTS: 14 (short term), 53 (long term) and 55 (existing path) 
	RELATED PROJECTS: 14 (short term), 53 (long term) and 55 (existing path) 




	 
	  
	053 
	053 
	053 
	053 
	053 

	SCHEME: Victoria Park to Holywood (via harbour and coastal path) 
	SCHEME: Victoria Park to Holywood (via harbour and coastal path) 


	DESCRIPTION: A cycling route linking Holywood, Co. Down to Victoria Park (Sam Thompson bridge).  The route follows the Belfast Lough coast and passes through the Belfast Harbour Estate.  It traverses land mainly in the ownership of public bodies outside the Department for Infrastructure with short sections on the public road at the Holywood end. 
	DESCRIPTION: A cycling route linking Holywood, Co. Down to Victoria Park (Sam Thompson bridge).  The route follows the Belfast Lough coast and passes through the Belfast Harbour Estate.  It traverses land mainly in the ownership of public bodies outside the Department for Infrastructure with short sections on the public road at the Holywood end. 
	DESCRIPTION: A cycling route linking Holywood, Co. Down to Victoria Park (Sam Thompson bridge).  The route follows the Belfast Lough coast and passes through the Belfast Harbour Estate.  It traverses land mainly in the ownership of public bodies outside the Department for Infrastructure with short sections on the public road at the Holywood end. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Victoria Park – Airport Road West (coastal path) 
	Victoria Park – Airport Road West (coastal path) 

	4350m 
	4350m 

	Carriageway 
	Carriageway 

	4.5km two-way separated cycle path on north side 
	4.5km two-way separated cycle path on north side 


	2 
	2 
	2 

	Coastal Path from Airport Road West, Belfast to Kinnegar Avenue, Holywood 
	Coastal Path from Airport Road West, Belfast to Kinnegar Avenue, Holywood 

	1100m 
	1100m 

	Shared road with informal filtered permeability 
	Shared road with informal filtered permeability 

	Resurfacing and formalised filtered permeability 
	Resurfacing and formalised filtered permeability 


	3 
	3 
	3 

	Kinnegar Avenue to Redburn Square, Holywood 
	Kinnegar Avenue to Redburn Square, Holywood 

	700m 
	700m 

	Sloped subway at Redburn Square 
	Sloped subway at Redburn Square 

	Quiet street treatment and improved access between Esplanade and Redburn Square subway 
	Quiet street treatment and improved access between Esplanade and Redburn Square subway 


	RELATED PROJECTS: 8 (short term), 14 (short term), 35 (medium term), 52 (long term) and 55 (existing path) 
	RELATED PROJECTS: 8 (short term), 14 (short term), 35 (medium term), 52 (long term) and 55 (existing path) 
	RELATED PROJECTS: 8 (short term), 14 (short term), 35 (medium term), 52 (long term) and 55 (existing path) 




	 
	  
	APPENDIX D – DETAILS OF KEY EXISTING SCHEMES 
	054 
	054 
	054 
	054 
	054 

	SCHEME: Comber Greenway 
	SCHEME: Comber Greenway 


	DESCRIPTION: A walking and cycling route linking Comber, Dundonald and communities in east Belfast with the city centre, following the route of the former Belfast and County Down Railway mainline.  The route traverses land almost entirely in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking Comber, Dundonald and communities in east Belfast with the city centre, following the route of the former Belfast and County Down Railway mainline.  The route traverses land almost entirely in the ownership of the Department. 
	DESCRIPTION: A walking and cycling route linking Comber, Dundonald and communities in east Belfast with the city centre, following the route of the former Belfast and County Down Railway mainline.  The route traverses land almost entirely in the ownership of the Department. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Donegall Quay – Middlepath Street 
	Donegall Quay – Middlepath Street 

	875m 
	875m 

	Separated two-way cycle path 
	Separated two-way cycle path 

	None 
	None 


	2 
	2 
	2 

	Middlepath Street path – Ballymacarrett Road 
	Middlepath Street path – Ballymacarrett Road 

	350m 
	350m 

	Narrow separated path 
	Narrow separated path 

	Path widened to 4m where possible 
	Path widened to 4m where possible 


	3 
	3 
	3 

	Island Street 
	Island Street 

	500m 
	500m 

	Quiet street with traffic calming 
	Quiet street with traffic calming 

	See Scheme 10 
	See Scheme 10 


	4 
	4 
	4 

	Ballymacarrett Walkway and C S Lewis Square 
	Ballymacarrett Walkway and C S Lewis Square 

	700m 
	700m 

	Shared 4m walking and cycling path 
	Shared 4m walking and cycling path 

	None 
	None 


	5 
	5 
	5 

	Bloomfield Walkway 
	Bloomfield Walkway 

	450m 
	450m 

	Part shared footway and part 4m greenway path 
	Part shared footway and part 4m greenway path 

	Possible bridge over Holywood Arches Junction 
	Possible bridge over Holywood Arches Junction 


	6 
	6 
	6 

	Beersbridge Road – Billy Neill Halt 
	Beersbridge Road – Billy Neill Halt 

	7400m 
	7400m 

	4m wide greenway path 
	4m wide greenway path 

	See Scheme 4 
	See Scheme 4 


	7 
	7 
	7 

	Billy Neill Halt – Belfast Road, Comber 
	Billy Neill Halt – Belfast Road, Comber 

	2750m 
	2750m 

	3m wide greenway path 
	3m wide greenway path 

	Widening to 4m 
	Widening to 4m 


	RELATED PROJECTS: 4 (short term), 10 (short term), 40 (long term), 48 (long term) and 50 (long term) 
	RELATED PROJECTS: 4 (short term), 10 (short term), 40 (long term), 48 (long term) and 50 (long term) 
	RELATED PROJECTS: 4 (short term), 10 (short term), 40 (long term), 48 (long term) and 50 (long term) 




	  
	 
	  
	055 
	055 
	055 
	055 
	055 

	SCHEME: Connswater Community Greenway 
	SCHEME: Connswater Community Greenway 


	DESCRIPTION: An existing walking and cycling route linking communities in east and south Belfast with Belfast Harbour Estate, following the course of the Connswater / Knock / Loop river system.  The route traverses land mainly in the ownership of Belfast City Council with some sections to the south on the public road. 
	DESCRIPTION: An existing walking and cycling route linking communities in east and south Belfast with Belfast Harbour Estate, following the course of the Connswater / Knock / Loop river system.  The route traverses land mainly in the ownership of Belfast City Council with some sections to the south on the public road. 
	DESCRIPTION: An existing walking and cycling route linking communities in east and south Belfast with Belfast Harbour Estate, following the course of the Connswater / Knock / Loop river system.  The route traverses land mainly in the ownership of Belfast City Council with some sections to the south on the public road. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Victoria Park, Belfast 
	Victoria Park, Belfast 

	500m 
	500m 

	4m wide shared greenway path 
	4m wide shared greenway path 

	Walking and cycling priority at underpass at Sydenham bypass 
	Walking and cycling priority at underpass at Sydenham bypass 


	2 
	2 
	2 

	Park Avenue, Belfast to C S Lewis Square 
	Park Avenue, Belfast to C S Lewis Square 

	900m 
	900m 

	3m wide shared greenway path 
	3m wide shared greenway path 

	Path widening to 4m 
	Path widening to 4m 


	3 
	3 
	3 

	C S Lewis Square to Dixon Park Playing Fields 
	C S Lewis Square to Dixon Park Playing Fields 

	1300m 
	1300m 

	3m wide shared greenway path with 200m narrowed section at Connswater Retail Park 
	3m wide shared greenway path with 200m narrowed section at Connswater Retail Park 

	Path widening to 4m and better alignment of toucan crossing on Newtownards Road and on Connswater bridge, Connswater Retail Park 
	Path widening to 4m and better alignment of toucan crossing on Newtownards Road and on Connswater bridge, Connswater Retail Park 


	4 
	4 
	4 

	Greenville Park   
	Greenville Park   

	600m 
	600m 

	3m wide shared greenway path 
	3m wide shared greenway path 

	Path widening to 4m and better alignment of toucan crossing at Grand Parade 
	Path widening to 4m and better alignment of toucan crossing at Grand Parade 


	5 
	5 
	5 

	Orangefield Park 
	Orangefield Park 
	 

	800m 
	800m 

	3m wide shared greenway path 
	3m wide shared greenway path 

	Path widening to 4m 
	Path widening to 4m 


	6 
	6 
	6 

	Marshwiggle Way 
	Marshwiggle Way 

	1000m 
	1000m 

	3m wide shared greenway path 
	3m wide shared greenway path 

	Path widening to 4m 
	Path widening to 4m 


	7 
	7 
	7 

	Orby Road / Orby Link / Castlereagh Road 
	Orby Road / Orby Link / Castlereagh Road 

	600m 
	600m 

	50m of 3.5 wide footway and 50m advisory cycle lane on Castlereagh Road – 2m footway elsewhere 
	50m of 3.5 wide footway and 50m advisory cycle lane on Castlereagh Road – 2m footway elsewhere 

	3m two-way cycle lane 
	3m two-way cycle lane 


	8 
	8 
	8 

	Castlereagh Road to Ladas Way 
	Castlereagh Road to Ladas Way 

	500m 
	500m 

	2.5 – 3.0m shared greenway path and 100m of quiet street 
	2.5 – 3.0m shared greenway path and 100m of quiet street 

	3m two-way cycle lane 
	3m two-way cycle lane 


	9 
	9 
	9 

	Ladas Way to Alexander Road 
	Ladas Way to Alexander Road 

	100m 
	100m 

	2 – 3m footway and 60m quiet street 
	2 – 3m footway and 60m quiet street 

	3m two-way cycle lane or 4m shared greenway path to west of HSENI building 
	3m two-way cycle lane or 4m shared greenway path to west of HSENI building 


	10 
	10 
	10 

	Ladas Drive to Montgomery Road 
	Ladas Drive to Montgomery Road 

	500m 
	500m 

	3m shared greenway path 
	3m shared greenway path 

	None 
	None 




	11 
	11 
	11 
	11 
	11 

	Montgomery Road / Cregagh Road 
	Montgomery Road / Cregagh Road 

	1100m 
	1100m 

	750m of advisory cycle lanes and 2 – 2.5m footway 
	750m of advisory cycle lanes and 2 – 2.5m footway 

	Quiet streets and 3m wide separated two way cycle track 
	Quiet streets and 3m wide separated two way cycle track 


	12 
	12 
	12 

	Upper Knockbreda Road crossing 
	Upper Knockbreda Road crossing 

	30m 
	30m 

	Carriageway 
	Carriageway 

	Toucan crossings 
	Toucan crossings 


	RELATED PROJECTS: 11 (short term), 12 (short term), 14 (short term), 32 (medium term), 40 (long term), 48 (long term) and 53 (long term) 
	RELATED PROJECTS: 11 (short term), 12 (short term), 14 (short term), 32 (medium term), 40 (long term), 48 (long term) and 53 (long term) 
	RELATED PROJECTS: 11 (short term), 12 (short term), 14 (short term), 32 (medium term), 40 (long term), 48 (long term) and 53 (long term) 




	 
	  
	056 
	056 
	056 
	056 
	056 

	SCHEME: Lagan towpath 
	SCHEME: Lagan towpath 


	DESCRIPTION: A walking and cycling route linking communities in Lisburn with Belfast city centre, broadly following the River Lagan.  The route traverses land in the ownership of the Department for Infrastructure with some sections in other ownership. 
	DESCRIPTION: A walking and cycling route linking communities in Lisburn with Belfast city centre, broadly following the River Lagan.  The route traverses land in the ownership of the Department for Infrastructure with some sections in other ownership. 
	DESCRIPTION: A walking and cycling route linking communities in Lisburn with Belfast city centre, broadly following the River Lagan.  The route traverses land in the ownership of the Department for Infrastructure with some sections in other ownership. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	Riverside path, Belfast from Gasworks to Ormeau Road 
	Riverside path, Belfast from Gasworks to Ormeau Road 

	875m 
	875m 

	4m wide traffic-free shared walking and cycling path 
	4m wide traffic-free shared walking and cycling path 

	Ormeau Bridge bypass 
	Ormeau Bridge bypass 


	2 
	2 
	2 

	Stranmillis Embankment to Lockview Road 
	Stranmillis Embankment to Lockview Road 

	1275m 
	1275m 

	2.5 m wide two-way cycle lane and 200m of 3m shared walking and cycling path 
	2.5 m wide two-way cycle lane and 200m of 3m shared walking and cycling path 

	Widen to 3m and Kings Bridge bypass 
	Widen to 3m and Kings Bridge bypass 


	3 
	3 
	3 

	Lockview Road to Lagan Gateway Bridge 
	Lockview Road to Lagan Gateway Bridge 

	550m 
	550m 

	250 m of carriageway and 300m of 2.5m wide traffic-free shared walking and cycling path  
	250 m of carriageway and 300m of 2.5m wide traffic-free shared walking and cycling path  

	250m of 3m wide two-way cycle path and widen the walking and cycling path to 4m  
	250m of 3m wide two-way cycle path and widen the walking and cycling path to 4m  


	4 
	4 
	4 

	Lagan towpath: Lagan Gateway Bridge to Lockkeeper’s Inn 
	Lagan towpath: Lagan Gateway Bridge to Lockkeeper’s Inn 

	2750m 
	2750m 

	Narrow shared paths 
	Narrow shared paths 

	Path widening to 4m and replacement 4m wide bridge at the ‘Red Bridge’ 
	Path widening to 4m and replacement 4m wide bridge at the ‘Red Bridge’ 


	5 
	5 
	5 

	Lagan towpath: Lockkeeper’s Inn to Shaw’s Bridge 
	Lagan towpath: Lockkeeper’s Inn to Shaw’s Bridge 

	1200m 
	1200m 

	3m wide separated walking and cycling path and 75m of quiet road 
	3m wide separated walking and cycling path and 75m of quiet road 

	Path widening to 4m greenway path throughout 
	Path widening to 4m greenway path throughout 


	6 
	6 
	6 

	Lagan towpath: Shaw’s bridge to Upper Malone Road 
	Lagan towpath: Shaw’s bridge to Upper Malone Road 

	4550m 
	4550m 

	Shared path of varying width (mainly 3m but significant section of 1.5m) 
	Shared path of varying width (mainly 3m but significant section of 1.5m) 

	Path widening to 4m greenway path throughout and replacement ‘Gilchrist Bridge’ 
	Path widening to 4m greenway path throughout and replacement ‘Gilchrist Bridge’ 


	7 
	7 
	7 

	Lagan towpath: Upper Malone Road to M1 motorway 
	Lagan towpath: Upper Malone Road to M1 motorway 

	1400m 
	1400m 

	Shared path of varying width (mainly 2.5m but significant section of 1.5m) 
	Shared path of varying width (mainly 2.5m but significant section of 1.5m) 

	Path widening to 4m greenway path throughout, replacement ‘Green / Blue Bridge’ and lighting in M1 underpass 
	Path widening to 4m greenway path throughout, replacement ‘Green / Blue Bridge’ and lighting in M1 underpass 


	8 
	8 
	8 

	Lagan towpath: M1 motorway to Ballyskeagh Road 
	Lagan towpath: M1 motorway to Ballyskeagh Road 

	1250m 
	1250m 

	2.5m shared path 
	2.5m shared path 

	Path widening to 4m greenway path throughout and enhanced link to Ballyskeagh Road 
	Path widening to 4m greenway path throughout and enhanced link to Ballyskeagh Road 




	9 
	9 
	9 
	9 
	9 

	Lagan towpath: Ballyskeagh Road to Tullynacross Road 
	Lagan towpath: Ballyskeagh Road to Tullynacross Road 

	1200m 
	1200m 

	2.5m shared path 
	2.5m shared path 

	Path widening path to 4m greenway path throughout and improved crossing at Tullynacross Road 
	Path widening path to 4m greenway path throughout and improved crossing at Tullynacross Road 


	10 
	10 
	10 

	Lagan towpath: Tullynacross Road to Bridge Street 
	Lagan towpath: Tullynacross Road to Bridge Street 

	800m 
	800m 

	2.5m shared path 
	2.5m shared path 

	Path widening path to 4m greenway path throughout and improved crossing at Bridge Street 
	Path widening path to 4m greenway path throughout and improved crossing at Bridge Street 


	11 
	11 
	11 

	Lagan towpath: Bridge Street to Island Civic Centre 
	Lagan towpath: Bridge Street to Island Civic Centre 

	1750m 
	1750m 

	2.5m shared path 
	2.5m shared path 

	Path widening path to 4m greenway path throughout 
	Path widening path to 4m greenway path throughout 


	12 
	12 
	12 

	Lagan towpath: Island Civic Centre to Union Bridge 
	Lagan towpath: Island Civic Centre to Union Bridge 

	550m 
	550m 

	Carriageway and narrow footways 
	Carriageway and narrow footways 

	Path widening path to 4m greenway path throughout 
	Path widening path to 4m greenway path throughout 


	RELATED PROJECTS: 1 (short term), 5 (short term), 31 (medium term), 37 (medium term), 48 (long term) and 51 (long term) 
	RELATED PROJECTS: 1 (short term), 5 (short term), 31 (medium term), 37 (medium term), 48 (long term) and 51 (long term) 
	RELATED PROJECTS: 1 (short term), 5 (short term), 31 (medium term), 37 (medium term), 48 (long term) and 51 (long term) 




	 
	  
	057 
	057 
	057 
	057 
	057 

	SCHEME: North Foreshore Path (North) 
	SCHEME: North Foreshore Path (North) 


	DESCRIPTION: A walking and cycling route linking communities in Newtownabbey and beyond with, following the shoreline of Belfast Lough alongside the M5/M2 motorways and joining the on-road section through Belfast Harbour and along the River Lagan.  The route traverses land in the ownership of Councils. 
	DESCRIPTION: A walking and cycling route linking communities in Newtownabbey and beyond with, following the shoreline of Belfast Lough alongside the M5/M2 motorways and joining the on-road section through Belfast Harbour and along the River Lagan.  The route traverses land in the ownership of Councils. 
	DESCRIPTION: A walking and cycling route linking communities in Newtownabbey and beyond with, following the shoreline of Belfast Lough alongside the M5/M2 motorways and joining the on-road section through Belfast Harbour and along the River Lagan.  The route traverses land in the ownership of Councils. 



	 
	 
	 
	 

	Section 
	Section 

	Length 
	Length 

	Current provision 
	Current provision 

	Improvement proposed 
	Improvement proposed 


	1 
	1 
	1 

	North Foreshore Path 
	North Foreshore Path 

	3750m 
	3750m 

	3m shared greenway path 
	3m shared greenway path 

	Path widening to 4m, priority junction at Dargan Road and consideration of lighting where required 
	Path widening to 4m, priority junction at Dargan Road and consideration of lighting where required 


	RELATED PROJECTS: 33 (medium term) and 46 (long term) 
	RELATED PROJECTS: 33 (medium term) and 46 (long term) 
	RELATED PROJECTS: 33 (medium term) and 46 (long term) 




	APPENDIX E – SCHEME REFERENCE MAP 
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