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1.0 INTRODUCTION 

 

1.1 Under client requirement 9 of the Asset Commission a review of NIHE contract information 

was carried out.  

 

1.2 The broad scope of the exercise involved reviewing a range of individual contracts with a 

focus on legal matters, contract continuity, transition planning, gaps in contract cover and 

whether or not future procurement planning mechanisms were evident and in place.   
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2.0 APPROACH 

 

2.2 We obtained a copy of the NIHE Corporate Procurement Strategy June 2011 and the NIHE 

Standing Orders and Scheme of Delegation 2014. Both of these documents set out the 

management approach of the organisation and the operational requirement of the business. 

 

2.3 We also met with a range of managers and staff from the following teams: 

 

 Client Pre-procurement Team 

 Corporate Procurement Unit 

 Regional Property Managers 

 Finance Team 

 

2.4 A contract document room was established with either hard copies of current contracts or 

direct access to electronic copies of the contract documents.  

 

2.5 A range of contracts were selected to reflect the contract value bandings identified by NIHE 

covering both works and professional services contracts. Supply or office management 

contracts were not part of the review. 

 

2.6 We also requested copies of the NIHE corporate contract register, split into works and 

professional services, and a procurement planning timetable setting out contract/service 

continuity where a continuation of either works or professional service arrangements were 

deemed to continue. 
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3.0 FINDINGS 

 

3.1 Our findings are covered within the following headings: 

 

 Procurement Strategy 

 Contract Documentation 

 Contract Register 

 Procurement Time Table 

 Observations 

 

  



 


 

 
DSD/NIHE Contract Review 2014/15 

 
Page 4 

 

4.0 PROCUREMENT STRATEGY 

 

4.1 The Procurement Strategy was implemented in June 2011 and is the current document used 

within NIHE. We understand the document is currently under review within NIHE and will be 

aligned with the refreshed Asset Management Strategy in due course.  

 

4.2 The strategy set out the broad objectives of the business and the contract format. NIHE’s 

current approach is based on the NEC form of contract and where investment works or repairs 

and maintenance are required delivery would be via a 4 year framework arrangement. Once 

awarded to a group of approved contractors, dependent on the nature of work, further mini 

tendering competitions take place and the most advantageous bid is awarded the phase of 

work. 

 

4.3 We suggest that NIHE may benefit from reviewing emerging best practice from other 

jurisdictions, with a view to adopting a more flexible approach to selecting the contract format. 

A similar review of contract duration is also advised, some modern landlords elect to extend 

contracts for up to 10 years, dependent on the nature and type of works required. This equally 

applies to the procurement of professional services. 

 

4.4 This could reduce the amount of small works contracts currently being let as larger, longer and 

more comprehensive contracts would cover the majority of the landlords requirements within a 

broad based pricing schedule. It would also remove the mini procurement competition rounds 

currently being applied within frameworks. This would allow NIHE to work with contractors and 

professional services providers to creating a more efficient and productive relationship, 

securing value for money through streamlined management practices and the efficient 

planning and delivery of works and/or services.  
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5.0 CONTRACT DOCUMENTATION 

 

5.1 We selected a range of contracts covering the contract value bandings adopted by NIHE.  The 

contract documentation was of a good standard and reflected the works and professional 

services that NIHE historically sought from the market. NIHE use, in the majority of instances, 

internal and external legal advice prior to documents being committed to the market. 

 

5.2 Based on the current operating model being applied within NIHE the documents reflect the 

objectives and management approach of the business. 

 

5.3 We suggest the following should be considered when reviewing the current procurement 

strategy; 

 

 Use of standardised pricing schedules where appropriate 

 

 Reduce the size of documentation used for small works into a more user friendly format, 

reflective of the value of works being tendered 

 

 Build customer requirements into the contract documentation reflecting the needs of the 

residents within the dwellings 

 

 Review the quality assurance processes and inspection requirements and stream line 

the overall process. 
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6.0 CONTRACT REGISTER 

 

6.1 A copy of the contract register currently in use within NIHE was provided. The main contract 

register covers contracts relating to both works and professional services.  

 

6.2 This is then split out into separate contract registers, one for works and the other professional 

service.  

 

6.3 Base information is held against each contract identifying the following: 

 

 Contract reference number 

 Contractor/service provider 

 Start and completion date 

 Contract value and where applicable annual spend value 

 Indication if contract will be renewed and the work or service continued 

 

6.4 The above allows NIHE to consider works or service continuity and resource plan, giving 

consideration to expiry dates, and current contracting arrangements. 

 

6.5 The contract register is under review and being refined to ensure it meets the requirements of 

the business. At this stage the basic information provides continuity planning and gives an 

insight into future procurement requirements and resource demand. 

 

6.6 The register holds phases of work (or work orders) linked to live framework agreements 

covering both works and services. It is suggested that phases (or work orders) directly linked 

to a framework are not contracts as such and should be removed from the contract register at 

the appropriate time and tracked via the project monitoring tools used within NIHE. 
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6.7 As a cross check to ensure the register reflected the live contracts in place we requested 

information from the finance register identifying current works or professional service providers 

registered as live creditors. A tidy up of the ledger is required by the contract managers to 

ensure contracts are closed off on completion of works and final accounts. This should be 

done in line with standing orders creating a close match between the contract register and 

finance ledger, in line with good practice. 
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7.0 PROCUREMENT TIMETABLE 

 

7.1 NIHE provided a draft of a procurement timetable directly linked to the contract register. This is 

work in progress at this stage and will be completed by the end of the summer. 

 

7.2 Work is ongoing between the Client Pre-procurement Team and Corporate Procurement Unit 

to merge both functions into one procurement timetable. We are in support of this review as it 

will create an end to end timeline for the planning and delivery of future procurement 

requirements.  
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8.0 OVERALL OBSERVATIONS 

 

8.1 The following are the principle observations noted during this review: 

 

 A more streamlined structure should be considered, merging both the Client Pre-

procurement Team and the Corporate Procurement Unit, providing a more joined up 

and efficient approach to procurement. 

 

 Reduce the number of small works contracts through larger, longer and more 

comprehensive main contracts, and in particular the repairs and maintenance contracts. 

 

 Move towards industry recognised schedule of rates as opposed to customised pricing 

schedules. 

 

 Consider moving towards 5 to 10 year contract arrangements with appropriate 

extension periods built in based on efficiency and quality of service provided. For 

example 4+3+3 or a variable suitable to the business and contracting environment. 

 

 Consider the use of alternative contract formats. 

 

 Streamline the quality assurance process covering both pre and post inspection. 
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9.0 CONCLUSION 

 

9.1 The quality of contract documentation reviewed reflect the environment within which NIHE 

operates, and they are broadly fit for purpose under the current procurement strategy and 

standing orders. Legal support is used throughout the procurement process and is available 

for day to day advice and support. 

 

9.2 A contract register is in place covering both works and professional services.   

 

9.3 A procurement time table is under development and will be complete by the end of the 

summer.   

 

9.4 Work is required to align the finance ledger with the number of live contracts currently in place. 

 

9.5 The current practices broadly reflect the procurement strategy and standing orders.  We have 

provided commentary based on observations developed during the review process and 

suggest these should be considered as NIHE review and refine current practices and its 

approach to procurement. 

 

9.6 The contract information reviewed broadly reflects, as far as we can tell, historic Priorities for 

the Government and NIHE’s historic Asset Management Strategy.  Obviously this will change 

as the Priorities for Government are refreshed and NIHE develops a new Asset Management 

Strategy. We understand that NIHE is preparing to refresh supplier arrangements at which 

point any new requirement for alternative supplier arrangements (i.e. mix of works, trades, 

skills or specialisms) or additional contract cover will be addressed.     
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9.7 Based on the information reviewed, should a requirement for a full or partial transfer 

materialise, NIHE does appear to have, at this stage, sufficient contract information to support 

detailed transition planning. NIHEs ability to undertake such planning will improve further once 

the refreshed procurement timetable is completed at the end of the summer. Industry standard 

clauses relating to novation, extension and termination etc appear to have been utilised 

routinely within NIHE contract documentation, providing the contractual mechanisms to 

support transition and/or transfer if required.    

 

 

 

 

 

 

 

 

 

 

 

 

  


