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iantur
Text Box
*In the concluding stages of the project the names of departments have changed in the reorganised government structure.  For more information see https://www.northernireland.gov.uk/topics/your-executive/government-departments 
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Aerial view of Comber

Banbridge Town Centre Boundary - 
The Study Area
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1. PURPOSE

The purpose of the Banbridge Masterplan is to set out the vision 
and associated action plan for the next 15 years for Banbridge Town 
Centre.  The Masterplan will provide a framework for the promotion, 
implementation and timing of urban regeneration initiatives in the town 
centre.  Whilst the wider context of the settlement has been considered, 
the town centre is the geographical focus of the study.

Armagh City, Banbridge and Craigavon Borough Council, in association 
with the Department for Communities (DfC) as funding partner, 
commissioned AECOM in June 2015 to lead the multi-disciplinary 
team and prepare the masterplan.   The consultancy assignment was 
completed by 31st March 2016 leaving a robust plan that can be taken 
forward.

The Masterplan process has four key stages:

 STAGE 1: Preparation, information gathering and    
 analysis

 STAGE 2: Visioning and strategic planning

 STAGE 3: Design

 STAGE 4: Implementation

Overleaf are a range of aspirational images expressing the breadth of 
issues the Masterplan will address.

 

Project structure

The consultancy team comprised the following organisations:

Organisation Role
AECOM Lead consultants, town 

planning, urban design

Roderick MacLean Associates Retail survey

NEMS Market Research – Telephone 
survey

Experian Retail capacity

FM Research – Fiona Norman Footfall Survey

Steering Group Armagh City, Banbridge and 
Craigavon Borough Council and 
DfC representatives

Roderick MacLean Associates Ltd 
Planning & Development Consultancy
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Example of Living Over The Shops (LOTS) and ground floor cafe culture Example of a thriving arts and events culture

Example of town centre office development Banbridge as the Gateway to the Mournes
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2. BACKGROUND AND CONTEXT
GEOGRAPHICAL CONTEXT

Banbridge was historically developed along the River Bann, however 
the local town is uniquely positioned in a key location, supporting local 
County Down and Armagh small towns and villages such as Dromore, 
Tandragee, Gilford, Loughbrickland and Poyntzpass, as well as being 
situated on the Belfast-Dublin corridor with direct access to the A1-
M1 motorway.   This marks Banbridge as another potential ‘pearl in 
the chain’ along this vital connection between the North and South of 
Ireland.

HISTORICAL CONTEXT

Historical research of Banbridge highlighted the development of the town 
over the eighteenth century when a bridge was built over the River Bann 
in 1712, facilitating the development of an extensive linen industry and 
bleaching yards along the river.  Other outstanding historical features 
of the town are most notably, the Cut, built in 1834 by William Dargan 
to allow the passage of coaches and other vehicles through the town, 
avoiding the steep hill, and the Downshire Arms Hotel, built in 1816 and 
still in use today.  The town’s built heritage is one of it’s great strengths.
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PLANNING CONTEXT

A review of regional planning policy (RDS 2035) identifies Banbridge as 
a main hub with a good quality natural and built environment, excellent 
sports and leisure facilities, an abundance of parks and open spaces 
and a robust telecommunications infrastructure. Banbridge is therefore 
expected to continue to have a key role as an important retail and 
commercial centre within the cluster and to benefit from its strategic 
location on the Belfast to Dublin Corridor.

The Banbridge, Newry and Mourne Area Plan 2015 identified twelve 
development opportunity sites within the town centre boundary of 
Banbridge, as well as designating the centre as an Area of Townscape 
Character (ATC). Furthermore, the Bann River corridor is also identified 
as a Local Landscape Policy Area (LLPA), which emphasises the 
important features that contribute to environmental quality in the area 
and should be preserved in the interests of conservation. This also 
includes the recently developed Solitude Park, which is identified as 
being of important local amenity.

Other important contextual documents were also referenced in the 
research; the previous Banbridge Development Strategy 2008-2015 
and the Armagh City Banbridge and Craigavon Regeneration and 
Development Strategy 2015-2020.

First Presbyterian Non-Subscribing Church, Banbridge 
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3. KEY ISSUES
The Stage 1 phase of the Banbridge Town Centre Masterplan involved 
a range  of various types of research carried out on the town.  They 
included:

• Planning context – historical, policy

• Planning history

• Land use survey

• Socio-economic profiling

• Environmental quality and heritage assessment

• Town Centre Health Check

• Retail Capacity Study

• Tourism Assessment

• Transport and Movement Assessment

• Public consultation and stakeholder engagement.
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PLANNING HISTORY

Desktop research of the planning history in Banbridge town centre 
listed  substantial current and granted planning applications 
from 2005-2015.   The research showed a range of mixed use 
development applications within the town centre that if implemented 
would increase the amount of office accommodation, retail and 
commercial units, and particularly residential accommodation on the 
upper floors in the town centre, that has the potential  to improve 
town centre vitality. 

SOCIO ECONOMIC PROFILE

A profile of the Banbridge Super-Output Areas was compiled in order 
to comprehensively understand the socio-economic demographics 
and Multiple Deprivation Measures of the area.   There are seven 
Super Output Areas (The Cut, Banbridge West, Edenderry, 
Seapatrick, Fort, Ballydown 1 and Ballydown 2) which take into 
account the environs of the settlement and provide more detailed and 
accurate data.  The following key points were noted:

• The total resident population of the Banbridge Super Output   
 Areas is 17033, with a total of 977 households of an average  
 size of 2.46 people.
• In terms of crime rates, educational attainment and deprivation  
 measures, The Cut SOA is ranked significantly more highly   
 than the  surrounding wards.  There is a clear disparity between  
 The Cut  and Ballydown 1 and Ballydown 2 in particular, which  
 exhibit the lowest rankings across the board.  This is particularly  
 clear with regards to living environment, employment deprivation  
 and health deprivation.
• The Cut SOA is ranked relatively highly in relation to crime   
 and disorder in comparison to the other Banbridge SOA’s and in  
 reference to Northern Ireland.

LAND USE SURVEY

A land use survey of the primary ground floor and upper floor uses 
within Banbridge Town Centre was conducted, and identified the 
following observations:

• Vacancy and dereliction rates appear to be low in comparison to  
 other towns of a similar scale in Northern Ireland;
• Diverse mix of uses within the town centre core which adds to  
 the vitality of the town centre;
• There is a strong independent trader presence in the town;
• The western portion of the town centre is currently being   
 dominated by the industrial seed facility and health site.  Scope  
 for growth towards this area (Scarva Street & Commercial Road).
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ENVIRONMENTAL QUALITY

A street-by-street analysis of the environmental quality of Banbridge Town 
Centre was carried out, which considered the following elements:

• General appearance and atmosphere
• General quality of public realm
• Negative elements (litter, graffiti, vandalism)
• Green spaces and planting
• Linkages and usable civic spaces.

The environmental assessment highlighted the presence of several 
‘laneways’ which if further enhanced could greatly improve pedestrian 
movement and accessibility through the town centre.  Areas of 
architectural quality were noted, as well as pinpointing key access points 
into Banbridge and examples of good public realm treatment, such as at 
Solitude Park and Rathfriland Street.

Other issues such as vacancy, congestion spots, unauthorised parking, 
dead end streets and areas where public realm improvements were 
required were taken into consideration to inform the overall SWOT 
analysis and provided key actions for the masterplan itself.

TOWN CENTRE HEALTH CHECK

A town centre health check of Banbridge was carried out to assess the 
vitality and viability of the town centre and to provide a baseline position 
against which to measure future changes over the period of the Banbridge 
Masterplan. A range of surveys were carried out as part of the health check 
(see relevant appendices):

• Household telephone interviews;
• Town centre street shopper/visitor surveys;
• Business occupier surveys;
• Pedestrian flow counts.

Key findings of the Town Centre Health Check were as follows:

• Banbridge has a lower proportion of convenience retail units and a  
 lower proportion of comparison units than most other town centres. It  
 has the highest proportion of non-retail services.  
•  The vacancy rate is the lowest (13%), which is a strong point.
• Around 38% of comparison shopping expenditure is retained in the  
 Banbridge primary catchment, with most going to other destinations.
• Banbridge has a fairly low representation of chain stores for its size,  
 at 20%, which is lower than other comparator towns. Thus, the town is  
 very dependent on the fortunes of its independent retail sector.
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RETAIL CAPACITY STUDY

A retail capacity study was also carried out to indicate the broad extent of 
retail floorspace that could be supported in Banbridge in the future.  The 
study included a review of the existing provision of leisure facilities, including 
the wider hospitality and evening economy in Banbridge, identifying any 
gaps and potential for improvement.

Some of the key findings from the Retail and Leisure Capacity Study were as 
follows:

• There is almost no forecast for spare convenience capacity in    
 Banbridge over the next ten years.  The findings suggest support for   
 upgrades to the quality and range of the convenience retail offer in   
 the town centre, but not material increases in the floorspace. 

• In the street interview survey in the town centre, 91% of the     
 respondents did not intend to visit the Outlet Centre. These     
 findings suggest that the Outlet Centre does not compete strongly with   
 the town centre for shopping.

•  There were a spectrum of ranges (available in the appendix) that    
 suggest at the high level there is potential spare comparison capacity of  
 some £6 million by 2020, rising to nearly £29 million by 2025, over   
 and above the existing planning commitments.  This would support the   
 equivalent indicative town centre floorspace of up to 5,800 sq m    
 net over the next ten years.

• The evening economy in Banbridge does not appear to be engaging   
 more than half the population, but those who do visit engage in a wide   
 variety of leisure related activities.

• The review suggests that there are no major gaps in the leisure sector   
 in Banbridge. The main issue is to achieve improvements to the town   
 centre environment, shopping, quality improvements in the offer,    
 attract more visitors and promote it more as a destination. (see    
 detailed appendix).

TOURISM ASSESSMENT

The tourism assessment considered the overall connectivity of 
Banbridge, as well as the overall tourism policy context, while 
considering the overall attractions, activities and accommodation 
provision in the area.  The assessment identified three distinct roles for 
tourism in Banbridge:

• A gateway to the Mournes
• The historical influence of river and the linen trade
• Banbridge as a retail attraction including The Outlet

The study identified a lack of amenities and facilities to fulfil the above
tourism roles (see detailed appendix).

TRANSPORT AND MOVEMENT ASSESSMENT

The transportation assessment considered issues such as public 
transport, parking, as well as movement for pedestrians, cyclists and 
vehicle users.  Some of the key conclusions were as follows:

• Issues with parking within the town centre can lead to congestion   
 caused by circulation of traffic
• Review required of traffic management arrangements at Bridge   
 Street/ Scarva Street / Rathfriland Road / Newry Street to improve  
 pedestrian crossing facilities
• Imbalance of parking – most desirable parking locations free, less  
 desirable currently charged
• Introduce cycle / footpath connecting Solitude Park to Leisure   
 Centre.
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BANBRIDGE - ASSETS AND CHALLENGES

Banbridge has a population of approximately 16,000 and has a 
strong sense of place as an historic market town.  It is strategically 
located on the main transportation route (the A1) between the two 
biggest cities in Ireland, Belfast and Dublin. It is a major centre for 
housing, employment, retail and professional services, education, 
health care, cultural activities, sport and leisure. Given its location and 
attractiveness it is a popular place to live.  As a town it is characterised 
by an almost unique  offering of a wide range of independent 
businesses and facilities for residents and visitors. The study findings 
have confirmed the perception that the town is relatively balanced and 
robust with significant potential to be more sustainable and offering 
opportunities for securing future development. 

The morphology of the town is also somewhat unique, its character 
has been formed by the river that gives the town its name and the 
drumlin topography that shapes the hinterland. 
It has:

• A distinct and compact core with development focused and   
 orientated on a north/south axis.

• Distinct character areas within the core defined by topography  
 and the green river corridor.

• A defined change in the urban grain between the core    
 area, along the historic route and crossroads and the outer areas  
 of modern housing development. 

Over the past 10 years and partly based on the strategies 
commissioned by Armagh, Banbridge & Craigavon District Council 
‘Banbridge A Vision for the Future’ and the ‘Banbridge Development 
Strategy 2008 -2015’, there has been a significant and visible 

improvement in the town centre based on public and private sector 
investment and focused on environmental improvements, support for the 
independent retail sector, marketing and promotion and co-coordinating 
the efforts and resources of stakeholders through a successful town centre 
management company initiative.

The town however continues to face a number of significant 
challenges. 

• The ‘centre of gravity’ of the town is focused on Newry Street giving the  
 town centre a ‘one street feel’. 

• The changing economic climate and the loss of some independent   
 traders replaced by low cost and charity shops. 

• An introverted town centre with limited pedestrian linkages and    
 somewhat undefined gate ways and ‘frayed’ edges. 

• The unattractive and underused back-land sites, some of which    
 overlook the river.

• The town has turned its back on the river Bann leading to a lack of   
 development along the river corridor 

• A weak, badly managed night- time economy and poor evening    
 economy  has resulted in ‘pockets’ of antisocial behaviour

• Banbridge faces stiff competition from established centres. 

A fundamental issue raised in the terms of reference was the need for 
Banbridge to retain its competitive edge and further improve its distinctive 
retail and service offer in a way that ensures that Banbridge continues to 
thrive and offer a wide range of facilities, interests and quality environments. 
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SUMMARY

In light of the extensive consultation and analysis carried out, several 
key themes were apparent.  These have been taken forward to inform 
the key concepts and objectives of  the masterplan:

• Car parking issues;

• Traffic/congestion;

• Retail vacancy;

• Leisure facility development;

• Connectivity with the river;

•  Lack of pedestrian space;

•  Tourism provision;

• Town centre green space development;

• Café culture creation;

• Gateway/sense of welcome to Banbridge;

• The Cut as a key heritage feature;

• Housing allocation in development opportunity sites.



16

B
A

N
B

R
ID

G
E

 T
ow

n 
C

en
tre

 M
as

te
rp

la
n 

The cornerstone of the Banbridge Masterplan Process has 
been consultation. The multi-disciplinary consultancy team 
engaged in a wide variety of consultation methods and 
recieved feedback from the key stakeholders both statutory 
and community throughout the process.

Consultation assisted the study process in two 
ways:

a.  it helped provide a baseline of what Banbridge has to   
 offer and what its future needs are 
b. it assisted in developing a shared vision and concept of  
 how Banbridge might be in 2030.

The detailed Stakeholder engagement plan is contained within 
the appendix of this report. However the following key building 
blocks made up the engagement strategy;

• Surveys – with householders, town centre shoppers, local  
business surveys and pedestrians were counted

• Workshops  - Business and Local Societies, Statutory 
Bodies & Council , Churches, Education and Community

• Ministerial Launch of Public Consultation and 
Questionnaire

• Council presentations
• Individual meetings – councillors and statutory bodies 
• Regeneration Company meetings 
• Open House Events
• Steering Group Meetings

4. CONSULTATION
STRENGTHS WEAKNESSES
•	 This plan for Banbridge centre could be realised in  

tandem with the ongoing preparation of the new 
statutory plan

•	 Diverse range of food and unique offering as well 
as the more mainstream offering at The Outlet. 
Explore the link between both

•	 Comber is a good example for Banbridge to follow

•	 Banbridge is very welcoming however there is a 
need to improve the welcome from the A1

•	 High quality existing and proposed housing 
developments

•	 Commercial Road is a convenient area for people 
to park and shop. This is what people need and 
want

•	 Banbridge has a good sense of community. It is a  
harmonious and safe place to live

•	 Retail offering is as good as you will find in any 
town in NI

•	 Shop fronts have benefitted from recent 
investment and are in good condition however 
there is room for improvement

•	 New coffee shop at Downshire roundabout is a 
great asset. More of this type of facility would 
benefit the town

•	 Banbridge feels like a safe town

•	 The town is accessible – people want to live 
here. It could be considered an area of wealth – 
a commuter town which 5000 leave from each 
morning

•	 Independent nature of shops is a major strength 
however some business is leaking to neighbouring 
centres such as Newry

•	 Wildlife – otters have been spotted along the River 
Bann corridor

•	 River Bann is a strong asset

•	 The town is not promoted to its potential

•	 Lack of physical police presence in town 

•	 There is not enough car parking spaces and some 
of it is in the wrong place

•	 Too many vacant units in the Outlet – it is believed 
it could be in the region of 26%

•	 No physical connection to The Mournes despite 
trying to brand itself as the gateway to The 
Mournes

•	 Leisure facilities are always operating at capacity

•	 Working with council to access land has been 
difficult

•	 Once in town no punctuation – no small squares 
or green space to enjoy

•	 Need new housing in the town – either new build 
or living above shops

•	 Stronger community presence in the past – slight 
deterioration potentially down to lack of funding in 
recent years

•	 Poverty still exists in Banbridge. It is better than 
the NI average but we can’t forget it exists in some 
parts of the town

•	 Food banks opening up and debt queries still high

•	 Design Compendium should include secure by 
design principles

•	 There is a lack of shops for men

•	 Newry Street has many large vacant units

•	 Cycling on the towpath is a great idea however it 
creates conflicts between pedestrians and cyclists. 

•	 Traffic congestion in Church Square creates an 
unsafe environment

•	 Linenhall street – reconnect this street with the 
rest of the town

•	 Huntley Road link to Lurgan Road has been 
mooted for almost 30 years yet no delivery

•	 Areas of litter/dog mess – not enough dog bins

Noted below and overleaf are the key outcomes from the 
consultation process:
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OPPORTUNITIES
•	 The link road in the area plan between Ballygowan Road and Newry 

Road – will it ever happen?

•	 Create a leisure/cinema/restaurant area

•	 A1 Corridor – 25,000 cars a day. Banbridge needs to exploit this huge 
resource on its doorstep

•	 High quality existing and proposed housing developments 

•	 Build on the strong sports heritage and culture within the town with the 
potential multi-purpose use of facilities

•	 Offer incentives to shop owners to invest in their properties

•	 Brookfield House is listed and has TPOs. Great potential for this estate 
to be developed into an attraction

•	  “Cut” as important as the Bann – currently car dominated. Need to 
think about options to reduce flow

•	 Ensure the library links to the wider developments

•	 More laneways into shopping area, such as Jingler’s Court and The 
Mall

•	 Banbridge has a Growing evening economy. There is need to further 
develop this

•	 To promote the River Bann’s heritage and to provide a coffee dock

•	 Park and Ride scheme could be introduced on A1

•	 The River Bann should provide a sporting opportunity

•	 River and green corridor is under utilised

•	 Architectural – Heritage can be promoted

•	 The temporary use of buildings and spaces should be considered for 
derelict sites

•	 Temporary uses on the Tesco site should be explored prior to potential 
reuse of land

•	 Develop a heritage trail around the town, based on the Cut which was 
the first of its kind

•	 Office accommodation needed in the town centre to attract businesses 
into the area

•	 14 development opportunity sites – vacant lands could be 
developed for offices. This requires a more active role from DfC 
and Council to deliver these sites

•	 Masterplan can provide cover for CPO sites

•	 New planning powers means Council can compel owners to 
make better use of their properties and remove eyesores

•	 176 on waiting list in Housing stream, 50 units – next 5 years, 33 
Clanmil. Demonstrates need for social housing

•	 Living over the shops – single males need  
accommodation in the town

•	 Opportunities for those on low incomes

•	 Young people – designing out crime, whole place needs 
improved

•	 Perception that Solitude park is unsafe not backed up by crime 
figures

•	 Link Banbridge to Gilford and onto Scarva – could expand to 
Madden Road – connecting into the wider Newry Canal route

•	 Old Police station – need to make a difference as a key heritage 
building in Banbridge

•	 Better balance between involvement of independents and 
national traders – finite expenditure

•	 Outside Seapatrick church – could do a scheme to make more 
of the heritage in this area

•	 Collaboration with the community is key to achieving realisation 
of the Masterplan

•	 Newry Road – 22 acre site for sale. This is a massive 
opportunity for Banbridge

•	 Rugby club – new pitch and they need another one.  
Potential to relocate and create another large development site

THREATS
•	 We cannot rest on our laurels. If the town is not marketed it 

will decline. It is important to allocate funds to this area

•	 Too many vacant units in the Outlet - 26% vacancy

•	 Not enough leisure facilities. People may start using facilities 
in other towns meaning a loss of potential custom

•	 Parking and access in general is holding back Banbridge 
from further flourishing

•	 Funding and budget cuts

•	 Crime figures are obscure. Despite the figures Banbridge is 
safe at night. Figures may be exaggerated due to Saturday 
night life

•	 Congestion and poor access is throttling business

•	 Traffic – people driving round in circles creating further 
congestion because they have nowhere to park

•	 Redundancy of landmark buildings 

•	 Roundabout at Downshire is a serious road safety issue

•	 Local cinema is expensive and dated, but if lost would be 
detrimental to town. 

•	 Scarva Road very dangerous, small footpaths, cycling 
dangerous – route to towpath needed

•	 Flood plain out to Castlewellan Road but measures can be 
employed to protect the town

Comments received during the workshops
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BANBRIDGE THEN:

BANBRIDGE BY 2030:
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CONSULTATION - CONCLUSION

The direct result of such wholesale engagement is that the 
vision and action plan stems directly from the consultation 
process. A summary of all the consultation meetings is 
recorded in the appendix attached to the main report.
In conclusion it can be stated that the proposals contained 
within the Masterplan are wholeheartedly supported by the 
overwhelming number of contributors. 

Images from the launch of the 12 week public consultation process
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5. THE VISION FOR BANBRIDGE

Following the Stage 1 Research and Analysis stage, the following vision statement and objectives 
were formulated:

‘‘In 2030, Banbridge will have a flourishing and healthy town centre backed up by its high proportion of local 
independent businesses and supported by the introduction of some larger stores that have added value to an already 
varied retail offering.

Banbridge’s evening economy will have grown and diversified.  It will be a town that offers a rich evening café and 
restaurant culture to complement its strong range of evening entertainment.
New life will have been breathed into brownfield areas, bringing alive residential developments, office space and 
other mixed use sites.

This balanced town centre will be sustained by its loyal local customer base providing for all as well as opening 
the door to the wider region by enticing people to Banbridge’s unique experience, attractions and welcoming 
atmosphere.

The town centre will be similarly accessible for pedestrians and vehicles alike, promoted by the high quality 
environment, suitable parking provision, public spaces and key buildings and facilities.
Banbridge will have built upon its excellent geographic location on the River Bann and the A1 strategic road, its 
heritage, its ambience and its high quality urban environment to become the true ‘star’ of County Down and a prime 
destination of choice to visit, invest and live”.
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ARRIVING AT THE VISION

Following the in-depth desktop and on-site research, as well as the extensive 
consultation and stakeholder engagement exercises, a strategic vision 
has been developed which encapsulates the findings of the research and 
expresses the future aims for Banbridge by 2030.  This has then been further 
distilled down into realisable objectives which can be readily implemented 
through various schemes, projects and initiatives.  This chapter addresses 
those objectives according to five key themes which are directly linked back 
to the corresponding issues.
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• Objective 1 – Provide an attractive, accessible and 
viable town centre

• Objective 2 – Protect and enhance the town’s 
cultural, built and natural heritage

• Objective 3 – Create an enriched town centre 
experience by reinvigorating opportunity sites and 
the evening economy

• Objective 4 – Improve community, leisure and 
recreation services and facilities

REGENERATION OBJECTIVES
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REALISING THE OBJECTIVES
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STRATEGIC CONCEPT
The purpose of the Masterplan is to provide Banbridge 
with an integrated and robust plan for the next 15 years. 
The individual proposals and projects all tie into a strategic 
context and are therefore inter-related. The five key 
themes of: 

• Green spaces and places
• Gateways and linkages
• Development potential
• Creating future infrastructure 
• Town wide initiatives 

These are not stand alone sectors, rather they provide a 
framework that addresses the needs of the town across 
the spectrum. The green corridor of the Bann helps frame 
the town’s position and extending this will allow greater 
connectivity and accessibility to the river. The town core 
is protected and strengthened in the masterplan building 
on Banbridge’s success with regard to low occupancy 
and high numbers of independent traders, with enhanced 
pedestrian linkage being a high priority.   The peripheral 
roads network provides opportunity itself for improved 
access whilst the lands on the edges of the town offer 
great development opportunity. The component parts of 
the plan therefore come together to provide a rounded 
vision for the period up to 2030.
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6. MASTERPLAN PROPOSALS
The Masterplan is designed to achieve the vision and regeneration 
objectives presented in the previous chapter.  The projects and 
initiatives detailed within the Masterplan are the physical manifestation 
of these objectives.  Over the next 15 years as individual projects 
are implemented by various stakeholders, the exciting vision for 
Banbridge should begin to take shape to both enhance and maintain 
Banbridge as a thriving town and destination.

The comprehensive range of projects has been collectively 
grouped into five key themes.  Chapter 6 addresses each theme in 
greater detail.  Proposals relating to improving the tourism offering/
infrastrucutre are integrated within the five key themes.

The themes are:

Green Spaces and Places

Gateways and Linkages

Development Potential

Creating Future Infrastructure

Town Wide and Tourism Initiatives

Development Potential Gateways

Linkages - Example of Greenway
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Green Spaces and Places

Banbridge currently has an excellent provision of spaces and places for 
leisure and recreation activities whether it is for walking or watching an 
event at the amphitheatre in Solitude Park or enjoying sporting activities 
at the Leisure Centre.  This process identified that the weaknesses in 
Banbridge were the connections between these facilities and spaces.  
Therefore the objective is to achieve a holistic and integrated approach 
to the spaces, places, and leisure and recreation facilities in the town.  
The proposal to achieve this is by creating linkages and connections 
between the key sites and is based on 5 key projects.  

They are as follows:

 
 1. New footbridge linking the existing Riverside    
  Walkway  to Solitude Park

 2. Boardwalks and secondary bridging point linking   
  Riverside Walkway to Solitude Park for pedestrians   
  and cyclists - incorporating a riverside plaza

 3. New gateway park at Kenlis Street - see page 32

 4. Relocation and rationalisation of Banbridge’s leisure  
  services to a single, multi-functional complex beside  
  the river

5. New pedestrian and cycle linkage along the route of  
 the former railway line – phase 1 of potential re-use   
 of the line
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Precedent Images - inspiration for Banbridge

Green Spaces and Places

Access to the River High quality riverside public realm

Example of pedestrian bridge Urban pocket park
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Visualisation showing proposed footbridge over the River Bann

Example of pedestrian footbridge

Green Spaces and Places

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
2 Protect and enhance the town’s cultural, built and natural 

heritage
4 Improve community, leisure and recreation services and 

facilities

The River Bann is a valuable asset to Banbridge and in recent years, many new 
developments in the town have overlooked the connection with the river, both 
physically and visually.  The aim is to form a network of connections that will bring 
life back to the river by connecting the Leisure Centre and walking route to Huntly 
Wood directly into Church Square and Solitude Park.  This will create a fully 
integrated Riverside walk from Solitude Park to Huntly Wood for pedestrians and 
cyclists of approximately 2.5km in length.  The footfall across the new footbridge 
will encourage frontage to the rear of the Leisure Centre that will embrace the 
River and also provide access to the rejuvenated Church Square heritage area.

1. New footbridge linking the existing Riverside Walkway to Solitude Park
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Visualisation showing proposed footbridge over the River Bann

Green Spaces and Places

 2. Boardwalks and secondary bridging point linking Riverside   
  Walkway to Solitude Park for pedestrians and cyclists -     
  incorporating a riverside plaza

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
2 Protect and enhance the town’s cultural, built and natural heritage
4 Improve community, leisure and recreation services and facilities

The aim is to form part of a network of connections that will bring 
life back to the river by connecting the Leisure Centre and walking 
route to Huntly Wood directly into Church Square and Solitude Park.  
This, in combination with project number 1 (new footbridge), will 
create a fully integrated Riverside walk from Solitude Park to Huntly 
Wood.  It is envisaged that the boardwalk would be situated tight 
to the riverbank to enable it to pass under the existing road bridge.  

Examples of riverside Boardwalks



32

B
A

N
B

R
ID

G
E

 T
ow

n 
C

en
tre

 M
as

te
rp

la
n 

Green Spaces and Places

 3. New gateway park at Kenlis Street

The development of the new bus station on Kenlis Street will naturally 
create a new gateway for Banbridge.  The Kenlis Street gateway park 
will create the first impression for visitors to the town, therefore it is 
important to create a feature that will enhance the experience.  The 
development of a gateway park will have a secondary impact in that it 
will provide an attractive environment for the neighbouring residential 
properties, improving the residential amenity value of the area and a 
new linkage to the Town Centre.

 4. Relocation and rationalisation of Banbridge’s leisure   
  services to a single, multi-functional complex

A longer term strategic project is the relocation of the existing sports facilities 
at King George V Playing Fields, Commercial Road to create a consolidated 
facility.  The Masterplan suggests that a suitable site would be the land 
located adjacent to the existing Leisure Centre (formerly Translink & NI 
Water).  This would create capacity at the King George site on Commercial 
Road for future development purposes. 

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
3 Create an enriched town centre experience by reinvigorating 

opportunity sites and the evening economy
4 Improve community, leisure and recreation services and 

facilities

Relevant Objectives
3 Create an enriched town centre experience by reinvigorating 

opportunity sites and the evening economy
4 Improve community, leisure and recreation services and facilities

Banbridge Leisure CentreConstruction of the new bus station

Townsend Street
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Green Spaces and Places

 5. New pedestrian and cycle linkage along the route of the  
  former railway line – Phase 1 of potential re-use of the line. 

Creating a physical gateway to The Mournes is another strategic project to 
boost recreation and tourism potential for Banbridge and the wider area.  
The first phase proposes to open an initial section of the former County 
Down railway line which connected Banbridge to the South East Coast.  
This will act as a catalyst to encourage opening additional sections of the 
former line.  The new linkage would be designed to cater for pedestrians and 
cyclists and forge a physical connection between the town centre and the 
Leisure Centre/River Bann.

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
2 Protect and enhance the town’s cultural, built and natural heritage
4 Improve community, leisure and recreation services and facilities

Great Western Greenway, Westport

Banbridge Leisure Centre
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Gateways and Linkages

Some precincts of Banbridge currently function relatively effectively 
in terms of the linkages and connectivity between important 
locations however, other areas will require further interventions 
in order to thrive.  The key issues arising from the analysis and 
consultations were parking, circulation and also exploiting the large 
volume of traffic that by-passes Banbridge on a daily basis.  The 
following 3 projects aim to address these issues through a multi-
faceted approach.

6. Implementation of new gateway features along the A1   
 corridor to form part of a strategic gateway strategy - see  
 page 35

7. Environmental improvement schemes to Commercial   
 Road and Townsend Street

8. Rationalise carparking and services within backland   
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Gateways and Linkages

6. Implementation of new gateway features along the  
 A1 corridor to form part of a strategic gateway strategy

The Masterplan aims to increase visitor numbers to Banbridge, may 
it be as shoppers, visitors or as a destination.  Undeniably, the A1 
is a huge unexploited asset from which the town must attempt to 
generate more passing trade.  Although The Outlet is the obvious 
destination for this trade, marketing and branding should be targeted 
to alert these potential customers that Banbridge Town Centre hosts 
a variety of other unique shops, eateries and services that they won’t 
find at The Outlet.  The first step is to provide a physical gateway 
feature to the north and south of Banbridge along the A1 corridor.  
This will take the form of a landmark signature art piece unique to 
Banbridge that will act as a waymark for the Town Centre.

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
3 Create an enriched town centre experience by reinvigorating 

opportunity sites and the evening economy
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As part of the strategy to improve circulation, the creation of a gyratory 
system around the town is integral to achieving this.  This system will 
be based on Gospel Lane, Townsend Street, Kenlis Street, Commercial 
Road and Downshire Place to form a complete loop around the 
Town Centre.  Gospel Lane is a recently completed example of the 
quality of public realm treatment required for these links.  The aim is 
to create link “streets” rather than link “roads” that may encourage 
built form to infill existing gap sites along the circulatory route.

7. Environmental improvement schemes to Commercial  
 Road 

Gateways and Linkages

Relevant Objectives
1 Provide an attractive, accessible and viable town centre

Gospel Lane precedent for Environmental Improvement in the town
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Gateways and Linkages

8. Rationalise carparking and services within backland  
 sites and improve linkages to the primary retail streets

Banbridge has a large quantity of under-utilised backland sites to the 
rear of the primary commercial streets (Newry Street, Bridge Street and 
Rathfriland Street).  Currently the land use is piecemeal – some private 
parking, servicing, access, storage and what appears to be waste ground.  
The proposal is to rationalise these spaces and create shared parking and 
servicing access where feasible and subject to agreement between various 
landowners.  This should generate a gain in town centre parking without the 
loss of significant development opportunity sites.  

To increase connections and permeability to the main streets, a range of 
laneways is encouraged.  The concept is based on best practice and is 
similar to what has been achieved at the carpark on Commercial Road with 
associated lanes of Jinglers Court and the Mall leading to Newry Street.

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
3 Create an enriched town centre experience by reinvigorating 

opportunity sites and the evening economy
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Gateways and Linkages

Solitude Park
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Development Potential

 9. Refurbishment and re-utilisation of the former police   
  station for leisure use (restaurant, pub, hotel etc.)

 10. PSNI development opportunity site - potential future   
  commercial uses and car parking opportunities subject to  
  agreement

 11. Development of an arts and crafts village within the   
  grounds and courtyard of the former mill building

 12. Potential future use of Tesco lands as a business campus  
  with  associated residential developments overlooking the  
  River Bann and Solitude Park

 13. Commercial Road development opportunity site. To provide  
  capacity for future growth in the commercial, office or   
  residential market if the future need arises.

 20. Comprehensive regeneration scheme to include the former  
  Health Trust site, Library and Banbridge Courthouse   
  incorporating a continued judicial function.

In order to provide for future development needs within the next 15 
years, suitable sites have been selected where the potential capacity 
could be met in terms of commercial, retail or residential developments.  
The regeneration value of the redevelopment of these lands will 
provide a significant economic boost to Banbridge in terms of physical 
investment and potential job opportunities and encouraging town 
centre living.  This assists with sustaining a vibrant evening and leisure 
economy within the Town Centre, a key component of the Masterplan. 
Contained within the Appendices is a Design Compendium which sets 
out guidance on the materials palette to be used on new development 
sites and public realm initiatives.  All of the proposals are subject to the 
necessary landowner agreements and statutory approval process.
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Development Potential

9. Refurbishment and re-utilisation of the former Police 
barracks for leisure use (restaurant, pub, hotel etc.)

A key proposal of the Masterplan is sensitive re-use of the former 
Police barracks.  Future alterations should enable the listed 
building to form one of the centre pieces of the proposals to 
reconfigure Church Square.  The building should also embrace 
the proposed new connection with the Leisure Centre and engage 
with the River Bann.  

Appropriate uses may be as a small hotel or similar accommodation, 
restaurant or pub with outdoor seating on street and along the river 
bank. A detailed development brief would need to be prepared for 
each of the development sites, setting out a comprehensive scope 
and approximate mix of uses. 

Site area: 0.07 hectares

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
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Development Potential

Character of the site:

The site consists primarily of the grade B1 listed former police barracks and 
associated walling.  The condition of the external fabric of the building is 
average whereas the internal fabric would require reconfiguration to enable 
functionality as a commercial opportunity.  The west of the site slopes down 
to the banks of the River Bann, offering excellent views of the river.

Character of the area:  

The site is one of few buildings sitting within Church Square which are 
currently underutilised and deteriorating.  The Crozier Monument and   
Avonmore House offer excellent historical context to Church Square, 
considering the relationship as the home of Captain Crozier.  Although 
dominated by vehicular traffic, the Masterplan aims to shift the emphasis 
from cars to people and history in this space by creating a plaza that 
encapsulates the monument and offers an ideal setting to the former police 
station building.  Church Square also boasts other built heritage assets such 
as Seapatrick Parish Church and the Masonic Building and also natural 
heritage assets (The River Bann).

Suggested uses:  

• Restaurant
• Public House
• Small hotel, 
• B & B accommodation
• Café,
• Coffee shops

Timescale:  5-10 years

Primary Action: 

Facilitate negotiations between the landowner and various 
statutory agencies/funding bodies who could provide support 
to safeguard the future of the building.

Indicative Cost:  £1.6m
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Development Potential

 10. PSNI development opportunity site - potential future  
  commercial uses and car parking opportunities

This scheme has the potential to provide a significant portion of land 
for regeneration purposes.  Uses could range from commercial/office 
development with complementary car parking and linkages to Church 
Square.  It is dependent on the future plans of the PSNI. 

Site area: 0.5 hectares

Relevant Objectives
3 Create an enriched town centre experience by reinvigorating 

opportunity sites and the evening economy



43

BANBRIDGE Town Centre Masterplan

B
A

N
B

R
ID

G
E

 T
ow

n 
C

en
tre

 M
as

te
rp

la
n 

Development Potential

Character of the site:

The site consists primarily of the existing PSNI station that serves 
Banbridge and the wider area.  It is reported that the current facility is 
to become an administration centre with no active duty officers present.  
Within the site is the main building, car parking and large boundary red 
brick walls.  

Character of the area:  

The site sits behind Avonmore House and on the Castlewellan Road 
just off Church Square.  As mentioned earlier, Church Square is rich in 
historical and built heritage assets.  The current PSNI development does 
not enhance the character of the area and therefore retention in the future 
is not recommended considering the scale and prominent location of the 
site.

Suggested uses:  

• Commercial development which includes office use, subject 
to future demands.  The site also should include a parking 
element which could connect to the existing 140 space 
Church Square car park.

Timescale:  10-15 years

Primary Action: 

Future discussions with PSNI in regards to their plans for the 
site.

Indicative Cost:  £3.4m
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Development Potential

Site area: 0.14 hectares
11. Development of an arts and crafts village within the 
grounds and courtyard of the former mill building

Building on the strong arts and crafts presence that exists in 
Banbridge and the surrounding area (which includes the award 
winning F.E. McWilliam Gallery), this proposal is to create a space 
where arts and crafts can be created and sold.  Re-use of part 
of the listed mill building could provide small studios for local 
craftsmen and artists and the courtyard space could host a regular 
market to sell these wares.  Not limited to arts and crafts, the 
proposal could be expanded to include local foods and produce.

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
2 Protect and enhance the town’s cultural, built and natural 

heritage
3 Create an enriched town centre experience by reinvigorating 

opportunity sites and the evening economy
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Development Potential

Character of the site:

The site consists of buildings associated with the Mill Court development.  
Mill Court is a grade B listed former warehouse/mill complex.  It now 
contains a shop but a large portion on the site appears underutilised.  
The fantastic courtyard is also an asset which exists but is not operating 
to its potential.  

Character of the area:  

The site sits behind Solitude House and adjacent to the River Bann.  
The area is also within close proximity to Church Square which is rich in 
historical and built heritage assets.

Suggested uses:  

•  We do not recommend removal of the uses which currently 
exist in the site.  It is recommended however that surplus 
space in the complex could be a perfect base for a formal 
arts/crafts workshop in the town.  As this develops, there 
may be potential to host markets and fairs in the courtyard.

Timescale:  0-5 years

Primary Action: 

Engage with landowners and generate business case.

Indicative Cost:  £442k
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Development Potential

Site area: 2.7 hectares

 12. Potential future use of Tesco lands as a business campus   
  with associated residential developments overlooking    
  the River Bann and Solitude Park

Project is based on Tesco’s future plans.  The site has been highlighted 
as a potential opportunity to create a business campus that could cater 
for start-up businesses or provide office accommodation.  Most of the 
infrastructure would already be in place from the existing development.  
Some of the surplus carparking could be used as residential development 
land, providing apartments overlooking Solitude Park which would create 
passive surveillance of the area.

Relevant Objectives
3 Create an enriched town centre experience by reinvigorating 

opportunity sites and the evening economy
Precedent riverside apartments
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Development Potential

Character of the site:

The site consists of a modern Tesco complex with associated car parking 
and petrol filing station.

Character of the area:  

The site is bounded by the River Bann and Solitude Park however 
currently they do not integrate with each other. 

Suggested uses:  

•  We do not recommend removal of the uses which currently 
exist in the site.  However if the operator ceased using the 
site we recommend that the link road is formally adopted 
by the Council or TNI, as this is a strategic secondary 
crossing point over the River Bann.  The site affords the 
opportunity of creating a business park if future demand 
required it.  Close proximity to the A1 Belfast-Dublin corridor 
and space for parking/campus design would enable this to 
become an attractive site.  The site also offers the potential 
for some residential developments.  It is recommended that 
residential development should be designed to overlook and 
integrate with Solitude Park.

Timescale:  5-15 years

Primary Action: 

Engage in discussions with Tesco regarding their future plans 
for the site and any potential considerations for site disposal. 
Also plans for the road bridge to secure this crossing.

Indicative Cost:  £17m – entire development
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Development Potential

Site area: 1.4 hectares
13. Commercial Road development opportunity site. To 
provide capacity for future growth in the commercial, office or 
residential uses market if the future need arises.

This is a long-term strategic project that can provide the necessary 
land to cater for significant increased demand for commercial property 
if the need arises within the next 15 years.  As the site is currently 
occupied by an industrial operator, an alternative site would need to 
be acquired to suitably accommodate this facility.  This is likely to be 
on the periphery of the town where it is typically more appropriate 
for industrial developments.  The site can provide in-curtilage car 
parking and significant commercial or residential opportunities. 

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
3 Create an enriched town centre experience by reinvigorating 

opportunity sites and the evening economy
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Development Potential

Character of the site:

The site consists of a recently upgraded industrial facility and the King 
George V complex.

Character of the area:  

The site is based on Commercial Road.  Commercial Road is a sparsely 
developed area with limited frontage onto the street.  The road primarily 
functions as a link road, providing access around the town and to the car 
parks.  This is reflected in the quality of built fabric within the area. 

Suggested uses:  

•  We do not recommend removal of the uses which currently 
exist in the site unless demand for commercial, retail or 
residential use requires the use of town centre lands.  If 
this becomes the case over the next 15 years, it would be 
advisable to find an alternative site for the industrial facility 
and free up the land for town centre compatible uses.

Timescale:  10-15 years

Primary Action: 

Engagement between Council and landowner. Ensure 
provision for alternative industrial site is available should the 
future need arise for re-location.

Indicative Cost:  £17.1m – entire development
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Development Potential

Site area: 0.7 hectares

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
2 Protect and enhance the town’s cultural, built and natural 

heritage
3 Create an enriched town centre experience by reinvigorating 

opportunity sites and the evening economy

20. Comprehensive regeneration scheme to include the   
 former Health Trust site, Library and Banbridge    
 Courthouse incorporating a continued judicial function. 

Site 20 provides a significant urban regeneration opportunity within 
the heart of the Town Centre.  It also creates the opportunity to realign 
the junction between Downshire Place and Commercial Road.  The 
site itself would retain the existing Courthouse and it’s associated 
judicial functions as a feature building with a sympathetically designed 
extension that could accommodate community functions such as a 
performance space or library. 

 
The remainder of the site could provide commercial-led uses that 
may include ground floor retail with upper floor offices or apartments.  
Parking should be accommodated on site – potentially at basement 
level.  The heart of the site will function as a public plaza and tie into 
the wider Downshire Bridge – Scarva Street enhancements. 
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Development Potential

Character of the site:

The site is situated in the town centre adjacent to the current cinema 
complex.  The site consists of the former health centre (now redundant) 
which holds limited merit in terms of architecture or character.  The site also 
hosts Banbridge Courthouse.  This building does hold particular interest.  
It’s a B1 listed building that currently does not operate judicially but the 
hope is that it may in the future.  The third element of the site is the library.  
Again the quality of this building is similar to the health centre.

Character of the area:  

The site is based on Commercial Road.  Commercial Road is a sparsely 
developed area with limited frontage onto the street.  The road primarily 
functions as a link road, providing access around the town and to the car 
parks.  This is reflected in the quality of built fabric within the area. 

Suggested uses:  

• Primarily commercial uses – ground floor retail and/or food 
outlets with the upper floors being occupied by office space 
or residential depending on future market requirements.  
The site would also consist of a multi-functional facility 
based around the existing courthouse, integrating the court 
functions, library/community centre and potentially a theatre 
(if the existing theatre is threatened).  Outside, the site could 
have a landscaped plaza that ties in with the realigned road 
junction and the public realm treatments to Scarva Street.  
Car parking would need to be catered for on-site.  Solutions 
such as undergrounding should be explored.

Timescale:  10-15 years

Primary Action: 

Preliminary task: Council/DfC to undertake a comprehensive 
regeneration scheme and appoint regeneration/design 
consultants.

Indicative Cost:  £11.1m – entire development

Mixed use town centre precedent
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Infrastructure Projects

Over the next 15 years, the growth of Banbridge will put significant 
pressure on the town’s infrastructure.  Therefore certain projects 
have been identified that should improve the infrastructure by 
increasing capacity or adding alternative options and modernise 
the current provision.   They are as follows:

 14. Closing the Downshire Bridge to traffic and creating a   
  new civic space and heart to the Town Centre retaining   
  the “Cut” below open to traffic

 15. Lessening the dominance of vehicular traffic on Lower   
  Scarva Street - options including pedestrianisation

 16. Realignment of the junction between Downshire Place   
  and Commercial Road

 17. Environmental improvement scheme for Newry Street   
  and Bridge Street to include new surface materials etc.

 18. Creation of a historic plaza in Church Square to create   
  an improved setting for the heritage assets in this area

 19. Reopening Linenhall Street

 21. New link road to facilitate closure of the Downshire   
  Bridge and fully utilise Gospel Lane
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Infrastructure Projects

 14. Closing Downshire Bridge to traffic and creating a   
  new civic space and heart to the Town Centre plus re- 
  instating the town fountain

The Downshire Bridge resting above the “Cut”, is the heart of Banbridge Town 
Centre from a historic, geographical and strategic perspective.  Currently it 
functions as a problematic traffic junction, with a history of numerous minor 
collisions and near misses.  In order to provide a safe and attractive space 
for pedestrians using the town centre and to enhance the historic feature 
unique to Banbridge, the solution to transform the space into a car-free area 
for pedestrians has been selected as the best option.  Other solutions such as 
signalisation were considered but deemed less appropriate to the fabric of the 
bridge.  The idea of creating a public space is tied specifically to the proposal to 
pedestrianise/traffic manage lower Scarva Street and the proposed plaza at the 
health Trust development site (no.20).  The design should remain sympathetic to 
the character of the bridge.  One option for consideration is to return the fountain 
from the Civic Building to its original position, in the middle of the bridge.  It is 
important that any design proposals would be subject to further investigation, 
transport study and further consultation prior to implementation.

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
2 Protect and enhance the town’s cultural, built and natural heritage

Downshire Bridge above the “Cut”
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  15. Lessening the dominance of vehicular traffic on   
  Lower Scarva Street - options including     
  pedestrianisation.

Infrastructure Projects

The rationale for pedestrianising this portion of Scarva Street is based 
on the principle of connecting the Town Centre to the potential large 
scale urban regeneration scheme at the former Health Trust site and 
beyond.  This physical pedestrian link will ensure this development 
is fully integrated with the town centre.  Access to businesses on 
Scarva Street will be affected but this is offset by a parking area 
on Downshire place as described in the next project (no.16).

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
2 Protect and enhance the town’s cultural, built and natural 

heritage
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Infrastructure Projects

 16. Realignment of the junction between Downshire Place  
  and Commercial Road

Realignment of the traffic junction between Downshire Place, Commercial 
Road and Scarva Street would significantly ease the burden on this junction 
and part of the town at peak times.  It is also essential to create the gyratory 
loop system mentioned previously as the existing staggered junction 
arrangement could not easily facilitate the necessary vehicle movements.  
Several options exist for this junction – it could be a T-junction due to lower 
Scarva Street being inaccessible to vehicular traffic, or it could consist of a 
roundabout.  This will be subject to detail design and traffic modelling.  The 
realignment is achieved by a land-take from the former health Trust site.  
This creates a surplus of land of the eastern side of Downshire Place that 
can be used to offset parking lost on the pedestrianisation of Scarva Street.

 17. Environmental improvement scheme for Newry Street  
  and Bridge Street to include new surface materials,   
  street lighting and planting

The public realm treatment on Newry Street and Bridge Street was 
carried out approximately 15 years ago and has served its purpose 
well throughout these years.  However wear and tear has taken its 
toll and the scheme is due to be upgraded.  This would consist of 
redressing the pavement and potentially introducing new lighting and 
greenery to the main streets.  As these streets have been carried 
out previously, it is recommended that the Banbridge Link Roads are 
upgraded first because they have never been treated and consist of 
basic asphalt or pre-cast concrete paving.

Comber public realm scheme

Relevant Objectives
1 Provide an attractive, accessible and viable town centre Relevant Objectives

1 Provide an attractive, accessible and viable town centre
2 Protect and enhance the town’s cultural, built and natural 

heritage
3 Create an enriched town centre experience by reinvigorating 

opportunity sites and the evening economy
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Infrastructure Projects

 18. Creation of a historic plaza in Church Square to   
  create an improved setting for the heritage    
  assets in this area

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
2 Protect and enhance the town’s cultural, built and natural 

heritage
3 Create an enriched town centre experience by reinvigorating 

opportunity sites and the evening economy
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Infrastructure Projects

Church Square is the area of Banbridge with the greatest heritage offering.  
Consisting of Avonmore House and Crozier Monument along with several 
other listed buildings, it has the potential to become an attractive space.  It is 
currently dominated by the existing transport arrangements – traffic island, 
signals and road markings.  The concept here is to strip this back and extend 
the area outside the Old Police Station to create a larger plaza which would 
include the Crozier Monument.  This would create a much more prominent 
setting for the monument, as well as providing another public space.  To 
facilitate this, the junction requires a redesign which would eat into the very 
wide footpath area on the other side of the Square.  

The alternative is to reduce traffic flow to the junction through the 
implementation of a strategic bridge between Lurgan Road and 
Huntly Road.  This has been mooted for some time and it remains 
unclear if this bridge is still a priority for Transport NI to pursue. The 
proposal needs to be subject to detailed technical appraisal balancing 
road geometry, impact on heritage assets and realising the potential.

Church Square
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Infrastructure Projects

 19. Reopening Linenhall Street

Reconnecting Linenhall Street would enable vehicular traffic 
to access Commercial Road again.  This would help to ease 
pressures created by turning vehicles on this street.  Proposal 
should not be difficult to achieve however it may require 
the re-configuration of the junction on Commercial Road. 

 21. New link road to facilitate closure of the Downshire   
  Bridge and fully utilise Gospel Lane

If the proposal proceeds to prevent traffic from crossing the Downshire Bridge, 
an alternative crossing point has been suggested between Downshire Place 
and Bridge Street.  This would enable a vehicular connection onto the new 
Gospel Link, subject to detail design of the junction arrangements on Bridge 
Street. A newly created Railway Street would help form the final piece of the 
town centre loop. The name derives from the proximity to the former railway. 

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
2 Protect and enhance the town’s cultural, built and natural 

heritage

Relevant Objectives
1 Provide an attractive, accessible and viable town centre
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Town Wide and Tourism Initiatives

 23 & 24.  Transport assessment and car parking study

 Preliminary task: Commission transport consultation to undertake    
 transport assessment that encompasses all projects

Traffic congestion around Banbridge was highlighted as a key concern both for 
safety and for ease of movement, particularly at the Cut and at roundabouts in 
the town.  Prior to any new traffic options being implemented, a traffic consultant 
will be required to undertake an assessment of all transport movement and 
car parking options across the town, which will consider any potential impacts 
upon traffic flows through the town before proceeding to the next phase of 
commencement of works.  The following indacative layouts and locations on 
the following pages could form the basis of a further transport assessment 
within Banbridge.  It focusses on the junctions where key interventions are 
recommended within the Masterplan.



60

B
A

N
B

R
ID

G
E

 T
ow

n 
C

en
tre

 M
as

te
rp

la
n 

Indicative traffic reconfigurations in Church Square

Detailed testing and design of options for 
pedestrianisation of Downshire Bridge

Town Wide and Tourism Initiatives
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 25.  Marketing, branding and promotion of Banbridge 
  Town Centre
  Preliminary task A: Implementation of the strategic gateway  
  project on the A1 and physical branding through the Town  
  Centre
  Preliminary task B: acquire the services of a place branding  
  consultant to prepare a new branding proposal and options  
  for a joint marketing plan for the Outlet and Town Centre to  
  maximise opportunities to promote Banbridge and the   
  Outlet as one unique destination.

In light of the new and exciting changes which will be coming to 
Banbridge, it is important that the town is effectively promoted and 
marketed.  As such, it is proposed that an overall marketing strategy 
is developed which will maximise upon the unique aspects of 
Banbridge as the ‘Star of County Down’ and utilise them in a strong 
visual branding exercise which will connect the masterplan with the 
various projects that follow.  Not only will this ensure continuity as the 
masterplan is implemented, but it will also promote the town to the 
wider region and help to attract visitors to the area.

• Linen and industrial heritage 
The river corridor between Banbridge and Gilford was once one of 
the most prolific linen producing areas in the UK.  There is scope 
to develop this heritage theme as a tourist attraction but also as a 
brand unique to the local area.

• Independent retail offering combined with the Outlet 
discounted brand offering - Banbridge has an exceptionally high 
level of independent traders compared to other towns of similar 
scale and nature. Banbridge also caters for the multinational retail 
offering through The Outlet.  This combined retail offering is a 
unique facet that should be celebrated and promoted, especially in 
attracting passing trade on the A1 and The Outlet to come to the 
town centre.

Detailed testing and design of new link road (“Railway Street”) and the 
junction options between Bridge Street & Gospel Lane

Town Wide and Tourism Initiatives
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•  Connection with the River Bann 
The Bann is the longest and one of the most famous rivers in 
Northern Ireland and it’s a river from which the town derived its 
name.  Banbridge should be better utilising this natural asset 
through marketing initiatives.

• Large local town to smaller settlements 
Banbridge is a provincial town which supports a wide geographical 
range of smaller settlements and large rural hinterland. Events to 
attract the farming community should be considered.  

• Key annual events such as Buskfest 
A wide range of successful and heavily attended annual events 
take place in Banbridge, already notably the Buskfest and 
performances in Solitude Park.  These events are a great 
marketing opportunity for the town centre as people who may not 
normally come to Banbridge are attracted by these events.

• Destination Mournes 
The Mourne region is the outdoor playground for the North of 
Ireland.  Incorporating the Ring of Gullion and ranging from the 
Blue Flag beach at Cranfield to Slieve Croob in the north, this 
rolling landscape is a fantastic place for all kinds of activities.  It is 
important to promote the connection to the Mournes in tandem with 
developing a physical linkage via the greenway (proposal no.5 in 
the Masterplan).

• Existing arts and crafts  
Banbridge was home to F.E. McWilliam and now hosts an award 
winning gallery that was named after him.  There is a thriving arts 
and craft heritage in the town, with locals producing handmade 
crafts and goods.  If there was a hub for this type of trade in the 
Town Centre that could compliment the Gallery, a brand could be 
developed to attract people from across the country to buy and sell 
wares and appreciate the locally produced art.

The Town Centre

The Town Centre’s success is the pivot of the overall masterplan, 
therefore it is vital that it epitomises the overall ‘brand’ that the 
masterplan seeks to create for Banbridge.  It is proposed that 
through various schemes such as shop frontage improvements and 
new pedestrian areas, (see individual opportunity site proposals) 
the Town Centre should be promoted according to the marketing 
strategy for all projects.

Town Wide and Tourism Initiatives

Examples of town branding.
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Examples of town branding.

Town Wide and Tourism Initiatives

 Individual Opportunity Sites:

Key projects which form the basis of the implementation of the 
masterplan in the years that follow should be promoted according to 
an overall branding and marketing strategy.  This creates a sense of 
continuity from the production of the masterplan through to completion. 
Such projects include:

• Transformation of the area above the “Cut” - the     
 Downshire Bridge;
• Public plaza development Church Square;
• Regeneration of Health Centre/Court House site;
• Arts and Craft village development at Castlewellan     
 Road;
• River Bann boardwalks and bridges.

 Heritage and Tourism Assets

Proposals for a new Heritage Trail (see proposal no. 26) will aim 
to connect and promote the various heritage and tourism assets 
within Banbridge in an all encompassing visitor product for the town.  
Signage for the trail should also correlate with the overall branding for 
Banbridge.

 Gateway public art
It is important that ‘a sense of welcome’ is felt at key arrival points 
into Banbridge.  One notable location is that of the A1 corridor, 
where it is proposed that a new gateway and signage strategy will 
be implemented.  It is essential that this is designed in keeping with 
the overall branding proposals and the vision of the masterplan to 
achieve consistency throughout the various aspects of the marketing of 
Banbridge. Early work is already being commissioned by the council on 
this project.

 Implications – key tasks

• Utilisation of the already-established Steering Group to     
 agree upon new branding strategies

• A dedicated marketing budget – funding DfC and Council    
 allocations

• Creation of a branding and marketing package for all     
 local events/projects to utilise in their advertising and     
 promotion.

 Evening Economy

Over the last number of years, Banbridge’s evening economy offering has 
begun to grow. A number of new coffee shops, restaurants and cafes have 
opened and some offer evening opening hours.  The establishments that 
have embraced the evening economy can create a multiplier  effect and 
entice more of these businesses to follow suit.  There is some work to 
ensure that the evening economy and night time entertainment economy of 
Banbridge can live in harmony and complement each other.
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 26.  Creation of a Town Centre Heritage Trail
  
 Preliminary task: Commission consultancy exercise to design  
 a heritage trail which would make the most of Banbridge’s   
 historic assets.

Banbridge has a wealth of heritage and historic assets which are 
currently being overlooked by visitors to the area.  In order to 
maximise on these assets, a heritage trail could be developed to 
improve connectivity between heritage sites, creating a new tourism 
product for both visitors and locals alike.  This could include the 
various monuments in the town including the Crozier monument, 
as well as key historic buildings such as the former Police Station, 
the Cut and the Downshire Arms hotel and linking to new proposals 
such as the arts and crafts village proposal at the former Mill building 
on Castlewellan Road.  It could also be linked into new riverside 
connections and Solitude Park.

 27.  Shop front improvement scheme  

  Preliminary task: Agree on eligible shops and budgets

Banbridge Town Centre is designated as an Area of Townscape 
Quality.  In order to further improve the overall aesthetic quality of the 
town centre, grants should be made available to business owners 
to make improvements on their shop frontages, to include signage, 
shuttering and general improvement works to fatigued buildings in 
the town.  These grants will seek to enhance the local town character 
of Banbridge.  The area which will be eligible for improvement needs 
to be determined, as well as individual allocations for funding.

Town Wide and Tourism Initiatives

Winchelsea heritage signage

Dutchmalacca Malaysia heritage trail
Examples of shop front improvement schemes, London
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Examples of shop front improvement schemes, London

GREEN SPACES AND 
PLACES DEVELOPMENT POTENTIAL TOWN WIDE AND TOURISM 

INITIATIVES

GATEWAYS AND LINKAGES INFRASTRUCTURE SPACES 
AND PLACES

INTRODUCTION

The overall timescale to develop the ‘vision’, encapsulated within the 
Masterplan will extend over the next 15 years. Some elements of the 
Plan will be more suited to meet short and medium term goals, while 
other areas may be more appropriate for development in the longer 
term. Indeed, in addition to the specific proposals contained within 
the Masterplan, a number of areas are identified as having longer 
term development potential. 

The detailed phasing of the development proposals needs to be 
examined further as there will, for example, be issues relating to 
disturbance of existing occupiers, temporary arrangements during the 
construction phase, access to existing properties, parking provision, 
traffic flow etc, as well as provision of construction compounds. 
Certain projects are undeniably tied to other projects and therefore it 
is important to look at the Action Plan holistically.
The action plan within the next chapter sets out the key projects 
and proposals identified through the Masterplan process, 
followed by the priority level and timescales for delivery. 
These actions will provide a baseline by which the delivery 
of the Masterplan can be monitored. The Action Plan is a 
working document and should be updated on a regular basis 
to reflect progress and developments within the Town Centre.

7. ACTION PLAN

Newry Street, Banbridge
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Key Projects and Proposals Priority 
Level

Timeframe for 
Delivery

Key Stakeholders and delivery 
agents

Indicative 

cost*
GREEN SPACES AND PLACES

High

Medium 

Low

Short (0-5)

Medium (5-10)

Long (10-15)

1 New footbridge linking the existing Riverside Walkway to Solitude Park High Short
Council/DfC, TNI, NIEA £1.0m

1a Preliminary task: Commission a feasibility or option study to examine the options in specific 
detail. Immediate Short

2
Boardwalks and secondary bridging point linking Riverside Walkway 
to Solitude Park for pedestrians and cyclists - incorporating a riverside 
plaza

High Short
Council/DfC, TNI, NIEA, Land 
owners, Sustrans £4.3m

2a
Preliminary task:Commission a feasibility or option study to examine the options in specific 
detail and engage in early discussions with various landowners.  Consider potential 
environmental impacts.

Immediate Short

3 New gateway park at Kenlis Street Medium Medium Council/DfC, NIHE, TNI, Translink, 
Adjacent residents £500k

3a Preliminary task: Engage with NIHE, property owners and local residents.  Instruct 
landscape design team. Medium Medium

4 Relocation and rationalisation of Banbridge’s leisure services to a single, 
multi-functional complex Medium Medium-Long

Council/DfC, Land owners £2.51m
4a

Preliminary task: Negotiate with current landowners and commission a future study to deter-
mine if the highlighted site can accommodate for the services and supporting functions such 
as parking and access.

Medium Medium-Long

5
New pedestrian and cycle linkage along the route of the former railway 
line to act as Phase 1 of a wider project to reopen the railway line to 
Newcastle as a greenway for cyclists and pedestrians.

High Short – Long
Council/DfC, TNI, NIEA, Sustrans £1.45m

5a Preliminary task: Engagement between TNI and Council as the two landowners involved.  
Instruct technical feasibility team. Immediate Short-Long
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Key Projects and Proposals Priority 
Level

Timeframe for 
Delivery

Key Stakeholders and delivery 
agents

Indicative 

cost*
GATEWAYS AND LINKAGES

High

Medium 

Low

Short (0-5)

Medium (5-10)

Long (10-15)

6 Implementation of new gateway features along the A1 corridor to form 
part of a strategic gateway strategy Immediate Short Council/DfC, TNI, Land owners £375k x 2

6a Preliminary task: Award tender and commission team to deliver project. Immediate Short

7
Environmental improvement schemes.  First phase: Banbridge Linkages.  
Second phase: Banbridge loop streets to include Commercial Road and 
Townsend Street.  

High Short-Medium
Council/DfC, TNI, Local traders £1.2m

7a Preliminary task: Appoint a design team to take forward the design process High Short

8.1 Rationalise car parking and services within backland sites to the rear of 
the primary retail streets High Short-Medium Council/DfC, TNI, Local traders, 

Land owners £1.42m
8.1a Preliminary task: Engage with landowners to ascertain feasibility.  If feasible, instruct 

consultants to design scheme. Immediate Short-Medium
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Key Projects and Proposals Priority 
Level

Timeframe for 
Delivery

Key Stakeholders and delivery 
agents

Indicative 

cost*
DEVELOPMENT POTENTIAL

High

Medium 

Low

Short (0-5)

Medium (5-10)

Long (10-15)

9 Refurbishment and re-utilisation of the Old Police Station for leisure use 
(restaurant, pub, hotel etc.) High Medium Council/DfC, Heritage Lottery Fund, 

Land owner, NIEA, TNI, Private 
investors

£1.6m

9a Preliminary task: Facilitate negotiations between the landowner and various statutory 
agencies/funding bodies who could provide support to safeguard the future of the building. Immediate Medium

10 PSNI development opportunity site - potential future commercial uses 
and car parking opportunities subject to agreement Medium Long Council/DfC, TNI, PSNI £3.4m

10a Preliminary task: Future discussions with PSNI in regards to their plans for the site.   Medium Long

11 Development of an arts and crafts village within the grounds and 
courtyard of the former mill building High Short Council/DfC, Land owners, Local 

traders, Private Investors, TNI, NIEA £442k
11a Preliminary task: Engage with landowners and generate business case Immediate Short

12
Potential future use of Tesco lands as a business campus with 
associated residential developments overlooking the River Bann and 
Solitude Park - subject to long term Tesco company proposals

Low Medium-Long
Council/DfC, Land owners, Local 
traders, Private Investors, TNI

Phased 
development of 

up to £17m
12a

Preliminary task: Engage in discussions with Tesco regarding their future plans for the site 
and any potential considerations for site disposal.  Also plans for the road bridge to secure 
this crossing.

Short-
Medium Medium-Long

13
Commercial Road development opportunity site.  To provide capacity for 
future growth in the commercial, office or residential market if the future 
need arises.

Low Long Council/DfC, TNI, Land owners, Pri-
vate investors, Local traders

Phased 
development of 
up to £17.1m

13a Preliminary task: Engagement between Council and landowner.  Ensure provision for 
alternative industrial site is availble should the future need arise for re-location.

Short - 
Medium Long

20
Comprehensive regeneration scheme to include the former Health Trust 
site, Library and Banbridge Courthouse incorporating continued judicial 
function.

Immediate Short – Long Council/DfC, Land owners, Private 
investors, TNI, NIEA, Local traders, 
Health Estates, DENI, DOJNI

Phased 
development of 
up to £11.1m

20a Preliminary task: Council/DfC to undertake a comprehensive regeneration scheme and 
appoint regeneration/design consultants. Immediate Short

22 Development of SRC site to become an integrated digital hub for the 
wider Council area. Short Short-Medium Council/DfC, Land owners, Private 

investors, TNI, DEN Approx £30m
22a Preliminary task: Engage with the design team to ensure the campus is fully integrated 

within the context of the Masterplan Immediate Short
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Key Projects and Proposals Priority 
Level

Timeframe for 
Delivery

Key Stakeholders and delivery 
agents

Indicative 

cost*
INFRASTRUCTURE SPACES AND PLACES

High

Medium 

Low

Short (0-5)

Medium (5-10)

Long (10-15)

14 Closing Downshire Bridge to traffic and creating a new civic space and 
heart to the Town Centre whilst retaining the “Cut” Immediate Short Council/DfC, TNI, Local traders, 

NIEA £415k
14a Preliminary task: Town wide transport study to determine feasibility on traffic circulation Immediate Short

15 Lessening the dominance of vehicular traffic on Lower Scarva Street - 
examine range of options including pedestrianisation Immediate Short

Council/DfC, TNI, Local traders £978k
15a

Preliminary task: Continue consultation with local traders and landowners.  Project would be 
tied to the completion of Downshire Bridge and comprehensive regeneration of Health Trust 
site as a key linkage.

Immediate Short

16 Realignment of the junction between Downshire Place and Commercial 
Road Immediate Short

Council/DfC, Health Estates, TNI £1.5m
16a Preliminary task: This should be undertaken as part of the comprehensive regeneration 

scheme for the former health site on Scarva Street. Immediate Short

17
Third phase of Environmental Smprovement Schemes: Newry Street 
and Bridge Street to include new surface materials, street lighting and 
planting

Medium Short-Medium Council/DfC, TNI, Local traders, 
NIEA £2.3m

17a Preliminary task: Appoint landscape design team Medium Medium

18 Creation of a historic plaza in Church Square to create an improved 
setting for the heritage assets in this area Medium Medium Council/DfC, TNI, Land owners, 

Private investors, NIEA, Heritage 
Lottery Fund

£1.3m
18a Preliminary task: Undertake a study to examine the impacts on protected structures, road 

geometries and existing public realm. Immediate Short

19 Reopening Linenhall Street Immediate Short Council/DfC, Local Traders, TNI £255k
19a Preliminary task: Town wide transport study to determine feasibility on traffic circulation Immediate Short

21 New link road to facilitate closure of Downshire Bridge and fully utilise 
Gospel Lane High Short – Long Council/DfC, Land owners, Private 

investors, TNI, NIEA, Local traders £287k
21a Preliminary task: Engagement between TNI and Council as the two landowners involved.  

Instruct design team. Short Short
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Key Projects and Proposals Priority 
Level

Timeframe for 
Delivery

Key Stakeholders and delivery 
agents Indicative cost*

TOWN WIDE AND TOURISM INITIATIVES

High

Medium 

Low

Short (0-5)

Medium (5-10)

Long (10-15)

23 Transport assessment of all components of the Masterplan High Short
Council/DfC,TNI £35k subject to 

available data
23a Preliminary task: Commission transport consultation to undertake transport assessment that 

encompasses all projects Immediate Short

24 Town Centre car parking study High Short
Council/DfC,TNI £15-20k subject to 

available data24a Preliminary task: Commission consultancy team Immediate Short

25 Marketing, branding and promotion of Banbridge Town Centre High Short

Council/DfC, Local traders
£25-100k

25a Preliminary task: Implementation of the strategic gateway project on the A1 and physical 
branding through the Town Centre Immediate Short

25b
Preliminary task B: acquire the services of a place branding consultant to prepare a new 
branding proposal and options for a joint marketing plan for the Outlet and Town Centre to  
maximise opportunities to promote Banbridge and the Outlet  as one unique destination.

Immediate Short £25-100k

26 Creation of a Town Centre Heritage Trail Medium Short
Council/DfC, DOE, Land owners £50k

26a Preliminary task: Commission consultancy exercise to design a heritage trail which would 
make the most of Banbridge’s historic assets. Medium Short

27 Shop front improvement scheme High Short Council/DfC, Local traders, Land 
owners £200k

27a Preliminary task: Agree on eligible shops and budgets Immediate Short

28 Night time economy scheme - initiatives to support the retention of and 
expansion of night time/leisure and entertainment uses High Short

Council/DfC, Local traders £25-50k
28a Preliminary task: Agree budget and scope of services Immediate Short
29 Review of funding sources High Short

Council/DfC, DOE, Land owners £5-10k
29a Preliminary task: Investigate a pilot BID project, undertake an initial feasibility study to 

examine options and comparative examples – eg Ballymena, Newry etc Immediate Short

30 Capacity building - continued support for existing businesses to build on 
the opportunities for revitalisation Medium Short Council/DfC, Local traders, Land 

owners £10-20k
30a Preliminary task: Agree budget and scope of services Medium Short

* Each costing is for construction cost only and relates to completed construction cost: many of the projects are phased.  Addtional costs should be allowed for preliminaries and design 
development and construction stage risk. All projects are subject to agreements with landowners and statutory approvals.  The Action Plan is subject to change dependent on available 
opportunities at that particular moment in time. Town wide initiatives based on a basic scope.
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8. DELIVERY
The Masterplan sets out a comprehensive programme of proposals 
and improvements that will build upon the foundations of Banbridge 
Town Centre over the next 15 years. Private sector investment 
needs to be encouraged and it is essential that statutory bodies and 
the Council play their part, by seeking the right mix of development 
and by securing the high quality development expected by the 
Masterplan.

A wide range of initiatives are outlined in the Masterplan and 
accompanying Action Plan which together have the potential to 
increase the vibrancy and accessibility of Banbridge, whilst identifying 
significant sites that can accommodate for future growth in certain 
sectors if the market demand exists.  The regeneration benefits 
associated with developing some of the key opportunity sites may 
bring significant economic and employment uplifts to the local area. 

It will be essential that the community see demonstrable change in 
the early stages even if those projects are limited in scale.

Delivery responsibility
 The statutory responsibility for urban regeneration will be with 
The Department for Communities for the foreseeable future and/
or the Council so it is vital that officials from Council and DfC are 
represented on the Project Delivery Team/Steering Group.  It is also 
recommended that officials from TNI and DOE are closely consulted 
through the implementation phase. It is recommended that the current 
Banbridge Regeneration Company play an active role in delivering 
the Masterplan. 

Delivery Mechanisms

The masterplan provides a broad range of schemes that vary in their cost 
and complexity.  Some of the more complex projects will require the use of 
innovative delivery mechanisms such as:

• Compulsory  purchase
DfC, as the statutory authority responsible for urban regeneration, hold the 
power to vest or purchase land to carry out urban regeneration functions 
where it is demonstrable in the public interest.  These powers may be used 
on proposals that have complex land ownership issues.
• Comprehensive development
DfC, as the statutory authority responsible for urban regeneration, may 
decide that defining a site/area as a comprehensive development scheme 
could assist in achieving regeneration.  Once the land is assembled, a 
development brief would normally be produced in the hope of procuring a 
developer to advance the scheme comprehensively.  
• Developer contributions and planning gain (Article 40 agreements)
Local Authorities may soon be able to enforce developer contributions 
on certain schemes falling within prescribed criteria. These contributions 
can then be used for upgrading local infrastructure etc.  Some larger 
development opportunities may require developer led infrastructure such as 
link roads and bridges.  These can be attached as conditions through the 
planning process where necessary and deemed appropriate.
• Local Asset Backed Vehicle
Requires co-ordination between public and private sectors.  Essentially it is 
a combination of the ability of public bodies to draw funds combined with the 
private sector ownership.  It can achieve regeneration benefits quicker than 
simply waiting for public funds to delivery larger projects.
• Business Improvement Districts (BIDs)
BIDs legislation was enacted by the NI Assembly in 2014 and enables local 
businesses to take control and improve their local trading environment.  If 
engaged businesses select which projects they want the funds spent on.  
Although a relatively new concept, they have been sucessfully implemented 
in Ballymena and Belfast.  These schemes may serve as models for 
Banbridge.
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These projects should be encouraged in the context of meeting the 
Masterplan Objectives

Phasing
Timescales for developing all aspects of the Masterplan will extend 
up to 15 years. Certain elements within the report will be suitable for 
immediate or short term commencement whereas others will require 
a medium to long term aspirational approach dictated by need, 
market influences and future growth.  Projects identified as immediate 
can commence directly after the launch of the Masterplan as initial 
feasibility studies and modelling are normally the first step.  It is 
important for the local community to see visible change by ensuring 
some projects are commenced or delivered early, post Masterplan 
launch.  This will help maintain the high levels of interest generated 
during the public consultation stage and ultimately achieve a level of 
“buy in” and “ownership” of the future of the town.

Each project identified in the Masterplan needs to be examined further 
as there will, for example, be inter-relating issues. It may therefore 
be premature to implement one without the other and vice-versa.  
Through our consultation with the Ministerial Advisory Group for 
Architecture and the Built Environment, it was suggested there may 
be merit in testing some of the proposals prior to undertaking physical 
works.  We recommend that this is explored in relation to Downshire 
Bridge and Church Square.

Phasing and prioritising of schemes needs to be examined on a 
scheme by scheme basis at the time of programming and by the 
appointed delivery steering group. Factors which may influence 
phasing are:

•  Funding
•  Land availability and ownership agreements
•  Temporary arrangements if proposals are co-incident
•  Parking, traffic and access
•  Local support will be vital – further consultation with traders   
 and residents as the Masterplan is delivered will be important.

Quick Wins
Quick wins are designed to have a catalytic impact on the wider 
delivery of the Masterplan.  It is important that progress and delivery is 
being physically demonstrated.  The following list consists of projects 
that are recommended to commence immediately post adoption of the 
Masterplan, subject to funding and resourcing:

• Riverside walkway feasibility study
• Engagement on the re-use of the former railway line
• Implementation on the Banbridge gateway strategy along the A1 

corridor
• Backland parking feasibility and landowner negotiations
• Church Square heritage assessment
• Arts and craft market feasibility/business case
• Decide on delivery mechanism for the Health Trust Site
• Ensure the Southern Regional College (SRC) campus links with this 

Masterplan
• Conduct a town wide transportation study
• Conduct a town wide parking study
• Engage with TNI on the reopening of Linenhall Street
• Agree marketing and branding budgets
• Feasibility of town heritage trail
• Commence shop front improvement scheme and business capacity 

scheme.

Current Town Centre Projects
The Local Council, in partnership with DfC are currently undertaking 
the following projects:

• Kenlis Street, Poplar Row Public Realm Improvements
• Design of Strategic gateway artwork
• Annual town centre events programme
• Business / landlord  training / capacity building
• Marketing and promotion initiatives
• Shop front grants scheme
• Meanwhile space projects
• Dereliction projects 
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Stakeholder Responsibility

The following key stakeholders will play important roles in 
helping to deliver the Masterplan:

• Council led Project Delivery Team/ Steering Group - The 
team responsible for driving forward the Masterplan over the next 15 
years. 

• Armagh City, Banbridge and Craigavon Borough Council -
The Council will play a significant role in progressing the plan. Officials 
will have a direct role as part of the project delivery team/steering 
group. The Council will also be an important funding source for some 
projects.  The Council’s Planning Department will be responsible for 
overseeing the statutory approvals required for each proposal as well 
as developing a new Local Development Plan which should reflect the 
findings of the Masterplan. 

 

• The Department for Communities  – Currently responsible 
for urban regeneration and renewal.  DfC will be heavily involved 
in the early stages of the Masterplan in terms of expertise, funding 
and advice, until statutory regeneration powers transfer to the Local 
Council.
 
• Banbridge Community Regeneration Limited  – Continue 
to have an active role in delivery of future town centre regeneration 
projects.

• Transport NI -  Transport NI is the authority responsible for 
highways  throughout Northern Ireland. Transport NI manage, maintain 
and  developthe road network. Enhancements are recommended in  
the plan which Transport NI will be required to support and implement 
where necessary.

• DOE –  Considering the sensitivities with regards to built heritage in 
Banbridge, it is recommended that a presence on the steering group from 
DOE Historic Environment Division would be useful to achieve statutory 
buy-in at an early stage and assist with project delivery.
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Other statutory agencies

Depending on the proposal, certain alternative statutory authorities will play 
a key role in assisting with delivery either as landowners, funders or statutory 
responsibilities.

• The Business Community - Local businesses and traders will be 
important partners in both the delivery and success of the Masterplan, 
therefore it is important that Council and all government bodies work closely 
with them.  This could be particularly relevant in relation to any future 
Business Improvement District.

• Community and Voluntary Sector - Banbridge has several 
community and voluntary organisations who have a continued interest in 
the regeneration of the town and who’s input could be beneficial in the 
successful delivery of the Masterplan.

• Private developers/landowners/investors - These will be key partners in  
the delivery of many of the proposals within the Masterplan. The Council and  
all government bodies will continue to work closely with private developers to  
ensure the implementation of the Masterplan and exploitation of potential   
opportunities in the market.
 

Communities

Funding from a variety of sources including public sector 
interventions and private sector investments are essential to deliver 
the high quality developments that will fulfil the Masterplan in its 
entirety.

By utilising the Masterplan and associated Action Plan, delivery 
agencies will have clearly identifiable steps on how Banbridge can 
build upon its solid foundations and achieve further regeneration 
and become an attractive location for private investors. This 
section highlights various funding streams considered at the time 
of publication of this report however the list is not exhaustive and 
further research will be essential to the delivery of any given project. 
Research has also been obtained from NI Government Funding 
Database (https://govfundingpublic.nics.gov.uk).
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A number of the funding programmes are entering new phases and 
may have differing criteria in their updated formats.

• Urban regeneration funds - Additional funding streams should 
be available from local councils once regeneration powers and 
budgets transfer to local councils (date to be confirmed post 2017).  
Until then, the funding stream will be the responsibility of DfC.  
Comprehensive Development funding may be available towards the 
design, implementation and maintenance of regeneration schemes.  

• Sport NI/Libraries NI – Several projects have sporting or 
educational  functions and therefore may be eligible to apply for 
funding from these bodies.  Sport Northern Ireland has announced 
a new plan to invest £17.5m of its National Lottery funding into 
sports facility projects over the next five years as part of its Facility 
Fund.   

• Tourism NI – Funding may be available for a variety of tourism  
accommodation schemes from Tourism NI and Invest NI.  This can 
range from advisory services through to financial assistance.   

• DRD TNI - DRD Cycling Unit offers funding on a yearly basis to 
projects which encourage the use of cycling. The former railway 
proposal linking Banbridge to the North and to the South could 
benefit from this.  Also Sustrans can play a role as a strategic 
advisor and draw upon their experience on funding and delivering 
similar projects. 

• Other Government Bodies -  Funding opportunities may be 
available from other bodies such as Department of Education NI, 
Department  of Employment and Learning, Department of Health, 
Social Services and Public Safety, Department of Environment, 
Department of Justice and  Office of First Minister and Deputy 
First Minister. Existing committed capital development such as the 
Southern Regional College represents a significant investment in 
the town.

 

Charitable, voluntary and EU sources
• Ulster Garden Villages
• Woodland Trust
• Lottery Funds
• EU Peace monies
• INTERREG.

Conclusion

The aim of the Masterplan is to enable Banbridge to shine brightly as 
“the true star of the County Down”.  Delivery of the Masterplan will 
require support from all sectors (public, private and community) in 
relation to funding, co-ordination and agreement.






