

VACCINATION PROGRAMME PHASING


VERSION: 1 July 21

Overall planning assumptions:

- NI modeling dependent on availability of vaccine, vaccine characteristics and the priority groups identified for total target adult population 1.452m




Programme Plan



Vaccination Programme Delivered to date

Numbers vaccinated by AGE and Cohort*



Delivery Models

Vaccination Sites

- 7 centres aligned to HSC Trusts
- Provided 7 days week by teams 8am-8pm
- Priority groups 2-12 using Pfizer vaccine
- Will complete 1st doses end of July 2021
- Will complete 2nd doses August/ Sept 2021

Trust Mobile teams – using Pfizer vaccine

- Residents of care homes
- Care home staff
- Completed end February 2021

GP Practices

- 321 Practices for priority groups 2-9
- Using AstraZeneca Vaccine
- Will complete 1st doses end of May 2021
- Will complete 2nd doses July 2021

Roving – All vaccines

- Target - Housebound individuals
- Rolling programme New/ temporary care home residents, referred by GP
- Targeted for areas of low uptake by locality and workplace
- Pop-ups in local areas
- Mobile teams to high footfall areas

Mass Vaccination Centre – AZ/ Pfizer/ Moderna vaccines

- SSE Arena aligned to SE Trust
- Will complete 1st doses end of July 2021
- Will complete 2nd doses mid-August 2021

Community Pharmacy

- 350 community pharmacists using AZ vaccine
- Circa 80 for Moderna
- Rolling programme as clean up

Vaccines

Pfizer/ BioNTech

- Stored at -75°C +/-15°C for 6 months and 5 days defrosted at 2° to 8°C

Oxford/ AstraZeneca

- The platform shelf life is ≥ 6 months at 2-8°C

Moderna

- Stored at -15° to -25° C for 7 months and 30 days defrosted at 2° to 8°C



SSE Arena



Mobile teams



HSC Centres



GP Centres



Roving teams



Community Pharmacy