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Executive Summary

1. Invest to Save funding in Northern 
Ireland was an Executive led initiative.  
A key part of the Executive’s 2010-
11 Review of Spending Plans1 was 
a recognition that there was a need 
to go further to prepare for continued 
constraints in public expenditure in the 
coming years and in order to ensure 
that local public finances remained on 
a sustainable position.  In some cases 
the delivery of savings requires upfront 
investment to fund for example, the 
costs of restructuring or technological 
improvements.  In December 2009 the 

 Executive agreed that an Invest to Save 
fund should be established in Northern 
Ireland aimed at providing enhanced  
support to departments on the upfront 
costs of making efficiency savings for 
2010-11 and beyond.  Invest to Save 
projects were part of wider discussions 
within the Executive on the setting and 
agreeing of budgets over the period 
2010-15.  The subsequent allocation of 
ring-fenced funding to projects across the 
three separate schemes was subject to 
approval by the Executive2.

Key Facts and Figures:

• Invest to Save funding in Northern Ireland was an Executive led initiative originating as part 
of the Review of 2010-11 Spending Plans;

• £311 million “ring-fenced” Invest to Save funding was finally made available to government 
departments over the period 2010-15 to spend on Invest to Save projects;

• Of this, only £254 million has been spent on Invest to Save projects; 

• £52 million Invest to Save funding was reallocated by the Department of Health, Social 
Services and Public Safety (DHSSPS) to other “high priority areas” within its department; 

• Almost a third of successful Invest to Save projects allocated funding did not anticipate and/or 
quantify savings over the 2011-15 budget period;

• 31 projects received Invest to Save funding; 

• Almost two thirds of Invest to Save funding (£206 million) was finally allocated to two 
departments – the Department for Regional Development (DRD) and the Department of Health, 
Social Services and Public Safety (DHSSPS);

• The DRD’s Roads Structural Maintenance programme received £108 million - 35 per cent of 
Invest to Save funding allocated  

1 In the summer of 2009 the Finance Minister initiated a review of the 2010-11 spending plans of departments in light of 
changing circumstances and the emerging pressures facing the Executive for the 2010-11 financial year. The revised 2010-
11 spending plans for NI departments were agreed by the Executive and the Assembly in April 2010.

2 Ring-fenced areas are those in which the budget allocation cannot be used for any other purpose than that for which 
approval was initially granted.  These allocations cannot be moved to other projects or mainstream funding, they should be 
returned to the DFP for reallocation by the Executive in the event they are not deployed as intended.
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2. The Department of Finance and 
Personnel (DFP) was responsible for 
developing and administering Invest 
to Save funding including making 
recommendations to the Finance Minister 
on the allocation of the funds to projects 
across the three separate Invest to Save 
schemes.  An initial Invest to Save fund, 
worth £26 million, was established in 
2010-11.  This was extended through 
the establishment of two further Invest 
to Save schemes which initially aimed 
to make available an additional £330 
million over the four year Budget 
period 2011-15. However, reduced 
requirements through budgetary process 
meant that in the end a total of £311 
million Invest to Save funding was finally 
allocated to departments over the period 
2010-15.  Of this, departments have 
spent £254 million on 31 projects, up 
to March 2015.  Whilst all Government 
departments benefited from Invest to 
Save funding, two departments, the 
Department for Regional Development 
(DRD) and the Department of Health, 
Social Services and Public Safety 
(DHSSPS) were finally allocated almost 
two thirds (66 per cent) of available 
Invest to Save funding.  The DRD’s Roads 
Structural Maintenance programme 
alone received £108 million making 
up 35 per cent of Invest to Save funds 
finally allocated.

3. The Public Accounts Committee has 
previously reported3 and highlighted the 
importance of tracking and monitoring 
ring-fenced funding.  Invest to Save 
allocations were made by the DFP on a 
ring-fenced basis and should not have 
been used for any other purpose.  

1 3 

 However, we found that £52 million 
(representing 17 per cent of available 
Invest to Save funding) over 2011-
15 was reallocated by the DHSSPS 
to other “high priority areas” within its 
department. The DHSSPS told us that its 
approach was based on its interpretation 
of DFP’s In-Year Monitoring Guidance for 
the periods 2011-12 to 2014-15, and 
that this funding provided assistance in 
addressing front line financial pressures 
within the health and social care system.  

4. While there were minor differences 
in the criteria for selecting projects 
for Invest to Save support across the 
three schemes, the key criteria for each 
focussed on the delivery of savings 
within the Budget period.  We found the 
documentation supporting the process, 
including the basis for selection of 
projects to be funded, was not always 
clear.  In addition the application of the 
funding criteria through the assessments 
of bids was inconsistent, with often 
conflicting reasons for rejecting and 
recommending schemes.  This may 
reflect that Invest to Save funding and 
projects were often part of wider 
budgetary discussions within the 
Executive.

5. In Northern Ireland the definition of Invest 
to Save and the scope for proposals 
was broad. Whilst this may have led to 
more applications coming forward (at 
least in the initial scheme in 2010-11), 
in our view it has not provided the same 
direction or focus as it did in similar 
schemes that have operated in England 
and Wales.  We found it difficult in 
some cases to identify the boundaries 

3 Report on the Transfer of Former Military and Security Sites to the Northern Ireland Executive and Ilex Accounts 2010 – 
2011
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Executive Summary

between Invest to Save funding and 
conventional funding; and whether 
such funding could, or should have 
been secured through the conventional 
bidding process.  This is particularly 
evident in the case of the £108 million 
funding provided for the DRD’s Roads 
Structural Maintenance programme 
which received 35 per cent of available 
Invest to Save funding allocated.  The 
DRD told us that it competitively bid for 
Invest to Save and conventional funds 
and that the Invest to Save criteria 
and approval process was managed 
by the DFP with bids recommended 
to the Executive for approval.  It also 
stated that timely investment in structural 
maintenance represents better value for 
money than reactive maintenance4.

6. Despite the primary focus of Invest to 
Save funding in Northern Ireland being 
on realising monetary savings over 
the budget period, no specific savings 
targets were set for each of the schemes 
as a whole or for individual projects 
allocated funding.  In addition, we 
found little monitoring or reporting of 
Invest to Save funding performance in 
terms of outcomes, benefits or savings 
delivered, at project and Departmental 
level, centrally to the DFP, or directly to 
the Assembly.  As part of a questionnaire 
we asked departments to provide 
some indication of savings. Whilst the 
information provided was inconsistent 
across projects, based on figures 
provided, departments have estimated 
cumulative savings in excess of £150 
million up to 20155.

1 4 

1 5 

7. In the absence of central monitoring, 
validation or reporting on savings 
and outcomes against the aims and 
objectives of Invest to Save funding 
it is difficult to assess whether it’s 
effectiveness has been maximised.  That 
said, for some Invest to Save projects the 
funding has delivered significant savings 
and benefits.  For example, a number 
of staff efficiency Invest to Save projects 
funded have delivered significant savings 
and the Department of Agriculture and 
Rural Development (DARD) EU Audit 
Compliance Programme funding, 
including Land Parcel Improvement 
System (LPIS), has led to that department 
avoiding significant additional costs from 
EU fines.

8. Given the high profile of the Invest 
to Save funding it was important that 
implementation and outcomes were 
effectively monitored and reported.  It 
was also important that lessons learned 
were evidenced and reported on to the 
Assembly to illustrate how well Invest to 
Save was working.  However there was 
no reporting to the Assembly on Invest to 
Save – either by individual departments 
or centrally.  In the absence of this there 
is a risk that funding is not directed to 
the projects intended or that better ways 
of delivering public services may not 
be implemented because the lessons 
learned were not widely communicated. 

4 “A Review of the Structural Maintenance funding requirements for the Roads Service” (September 2009) indicated that for 
each £1 spent at the correct point in the carriageway condition cycle, some £4 of costs could be avoided later.

5 Savings information provided by departments was not validated or audited by NIAO as part of this review.
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9. We also found little evidence to show 
that the potential opportunity that Invest 
to Save provided to encourage risk-
taking or innovation was taken. For 
example by considering: taking  
advantage of new technology to identify 
alternative, more effective ways to 
deliver services; cross departmental/
agency working; more productive 
ways of working, and better working 
practices.

10. Recent drives for efficiency in the 
delivery of public services have required 
a radical re-think of the delivery of public 
services, including the introduction of 
a number of “change” initiatives.  For 
example, the 2015-16 Budget set aside 
£30 million for an Executive Change 
Fund aimed at encouraging projects 
that are reform orientated and innovate, 
focused on early prevention or involved 
cross-Departmental collaboration6.  
Whilst the features of these projects will 
not mirror the objectives or outworking 
of the Invest to Save schemes to date, 
such initiatives will be delivered through 
driving efficiency through upfront 
investment and are expected to generate 
savings in the longer term.  It is important 
therefore that lessons from the delivery of 
Invest to Save are considered.

1 6 

11. Feedback from our survey of 
departments and lessons from similar 
schemes in England and Wales 
suggests that there are lessons for 
any similar funding arrangements 
or initiatives such as the Executive’s 
Change Fund.  The recommendations 
in this report are directed at schemes 
and programmes aimed at delivering 
long term efficiencies from upfront 
investment.  The DFP noted that assessing 
Northern Ireland performance against 
Invest to Save schemes from other 
countries does not factor in political 
differences in implementation and that 
it is more difficult to implement an Invest 
to Save scheme in a jurisdiction with 
a mandatory coalition with differing 
policy aims than it is in a jurisdiction 
where there is a much stronger degree 
of collegiate cooperation and cohesion 
on policy matters. In this context, the 
department highlighted that the political 
framework and context is inherently more 
complicated for the Northern Ireland 
Executive.

6  Budget 2015-16 Northern Ireland Executive: 19 January 2015
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 Recommendations

For programmes of upfront investment aimed at 
delivering long-term efficiencies and savings we 
recommend that:

• Ahead of establishing programmes, an 
open and transparent accountability 
framework should be put in place.  This 
should include clear rationale, SMART7  
outcome-based objectives, and selection 
criteria supporting the delivery of objectives 
of the scheme.

• Sufficient notification of the availability 
of funding should be provided to allow 
detailed proposals to be produced and 
more realistic timescales for receipt of 
completed applications set to ensure the 
widest possible breadth of projects are put 
forward.

• Consideration should be given to extending 
timescales for the delivery of savings as this 
may help identify more projects to match 
the criteria.

• Programmes should include a 
communications plan to ensure that 
information, advice and guidance is widely 
available and that departments are clear 
on the objectives and selection criteria.

• Programmes should include a detailed 
assessment of costs and benefits against 
pre-defined criteria and provide feedback 
on unsuccessful bids.

• Programmes should include oversight 
and monitoring arrangements to ensure 
successful delivery both at a project level 
and centrally. 

1 7 

• Programmes should provide a greater 
focus on achievement with performance 
measurement metrics and consistent 
reporting mechanisms put in place to 
regularly inform and report back to the 
Assembly on outcomes and savings 
achieved.

• Programmes and projects within them 
should be subject to evaluation and a 
strategy for disseminating lessons learned 
and good practice developed.  This 
strategy should inform future spending 
rounds.

7 Specific, Measurable, Achievable, Relevant and Time-dependant
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Part One:
Background and information

Background to Invest to Save funding 
in Northern Ireland

1.1 In December 2009, as part of its 
2010-11 Review of Spending Plans8, 
the Executive agreed that an Invest to 
Save fund should be established in 
Northern Ireland.  The initial scheme, 
worth £26 million in 2010-11, aimed 
to provide enhanced support to 
departments in respect of the upfront 
costs of making efficiency savings for 
2010-11 and beyond.  The Department 
of Finance and Personnel (DFP) wrote to 
Departmental Finance Directors 

8 8 

 seeking Invest to Save proposals from 
departments for the 2010-11 financial  
year.  Those proposals were considered 
by the DFP in terms of their deliverability, 
additionality9 and value for money and 
incorporated into revised Departmental 
Spending Plans10.

1.2 Following the initial 2010-11 scheme, 
as part of the 2011-15 Budget11 the 
Executive approved the establishment of 
a second Invest to Save funding scheme 
which sought to provide an additional 
£300 million over the four year budget 
period 2011-15.  This was 

8 9 

8 10 

8 11 

Figure 1: The Executive planned to make available Invest to Save funding of £356 million over three schemes 
from 2010 to 2015

Overview £ million

2010-11

Scheme 1

The initial £26 million pilot scheme was established to 
provide enhanced support to departments in achieving 
savings.

60 projects applied for funding with 14 being successful.

Appendix 1 £26

2011-15

Scheme 2

As part of the 2011-15 Budget the Executive approved the 
establishment of a new scheme providing £300 million over 
four years.

48 projects applied for funding with 13 being successful.

Appendix 2 £300

2012-13

Scheme 3

A supplementary £30 million scheme was run.

11 projects applied for funding with 4 being successful.

Appendix 3 £30

Source: NIAO

8 In the summer of 2009 the Finance Minister initiated a review of the 2010-11 spending plans of departments in light of 
changing circumstances and the emerging pressures facing the Executive for the 2010-11 financial year. The revised 
2010-11 spending plans for NI departments were agreed by the Executive and the Assembly in April 2010.

9 Additionality concerns included whether a department should be able to deliver a project within flexibilities if a sufficiently 
high priority.  An intervention is “additional” if it would not have occurred otherwise.  A project is regarded as fully 
additional if, without intervention, it would not happen at all.  Additionality may be partial e.g. if an activity is undertaken 
on a larger scale, or earlier, or to a higher standard, or within a policy target area, as a result of public sector intervention.

10 Revised 2010-11 Spending Plans for NI Departments:  April 2012

11 The final Budget was announced on 4 March 2011
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 later supplemented by a third £30 
million scheme in 2012-13 (Figure 
1).  These funds were to be allocated 
to departments on a ‘ring-fenced’ basis 
i.e. they could not be used for any other 
purpose by departments, and if not 
deployed as intended then they were to 
be returned to the DFP for reallocation 
elsewhere.

The DFP was responsible for the 
development and administration of 
Invest to Save funding 

1.3 Although the expectation was that 
many of the proposals would relate to 
costs associated with the restructuring 
or scaling back of services DFP did not 
work to a specific definition of Invest to 
Save in Northern Ireland.  Whilst the 
aims and objectives were not as broad 
as in England and Wales (Figure 3) the 
primary focus was clearly on delivering 
genuine additional monetary savings.  
A key point was that funding would be 
used to provide support to departments 
in respect of the upfront costs of making 
efficiency savings over the 2011-15 
budget period12.  This was reflected 
in the criteria for selecting projects for 
support from Invest to Save funding 
(Appendix 4).   

1.4 Responsibility for the development and 
administration of the three Invest to 
Save schemes rested with the DFP who 
managed the allocation of funding 
through the standard departmental 
budget bidding process.  Whilst the 
format of submissions for Invest to 

8 12 

 Save funding from departments differed 
from that required for the normal bidding 
process, the funding mechanism for 
Invest to Save projects was similar to 
that for standard budget bids.  The final 
allocation of the funds to projects was 
subject to approval by the Executive as 
part of wider budget agreements from 
2010 to 2015.

1.5 As noted in paragraph 1.3 the criteria 
for selecting projects for Invest to Save  
funding support focussed on the costs 
and savings to be delivered within the 
budget period.  Whilst available funding 
was targeted at current expenditure, 
there was scope for departments to put 
forward proposals involving capital 
investment.  Although there were minor 
differences between the three schemes 
(Appendix 4), the key criteria applied 
for each scheme focused on the delivery 
of savings.  This was reflected in the 
pro forma Invest to Save bid application 
forms for each project which required 
details in three areas:

• How Invest to Save funding will be 
used?;

• How savings will be made?; and

• Any risks to the delivery of project 
and savings?

1.6 A high level summary of the process from 
commissioning projects to final allocation 
of funding to departments is provided at 
Figure 2. 

12 Letters from DFP to Financial Directors: Dec 2009, Feb 2011
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Figure 2: Overview of Invest to Save schemes’ 
bidding and funding allocation process stimulating innovation in service delivery 

and supporting cross cutting initiatives 
by encouraging and identifying new 
joined-up approaches to delivery of 
services.  Invest to Save funding can 
also encourage and promote managed 
risk-taking by encouraging the public 
sector to be less risk-averse and more 
open to taking risks where the potential 
benefits of piloting a new approach 
are significant.  An overview of the key 
features of the schemes operating in 
Northern Ireland, England and Wales is 
provided at Figure 3.

1.8 In England the Invest to Save Budget, 
administered by HM Treasury and the 
Cabinet Office, ran from 1999 to 
2010.  It arose from the Government’s 
concern that new approaches which had 
good potential to help improve services 
were not being adopted because they 
were perceived by civil servants to 
be too inherently risky.  Therefore, in 
stating the criteria for the scheme, the 
focus was very clearly directed towards 
identifying new joined-up approaches 
to delivery, and encouraging joined-up 
government, risk-taking and innovation13.  
Over a period of 11 years there were 
nine successive Invest to Save Budget 
resource allocation rounds, with over 
£460 million invested in around 480 
projects. Projects ranged in size and 
scope from a few thousand pounds 
to millions of pounds.  HM Treasury’s 
Invest to Save Budget Unit, along with 
the appropriate departmental project 
sponsor, monitored and assessed 
projects to ensure that they were on track 
to meet their objectives.

8 13  

Source: NIAO based on review of questionnaire returns

Final allocations made by the Executive and approved 
by the Assembly as part of wider budget process and 

spending plans

Invest to Save funding schemes have 
operated in England and Wales
1.7 The terminology “Invest to Save” may 

imply that it is essentially about saving 
money but the spirit of Invest to Save 
funding is much broader.  Experience 
in England and Wales has shown that 
Invest to Save funding has potential in 

DFP issued a letter to Departmental Financial Directors 
to commission proposals from departments for projects 

to make use of Invest to Save funding

Having been considered collectively by the 
Senior Management Team Departments submitted 
high level proposals using the pro forma supplied 

with each area completed in a summary form. 
No further detail or supporting documentation 

such as business cases was provided.

Proposals were received and considered by DFP Supply 
on their deliverability, additionality, value for money, as 

well as the ratio of savings to upfront costs.

Recommendations made to the DFP Minister 
and then to the Executive 

Recommendations made to the DFP Minister 
and then to the Executive 

13 Modern Public Services for Britain – Investing in Reform (CM4011), 1998
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Figure 3:  Invest to Save funding schemes in Northern Ireland, England and Wales

England Wales Northern Ireland

Summary 
of the 
funding 
scheme

The Invest to Save Budget 
was a joint initiative 
between HM Treasury and 
Cabinet Office set up in 
1998-99, and closed in 
2010.   

The Invest to Save (I2S) 
Fund was established in 
2009, and is ongoing.  
To ensure the Fund is 
sustainable and available 
for new projects in the 
future investments made 
from the Fund are fully 
repayable, interest-free, 
with flexibility on the 
payback period. 

An Invest to Save pilot 
scheme in 2010-11 
followed by two further 
schemes over 2011-15 
budget period.

Aims and 
Objectives

• Improve services;

• Efficiency gains;

• Partnership working;

• Innovation; and

• Sustainability

• Deliver improved public 
services in line with the 
Welsh Government’s 
public service efficiency 
and wider improvement 
agenda;

• Transform the 
operational efficiency 
of public services and 
generate significant 
cash releasing 
efficiency savings;

• Encourage stronger 
collaboration across 
organisations and 
administrative 
boundaries where this 
leads to measurable 
benefits in public 
service delivery; and

• Promote dissemination 
of lessons learnt and 
best practice arising 
from projects.

To reduce future costs in 
the context of a tightening 
budget environment, even 
beyond the  Budget period. 
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England Wales Northern Ireland

Criteria • Increasing the extent of 
joint working between 
different parts of the 
government;

• Identifying innovative 
ways of delivering 
services;

• Improving the quality of 
public services and/or 
reducing their cost; 

• Would the project go 
ahead without Invest to 
Save Budget funding?; 

• Projects expected to 
outperform minimum six 
per cent rate of return; 
and

• The partnership must 
come up with at least 
25 per cent of the total 
cost of the project.

• Bids welcome from 
Welsh Government 
funded public service 
organisations.  
Partnerships may also 
include voluntary and 
community groups and 
other bodies. Bids 
from other strategic 
partnerships can be 
considered;

• Collaborative bids 
involving more than 
one Welsh Government 
funded body are 
encouraged;

• Contributions of up to 
75 per cent of eligible 
implementation project 
costs are available; and

• From Round 3 of 
funding the minimum 
threshold was 
£100,000 and from 
Round 4 this increased 
to £200,000.

• Savings;

• Impact on Programme 
for Government (PfG);

• Deliverability of savings;

• Although the available 
funding is in respect 
of current expenditure, 
there is scope for 
departments to put 
forward proposals 
involving capital 
investment.

Source: NIAO review 

1.9 The Welsh Government established 
its Invest to Save (I2S) Fund in 2009 
to target strategic projects that: create 
significant cash-releasing savings; 
deliver citizen-focused services; and 
support key aspects of the Welsh 
Government’s public service efficiency 
and wider improvement agenda.  
Investments made from the I2S Fund 

are fully repayable, interest-free, with 
flexibility on the payback period. This 
ensures that the I2S Fund is sustainable 
and available for new projects in the 
future.  The I2S Fund targets projects 
that utilise proven approaches, where 
success in delivering significant benefits 
previously is evidenced.  To date there 
have been nine rounds of funding with 
over 100 projects having received 
investment totalling almost £120 
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million.   An evaluation of the I2S Fund 
operated by the Welsh Government was 
published in May 201414.  Indicatively, 
for completed projects the evaluation 
estimates around £3 of gross cash 
releasing15 benefits for each £1 of I2S 
Fund resource invested. 

Scope of the report

1.10 This report examines the mechanisms put 
in place for the delivery of Invest to Save 
funding schemes in Northern Ireland but 
does not examine in detail individual 
projects funded.  Savings estimates 
provided by departments are included.  
Specifically the report:

• Examines the operation of Invest to 
Save funding in Northern Ireland 
(Part 2); and 

• Identifies lessons emerging from the 
Invest to Save schemes and makes 
recommendations for future schemes 
aimed at delivering long term 
efficiencies from upfront investment 
(Part 3).

Methodology

1.11 We used a combination of quantitative 
and qualitative methods including:

• Conducting interviews with relevant 
staff in the DFP and other Central 
Government departments; 

8 14 

8 15  

• Reviewing documentation supporting 
the Invest to Save funding schemes;

• Carrying out a desk review of other 
Invest to Save funds operating in 
England and Wales; and 

• Issuing a pro forma questionnaire 
to all departments on the operation 
and management of Invest to Save 
funding and projects, including the 
provision of any savings estimated.

 

14 An Independent Evaluation of the Invest to Save Fund:  SQW Ltd; Welsh Government Social Research, 2014

15 Efficiency savings can either be cash releasing or non-cash releasing. Cash releasing efficiency savings result in the cost of 
the service provided being reduced, and increase budgetary flexibility by releasing near-cash resources that can, if desired, 
be redeployed to meet other pressures. Non-cash releasing efficiency savings occur when more activity is provided but the 
cost of delivering the service remains the same e.g. a reduction in average lengths of stay resulting in more patients being 
treated.
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The delivery of efficiency savings 
often requires upfront investment

2.1 The Review of 2010-11 Spending Plans 
was initiated in the summer of 2009 
in response to changing circumstances 
and the emerging pressures facing 
Government  departments (paragraph 
1.1).  There was recognition that there 
was a need to go further to prepare 
for the continued constraints in public 
expenditure in the coming years and 
to ensure that local public finances 
remained on a sustainable position.  
In some cases the delivery of savings 
requires upfront investment, for example, 
to fund the costs of restructuring or 
technological improvements.  

2.2 As a result an initial Invest to Save fund, 
worth £26 million, was established 
in 2010-11.  It aimed at providing 
enhanced support to departments in 
respect of the upfront costs of making 
efficiency savings for 2010-11 and 
beyond.  This was extended through 
the establishment of two further Invest to 
Save schemes which made available 
an additional £330 million over the 
four year budget period 2011-15 
(paragraph 1.2).  A summary of the 
features of each of the three Invest 
to Save schemes in Northern Ireland 
are set out in Appendix 4 and more 
details on each one are provided in 
Appendices 1 to 3.  

Since 2010, departments have spent 
£254 million of Invest to Save funding 
on 31 projects

2.3 The decision to establish ring-fenced 
Invest to Save funding in Northern 
Ireland and the subsequent allocation 
of the funds to projects across three 
separate schemes was subject to 
approval by the Executive as part of 
wider budget agreements from 2010 
to 201516.  The Department of Finance 
and Personnel (DFP) was responsible 
for developing and administering Invest 
to Save funding including making 
recommendations to the Finance Minister 
on the allocation of the funds.  Initial 
plans were that funding of £356 million 
would be available over the three 
separate schemes up to 31 March 
2015.  However, as part of normal 
budget and monitoring arrangements 
this was reduced and a total of £311 
million was finally allocated to be 
spent on projects over the period.  Of 
this, £254 million has been spent by 
Government departments on 31 Invest to 
Save projects (Figure 4).  More details 
on each of the three Invest to Save 
schemes including projects, allocations, 
outturn and savings are provided at 
Appendices 1, 2, and 3.  

16 16   

16 Ring-fenced areas are those in which the budget allocation cannot be used for any other purpose than that for which 
approval was initially granted.  These allocations cannot be moved to other projects or mainstream funding, they should be 
returned to the DFP for reallocation by the Executive in the event they are not deployed as intended. 
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Figure 4:  Summary of Invest to Save schemes’ funding movements over the period 2010-15

Invest to Save 
Scheme

Invest to Save 
funding initially 

planned

Revised 
Budgetary 
Amount * 

Final Outturn on 
Invest to Save 

projects **

Invest to Save 
Underspend 

£ million £ million £ million £ million
2010-11 Scheme 1 
(Appendix 1)

26 21 20 
14 projects funded

<1

2011-15 Scheme 2 
(Appendix 2)

300 266 210 
13 projects funded

56

2012-13 Scheme 3 
(Appendix 3)

30 24 24 
4 projects funded

-

356 311 254
* Initial plans for Invest to Save funding over the period was reduced by £45 million to £311 million due to budget re-alignment and reduced 
requirements identified as part of the Monitoring process. These were re-allocated and used to fund mainstream pressures. 

**  Against the revised budgetary amount of £311 million Invest to Save funding the final Outturn expenditure  was £254 million reflecting an 
“under spend” of approximately £56 million. £52 million of this related to the DHSSPS who reallocated these ring-fenced Invest to Save funds to 
other mainstream areas within the department.  

2.4 A summary of the £311 million Invest to 
Save funding finally allocated to projects 
across departments from 2010 to 2015 
is shown in Figure 5.  Almost two thirds 
of available funding was allocated to 
two departments – the Department for 
Regional Development (DRD) and the 
Department of Health, Social Services 
and Public Safety (DHSSPS).  
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Figure 5: £311 million Invest to Save funding was allocated across departments over the period 2010 to 2015 
- £ million and percentage  

DARD

DCAL

DE

DEL

DETI

DFP

DHSSPS

DOE

DOJ

DRD

DSD

DARD £21.3m
7%

DCAL £14.4m
5%

DE £26.4m
8%

DETI £0.8m
<1%

DFP £19.3m
6%

DHSSPS £95.4m
31%

DOE £3.3m
1%

DOJ £2.8m
1%

DRD £110.8m
36%

DSD £10.0m
3%

DEL £6.1m
2%

Source:  NIAO based on DFP and department returns

2.5 Five projects made up 73 per cent of 
the investment in Invest to Save funding.  
Figure 6 provides a summary of these 
key projects.  More details of the 
background, progress and reported costs 
and savings of these are provided as 
Case Examples in Appendix 5.
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Figure 6:  Key projects allocated Invest to Save funding over the period 2010 to 2015

Project Funding 
allocated

Summary of Project

DRD

Roads Structural 
Maintenance 
programme

Case Example 1 
Appendix 5

£108 
million

£107.8 million Invest to Save funding was provided to the 
Roads Structural Maintenance programme from 2011-15: 
representing an average 20 per cent of the overall Structural 
Maintenance budget over the period.  No savings were 
identified in the bid submission.  However, the DRD presented 
the case that Structural Maintenance is an ongoing activity, with 
the Invest to Save funded element being only part of the wider 
programme, and that timely investment in structural maintenance 
represents better value for money than reactive maintenance.

DARD

European Union (EU) 
Audit Compliance 
Programme including 
Land Parcel 
Improvement System 
(LPIS)

Case Example 2 
Appendix 5

£20 million

£20.2 million Invest to Save funding was provided over three 
years (2010-13) on implementing the EU Audit Compliance 
Programme.  This was a key initiative to enhance the controls 
required to ensure the correct spend of EU subsidies and to 
improve compliance.  The Land Parcel Identification System (LPIS) 
project was a key component of this (accounting for 75 percent 
of funding).  DARD estimates that in the period to 2015, £41.2 
million of EU fines have been avoided for three of the years in 
question (averaging £13.7 million per annum) and significant 
costs will continue to be avoided as a result of this investment in 
future years.   

DFP

Land & Property 
Service (LPS)

Case Example 3 
Appendix 5

£10 million

£10 million Invest to Save funding was provided over two 
years in order to increase the funding available to LPS.  This 
allowed LPS to allocate staff resources to priority work to drive 
achievement of corporate targets, including increasing rate 
collection levels.  Measures included: diverting staff to the Rating 
of Empty Homes Project; ongoing cleansing of a significant 
number of rate accounts through recruitment of additional 
permanent/casual staff and extensive overtime working.  This 
has contributed to an improvement in rate collection.
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Project Funding 
allocated

Summary of Project

DHSSPS

Transforming Your Care 
(TYC) and other Health 
and Social Care (HSC) 
savings initiatives 

Case Example 4 
Appendix 5

£19 million

£19 million Invest to Save funding was provided for TYC and 
other HSC savings initiatives in 2012-13 which was allocated 
to the Health and Social Care Board, charged with the 
implementation of a broad range of TYC related actions.  The 
funding supported the delivery of four key elements:  Integrated 
Care Partnerships; Service Changes; Voluntary Redundancy/
Voluntary Early Release; and Implementation Support.  Estimated 
cumulative savings over the 2011-15 budget period are £25.2 
million.  Annual ongoing savings are estimated at £15.2 million.  

DHSSPS

HSC Reform and 
Modernisation 
programme 

Case Example 5 
Appendix 5

£70 million

Invest to Save funding was sought to support the delivery of the 
HSC Reform and Modernisation programme which included 
restructuring.  As part of this the DHSSPS anticipated making 
in the region of 4,000 redundancies.  In total £69.8 million 
Invest to Save funding was allocated to HSC Reform and 
Modernisation programme across the 2011-15 budget period 
in anticipation of an estimated £113 million savings over the 
same period.  Actual outturn on the project over the period was 
£17.3 million.  Estimated cumulative savings over the 2011-15 
budget period are £28.4 million.  Annual ongoing savings are 
estimated at £11.2 million.

Note:  The savings figures provided by departments have not been audited by NIAO

The process of selecting projects to 
receive Invest to Save funding support 
in accordance with the criteria set was 
not always clear

2.6 For the Invest to Save Scheme 1 (2010-
11) and Scheme 3 (2012-13) the DFP 
assessed bids for Invest to Save funding 
considering aspects such as value for 
money, deliverability and additionality17 
before making recommendations to the 
DFP Minister.  The DFP told us that for 
Scheme 2 (2011-15) it was presented 
with a list of projects that were drawn up 

16 17   Additionality concerns included whether a department should be able to deliver 

the project within flexibilities if a sufficiently high priority.  

 following Executive consideration 
and DFP then went to departments for 
justification.  The final allocation of the 
funding was subject to approval by 
the Executive as part of wider budget 
agreements from 2010 to 2015.

2.7 We were provided with evidence of the 
evaluation and assessment of projects 
across the three Invest to Save schemes.  
However the evidencing of strict 
adherence to pre-defined criteria and the 
ranking of projects to be supported was 
not always clear to us.  The DFP told us 
that this was due to the process being 

17 Additionality concerns included whether a department should be able to deliver the project within flexibilities if a sufficiently 
high priority. 

Source:  NIAO based on DFP and department returns
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 part of the wider budget agreement 
process and decisions were made on the 
basis of Ministerial decisions and DFP 
Supply’s discussions with departments18.

2.8 Our review of the documentation held 
by DFP supporting the process for the 
assessment of bids showed that many 
proposed projects from departments 
were rejected for a number of reasons 
such as:

• no savings or cash releasing19 
savings identified in the submission;

• merely looking to improve service 
delivery;

• savings identified were already 
included in departmental Savings 
Delivery Plan;

• additionality concerns; 

• simply a bid for additional funding 
as opposed to an Invest to Save 
project;

• not considered to be real Invest to 
Save candidates;

• organisation had a poor track record 
in delivering projects on time and 
within budget and had been poor at 
bidding for funds and then utilising 
these funds. 

16 18 

16 19 

However, we found projects that were 
recommended and allocated Invest to 
Save funding despite having similar 
characteristics. 

2.9 One of the most common reasons given 
for rejecting bids was “additionality 
concerns”.  This is where the DFP 
believed that the bidding department 
could achieve the project within its 
regular course of business and without 
additional Invest to Save funding.  
However, additionality was not on the 
list of criteria detailed in the Invest to 
Save schemes (Appendix 4), and also 
this reason for rejection was not, in our 
opinion, applied consistently.  

Projects were allocated Invest to Save 
funding despite not having identified 
or quantified any related savings 

2.10 In addition, we found projects that were 
allocated Invest to Save funding despite 
not having identified or quantified any 
related savings over the budget period in 
their application.  For example:

• DRD: Roads Structural Maintenance  
 
No specific savings were quantified 
when funding was applied but it is 
recognised that timely investment in 
structural maintenance represents 
better value for money than reactive 
maintenance;

18 “Supply” refers to the process by which the Assembly approves the supply of money to government departments to spend on 
services to the public. It is the role of DFP Supply to optimise the allocation of money to each Department and programmes 
within Departments in accordance with the priorities set out in the Programme for Government, to promote high standards of 
financial practice and to ensure that spending by departments is securing value for money.

19 Efficiency savings can either be cash releasing or non-cash releasing. Cash releasing efficiency savings result in the cost of 
the service provided being reduced, and increase budgetary flexibility by releasing near-cash resources that can, if desired, 
be redeployed to meet other pressures. Non-cash releasing efficiency savings occur when more activity is provided but 
the cost of delivering the service remains the same e.g. a reduction in average lengths of stay resulting in more patients 
being treated.
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• DARD: NI Food Animal Information 
Service and System   
 
No specific savings identified;

• DCAL: Sport Programme  
 
Long-term health promotion 
programme which will not realise 
savings over the budget period;

• DEL: Assured Skills Programme   
 
No cost savings as a consequence 
of this programme.  The programme 
involves promoting Foreign Direct 
Investment jobs, which when created 
deliver economic value to the NI 
economy;

• DFP: NI Direct   
 
No savings but related to improved 
service delivery to the public;

• DSD and Ilex Urban Regeneration 
Company Limited (Ilex): City of 
Culture programme   
 
Cost savings not expected but the 
City of Culture programme was 
expected to deliver a range of 
economic and social benefits by 
2020;   

• DCAL: Electronic Libraries for 
Northern Ireland Replacement Project  
 
No savings, but helped facilitate 
maintenance of front line services 
following staff reductions.

Whilst not disputing the benefits of 
projects or the need for funding, in 
our view it is questionable whether 
in some cases, such as the Structural 
Maintenance and City of Culture 
projects, that this was simply a bid for 
additional funding as opposed to an 
Invest to Save project.  

Almost a fifth of Invest to Save 
funding was used to fund Voluntary 
Exit and Voluntary Redundancy 
schemes

2.11 Invest to Save funding of £57.5 million 
has been used to fund six Voluntary Exit 
and Voluntary Redundancy schemes 
across a number of departments 
(representing over 18 per cent of 
Invest to Save funding allocated). Staff 
efficiency schemes such as these are one 
area that has identified tangible savings 
as set out in Figure 7.  More details on 
background, progress and savings on 
each of these schemes are set out in 
Case Examples 5 to 9 in Appendix 5. 
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Figure 7: Staff Efficiency schemes funded by Invest to Save 

Invest to Save Project
Invest to 

Save Actual 
Outturn

Savings claimed*

Department of Health, 
Social Services and 
Public Safety 

(DHSSPS)

Transforming Your Care (TYC) and 
other HSC savings initiatives - Voluntary 
Redundancy and Voluntary Early Release

Case Example 4 Appendix 5

£10.2 million £8.5 million over 
the budget period 
2011-15. 

£4.5 million annual 
savings 

Department of Health, 
Social Services and 
Public Safety 

(DHSSPS)

HSC - Reform and Modernisation 
Programme

Case Example 5 Appendix 5

£17.3 million £28.4 million over 
the budget period 
2011-15. 

£11.2 million 
annual savings 

Department for Culture 
Arts and Leisure 

(DCAL)  

Libraries NI Redundancies - restructuring 

Case Example 6 Appendix 5

£1.4 million £0.7 million annual 
savings

Department of the 
Environment

(DOE)

Voluntary Early Retirement scheme - 
Planning Staff

Case Example 7 Appendix 5

£2.2 million £0.6 million annual 
savings

Department of 
Education 

(DE)

Redundancy payments – Education and 
Skills Authority (ESA) related consolidation 
of administration

Case Example 8 Appendix 5

£6.4 million £13.7 million over 
the budget period 
2011-15 

£3.4 million annual 
savings

Department of 
Education 

(DE)

Teaching Redundancy Implementation 
Costs

Case Example 9 Appendix 5

£20.0 million £47.4 million 
savings over the 
budget period 
2011-15

*Savings provided by departments have not been audited 

Source:  NIAO based on information provided by departments
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There have been challenges in 
implementing some projects and some 
allocated funding was returned to 
the DFP  

2.12 There have been challenges for some 
departments in implementing projects 
as quickly as originally planned, and in 
a number of projects departments have 
reviewed the allocation of the funding 
and the implementation of projects.  
This is not uncommon in Invest to Save 
funding schemes in other administrations, 
and in Northern Ireland can be seen 
mainly in relation to two projects:   

• The Department for Employment 
and Learning successfully bid for 
£12 million Invest to Save funding 
for its “Assured Skills” project.  £5 
million was actually incurred over 
the period.  Assured Skills is a 
demand led programme aimed 
at supporting inward investment 
by delivering a range of activities 
and interventions to guarantee 
companies that Northern Ireland 
has the ability to satisfy their future 
skills and experience needs.  The 
original budget of £3 million per 
annum was based on assumptions 
about the nature of training support 
required along with predictions of 
cost.  However, projects are built 
around the needs of a new company 
and the underlying cause of the level 
of underspends, which took place 
especially in the early years of the 
programme, are demand led.  From 

1 April 2015, the Assured Skills 
programme has been mainstreamed 
as programme expenditure;

• The Department of Enterprise, Trade 
and Investment (DETI) and Invest 
NI’s “Nitrates Directive” project 
was allocated £20 million Invest 
to Save funding over the 2011-15 
Budget period to provide support 
to address the poultry litter issue20.  
In the event no proposals were 
submitted that were in a position 
to avail of support so the actual 
expenditure incurred over the period 
was only £0.8 million in bringing 
forward a new scheme to address 
the Nitrates Directive issue.  The 
scheme involves Capital funding to 
provide either loans or equity to the 
solution provider.  It is anticipated 
that support under the scheme will 
proceed in 2015-16 using Financial 
Transactions Capital funding21.  

The DHSSPS reallocated £52 million of 
ring-fenced Invest to Save funding to 
other areas within the department 

2.13 Figure 4 (paragraph 2.3) shows that 
£311 million ring-fenced Invest to Save 
funding was available with a final 
outturn of £254 million.  It is important 
that Invest to Save funding was spent 
as intended and that any funding not 
spent was not lost to the Executive.  The 
DFP told us that unspent Invest to Save 
funding should have been surrendered 

16 20 

20 Legislation contained within the Nitrates Action Programme (Northern Ireland) 2010 and the Water Framework Directive 
will restrict the current practice of land spreading the poultry waste stream.  This bid was to support investment in a project 
to build a waste to energy power station utilising the waste stream from the Northern Ireland Poultry Sector.

21 Financial Transactions Capital is sometimes referred to as ‘policy lending’ as it involves a loan to, or equity investment in, 
a private entity for capital projects which contribute to the government’s policy objectives. It is different from ‘conventional’ 
capital as it is a loan rather than expenditure, and it is the private sector rather than the public sector which ultimately owns 
the asset.
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by departments in the Monitoring rounds 
and available for reallocation by the 
Executive.  

2.14 The main area of unused Invest to Save 
funding was in the DHSSPS which 
reallocated £52 million to other areas 
within the department.  The DHSSPS was 
allocated £70 million towards Health 
and Social Care (HSC) Reform and 
Modernisation over the four years from 
2011 to 2015. However, it was only 
able to use £17.3 million on this Invest 
to Save project over the period; with 
the funding being spent on voluntary 
redundancies operated and managed 
at an individual Trust level (Figure 8).  
The DHSSPS explained that the scale 
of the financial pressures, especially in 
the last two years of the budget period, 
required all areas of spend needing to 
be re-examined including HSC Reform 
and Modernisation.  As a result the 
Invest to Save outturn figures were a 
lot lower than initially planned and 
allocated.  The DHSSPS did not notify 
the DFP of this and took the view that 
this “ringfenced” Invest to Save funding 
did not need to be returned to the DFP.  
The DHSSPS told us that this was based 
on their interpretation of the DFP’s “In 
Year Monitoring Guidance”22 which 
gave the DHSSPS full budget flexibilities, 
but which did not explicitly caveat or 
limit the application of that flexibility.  It 
explained that instead, any reduced 
Invest to Save requirements, £52 million 
over 2011-15, was reallocated to other 
high priority areas within the department 
to address financial pressures.

16 22   

2.15 This view is not shared by the DFP.  Its 
view is that the “full flexibility” only 
extended to mainstream funding.  We 
agree.  In-Year Monitoring guidance 
specifically made reference to Invest 
to Save allocations: “These allocations 
are on a ring-fenced basis and cannot 
be used for any other purpose....these 
allocations cannot be moved to other 
projects or mainstream funding”.  In 
addition the Executive’s published 
Budget 2011-15 also stated that “...
These funds have been allocated to 
departments on a ‘ring-fenced’ basis 
i.e. they cannot be used for any other 
purpose by departments”.  The DFP 
has now updated its In-Year Monitoring 
Guidelines for 2015-16 to clarify the 
extent to which the DHSSPS flexibilities 
apply in relation to ring-fenced budget 
allocations.

Figure 8: DHSSPS Invest to Save funding allocated 
and expenditure levels for HSC Reform and 
Modernisation programme from 2011-15 

Invest to 
Save Funding 

Allocated 
£ million

Invest to Save 
Actual Outturn

 
£ million

2011-12 12.2 8.0

2012-13 7.2 5.8

2013-14 26.2 2.4

2014-15 24.2 1.1 

TOTAL 69.8 17.3
Source: NIAO based on DHSSPS returns

22 In-Year Monitoring of Public Expenditure 2014-15 Guidelines: Public Spending Directorate Department of Finance and 
Personnel 31 March 2014
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Savings or benefits from some 
projects can be difficult to identify 

2.16 One of the clear objectives for all 
Invest to Save schemes is the delivery 
of savings, particularly cash releasing 
savings23.  Invest to Save funds should 
be used where there is robust evidence 
of savings resulting from the investment, 
and not where this is a need for extra 
funding.  While some projects, such as 
the City of Culture project (Appendix 
2) may have been a priority project in 
need of funding, no related savings 
were identified and, on that basis, it is 
not clear to us how it met the criteria of 
an Invest to Save project (Appendix 4).  
The DFP told us that it was an Executive 
decision to support the City of Culture 
bid in the 2011-2015 Invest to Save 
scheme.  The DFP’s assessment was that 
this was not an Invest to Save bid but a 
Ministerial Commitment.

2.17 It is important that an assessment 
of benefits and savings that can be 
attributed to Invest to Save funding 
was identified and evaluated.  This 
can provide a challenge for some 
departments because projects may be 
part of a larger programme or Invest to 
Save funding or may be one of several 
factors contributing to the benefit.  For 
example, £108 million Invest to Save 
funding was provided over the 2011-
15 budget period to the DRD for Roads 
Structural Maintenance (Case Example 1 
at Appendix 5), which accounted for 
between 14 and 44 percent of the 
annual Structural Maintenance budget 

16 23  

23 Efficiency savings can either be cash releasing or non-cash releasing. Cash releasing efficiency savings result in the cost 
of the service provided being reduced. Non-cash releasing efficiency savings occur when more activity is provided but the 
cost of delivering the service remains the same. An example of this could be a reduction in average lengths of stay, which 
resulted in more patients being treated.

over the period.  The DRD’s successful 
bid did not identify savings at the 
outset.  Whilst there may be benefits and 
savings from the investment, those related 
specifically to Invest to Save are difficult 
to identify as Structural Maintenance is 
an ongoing activity within the DRD with 
the Invest to Save funded element being 
only part of the wider project.  In some 
cases projects may not be fully funded 
by Invest to Save which also complicates 
linking savings.  For example the 
DCAL Electronic Libraries for Northern 
Ireland replacement project received 
approximately a third of its funding 
from Invest to Save, and the DOE’s 
Roe Valley project received less than 
a third of funding from Invest to Save 
(Appendix 2).  

2.18 Invest to Save projects should show a 
clear link between the investment made 
and savings generated.  For example 
Case Example 2 at Appendix 5 outlines 
the Invest to Save funding allocated 
to the wider EU Audit Compliance 
Programme including Land Parcel 
Improvement System (LPIS) project.  The 
DARD estimates that in the period to 
2015, £41.2 million of EU fines have 
been avoided for three of the years 
in question (averaging £13.7 million 
per annum) and significant costs will 
continue to be avoided as a result of this 
investment in future years.    

2.19 In addition Case Example 4 at 
Appendix 5 shows that in 2012-13 the 
DHSSPS bid for £19 million Invest to 
Save funding aimed at supporting the 
delivery of a number of key elements of 
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Transforming Your Care (TYC) alongside 
other Health and Social Care (HSC) 
savings initiatives:

• Integrated Care Partnerships;

• Service Changes;

• Voluntary Redundancy/Voluntary 
Early Release; and 

• Implementation Support. 

The HSC Board is charged with the 
implementation of a broad range of 
TYC-related actions.  The DHSSPS 
told us that the delivery of the changes 
emerging from TYC is ongoing with a 
3-5 year timescale envisaged and that 
the 2012-13 Invest to Save monies 
were a vital element in supporting 
the initial implementation of the new 
model of service.  The Department has 
identified annual savings and benefits 
of approximately £15.2 million funded 
through the Invest to Save scheme24.

16 24 

24 The savings figures provided by departments have not been audited by NIAO
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Part Three:
There are lessons for future schemes aimed at delivering long term 
efficiencies from upfront investment

3.1 Recent drives for efficiency in the 
delivery of public services have required 
a radical re-think of the delivery of 
public services.  This will include the 
introduction of “change” initiatives 
and the 2015-16 Budget25 has set 
aside £30 million for an Executive 
Change Fund. The aim of this Fund is 
to encourage departments to bid for 
projects that were reform orientated and 
innovate, focused on early prevention, 
or involved cross-Departmental 
collaboration.  Whilst the features 
of these projects will not mirror the 
objectives or outworking of the Invest to 
Save schemes to date, such initiatives 
will be delivered through driving 
efficiency through upfront investment.  
It is important, therefore that lessons 
from the delivery of the Invest to Save 
schemes to date are considered in any 
future initiatives or upfront investment 
schemes.

Our questionnaire to departments 
found that the Invest to Save schemes 
were a good way to target dedicated 
funds to high priority projects 

3.2 As part of our review we issued a 
questionnaire (Appendix 6) to each 
department seeking their views on the 
Invest to Save funding process across 
three areas: 

• The application process;  

25 25  Budget 2015-16 Northern Ireland Executive: 19 
January 2015  

• Monitoring and reporting 
arrangements; and

• General comments on Invest to Save.  
For example: the guidance provided, 
criteria applied, timescale, feedback.  

3.3 All departments responded to our 
questionnaire.  Departments considered 
that Invest to Save funding was a 
relatively straightforward way to target 
dedicated funds to high priority projects.  
Departments reported that the process 
used to identify potential projects suitable 
for Invest to Save funding aligned closely 
to the normal process for the preparation 
of bids for funding.  In addition, 
departments reported that the processes 
in place to monitor expenditure on 
Invest to Save projects aligned closely 
to the monitoring processes for other 
departmental funding, including 
ringfenced budgets.  Although many 
issues raised were project-specific, we 
identified common themes which we 
have summarised in Figure 9.

25 Budget 2015-16 Northern Ireland Executive: 19 January 2015 
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Figure 9:  Common themes from departmental responses to our questionnaire

• There was limited turnaround time for departments to consider bids approved for submission to 
the DFP.  Sufficient notification of the availability of Invest to Save funding should be provided to 
allow detailed proposals to be produced and more realistic timescales for receipt of completed 
applications should be set to ensure the widest possible breadth of projects are put forward.

• The time-bound nature of Invest to Save funding can create uncertainty over the funding for the 
project in future years and may impact on future year departmental requirements following the 
cessation of Invest to Save funding.  

• If the timescales for the savings could be extended this may help identify further Invest to Save 
projects to match the criteria.  Otherwise projects which would generate savings in the future but 
not in the timescale requested have not been put forward.  

• Greater flexibility for Invest to Save funding is often needed given the complex and interdependent 
nature of many issues which need to be addressed to allow for the procurement, implementation, 
and delivery cycle especially on large capital projects and major programmes. 

• To avoid nugatory work there needs to be a well defined criteria on what constitutes an Invest to 
Save proposal.  More detailed information on proposals accepted and those not recommended 
would be helpful including reasons being provided for unsuccessful applications.  

• To allow learning to be shared, advice on requirements for successful applications should be 
provided and standard project evaluation should be shared with others.  

Source: NIAO questionnaire

Information, advice and guidance 
available to departments on Invest to 
Save was limited 

3.4 In Northern Ireland, departments were 
formally notified about the Invest to 
Save schemes through a commissioning 
letter from the DFP to Finance Directors.  
However, as noted in paragraph 1.3, 
Northern Ireland did not work to a 
precise definition of an Invest to Save 
project and departments were asked 
to complete a standard pro forma 
document for each proposal in order to 
allow assessment by the DFP.  Asides 
from the letter, little further information, 
advice and guidance was provided to 

departments (Appendix 4).  However, as 
outlined within the commissioning letter, 
Finance Directors were encouraged to 
raise any queries on Invest to Save with 
the DFP and, as is normal practice for 
any budget exercise, the DFP told us that 
there was regular engagement between 
Finance Directors and Supply Officers on 
Invest to Save spending proposals.
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3.5 We examined the types of information 
and advice made available for similar 
schemes operating in England and 
Wales and found that dedicated 
websites for Invest to Save schemes 
in England and Wales provided 
departments with advice and guidance 
on the scheme.  Supporting this in 
England and Wales, key documents 
were also made available on how 
individual applications would be 
assessed, and comprehensive bidding 
guidance was made available including 
a summary of the main conditions of 
funding.  For example, in England 
the Invest to Save Budget issued a 
comprehensive 16-point checklist of 
information required to be considered 
for funding.  The provision of such 
information not only offered clarity 
to departments on the information to 
support bids, but also provided a robust 
and transparent framework for the 
assessment and approval or rejection of 
bids for funding.

3.6 In the Invest to Save schemes managed 
by the DFP, minimal information was 
included on the pro formas submitted 
by departments.  Submissions made 
were at a high level with each area 
completed in a summary form with little 
detail or supporting documentation 
or evidence provided to support how 
costs and savings were identified and 
quantified.  Formal explanations or 
feedback on unsuccessful bids was not 
provided to departments.  This is in 
contrast to England and Wales which 
inform unsuccessful bids of the reasons 
why they were not selected in order 

to better inform departments for future 
submissions.  As set out in paragraph 
3.4, the DFP told us that there was 
regular engagement between Finance 
Directors and Supply Officers on Invest 
to Save spending proposals.

In order to ensure the best projects 
are put forward time is needed to 
develop and prepare bids 

3.7 Identifying suitable projects which are 
innovative and have good potential 
to improve service delivery requires 
careful consideration and research.  
Timescales, particularly for the first 
Invest to Save scheme in 2010-11, 
to develop and submit expressions of 
interest and prepare applications were 
challenging.  There was a relatively short 
lead time from when projects would be 
identified and funding approved, and 
the subsequent financial year in which 
the money had to be spent.  As a result, 
organisations had limited time to come 
up with proposals.  Such short timescales 
can result in the risk of funds being used 
quickly rather than most effectively and 
can limit the focus on measured risk–
taking initiatives.  In our view this may 
also have been a factor that contributed 
to the directing of Invest to Save funding 
to more pre-existing mainstream projects, 
such as Roads Maintenance, rather 
than ones which were cutting edge, 
innovative or which considered aspects 
such as joint working.  Projects were 
generally – though not exclusively – 
lower risk and less innovative than might 
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have been expected which suggests a 
low risk appetite and risk aversion in the 
choice of projects. 

3.8 In addition we found that many 
longer term projects including those 
of a capital nature requiring them to 
award contracts, purchase goods and 
services, and commission other work 
were not put forward.  Although the 
commissioning letter did not specifically 
exclude capital projects our Property 
Asset Management26 study reported how 
organisations did not apply for Invest to 
Save funding for capital projects given 
timescales.  For example, the DFP’s 
Properties Division told us that it did 
not submit proposals for Invest to Save 
funds, and that for accommodation 
schemes, even if all planning and design 
work was in place and agreed with the 
department in question, procurement and 
implementation would not be possible in 
the timescale and in line with criteria for 
the current initiative.  

Performance management and 
reporting of outcomes, and the 
dissemination of lessons learned from 
Invest to Save projects is limited

3.9 Good practice requires that all projects, 
programmes and policies are evaluated 
by the relevant spending department27.  

25 26   

25 27   R

The DFP Supply28 regularly engages 
with departments on Invest to Save 
projects and we found evidence of the 
DFP monitoring some projects, such as 
the EU Audit Compliance Programme 
including Land Parcel Improvement 
System (LPIS) project.  However we 
found little monitoring or reporting, either 
at a scheme level or individual project 
level, of Invest to Save performance 
in terms of outcomes, benefits or 
savings delivered, by departments or 
centrally to the DFP or directly to the 
Assembly.  Monitoring and reporting 
arrangements were the same as for other 
departmental ring-fenced funding and 
focused on outturn expenditure rather 
than project implementation outcomes or 
achievements.  This reflects the fact that 
Invest to Save was treated as part of the 
normal bidding process.  

3.10 The full impact of Invest to Save on 
savings realised has not been monitored, 
validated or reported on and therefore 
cannot be easily determined.  As a 
result, whilst it has delivered savings and 
been successful to a degree it is difficult 
to assess fully whether the effectiveness 
of Invest to Save funding has been 
maximised.  As part of our questionnaire 
we asked departments to provide some 
indication of savings.  The information 
provided was inconsistent across 
projects and departments with some 
savings presented as cumulative values 

25 28  

26 NIAO: Property Asset Management report 13 November 2012

27 Relevant good practice includes Managing Public Money (NI) and the Northern Ireland Guide to Expenditure Appraisal 
and Evaluation

28 “Supply” refers to the process by which the Assembly approves the supply of money to government departments to spend on 
services to the public. It is the role of DFP Supply to optimise the allocation of money to each department and programmes 
within departments in accordance with the priorities set out in the Programme for Government, to promote high standards of 
financial practice and to ensure that spending by departments is securing value for money.
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or annual recurring savings.  Based 
on figures provided, departments have 
estimated cumulative savings in excess of 
£150 million up to 201529.    

3.11 Most Invest to Save funded projects are 
small in comparison with departments’ 
total spending and therefore tend to 
receive less attention than departments’ 
larger programmes. However, the aim 
of and the potential return from such 
projects in terms of realising savings 
and benefits through, for example, 
how to deliver better services, should 
be significant and should justify closer 
management oversight to increase their 
chances of success.  We acknowledge 
that identifying the savings and benefits 
which can be attributed to Invest to 
Save supported projects can be difficult 
because it is not always easy to quantify 
cash savings in firm monetary value 
terms, and some projects may be part of 
a larger programme or the funding may 
be one of several factors contributing 
to the benefit.  However measuring 
the impact of projects – financial and 
otherwise - is important to ensure that the 
intended benefits are being achieved, 
and to assess any impact on the level or 
quality of services of the actions taken to 
achieve cash releasing savings.   

3.12 There were no evaluations completed 
on the success or lessons learned from 
the initial Invest to Save scheme to 
inform the later larger schemes.  This is 
in contrast to the systems operated in 
England and Wales where internal and 
external evaluations are carried out at 
various points over the programme, with 

25 29   

lessons drawn together and built upon 
for the subsequent round of funding.  In 
addition, in England and Wales the 
operation of their Invest to Save schemes 
were reported through annual reports, 
focusing on outcomes including savings 
or benefits achieved.  

3.13 There is a risk that the overall Invest to 
Save schemes and individual projects 
funded are not actually achieving 
the financial and service benefits as 
intended and therefore its potential to 
encourage and shape transformation 
and innovation across public services 
is not being maximised.  The extent 
to which Invest to Save projects are 
evaluated and reported is variable.  The 
outcomes and achievements of Invest 
to Save projects need to be evaluated 
and more widely reported.  Such 
projects should be subject to sound 
project management and some form 
of evaluation with the results widely 
communicated.  Otherwise, there is a 
risk that better ways of delivering public 
services may not be widely implemented 
because the lessons learned were not 
widely communicated. 

There are lessons to be learned from 
England and Wales about upfront 
investment programmes such as Invest 
to Save 

3.14 The terminology “Invest to Save” may 
imply that the programme is essentially 
about saving money.  However as 
experience of Invest to Save funding 

29 Savings information provided by departments were not validated or audited by NIAO as part of this review.
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in other administrations demonstrates 
the spirit of Invest to Save is much 
broader and encompasses aspects 
such as innovation or developing new 
approaches which have good potential 
to improve services, outcomes for 
citizens and generate savings.  There is 
an acceptance that upfront investment 
may be necessary to provide such a 
stimulus and this was the aim and focus 
of Invest to Save schemes in England 
and Wales. Their experience shows the 
huge potential Invest to Save funding 
has in:

• stimulating innovation in service 
delivery; 

• cross cutting initiatives by 
encouraging and identifying new, 
joined-up approaches to delivery;

• encouraging managed risk taking so 
the public sector is less risk averse 
and more open to taking risks where 
the potential benefits of piloting a 
new approach were significant;

• generating savings; 

• providing stimulus for Reform; 

• developing new approaches to 
improve services; and ultimately

• improving outcomes for citizens.

3.15 There are lessons to be learned 
from Invest to Save schemes in 
other administrations for any similar 
type funding or initiatives such as 

the Executive Change Fund.  It is 
important that:  

• an open and transparent 
accountability framework should be in 
place;

• the scheme should be clearly 
defined and have a clear focus e.g. 
encouraging or promoting risk taking, 
innovation, and cross-departmental 
working, delivering savings;

• clear selection criteria supporting the 
focus of the scheme should be set and 
applied consistently; 

• SMART30 outcome based objectives 
should be detailed and agreed;

• a detailed assessment of costs and 
benefits should be carried out; 

• scheme and project oversight and 
monitoring arrangements should be in 
place to ensure successful delivery; 

• all projects should be subject to sound 
project management;

• there should be a greater focus 
on achievement with reporting 
mechanisms in place to regularly 
report back on outcomes and savings 
achieved;

• schemes and projects should be 
subject to some form of evaluation to 
ensure lessons learned and to ensure 
good practice is mainstreamed where 
appropriate;

25 30

30 Specific, Measurable, Achievable, Relevant and Time-dependent
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• a strategy for disseminating lessons 
learned more widely should be 
in place; 

• ex post evaluation31 of the schemes 
should be carried out to inform future 
spending rounds;

• managers responsible for change or 
innovative or cross cutting projects 
should be provided with support and 
it is made simpler for those involved 
in successful projects to be consulted 
to share both good practice and 
knowledge of risks requiring 
careful management.  

3.16 The DFP noted that assessing Northern 
Ireland performance against Invest to 
Save schemes from other countries 
does not factor in political differences 
in implementation and that it is more 
difficult to implement an Invest to 
Save scheme in a jurisdiction with 
a mandatory coalition with differing 
policy aims than it is in a jurisdiction 
where there is a much stronger degree 
of collegiate cooperation and cohesion 
on policy matters. In this context, the 
department highlighted that the political 
framework and context is inherently more 
complicated for the Northern Ireland 
Executive.

25 31 

31 Ex post evaluation is an activity which examines the outturn of a project, programme or policy, and is designed to ensure 
that the lessons learned are fed back into the decision making process.
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Appendix 1: 
Summary of 2010-11 Invest to Save scheme

In December 2009 the DFP wrote to Departmental Finance Directors to commission Invest to Save 
proposals from departments to deliver additional savings both in 2010-11 and in the next three years to 
2014.

There was an assessment of the 60 departmental bids received in respect of the 2010-11 Invest to Save 
scheme following which the DFP selected 14 for funding.  46 bids were unsuccessful and were not 
approved for funding. 

The initial funding allocation of £26.1 million to individual projects are set out below and include projects 
to support the restructuring of administration in the Education sector and libraries as well as enhanced 
measurement systems to reduce the risk of EU financial penalties in Agriculture. Invest to Save funding 
also supported the use of modern technologies in hospitals as well as reducing ongoing energy costs in 
public transport.  

Of the £26.1million Invest to Save funding initially allocated 18 per cent (£4.7 million) was returned 
to the DFP as part of Monitoring exercises.  This was mainly due to the DHSSPS returning over 40 per 
cent (£4.4 million) of the Invest to Save funds allocated to them.  There was no assessment or a formal 
evaluation carried out of the 2010-11 scheme funds before the 2011-15 Budget process commenced. 

Savings 
anticipated in 

application over 
2010-2014

Savings claimed  
to 2014-15a

Funding 
initially 

allocatedb 
 

£ million

Actual 
Outturn   

 
 

£ million
DARD
EU Audit Compliance 
Programme including 
Land Parcel Improvement 
System project (LPIS)c

No specific savings Whilst no specific savings 
were achieved in the period 
to 2015, £41.2 million of 
EU fines have been avoided 
for three of the years in 
question (averaging £13.7 
million per annum)

4.8 3.4

DCAL
Review of Public 
Administration (RPA) 
redundancies in 
Libraries NI

£2.0 million £2.8 million  
(£700,000 per annum) 

1.4 1.4

DE
Education and Skills 
Authority (ESA) 
Implementation Costs

£8.2 million £13.7 million  
(£3.4 million per annum) 

6.4 6.4
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Savings 
anticipated in 

application over 
2010-2014

Savings claimed  
to 2014-15a

Funding 
initially 

allocatedb 
 

£ million

Actual 
Outturn   

 
 

£ million
DRD
Enterprise Locomotive 
Modernisation

£784,000 Estimated £224,000 
per annum  
No savings prior to 2013-
14 due to delays

1.4 1.4

Replacement of florescent 
lighting at Translink sites

£525,000 Estimated £150,000 
per annum 

0.5 0.5

Upgrade of Class 3000 
Trains Lighting System

£109,000 Estimated £31,000 
per annum 

0.1 0.1

Street Lighting Lantern 
Replacement

£600,000 Estimated £200,000 
per annum

1.0 1.0

DHSSPS
Braun Infusion Pumps £600,000 

(£150,000 per 
annum)

Estimated £250,000 
per annum

0.4 0.4

E-rostering £7.3 million Some benefits realised but 
not quantified

2.5 0.9

Eating Disorders £3.5 million Project not carried forward 
and funding returned

0.8 0

Closure of Spruce Villa 
(Psychiatric Intensive 
Care Unit) at Tyrone & 
Fermanagh Hospital

£3.2 million  
(£800,000 per 

annum)

Estimated £800,000 
per annum

1.0 1.0

Changes to telephony £3.6 million Some benefits realised but 
not quantified

1.9 1.3

Digital Dictation £4.7 million Some benefits realised but 
not quantified

3.7 2.5

Northern Ireland 
Picture Archiving and 
Communications 
System project

£1.0 million Funding returned 0.2 0

TOTAL   26.1 20.3

aSavings provided by departments have not been audited
bFunding initially allocated to projects may have been subject to change as part of In-Year Monitoring rounds. The total final funding allocated 
to this Invest to Save scheme was £21 million.
cEU Audit Compliance Programme including Land Parcel Improvement System (LPIS) project was allocated a further £18.5 million Invest to 
Save funding over the next two years (2011-12 and 2012-13) of which £16.8 million was spent
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Appendix 2:
Summary of 2011-15 Invest to Save scheme

Following on from the initial £26 million 2010-11 Invest to Save scheme as part of the draft Budget in 
2010-11 the Executive agreed to pursue a similar initiative to provide support to departments in respect 
of the upfront costs of making efficiency savings for the budget period 2011-15.  The final 2011-15 
Budget allocated £300 million (£75 million per annum) to fund such projects with scope for further 
funding32.  The funds were to be allocated to departments on a ‘ring-fenced’ basis i.e. they cannot be 
used for any other purpose by departments. If these resources were not deployed as intended then they 
were to be returned to DFP for reallocation elsewhere.  

The 2011-15 budget period Invest to Save scheme process was slightly different in nature from the 
2010-11 scheme.  The DFP issued a commissioning letter in January 2011 calling for proposals to 
be submitted to DFP Supply based on the same criteria and pro formas as in 2010-11. Almost 50 
submissions were made for funding totalling £425 million.  These were considered by individual Supply 
Officers, considered further as a Group with recommendations then being made to the Finance Minister.  

Invest to Save applications were discussed in Ministerial bilaterals and at the Executive.  Decisions were 
taken by Ministers in the context of the overall 2011-15 Budget process, with the final decisions on the 
funding allocated to a number of projects across the four years made by the Executive as part of the 
revised Budget on the basis of recommendations from the Finance Minister.

Original estimates were that £300 million Invest to Save funding would be available for this scheme.  
Over 10 per cent (£34 million) was returned as part of Monitoring exercises over the budget period.  The 
main projects were the DETI and Invest NI’s Nitrates Directive project which returned £19 million and the 
DEL’s Assured Skills project which returned £5.9 million.  As a result £266 million was finally allocated 
across 13 projects.  It is estimated that almost £56 million (over 20 per cent) of this Invest to Save funding 
was not used.  Of this the DHSSPS reallocated over £52 million of their ring-fenced33 Invest to Save 
funding to other “high priority areas” in the department.   A summary of the 2011-15 Invest to Save 
funding scheme projects are:  

32 32     

32 33 

32 Draft Budget 2011-15 (15 December 2010) and final Budget 2011-15 (7 December 2011)

33 Ring-fenced areas are those in which the budget allocation cannot be used for any other purpose than that for which 
approval was initially granted.  These allocations cannot be moved to other projects or mainstream funding.  They should 
be returned to the DFP for reallocation by the Executive in the event they are not deployed as intended.  
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Savings 
anticipated over 
2011-15 budget 

period

Savings claimed  
to 2014-15a

Funding 
initially 

allocatedb 
£ million

Actual 
Outturn 

 
£ million

DARD
EU Audit Compliance 
Programme including 
Land Parcel Improvement 
System (LPIS) project 
(spent over two years 
in addition to 2010-11 
expenditure of £3.4 
million)

No specific 
savings

Whilst no specific savings 
were achieved in the period 
to 2015, £41.2 million of EU 
fines have been avoided for 
three of the years in question 
(averaging £13.7 million per 
annum).  

18.5 16.8 

NI Food, Animal Info 
Service & System  
(spent over two years)

No specific 
savings 

No specific savings 6.2 0.4 

DCAL
Community Sport 
Programme  
(spent over three years)

Projected savings 
will not be 
realised within 
this timeframe 

No specific savings within 
timeframe 

8.0 7.6 

The Electronic Libraries for 
Northern Ireland project  
Replacement  
(spent over two years)

None specified 
as to reduce the 
impact of front 
line community 
library services  

No specific savings.  This 
project has helped to facilitate 
maintenance of front line 
services following staffing 
reductions.

5.0 4.3 

DE 
Education Workforce 
Redundancy Costs 
(spent over two years)

£95 million £47.4 million  20.0 20.0 

DEL
Assured Skills  
(spent over four years)

No cost 
savings with this 
programme

No specific cost savings with 
this programme.

The programme involves 
promoting Foreign Direct 
Investment jobs which when 
created deliver economic 
value to the NI economy.   

12.0 5.2 
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Summary of 2011-15 Invest to Save scheme

Savings 
anticipated over 
2011-15 budget 

period

Savings claimed  
to 2014-15a

Funding 
initially 

allocatedb 
£ million

Actual 
Outturn 

 
£ million

DFP
NI Direct  
(spent over three years)

No cash savings 
as to do with 
improved 
accessibility for 
citizens

No specific savings 11.2 c9.1 

Land & Property 
Services - Rating 
(spent over two years)

£80 million The purpose of this funding 
was to enable the collection 
of regional and district rates 
to be maximised. It does not 
represent a distinct project, 
but rather increases the overall 
funding available to LPS for 
this purpose.

10.0 10.5 

DHSSPS
Health and Social 
Care (HSC) Reform 
and Modernisation 
programme 
(spent over four years)

 £113 million £28.4 million over the budget 
period 2011-15 

£11.2 million annual savings

69.8 17.3 

DOE
Roe Valley Hydro Electric  
(spent over two years)

Application 
carried forward 
from previous 
year 

Anticipated savings have 
not yet been realised due to 
delays in procurement which 
have caused completion date 
slippage.

1.5 0.8 

DRD
Structural Maintenance 
(spent over four years)

Savings cannot 
be quantified

Savings cannot be quantified 
without an extensive 
longitudinal study.

107.8 107.8 

DSD/Ilex

City of Culture 
(spent over two years)

No savings 
identified 

No specific savings.  However 
the City of Culture programme 
was expected to deliver a 
range of economic and social 
benefits by 2020.

10.0 d9.4
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Savings 
anticipated over 
2011-15 budget 

period

Savings claimed  
to 2014-15a

Funding 
initially 

allocatedb 
£ million

Actual 
Outturn 

 
£ million

DETI / Invest NI
Nitrates Directive  
(spent over two years)

 Not provided No specific savings 20.0 e0.8 

 TOTAL 300.0 210.0
aSavings provided by departments have not been audited
bFunding initially allocated to projects may have been subject to change as part of In-Year Monitoring rounds. The total final funding allocated 
to this Invest to Save scheme was £266 million.
cThis includes £344,000 of a budget transfer allocated by DFP NI Direct to OFMDFM to cover support for the Central Editorial Team. 
Provisional Outturn was £303,000.
dApproximately £850,000 funding was reallocated to the DRD to improve the city’s public realm and parking to accommodate the increase 
in visitors and improve the tourism offering during the City of Culture celebrations.
eThis includes £146,000 of a budget transfer allocated by the OFMDFM to cover the Strategic Investment Board (SIB) staff salary costs for 
project management support provided to DETI on the procurement of this project. Provisional Outturn was £199,000.
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Appendix 3:                                        
Summary of 2012-13 Invest to Save scheme

To supplement the Invest to Save funding allocations made in 2011 a third scheme was run in 2012-13 
to allocate a further budgetary amount.  In June 2012 a letter was issued from the DFP commissioning 
projects as part of June Monitoring, to implement a £30 million Invest to Save scheme in 2012-13 which 
would have brought Invest to Save funding in that year to over £100 million.  11 bids for a total of 
almost £43 million were submitted.    

Four projects were selected under the 2012-13 Invest to Save scheme with funds of £23.6 million finally 
allocated under October 2012 Monitoring.  

Savings 
anticipated over 
2011-15 budget 

period

Savings claimed  
to 2014-15a

Funding 
Allocated 

 
£ million

Actual 
Outturn 

 
£ million

DHSSPS

Transforming Your 
Care & Other HSC 
savings initiatives

Annual 
anticipated 
savings of 
£25.8 million by 
2014-15

Estimated cumulative savings 
over the 2011-15 budget 
period are £25.2 million

Annual ongoing savings 
£15.2 million

19.0 19.0

DOE

Voluntary Early Retirement 
scheme – Planning 
Service       

Net savings of 
£2.9 million up 
to 2019-20

£580,000 saving in first year 
and £550,000 per annum 
onwards

2.1 2.2

DOJ

Consolidation of Contract 
Management and 
CCTV facilities 

Not completed Savings not yet been 
delivered due to slippages

1.9 2.7

E-hoops programme Not completed Non-cash releasing savings 0.6 0.1

TOTAL 23.6 24.0
aSavings provided by departments have not been audited
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Summary of three Northern Ireland Invest to Save schemes including criteria
2010-11 2011-15 2012-13 

Commissioning 
letter

December 2009 January 2011 January 2012

Scope

Restricted to the additional 
savings to be made in 
2010-11, as well as in 
preparation for the next 
Budget period.  

2011-15 budget period

The main aim of the Invest 
to Save scheme is to 
realise monetary savings 
over the remainder of this 
Spending Review period 
and into the next.

Type of funding 
available

Although the available 
funding is in respect 
of current expenditure, 
there was scope for 
departments to put forward 
proposals involving capital 
investment, or revise 
the existing allocations 
to reflect a change in 
expenditure category.

As 2010-11 As 2010-11

Key Drivers

Each proposal will be 
assessed not only on the 
ratio of upfront cost to 
the net present value of 
future savings, but also on 
deliverability. 

As 2010-11.  Although the 
expectation is that many of 
the proposals may relate 
to costs associated with 
the restructuring or scaling 
back of services, as with 
the 2010-11 proposals, 
the Scheme is not working 
to a specific definition of 
“Invest to Save”.  Instead, 
the key point is that 
there should be genuine 
additional savings with 
upfront costs kept to the 
minimum necessary. 

The proposals were 
assessed according to a 
number of criteria, with the 
most important being the 
Net Present Cost (NPC). 
In summary, the following 
criteria was used to rank 
the departmental Invest to 
Save proposals.
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Summary of three Northern Ireland Invest to Save schemes including criteria
2010-11 2011-15 2012-13 

Criteria

1. Cost and Savings 
over the four years 
and in particular 
2010-11 (Net 
Present Cost)

2. Use of Invest to 
Save Funding 
- what the ITS 
funding will used 
for in terms of 
redundancy, 
relocation costs etc. 
Will there be any 
recurrent costs?

3. How will savings 
be made?   
Provide details 
of the specific 
costs which will 
be reduced as a 
consequence of the 
ITS project?

4. Risks to the 
delivery of savings

1. Cost and Savings 
over the 2011-15 
period (Net Present 
Cost)

2. Use of Invest to 
Save Funding 
– what the ITS 
funding will be 
used for in terms 
of rationalisation, 
programme closure, 
relocation costs etc. 
Will there be any 
recurrent costs?

3. How will savings 
be made? Provide 
details of the 
specific costs which 
will be reduced as 
a consequence of 
the ITS project? 

4. Risks to the 
delivery of savings

1. Net Present Cost  
The most important 
criterion is the 
NPC - calculated 
as the upfront 
costs relative to the 
discounted savings 
to be realised over 
the next seven 
years (2012 - 
2020). 

2. Delivery of 
Savings 

3. Deliverability 
within 2012-13

4. Impact on 
Programme for 
Government (PfG) 

5. Scalability 

6. Equality Impacts
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Case Example 1:   DRD: Roads Structural Maintenance

Case Example 2:   DARD: EU Audit Compliance Programme’s Land Parcel Identification System 
(LPIS) project 

Case Example 3:   DFP:  Land & Property Services – Rating 

Case Example 4:  DHSSPS: Transforming Your Care (TYC) and other Health and Social Care (HSC) 
savings initiatives

Case Example 5:  DHSSPS: Health and Social Care (HSC) Reform and Modernisation programme

 

Case Example 6:   DCAL: Libraries NI redundancy 

Case Example 7:   DOE: Planning Service Voluntary Early Retirement scheme

Case Example 8:   DE: Redundancy – Education and Skills Authority (ESA) related consolidation 
of administration

Case Example 9:  DE: Teaching Redundancy costs
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Case Example 1:  Department for Regional Development (DRD): 
   Roads Structural Maintenance

A brief background of the project and its objectives

The Department told us that in 2009 it commissioned a review which recommended that the overall 
annual Structural Maintenance budget be increased to £108 million at 2009 prices34.  The Invest to 
Save funding of £108 million over 2011-15 provided a ring fenced source of funding for Structural 
Maintenance.  The table below illustrates the importance of the Invest to Save element providing on 
average over 20 per cent of the overall Structural Maintenance budget.  The objective was that high 
levels of sustained investment in Structural Maintenance over a number of years should see a reduction 
in the funding required for patching. 

Structural Maintenance includes: 

•  resurfacing / strengthening – to give a strong, even, skid resistant surface;

•  surface dressing – seals the surface and restores friction; and 

• structural drainage – protects foundations.

Split of total Structural Maintenance budget

 2010-11 
£ million

2011-12 
£ million

2012-13 
£ million

2013-14 
£ million

2014-15 
£ million 

Capital (Preventative) 59 89 82 105 82

Resource (Emergency and 
Reactive patching) 28 32 26 25 16

Total 87 120 109 130 98

Invest to Save 
Funding Element 0 26 16 29 37

 0% 21% 14% 23% 38%

34 “A Review of the Structural Maintenance Funding Requirements for the Roads Service” (DRD September 2009)
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How the project was delivered and progress to date

All of the £108 million funding that was made available through Invest to Save was spent as intended.  
The Structural Maintenance opening budget (which included the Invest to Save elements) required 
considerable additional in-year funding to be provided through the in-year Monitoring process and also 
internal reallocations from within the Department – (£32 million in 2011-12; £64 million in 2012-13; 
£70 million in 2013-14; and £42 million in 2014-15). 

Cost and Savings anticipated and realised in the Invest to Save application 

No specific savings were identified at the outset. The DRD presented the case that Structural 
Maintenance is an ongoing activity with the Invest to Save funded element being only part of the wider 
project.  The DRD view is that the Invest to Save funding provides a certainty of investment in Structural 
Maintenance which represents better value for money than short-term investment in patching (reactive 
maintenance). 

The department told us that for direct savings to be quantified there would need to be an extensive 
longitudinal study examining the consequences and costs on non-intervention and that it was not 
practical to undertake this on a project by project basis.  The department estimates that investment in 
Structural Maintenance produces future savings of up to four times the cost. While small savings in 
patching have been achieved to date this has more to do with the significant scale of in-year funding 
rather than Invest to Save which only accounted for relatively small proportions of the total outturns.  
For larger savings to be made the department told us that there needs to be several years of structural 
maintenance funding at levels equivalent to those identified through the independently established 
Structural Maintenance funding plan - £133 million at 2012 prices. 

Source: Department for Regional Development
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Case Example 2:  Department of Agriculture and Rural Development 
(DARD): EU Audit Compliance Programme’s Land Parcel 
Identification System (LPIS) project 

Background to the project and its objectives

The European Commission (EC) conducts periodic audits to ascertain whether DARD, as the paying 
agency, is complying with the EC regulatory requirements for the administration of the Single Farm 
Payment scheme and related area aids schemes delivered under the NI Rural Development Programme.  
Since 2006 audits by the EC and the European Court of Auditors indicated that financial corrections 
were being applied to the Department due to control weaknesses including the Mapping Systems used 
to record and determine the area of land eligible for payment of grant aid.  

As a consequence, each year from 2005 the EC has either applied or proposed, financial corrections. 
The confirmed cost of disallowance to date is £78.7 million.  

The EU Audit Compliance Programme which formally closed on 13 March 2015 has been a key 
initiative to enhance the controls required to ensure the correct spend of EU subsidies.  The Land 
Parcel Identification System (LPIS) project is a key component of this, aiming to contribute to improve 
compliance with EU regulations.  

In January 2011 DFP approved the LPIS Business Case which outlined the necessary actions to be 
undertaken to improve compliance and to reduce the EU disallowance.  These centered on improving 
mapping data on all land parcels within Northern Ireland in relation to: positional improvement, 
boundary amendments and ineligible area capture; as well as improved aerial photography.  In August 
2013 DFP approved an Addendum to the original Business Case as project costs had increased from 
the original £26.7 million to £33.3 million to the end of 2014-15.

How the project was delivered and progress to date

£23.3 million of Invest to Save funding was initially allocated to the wider EU Audit Compliance 
Programme between 2010-11 and 2012-13.  Of this allocation £20.2 million was spent.  The LPIS 
project formed a significant part of the overall programme accounting for over £15.2 million (75 
percent) of the Invest to Save funding spent up to March 2013.  The LPIS project work continued using 
other DARD and Executive secured funds of approximately £6.4 million and the total final outturn on 
the project was £21.6 million. 
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The main phase of the LPIS project commenced during February 2011 and was completed in 
November 2014.  The work was undertaken in partnership with Land and Property Services.  Whilst 
DARD would have endeavoured to correct its mapping anyway, without the additional injection 
of funding for the project the controls would have taken longer to improve with the consequence 
of disallowance at best continuing at five per cent (approximately £15 million) for longer, or even 
increasing in future years.  

In 2010, DARD performed a risk assessment in the field to provide evidence of the level of error 
attributed to continuing weaknesses in the Land Parcel Identification System for the 2009 year and 
mitigate the risk of increased EU disallowance.  The EC agreed with DARD’s assessment of 5.19 per 
cent and applied a disallowance at this level – approximately £15 million.  DARD then undertook 
further risk assessments for the 2010, 2011 and 2012 scheme year which found risk reducing year on 
year to two per cent in 2012 – an estimated £6.3 million disallowance. 

The position was discussed at a bi-lateral meeting in March 2013 between EC and DARD officials 
where the improvements in LPIS and their impact on the risk to the Fund were highlighted.  Independent 
assurance has also been provided by the legality and regularity audits in 2011 and 2012.  The 
Commission proposed that the financial correction for the area based schemes in years 2010, 2011 
and 2012 will, following action taken by DARD, amount to €2.6 million.  This compares with €50.7 
million disallowance for the previous three scheme years.  This represents a major change and the 
Commission has recognised the reliability of the Department’s controls who have avoided flat rate 
disallowances.  DARD did not challenge the outcome and the decision was formalised at Agricultural 
Funds Committee on 20 May 2015.

Invest to Save funding and associated estimated costs avoided 

DARD estimates that the implementation of the wider EU Audit Compliance Programme, of which LPIS 
was the key component, will also result in the avoidance of EU fines in the future.  Whilst we  do not 
know with certainty by how much the disallowance would have actually increased if the LPIS work had 
not been progressed and the wider EU Audit Compliance Programme were not completed, it is likely 
that any disallowances would be significantly greater than the average £15 million per year up to 
that point.  The Department estimates that in the period to 2015, £41.2 million of EU fines have been 
avoided for three of the years in question (averaging £13.7 million per annum) and significant costs 
will continue to be avoided as a result of this investment in future years.

Source: Department of Agriculture and Rural Development
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Case Example 3:  Department of Finance and Personnel (DFP):  
   Land & Property Services - Rating
A brief background of the project and its objectives

The Land & Property Services (LPS) baseline had been under funded prior to the 2011-15 Budget, and 
the £5 million Invest to Save funding in 2011-12 and 2012-13 enabled the baseline to be set at a 
reasonable level.  This increased the overall funding available to LPS which enabled the collection of 
regional and district rates to be increased.   The objective was to improve collection performance and 
maintain downward pressure on rating arrears levels.   Invest to Save funding ceased at 31 March 
2013 but an additional £5 million has been provided to LPS in 2013-14 and 2014-15 through the 
delivery of additional savings within DFP.

How the project was delivered and progress to date

This allowed LPS to allocate staff resource to priority work to enable the organisation to drive 
achievement of corporate targets, including increasing rate collection levels.  The funding allowed 
a large number of staff to be diverted to the Rating of Empty Homes Project which identified owners 
of approximately 50,000 vacant residential properties and the subsequent issue of associated rates 
bills.  The number of properties now where the owner is unknown, sits at just over 2,000. It also 
facilitated ongoing cleansing of a significant number of rate accounts through recruitment of additional 
permanent/casual staff and extensive overtime working. 

Cost and Savings anticipated and realised in the Invest to Save application 

It was estimated that the additional £5 million funding would deliver at least an additional £20 million 
of rates collected from the 2010-11 target of £980 million.  The impact of the additional funding on 
improving rate collection and stabilising of debt is illustrated in the following table:

Year Cash Collected 
 

£ million

Debt written off 
 

£ million

Debt Figure 
(at 31st March) 

£ million
2010-11 1,045 15.2 155.6
2011-12 1,084 21.8 160.8*
2012-13 1,126 29.1 168.3*
2013-14 1,159 31.6 162.3

*Rating of Empty Homes debt included.

Source: Department of Finance and Personnel - Land & Property Services
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Case Example 4:  Department of Health, Social Services and Public 
   Safety (DHSSPS):  

   Transforming Your Care (TYC) and other Health and 
   Social Care (HSC) savings initiatives 

Background to the project and its objectives

The ‘Transforming Your Care’ – A Review of Health and Social Care in Northern Ireland (TYC) was 
published in December 2011.  

In 2012-13 DHSSPS bid for £19 million Invest to Save funding aimed at supporting the delivery of a 
number of key elements of TYC alongside HSC savings initiatives.  Support was sought in respect of 
four elements:

•  Integrated Care Partnerships (ICPs) £2.8 million;

•  Service Changes £4.6 million;

•  Voluntary Redundancy/Voluntary Early Release £8.4 million; and 

•  Implementation Support £3.2 million. 

How the project was delivered and progress to date

Delivery of the changes emerging from TYC is ongoing with a 3-5 year timescale envisaged.  The 
2012-13 Invest to Save monies were a vital element in supporting the initial implementation of the new 
model of service.  In respect of the Invest to Save funded elements, £19 million was provided to the 
Health and Social Care Board which is charged with the implementation of a broad range of TYC-
related actions.  The department approved virement of funds across the four areas within the overall 
financial envelope of £19 million.  Delivery of the Invest to Save funded areas are outlined below.

Integrated Care Partnerships (ICPs):

•  £2.8 million Invest to Save funding was allocated to secure General Practitioner participation 
in ICPs and the development of an ICP action plan, and to develop policy and guidance and 
implementation to allow the recruitment of ICP Business and Clinical Support Teams in 2012-13.  
Both of these elements were crucial to securing early stakeholder engagement in the ICPs. £2.0 
million was spent and 17 ICPs are now established across Northern Ireland.  The department 
explained that whilst there is empirical evidence of better integrated working between the 
organisations involved, given the medium term nature of the investment no specific savings have 
been quantified to date.
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•  The monies were invested to secure full engagement of representatives from all areas of health 
and social care provision.  There is evidence of enhanced local integration of services along with 
the development of, and approval of proposals for enhancements of services to meet local needs.  
Work is continuing to secure full roll out of care pathways and to identify and risk stratify those 
patients deemed ‘at risk’ and in need of proactive care management.

Service Changes:

•  £4.6 million Invest to Save funding was allocated in support of a number of key service change 
projects including strengthened Percutaneous Coronary Intervention services; support for Stroke 
service change; and work to build up a Reablement approach to community care.    

•  £3.7 million was spent on these areas and other service changes continue, enabling delivery of 
the new model of care which is organised around the individual.  An estimated £7.4 million of 
annual savings have been identified.

Voluntary Redundancy (VR) / Voluntary Early Release (VER):

•  £8.4 million Invest to Save funding was allocated to provide staff with the opportunity to avail of 
VR/VER opportunities.  

•  DHSSPS approved virement of £1.9 million into VR/VER and £10.2 million was spent enabling 
164 Wholetime Eqivalent Staff to leave the service under TYC and other HSC Reforms with 
estimated annual on-going savings of £4.5 million.  

Implementation Support:

•  £3.2 million Invest to Save funding was allocated and fully used to support implementation of the 
overall TYC programme.  It enabled project management support for Local Commissioning Groups 
and Trusts to implement service change; overarching programme support to the HSC Board and 
TYC Transformation Programme Board, specialist expert advice and staff substitution to support 
design and planning of TYC service reforms.  It has also supported the development of Information 
Technology enablers.  Annual ongoing savings are estimated to be £3.3 million.

Source: Department for Health, Social Services and Public Safety 
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Case Example 5:  Department of Health, Social Services and Public 
   Safety (DHSSPS):  

   HSC Reform and Modernisation programme 

Background to the project and its objectives

DHSSPS anticipated making in the region of 4,000 redundancies in order to live within current 
budget proposals as part of 2010-11 financial planning.  The Invest to Save proposal was to support 
approximately 1,700 of those redundancies and assumed that the redundancies were compulsory.  
It was also assumed that if a voluntary scheme could be delivered, this funding would support 
approximately 1,200 redundancies.

The redundancies would support the delivery of restructuring, which has the potential to bring further 
cash and non-cash releasing savings in addition to the salary cost savings from redundancies.  

How the project was delivered and progress to date

DHSSPS identified the staffing numbers required within the community, primary care and hospital 
sectors to inform future re-skilling requirements.  HSC Trusts then commenced a process of liaising with 
staff to identify those individuals, whose roles could be affected and who might therefore wish to avail 
of VR/VER.  Individual personal terms were then agreed with staff allowed to consider their options. 

It total £69.2 million Invest to Save funding was allocated to HSC Reform and Modernisation 
programme across the 2011-15 budget period in anticipation of an estimated £113 million savings 
over the same period. 

However the Invest to Save outturn over the period was only £17.3 million (over £50 million less than 
allocated).  See table overleaf.

DHSSPS explained that the scale of the financial pressures especially in the last two years of the 
budget period required all areas of spend needing to be re-examined, including Reform and 
Modernisation, in line with budget flexibilities and the need for resources to be focussed on front line 
services.  Consequently expenditure was not incurred in this area to the same level as was intended 
when the budget was agreed in March 2011 and that the scale of redundancies were not as 
originally planned.

The “ring fenced” Invest to Save funding was not returned to DFP given DHSSPS budget flexibilities (see 
paragraphs 2.13 to 2.15)
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 Invest to Save 
Allocation 
£ million

Anticipated 
Savings 
£ million

Invest to Save 
Outturn 
£ million

Savings* 
 

£ million

2011/12 £12.2 £8.0 £2.0

2012/13 £7.2 £15.2 £5.8 £5.5

2013/14 £26.2 £31.2 £2.4 £9.7

2014/15 £24.2 £67.1 £1.1 £11.2

 £69.8 £113.5 £17.3 £28.4

*Savings provided by departments have not been audited

Source: Department of Health, Social Services and Public Safety

Case Example 6:  Department for Culture, Arts and Leisure (DCAL):   
   Libraries NI redundancy 

Background to the project and its objectives

Libraries NI was established on 1st April 2009 and sought Invest to Save funding in the 2010-11 
scheme to help set up the new organisation structure.  Libraries NI needed the funding to allow it to 
carry out redundancies at senior, middle and junior management posts.   The Invest to Save funding 
enabled them to progress the redundancies at a quicker pace than they would have done through its 
existing budget. 

How the project was delivered and progress to date

It was initially estimated 20 posts would be made redundant during the 2010-11 year with annual 
savings of between £0.3 million and £0.6 million.  The redundancy exercise in 2010-11 cost £1.5 
million with £1.4 million Invest to Save funding and the remaining supplied by Libraries NI.

This exercise resulted in 24 redundancies from senior, middle and junior management and the 
department estimate approximate savings of £2.8 million over the 2011-15 budget period - £0.7 
million per annum.

The estimated payback period is approximately two years.

Source: Department for Culture, Arts and Leisure
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Source: Department of the Environment

Case Example 7:  Department of the Environment (DOE):  
   Planning Service Voluntary Early Retirement scheme

Background to the project and its objectives

As part of the 2011-15 Invest to Save funding scheme Planning Service applied for £7.7 million to 
fund a redundancy scheme.  This was not successful.  In June 2012 as part of the June Monitoring 
exercise a £30 million “Invest to Save” scheme was commissioned and Planning Service applied for 
£2.1 million to cover costs of a Voluntary Early Retirement (VER) scheme for Planners.  This allowed for 
a decrease in the total number of Planners employed by NICS with savings in salaries recognised in 
future years.

How the project was delivered and progress to date

The anticipated savings of the VER scheme were £2.9 million after 7 years based on 40 staff taking 
up the scheme.  The VER scheme was implemented and concluded in 2012-13 at a cost of £2.2 
million, fully covered by Invest to Save funding, and with the early retirement of 40 staff.

The department estimates savings to date in salaries of £580,000 in 2013-14 and £550,000 
forecast in 2014-15 with recurrent savings in future years.  

The estimated payback period is approximately five years.
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Source: Department of Education

Background to the project and its objectives

In Budget 2007 funding of £50 million was secured to meet the costs associated with the 
implementation of the new Education and Skills Authority (ESA) to enable the delivery of efficiency 
savings through reduced bureaucracy and streamlining of administration services in education.  This 
was subject to delays but the need for funding on an Invest to Save basis was felt critical to enable the 
associated efficiencies to be delivered. 

Following the outcome of the Chancellor’s Spending Review in October 2010, in anticipation of the 
likely constraints in the education budget in the period ahead, the Minister developed an accelerated 
targeted programme of cost reductions in 2010-11 with a focus on reducing management and 
administration costs, seeking efficiencies in support services and protecting frontline services as far as 
possible.  

To facilitate this, Invest to Save funding was sought to part fund a voluntary severance programme for 
the Review of Public Administration affected education sector Arms Length Bodies with each of the 
organisations invited to bring forward proposals for cost reductions in management and administration, 
and professional development and support services. 

Each organisation was responsible for managing the voluntary severance process at an individual 
level.  The criteria included demonstrating value for money, a payback period of no more than 3.25 
years, a reduction in staffing budgets and a corresponding reduction in the full time equivalent staff 
numbers.  

Education Skills Authority Implementation Team carried out a quality assurance role on behalf of the 
department before final approval by the Department. Organisations were then permitted to make offers 
of voluntary severance. 

Invest to Save funding and associated savings 

In 2010 the department applied for £8 million Invest to Save funding anticipating £8.3 million savings 
by 2013-14.  Funding of £6.4 million was provided in 2010-11.  Without this funding the scheme 
would have progressed but not to the same extent.  Invest to Save funding accounted for approximately 
one third of the redundancy scheme in 2010-11.  A separate £13 million bid submitted for Teachers’ 
Premature Retirement Compensation was not funded.  

Annual savings in relation to the Invest to Save funded redundancies are estimated at approximately 
£3.4 million and by the end of budget period 2014-15 savings of £13.7 million are claimed.  
The estimated payback period is approximately two years. The Department’s voluntary severance 
programme was continued in 2011-12, 2012-13 and 2013-14.

Case Example 8:  Department of Education (DE): 
   Redundancy – ESA related consolidation of administration
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Case Example 9:  Department of Education (DE):  
   Teaching Redundancy costs

Background to the project and its objectives

Invest to Save funding was sought to support the Department in managing a Strategic Cost Reduction 
Process.  The aims being to assist schools reduce and contain their cost base through a reduction in 
full-time equivalent (FTE) teaching staff numbers.  School based redundancies were also envisaged 
to help support the rationalisation of the schools estate and, in some instances, to secure necessary 
improvements in educational provision in schools and beyond.  From 2011-12, redundancies have 
been funded centrally by the Department.

The funding secured was to contribute to the cost of the redundancy compensation payments for 
teaching posts.  Savings were based on the following assumptions:

•  Redundant posts would not be replaced;

•  Enhanced redundancy compensation would be needed to incentivise volunteers to come forward in 
the volume required to meet necessary savings

How the project was delivered and progress to date

The criteria included demonstrating that applications demonstrated value for money, a payback period 
of no more than 2 years, a reduction in staffing budgets and a reduction in the full time equivalent staff 
numbers. All proposals required sign off by the Employing/Funding Authority.

The role of the Department was to scrutinise the applications and carry out a quality assurance role to 
ensure that all criteria were met before final approval was provided.    

The statutory redundancy compensation for teachers is “up to 30 weeks”, dependent upon length of 
service.  The terms of compensation are at the discretion of the “appropriate person”, which is the 
Employing Authority, which for the majority of schools, was the former relevant Education and Library 
Board* (ELB) / Council for Catholic Maintained Schools (CCMS).  In 2011-12, employers agreed to 
offer twice the statutory redundancy compensation (that is, up to 60 weeks actual salary), which saw 
337 teaching posts redundant. In 2012-13, the Minister set aside funding to enable employers to 
agree to offer three times the statutory compensation payment (that is, up to 90 weeks actual salary).  
The purpose of this was to encourage more volunteers for redundancy to come forward in order to 
assist schools reduce their cost base. This saw 663 teaching posts redundant in 2012-13.  The terms 
for 2013-14 were the same as 2012-13.  The level of compensation in 2014-15 was “up to 60 
weeks”, which saw 91 teaching posts redundant in August 2014.
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Invest to Save funding and associated savings 

As part of the 2011-15 Invest to Save scheme the department bid for £60 million (£15 million for each 
year) and anticipated savings of £95 million over 4 year 2011-15 budget period.

£20 million Invest to Save funding was provided towards this programme split equally over 2011-12 
and 2012-13.

Whilst the programme would have continued without the Invest to Save funding it is unlikely to have 
been to the same extent or without making further reductions in other priority education services. In 
relation to the Invest to Save funded element the department estimated savings of £47.4 million over 
the budget period  2011-15.  The estimated payback period is approximately two years.

* On 1 April 2015 the Education Authority became operational and took over all of the roles and responsibilities of the former ELBs in 
Northern Ireland

Source: Department of Education
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We would be grateful if you would complete the short questionnaire below on the Invest to Save funding 
process and supply any relevant supporting documentation. 

The aim is to provide us with some high level information on the Invest to Save fund and the specific 
projects within the Department.

With regards to the projects that were successful in receiving Invest to Save funding, based on information 
provided by DFP, we have attached separately a summary of projects and planned and actual 
expenditure to date.

We would be grateful if you could review for completeness and accuracy and update where needed.

In addition please fill in some high level information in the room provided such as:

• Would the project have gone ahead without Invest to Save funding;

• How much was the total Invest to Save funding requested;

• Percentage of project funding that is Invest to Save funding;

• Has the project been completed or when expected?; and  

• Has there been any evaluation or measurement of the benefits and/or savings to date or expected?

Briefly outline the process undertaken by the Department to identify potential projects to apply for 
Invest to Save funding.

Please write comments in box below.
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Briefly outline the monitoring and reporting arrangements in place with regards to Invest to 
Save projects.   

Please include if these are the same or differ from normal monitoring and reporting arrangements in place 
for example in relation to projects and/or ring-fenced funding?

Please write comments in box below.

Based on your organisation’s experience any general comments you may have on the Invest to Save 
application process would be appreciated.  For example: on the bidding process, guidance provided, 
criteria applied, timescale, feedback etc

Please write comments in box below.

Based on your organisation’s experience do you have any comments on how the overall Invest to 
Save funding process could be improved in the future, any barriers, and/or any best practice or 
lessons learned that could be shared?

Please write comments in box below.
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NIAO Reports 2014-2015

Title           Date Published

2014

The Future Impact of Borrowing and Private Finance Initiative Commitments 14 January 2014
Improving Pupil Attendance: Follow-Up Report 25 February 2014
Belfast Metropolitan College’s Titanic Quarter PPP Project 25 March 2014
Safer Births: Using Information to Improve Quality 29 April 2014
Continuous Improvement Arrangements in Policing 6 May 2014
Improving Social Housing through Stock Transfer 3 June 2014
Managing and Protecting Funds Held in Court 1 July 2014
Modernising benefit delivery in the Social Security Agency’s  
local office network 11 November 2014
Local Government Auditor’s Report - 2014 18 November 2014
Primary Care Prescribing 27 November 2014
Financial Auditing and Reporting: General Report by the 
Comptroller and Auditor General for Northern Ireland – 2014 9 December 2014

2015

Continuous improvement arrangements in policing 17 February 2015
Cross-border broadband initiative: the Bytel Project 03 March 2015
Protecting Strangford Lough 31 March 2015
DRD: the effectiveness of public transport in Northern Ireland 21 April 2015
General Report on the Health and Social Care Sector 
2012-13 and 2013-14 26 May 2015
Local Government Auditor’s Report – 2015 23 June 2015
Department of Education: Sustainability of Schools 30 June 2015
The Northern Ireland Events Company 29 September 2015
Financial Auditing and Reporting: General Report by the 
Comptroller and Auditor General for Northern Ireland - 2015 24 November 2015
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